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INTRODUCTION 

In this study, procedures for determining allowable lane closure hours to perform 

maintenance, construction, resurfacing, regional permit, and major access permit work 

on the state highway system were evaluated. The current process to develop allowable 

lane closing hours that is being conducted by the NJDOT involves the collection of 

traffic volumes, consultation with local authorities and the reliance on previous 

knowledge of the roadway.  This is an ad-hoc process that lacks uniformity and does 

not make use of traffic engineering basics to assess the impacts of lane closures. Thus, 

there is a need to develop a process for determining and modifying lane closures that 

will have uniformity and take into account effects on productivity and traffic delay. 

 

The two major goals of this project are: 

1. Develop a uniform process for lane closures that takes into account the impact of 

lane closure on traffic and productivity. 

2. Adopt this uniform process for use throughout the NJDOT.  

 

Various tools that are available to planners and engineers to address work zones are 

illustrated in Figure 1. The spectrum described here includes ten available tools that 

could be used to address the ñsoft costò of roadway construction projects.  Each of the 

ten tools is placed on a continuum from simple to complex. Simpler tools include the 

categories of sketch planning and analytic while more complex tools include regional 

travel demand models (TDM) and general-purpose traffic simulations.  

 

Before selecting a specific work zone-modeling tool, there are five model selection 

criteria that should be considered: functionality, results, time, training and cost. 

Choosing a tool is generally a tradeoff among these five criteria. Functionality (the 

capability to represent specific work zone attributes) and results (precision of analysis) 

are the two main critical criteria. If the tool cannot analyze a specific situation or provide 

the necessary results to the precision or accuracy required, it would not be useful 
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regardless of the cost, training or time applied. In some instances, such as a project 

currently in the construction phase, it may be critical that results be provided in a timely 

manner. The time required to rapidly assemble the required data and calibrate a 

simulation tool is generally much longer than the time and resources required for 

utilizing a sketch-planning tool. The need for timeliness must be balanced against the 

ability of the sketch-planning tool to provide a precise solution accurately reflecting the 

problem under study.  

 

Finally, the training associated with a particular tool should be considered. Simulation 

tools often require a high level of expertise only found in a few individuals or 

consultants. On the other hand, many of the sketch planning and analytic tools are more 

accessible and can be mastered by a broad range of staff within a short period of time. 

 

 

 

Figure 1. Work zone modeling spectrum (1) 

 

In order to decide which tool to select for work zone analysis, a panel of experts was 

assembled, which included a number of NJDOT engineers involved in lane closure 

decision making. The specifics of the lane closure tools, the lane closure algorithm, and 

the available traffic count data were discussed. The panel decided that for short term 
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lane closures, the Rutgers Interactive Lane Closure Application (RILCA) tool was to be 

utilized. For long term lane closures, QuickZone lane closure tool was selected. The 

panel agreed that only freeway lane closures will be considered in this project. RILCA is 

an easy to use analytical lane closure tool, and with its precision it falls between 

QuickZone and SYNCHRO in the chart shown in Figure 1. 

 

QuickZone  represents one set of tradeoffs among these five criteria and is appropriate 

for the type of work zone analyses that are generally conducted by NJDOT. QuickZone 

is an analytic tool that has more functionality specific to the analysis of work zones 

compared to HCS 2000, but is not as detailed as CORSIM or other traffic simulation 

tools. The results of QuickZone are calculated on a link-by-link and hour-by-hour basis. 

This type of time-based granularity is similar to other simple lane-closure impacts 

analysis tools like QUEWZ-98.  However, QuickZone performs this level of analysis for 

one or many interacting work zones, and estimates impacts over time, taking into 

account changes in traffic control and travel demand that can vary day-to-day, week-to-

week, or phase-to-phase. This flexibility makes QuickZone a good choice when many 

different work plans (often spanning two or more construction seasons) must be 

evaluated. Often, results from QuickZone can be obtained in less than one minute for 

typical networks once the data has been entered.  

 

On the other hand, simulation programs can directly represent a wider range of work 

zone attributes, require significant more time and resource investment to build and 

analyze.  

 

Below are several facts that warrant the decision of choosing QuickZone for this project: 

 

1. QuickZone, developed by Noblis, Inc. (formerly Mitretek) with FHWA funding, is 

recommended by the FHWA as one of several tools to determine work zone 

delays.  (2) 

2. QuickZone considers traffic engineering parameters specified in the Highway 

Capacity Manual such as volume, truck percentage, lane width, etc. 
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3. As demonstrated in Figure 2, QuickZone is widely used by other State and local 

DOTs in the USA and thus it is well tested and validated. Current FHWA partners 

using QuickZone include Maryland State Highway Administration, Central 

Federal Lands Highway Division, Pennsylvania DOT, Ohio DOT, Wisconsin 

DOT, Washington DOT, Utah DOT, North Carolina DOT. 

 

 

Figure 2. Various s tates where QuickZone is used (1) 

 

4. QuickZone program is well tested and virtually free of bugs.  FHWA has identified 

QuickZone as one of its key ñready to deployò technologies. This presents a great 

advantage given the application-oriented nature of this project.  In many cases, 

just debugging a new program might require several months of professional 

effort. 

5. Data requirements for QuickZone are well established and flexible enough to 

accommodate projects with minimal available data as well as projects that have a 

wealth of detailed data.  
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6. QuickZone is a well-tested benefit/cost estimation module satisfying one of the 

main objectives of this study.  

7. QuickZone is user friendly and does not require special expertise. Users of 

common spreadsheets are already familiar with its primary user interfaces. This 

makes it a perfect tool for wide-use by NJDOTôs staff.  

 

RILCA is an interactive computer tool developed for NJDOT for planning work zone 

lane closures.  RILCA is aimed at providing engineers with a computerized and easy 

tool for determining allowable lane closure hours on NJ freeways.  

 

RILCA  was developed using ArcView GIS software package as the main development 

environment. The GIS map of the NJ freeways and its surrounding network is displayed 

using ArcView and various analysis and visualization options are provided for planning 

of lane closure hours.  The tool has the geometric details of NJ freeways. It provides 

users the following applications: 

 

Á Volume information on selected links at a given time period on any given date. 

Á Link characteristics (such as number of lanes, AADT, milepost, link length). 

Á A function that generates lane closure schedule for selected link based on the 

hourly volume data processed by the Rutgers Intelligent Transportation Systems 

(RITS) team.  

Á A simple visualization function that shows the extent of expected delays as a 

result of lane closure and possibility of spill back onto the upstream links all in the 

form of link colors. 

Á Integrated lane closure cost estimation function.  

 

The developed tool provides the NJDOT with a simple and interactive way to navigate 

visually along the freeways and gather link and volume information and estimate the 

impact of lane closure scenarios at selected locations.  
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LITERATURE REVIEW 

The literature review focused on the methods used to measure capacity and the factors 

that affect capacity at work zone areas. The literature review also focused on the 

analysis tools developed to assess the traffic impacts at work zones in various States. 

Existing Guidelines for Measuring Capacity at Work Zones  

Several studies were found to address the estimation of remaining capacity at work 

zones based on several factors such as ratio of heavy vehicles, number of lanes closed 

and intensity of work zone activity, etc. Table 1 summarizes several studies on work 

zone capacity: 

 

Table 1. Studies on work zone capacity  

Study Year Location 

# of Work 

Zones Length of Study 

Capacity at Work 

Zone 

Krammes and 

Lopez 1992 Texas 33 4 years 1600 pcphpl 

Dixon et al. 1996 North Carolina 24 9 months 1440 pcphpl 

Yi 1999 Indiana 4 19 months 1258-1689 pcphpl 

Maze et al. 2000 Iowa 1 19 days 1400-1600 pcphpl 

Al-Kaisy et al. 2000 Ontario 2 3 days 1750-2150 pcphpl 

Kim et al. 2001 Maryland 12 Not reported 1228-1790 pcphpl 

Schnell et l. 2002 Ohio 4 Not reported 866-2982 vphpl  

Al-Kaisy, Hall 2003 Ontario 6 Different for sites 1853-2252 pcphpl 

Sarasua et al. 2004 South Carolina 23 1 year 1460 pcphpl 

Benekohal et al. 2004 Illinois  11 1 day  597-1294 vphpl 

Lee et al. 2008 Wisconsin 8 4 months 1134-2643 pcphpl 

Heaslip et al. 2008 

Florida, 

Massachusetts 2 7 and 10 days 1245-1992 vphpl 

 

Research by Krammes and Lopez (2) developed capacity values for short-term freeway 

work zone lane closures using data collected at 33 work zone sites in Texas between 

1987 and 1991 for three to one, two to one, four to two and five to three work zone lane 

configurations. This study recommended a base capacity value of 1,600 passenger cars 
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per hour per lane (pcphpl) for all short-term freeway lane closure configurations. Several 

adjustments were made to the base capacity value including adjustments for intensity of 

work activity, effect of heavy vehicles, and presence of ramps when applying to specific 

work zone location. 

 

A study by Dixon et al.(3) estimated work zone capacity values for rural and urban 

freeways in North Carolina This study found that intensity of work zone activity and type 

of study site, i.e., rural or urban, had strong affects on work zone capacity. This study 

found that for two to one lane operation in rural sites with heavy work intensity, capacity 

was 1,210 vehicles per hour per lane in the activity area, where as in urban area with 

same lane operations under moderate and heavy work zone intensity, activity area 

capacity were 1,560 vehicles per hour per lane and 1,490 passenger cars per hour lane, 

respectively. This study reported an activity area capacity of 1,440 passenger cars per 

hour per lane for moderate work intensity in urban sites. 

 

Jiang (4) assessed vehicle speeds and queue-discharge rates at work zones In addition 

to traffic capacity. The traffic data collected from four different work zones on Indiana 

four-lane freeways used. Low vehicle speeds and fluctuating traffic flow rates are 

indication of congestion at work zones. Therefore, work zone capacity was defined as 

the traffic flow rate just before a sharp speed drop, followed by a sustained period of low 

vehicle speed and fluctuating traffic flow rate. Study results indicated that capacity at 

work zones varied between 1,258 and 1,689 passenger cars per hour per lane, and also 

heavy vehicle ratio has effect on the capacity.  

 

Al-Kaisy and his colleagues (5) investigated freeway capacity at a reconstruction site 

with long-term lane closures. They also considered the effect of some important control 

and extraneous variables such as temporal variation, grade, day of week, and weather 

conditions. They used data from a construction site on Gardiner Expressway in Ontario 

at each direction. Normal three lane configuration was reduced to two at the 

construction zone in each direction and approximate length of work site in each 

direction was 1,640 feet. As a result of the study, they found that the capacity varied 
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within a wide range between 1,750 and 2,150 pcphpl and with mean values of 1943. 

Later, Al-Kaisy and Hall (6) added for different construction site in Ontario to this data. 

Individual investigations were used to estimate a base capacity for freeway 

reconstruction sites and determine the effect of important factors including heavy 

vehicles, driver population, rain, site configuration, and work zone activity. A generic 

work zone capacity model (R2=0.63) was created for freeway reconstruction sites using 

a base capacity value of 2,000 passenger cars per hour per lane for reconstruction sites 

under favorable conditions with heavy vehicles and driver population exhibiting the 

effect on capacity. 

 

Maze et al. (7) investigated a work zone on a rural interstate highway (I-80) at Iowa, to 

measure the volume of vehicles that can pass through a work zone lane closure prior to 

and during congested operations and to understand driver behavior at a work zone. 

They collected data for 19 days on the work zone. To find maximum capacity at the 

work zone, the average volume of the ten highest volumes immediately before and after 

the queue is taken. They found that the capacity at the work zone varies between 1,400 

to 1,600 pcphpl. 

 

Kim et al. (8) developed a new methodology to estimate capacity for freeway work zones 

that examined various independent factors that contribute to capacity reduction in work 

zones. Data were collected at 12 work zone sites with lane closures on four normal 

lanes in one direction, mainly after the peak hour during daylight and night. A multiple 

regression model was developed to estimate capacity on work zones for establishing a 

functional relationship between work zone capacity and several key independent factors 

including number of closed lanes, proportion of heavy vehicles, grade, and intensity of 

work activity. The stepwise regression analysis of the proposed model was promising 

with a R2 value of 0.993. Model results were also compared with existing capacity 

models using the root mean square (RMS) error, and showed the new capacity 

estimation model is better than the others, which exclude key independent factors 

affecting work zone capacity. 
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Schell et al. (9) studied feasibility of commercially available traffic simulation and 

prediction tools at work zones for Ohio Department of Transportation. The simulation 

and prediction tools used in the study include HCS, Synchro ,CORSIM ,NetSim and 

QueWZ92.They collected field data from 4 different work zones (2 interstate and 2 

state) at highways in Ohio. The values obtained from the field data are compared with 

the outputs of each tool. They found that although they are visually appealing, 

simulation packages: Synchro and CORSIM have inaccuracies in prediction of queue 

lengths. In the study, it is reported that none of the tools except QueWZ92 and ODOT 

Spreadsheet are designed for modeling work zones operating at or above capacity. 

 

Karim and Adeli (10) developed an adaptive computational model for estimating the work 

zone capacity and queue length and delay. In their model, they proposed various 

factors that affect the capacity such as the number of lanes, number of open lanes, 

work zone layout, length, lane width, percentage of trucks, grade, speed, work intensity, 

darkness factor and the proximity of ramps. A radial-basis function neural network 

model was developed to learn the mapping from quantifiable and non-quantifiable 

factors describing the work zone traffic control problem to the associated work zone 

capacity. 

 

Ullman and Dudek (11) developed a theoretical approach for estimating queue length 

during short-term road work on urban freeways. They argued that although the 

traditional approaches, basically macroscopic work zone analysis tools, work well for 

rural and suburban work zones, they may severely overestimate traffic queues.  This is 

mainly due to entrance and exit ramps are spaced relatively far apart whereas in urban 

areas the ramps are closely spaced which enable users to take many diversion 

opportunities and routes.  Their model is based on macroscopic fluid-flow analogies of 

traffic and consideration of the freeway corridor as a section of permeable pipe. This 

model also calibrated to represent the magnitude of traffic queues at work zones on 

freeways in Texas. 

 



  

10 

Sarasua et al. (12) investigated various factors affecting capacity of short-term lane 

closures for Interstate work zones in South Carolina. In this research, they were 

developed to assess current practices for short-term work zone closures on the 

Interstate system and they distributed this survey to transportation agencies in all 

states, Puerto Rico, and the District of Columbia. Although eleven surveys were 

returned to them, they provide information especially about threshold lane volume used 

by agencies. Below table shows the formally adopted threshold lane volume by 

agencies: 

 

Table 2. Threshold lane volumes adopted by DOTs  

State  Threshold Lane Volume  

Connecticut 1,500 to 1,800 vphpl 

Missouri 1,240 vphpl 

Nevada 1,375 to 1400 vphpl (7% trucks) 

Oregon 1,400 to 1,600 pcphpl 

South Carolina 800 vphpl 

Washington 1,350 vphpl 

Wisconsin 1,600 (rural) and 2,000 pcphpl (urban) 

 

Later, they collected the field data (flow, speed and queue length) at 23 work zone sites, 

which had 2, 3 or 4 lane roads and different lanes were closed at each site, for one 

year. Then, using the passenger car equivalent flow and speed data, they developed a 

model which can estimate the capacity at work zones based on vehicle make up, 

number of lanes open at the work zone and work zone intensity. 

 

Adeli (13) conducted a study to model work zone capacity using a case-based reasoning 

model for freeway work zone traffic management that considered work zone layout, 

traffic demand, work characteristics, traffic control measures, and mobility impacts. An 

adaptive computational model was created for estimating work zone capacity, queue 

length and delay. 
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Benekohal et al. (14) presented a methodology for estimating speed and capacity in 

freeway work zones. The underlying principle of this methodology is that operating 

factors in work zones, which include work intensity, lane width, lateral clearance, and 

other factors, cause motorists to reduce their speed. Video data were collected for 11 

two-to-one work zone lane closures on interstates in Illinois including eight long-term 

and three short-term sites. Work zone intensity was quantified and correlated with 

consequent speed reduction using field data for long-term work zones and driver survey 

data for short-term work zones. Based on these relationships an anticipated work zone 

operating speed can be computed using a speed-flow relationship developed from 

project data. 

 

Lee et al. (15) developed a tool to predict delays and queues for short-term lane closures. 

In order to evaluate and enhance their tool, they collected field data which contains 

information about traffic flow and queuing patterns during work zone operations on 

selected urban freeways. The field data showed that capacity of roadway changes 

between 1,134 pcphpl and 2,643 pcphpl depending on number of lanes closed, intensity 

of work zone activity. 

 

Study by Heaslip et al. (16) proposed an enhanced methodology for assessing capacity 

at work zones. They investigated the impact of driver behavior at work zones and they 

found that driver behavior influences flow quality when drivers encounters to changing 

roadway conditions and lane configurations. For this study, the data collected from two 

highways, one in Florida for ten days and the other in Massachusetts for seven days. 

The observations showed that the average capacity is 1,992 vphpl for Florida site 

whereas 1,245 vphpl for Massachusetts site. Later, based on the field observations they 

calculated the driver behavior factor which is based on assessment of tendencies such 

as driver familiarity, driver adaptability, driver aggressiveness, and driver 

accommodation tendencies that are unique for different demographic groups. 
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Work Zone Traffic Impacts Assessment Tools  

Several tools are available for estimating the effects of various transportation projects. 

These tools vary in level of complexity, and each tool offers different capabilities. Some 

tools were designed specifically for work zone applications. Other traffic analysis tools, 

although not designed specifically for work zones, can be used for to analyze work zone 

situations. This section includes information on both of these types of tools. 

 

Highway Capacity Manual (HCM) 1994  

HCM reports the range of observed capacities and the corresponding average 

capacities of freeway work zones in Texas. It demonstrates graphically how to estimate 

the number of vehicles in the queue and the queue length. The procedure requires low 

input data requirement and ease of use. However the capacity values are outdated, 

since the capacity charts were determined for work zones in Texas that were conducted 

before 1982. 

Highway Capacity Manual (HCM) 2000  

For short-term work zones, HCM 2000 suggests a base capacity value of 1,600 pcphpl 

that was obtained from work zone studies conducted in Texas. The manual suggests 

applying adjustment factors for intensity of work zones, the percentage of heavy 

vehicles and the presences of ramps in the vicinity of the work zone. 

 

The advantage of HCM 2000 is the low input data requirement, ease of use and quick 

output capabilities. However, the manual does not provide any approach for estimating 

queue lengths. Also, the capacity values and the adjustment factors may not apply to all 

work zones. Also the effects of traffic diversion cannot be obtained due to the simplistic 

nature of the inputs. 
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Spreadsheet Models  

Several Department of Transportation (DOT) offices adopt spreadsheet-based tools for 

estimating the impacts of work zones. The spreadsheets estimate delay and queue 

lengths as the main output values using the graphical procedures explained in the HCM. 

Calculations are usually carried in MS Excel. For example, NJDOT uses these tools, 

where the inputs include traffic demand for each hour, the number of open lanes, 

roadway capacity, percentage of trucks, the work zone layout (24). These tools require 

very few inputs and give quick results. However, they too cannot account for the effects 

of traffic diversion, therefore overestimate the duration of delay and queue lengths. 

DELAY Enhanced 1.2  

DELAY Enhanced 1.2 is an application developed by FHWAôs Utah division to estimate 

the traffic impacts of incidents. The model is applicable to work zones as well. The tool 

uses the same deterministic queuing model used by the other available tools. It requires 

minimal input data, presents results quickly. The program has the disadvantage of all 

the HCM-based models. 

QUEWZ 

Queue and User Cost Evaluation of Work Zones (QUEWZ) was developed by the 

Texas Transportation Institute. This tool can estimate the capacity of the work zone 

when work activity is present using the HCM2000 model for short-term work zone 

capacity. It also has a speed-volume relationship. It estimates the queue length and 

queue delay using arrival departure plots. QUEWZ can estimate the work zone 

capacity, average speed, average queue length, travel time costs for a given lane 

closure schedule at a work zone. It calculates the queue lengths based on the 

methodology given in HCM 1994. The tool needs slightly more input data as compared 

to the earlier methods. It is easy to use and to obtain results quickly. It also has a 

simplistic diversion algorithm. 

QuickZone  

QuickZone, developed by Noblis (formerly Mitretek) using FHWA funding, is referenced 

in the FHWA guidelines as one of several suggested tools to determine work zone 
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delays (1). QuickZone is coded as a program within MS Excel. The program considers 

traffic engineering parameters as specified in the Highway Capacity Manual such as 

volume, truck percentage, lane width, etc. It has been widely used by other State and 

local DOTs in the USA and thus it is well tested and validated. Current partners of 

FHWA using QuickZone are Maryland SHA, CFLHD, Pennsylvania DOT, Ohio DOT, 

Wisconsin DOT, Washington DOT, Utah DOT, North Carolina DOT. Data requirements 

for QuickZone are well established and flexible enough to accommodate projects with 

minimal available data as well as projects that have a wealth of detailed data. It is 

comprehensive and highly detailed. It incorporates various factors that have impacts on 

traffic delays at work zones. 

 

QuickZone provides analysis options to estimate work zone delays and user costs for 

different demand patterns and for temporal (seasonal, weekly, daily) and spatial 

variations of work zone configurations. It can quantify corridor delay resulting from 

capacity decreases in work zones; identify the impact on delay of alternative 

construction phasing plans; and support tradeoff analyses between construction costs 

and delay costs. Work zone impacts and costs are estimated for an average day of 

work, which can then be amortized to get an estimate of average annual costs based on 

a user-specified life-cycle for the improvement. It can assess the impact of delay-

mitigation strategies, such as alternate routing, signal re-timing, lane widening, and 

ramp metering. In addition to estimating work zone delays and user costs, QuickZone 

also provides a sketch-planning analysis of travel behavioral changes in response to 

work zones. QuickZone also supports the calculation of work-completion incentives. 

Microscopic Simulation Tools  

Microscopic simulation models simulate the movement of individual vehicles, based on 

theories of car following and lane-changing. Typically, vehicles enter a transportation 

network using a statistical distribution of arrivals (a stochastic process), and are tracked 

through the network over small time intervals (e.g., one second or fraction of a second). 

Typically, upon entry, each vehicle is assigned a destination, a vehicle type, and a 

driver type. In many microscopic simulation models, the traffic operational 
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characteristics of each vehicle are influenced by vertical grade, horizontal curvature, 

and super-elevation, based on relationships developed in prior research. Computer time 

and storage requirements for microscopic models are large, usually limiting the network 

size and the number of simulation runs that can be completed. Examples of microscopic 

simulation models include Traffic Software Integrated System/Corridor Simulation 

(TSIS/CORSIM), INTEGRATION, SimTraffic, Wide Area Traffic Simulation (WATSim), 

VISSIM, and Parallel Microscopic Traffic Simulator (PARAMICS). 

 

Figure 1 shows the spectrum of the analysis tool described above. It includes ten tools 

currently available that could be used to address the ñsoft costò of roadway construction 

projects.  Each of these tools is placed on a continuum from simple to complex. Simpler 

tools include the categories of sketch planning and analytic while more complex tools 

include regional travel demand models (TDM) and general-purpose traffic simulations. 

 

Table 3 shows the summary of the survey conducted by the Virginia Transportation 

Research Council in 2006 regarding the current practices used by nineteen states for 

assessing the traffic impacts at work zones. Table 4 shows the current practices 

performed by ten more states compiled by Edara and Cottrell (17). The most common 

tool for determining the capacity at work zone bottlenecks appears to be the experience 

of the DOT staff. For the estimation of traffic impacts, HCM- based tools and 

spreadsheets are the most popular among DOTs.  
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Table 3. Responses from State DOTs regarding current practices for assessing 

work zone traffic impacts (17) 

 State   Tools Used for Estimating Capacity  

 Tools Used for Estimating Traffic 

Impacts: Queues and Delays  

 Colorado  
 Guidelines in the ñLane Closure Policyò 

document  
 Synchro/Sim Traffic and HCS  

 Delaware  
 HCM  

 Delaware Transportation Model, HCS, 

Synchro, CORSIM  

 Florida  
 Chapter 10 of FDOTôs Plan Preparation 

Manual and HCS 2000  

 Chapter 10 of FDOTôs Plan 

Preparation Manual and HCS 2000  

 Hawaii  
 HCM  

Å HCM and experience                                

Å  QuickZone in the future  

 Kansas   None Experience, if any   None  

 Kentucky  
 Experience, no formal procedure  

Å  No formal procedure                                        

Å  Rare use of CORSIM  

 Maine  

 Experience and HCM 1994  

 Å Spreadsheet and 

Synchro/SimTraffic for partial closures                              

Å  TRIPS (Travel Demand Model) for 

full closures of bridges or highways  

 Massachusetts  

Start with base capacity value and apply 

adjustment factors for lane widths, truck 

percentages, grades, etc. (similar to 

HCM)  

 Å  Spreadsheet model (BASICQUE) 

based on óPlanning and Scheduling 

Work Zone Traffic Controlô publication 

of FHWA (Chapter 2, page 15), 

published in 1981                               

Å  Also use QuickZone, TRANPLAN 

for complex projects  

 Montana   No estimation   HCM, if used  

 Nevada  
 HCM 2000  

 Å  Currently Synchro, CORSIM, HCM 

Å   QuickZone in the future   

 New Jersey   HCM 1994   Spreadsheet based on HCM  

 Ohio   QUEWZ-98   Ohio DOT Spreadsheet

 Oregon  

Å  Currently experience                            

Å   Actual traffic counts in future  

Å  Currently CORSIM                            

Å  Aim to develop graph from CORSIM 

results and validate it with field data  

 Rhode Island  
 HCM 1997  

Å  Mostly HCM and experience                

Å  Occasionally QuickZone  

 Tennessee  
 Mix of actual traffic counts and HCM 

procedures  

 Web-based Queue/Delay Prediction 

Model under development  

 Texas   QUEWZ   QUEWZ and CORSIM  

 Washington  
 Mix of actual traffic counts and HCM 

procedures  

Å Primarily QUEWZ                            

Å  Limited use of QuickZone  

 Wisconsin  
 Experience and literature  

 Mainly spreadsheet based on HCM, 

but occasionally CORSIM and 

QuickZone  

 Wyoming   HCM and Synchro   HCM and Synchro   
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Table 4. Current practices for assessing work zone traffic impacts in selected 

DOTs  (17) 

State  Tools Used for Estimating Capacity  

Tools Used for Estimating Traffic 

Impacts: Queues and Delays  

Alabama    Oklahoma DOT Spreadsheet 

Arizona    (QUEWZ) 

Arkansas    (QUEWZ) 

California  Experience and HCM  Spreadsheet based on HCM  

Illinois  (HCS 2000, SIG/Cinema, HCM, and  (HCS 2000, SIG/Cinema, HCM-based  

  QUEWZ)  Spreadsheet, QuickZone, and QUEWZ) 

Indiana  (Past data, HCM)  (QUEWZ, QuickZone, Synchro, CORSIM)  

Maryland  MD-QuickZone (modified QuickZone) using  MD-QuickZone (modified QuickZone)  

 HCM Value or University of Maryland   

  Model or any user defined value   

Oklahoma    Spreadsheet based on HCM  

Pennsylvania    Actively using QuickZone 

Utah    DELAY Software for small projects,  

  MINUTP (comprehensive planning model)  

    for large projects  

 

Indiana Department of Transportation (INDOT) developed interstate highways lane 

closure policy to eliminate or reduce delays caused by the work zones. This policy 

applies to all individual contractors. With this policy, INDOT is required to accept some 

increases in project costs. The cost increases in order to comply with the policy may 

include permanent lane additions and/or bridge widening or the use of accelerated 

construction methods and materials. 

 

INDOT lane closure policy encourages the use of a microscopic simulation model for 

the modeling of work zone queues.  

 

The following thresholds are used for the evaluation of project queue lengths as 

determined by the computer model (18): 

1. For queues less than 1.0 mile, the work zone impacts are acceptable. 
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2. For queues greater than 1.0 mile and less than 1.5 miles, the work zone impacts 

are acceptable if the queue exceeds 1.0 mile for two hours or less. Additional 

advanced work zone warning signs are required where queues are expected. 

3. For queues longer than 1.0 mile for more than two hours or longer than 1.5 miles 

for any period of time, the work zone impacts are unacceptable. 

California Department of Transportation (CALTRANS) requires Transportation 

Management Plans (TMP) including contingency plans for all construction, 

maintenance, encroachment permit, planned emergency restoration, or other activities 

on the State highway system (19). These TMPs are considered early, during the project 

initiation or planning state. TMPs are expected to minimize project related traffic delay 

and accidents. The work zone delay policy includes the following two criteria: 

 

1. Major lane closures are expected to result in significant traffic impacts despite the 

implementation of TMPs. However, there are no specifications of the magnitude 

of the traffic impacts.  

2. Significant traffic impact is considered as 30 minutes above normal recurring 

traffic delay, or the delay threshold set by the District Traffic Manager, whichever 

is less. 

 

CALTRANS uses PARAMICS micro simulation software to determine the traffic impacts 

of various lane closure scenarios before the implementation of each project. Two 

ongoing projects funded by CALTRANS, I-710 in Long Beach, and I-15 in San 

Bernardino have illustrated the benefits of using PARAMICS as part of the traffic 

analysis for construction delays. In addition to the impressive visualization capabilities 

offered by the graphical user interface, the traffic simulation software provides a 

powerful analysis tool to quickly and accurately evaluate a large number of freeway 

reconstruction scenarios and associated traffic management plans 

 

British Columbia Ministry of Transportation uses the following policy for the acceptable 

delays caused by lane closures (20): 
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1. Minor Delays: Less than 2 minutes in duration; for occasional interruption due to 

construction activities. These delays shall be coordinated with available breaks in 

the traffic flow. 

2. Major Delays: Maximum 10 minutes in duration; for occasional interruption of 

traffic for construction activities, between 2 a.m. and 4 a.m. only. Activities that 

are anticipated to require Major Delays shall be indicated in a Traffic Control 

Plan; as well, traffic control measures to be deployed for these activities shall be 

specified in the Traffic Control Plan. 

 

Acceptable delays are approved by the District Highway Manager and only considered 

outside peak hours. 

 

Ohio Department of Transportation (ODOT) employs QUEWZ modeling tool to estimate 

the traffic impacts of work zones. ODOT uses the following criteria for the acceptable 

delay caused by lane closures (21): 

1. For queues less than 0.75 miles, the work zone impacts are acceptable. 

2. For queues greater than 0.75 miles and less than 1.5 miles, the work zone 

impacts are acceptable if the queue exceeds 0.75 miles for two hours or less. 

Where queues are expected to exceed 0.75 miles for any period of time, 

additional advanced work zone warning signing should be specified. 

3. For queues longer than 0.75 miles for more than two hours or longer than 1.5 

miles for any period of time, the work zone impacts are unacceptable. Alternate 

strategies shall be considered per the provisions of this policy. 

4. A vehicle will be considered part of a queue if its average operating speed is 

approximately 10 mph or less. 

 

New Jersey Turnpike Authority follows the following guidelines during the short-term 

work zones on New Jersey Turnpike network. 

 

Á Define the length and the number of lanes in the closure. 

Á Define dates and times of closure. 
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Á Define the roadway section (Route and mileposts) where lane closure will take 

place. 

Á Define the location of the lane closure in term of mileposts (taper to open 

roadway). 

Á Develop a 24-hourly volume (including truck percentage) for a typical weekday 

for the lane closure area. 

Á Compute volume/capacity ratio (v/c) for each hour during a typical weekday 

without closure. 

Á Use lane capacity at 1,800 vehicles per hour (truck equivalency of 2.0). 

Á Compute queuing and delays for vehicles approaching the lane closure area 

(Road User Cost Manual spreadsheet ï see reference 10). 

Á Do not allow lane closure if the queue is longer than 0.25 miles. 

Á Provision should be made to identify traffic patterns on weekends (additional 

recreational traffic) if lane closure is planned for weekends. 

Á It is recommended that lane closure area be limited to 3 miles at a time. 

Á There should not be another lane closure on the same roadway in an area less 

than two miles from another closure area. 

Á Lane closure hours could be cancelled or modified during adverse weather 

forecast for the following conditions: 

o Snow accumulation of more than 2 inches 

o Low visibility less than ¼ of a mile due to fog 

o Heavy winds with gusts of 20 MPH or more  

o Heavy rain that could cause flooding problems 

 

Lane closure hours could be cancelled or modified if major accidents or incidents 

occurred resulting in lane closure in an area less than 2 miles from the planned lane 

closure. 
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SOFTWARE FOR LONG TERM LANE CLOSURES : QUICKZONE 

It is important to briefly describe QuickZone, since it is the centerpiece of delay and cost 

/ estimation methodology for this study.  

 

QuickZone provides an easy-to-use, easy-to-learn tool that utilizes software interfaces 

that are familiar to the users of spreadsheet applications. QuickZone is a Microsoft 

Excel-based application. The use of Excel obviates the need to develop a customized 

user interface from scratch, and the workbook application may be distributed free 

without royalties or license from Microsoft. The prospective QuickZone analyst need 

only have Excel97 or higher running on a Windows-based PC with minimal memory and 

processing speed requirements. In order to accomplish the goal of less than three 

minutes to analyze the data and produce delay profiles over the project duration, the 

following system requirements are needed: 1) PC running Microsoft Windows 95 or 

higher with monitor, mouse and keyboard and 2) Microsoft Excel 97 or later. For larger 

networks we recommend processor speeds of at least 500 MHz. 

 

In addition to the system requirements, it is recommended that display settings of the 

computer monitor be set at a minimum resolution of 800 x 600. All of the QuickZone 

worksheets and the code modules have been password-protected to ensure that the 

user does not overwrite key system elements. It is recommended that the QuickZone 

program be opened after the Excel program has been started (File/Opené) to help with 

the computer and memory resources that QuickZone requires. Finally, when opening 

the QuickZone program, users must ensure to enable macros within Excel; otherwise, 

the QuickZone program will not work. (Note: for those reluctant to open Microsoft Excel 

macros due to virus threat, it is recommended that you satisfy yourself that the 

application is virus-free prior to use; however, the developer and distributor have been 

scrupulous in verifying the absence of viruses in the macros.) The QuickZone 

development and validation timeline is given in Figure 3. 
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Validation of QuickZone  

As shown in Figure 3, QuickZone went through several development cycles and have 

been improved over time.  One of the main advantages of this relatively long 

development cycle is the fact that QuickZone was used by many agencies for real 

projects and extensively validated.  An important aspect of developing any new 

modeling tool is validating the results against real-world conditions. For example, a 

customized version of the software developed for application in Federal Lands projects, 

FLH-QuickZone, the validation effort focused on the new features customized for FLH 

application, in particular the ability to accurately predict queue length and delays under 

2-way, 1-lane operations. 

 

Figure 3. QuickZone development timeline  

 

FLH-QuickZone was validated based on queue length, flow and delay data collected in 

conjunction with NPS staff at Glacier National Park. In August 2005, the NPS collected 

data at a current work zone operation along the Going-to-the-Sun-Road in Glacier 

National Park. Two three-hour data collection events were undertaken at the direction of 
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NPS staff using summer students, with the goal of validating key FLH-QuickZone 

parameters such as work zone capacity and work zone speed.  The data collection 

activity also monitored delays and queue length development to verify the outputs of 

FLH-QuickZone for the GTSR analysis. 

 

Initial estimates were made on certain input parameters such as demand, jam density 

and roadway capacity. Initial results of FLH-QuickZone (primarily queue length) using 

these parameters tended to overstate delays and queue lengths because the 

assumptions about work zone operations were more conservative than those 

implemented in the field. Once these input parameters were adjusted to more 

accurately reflect work zone operations (that is, input parameters were better 

calibrated), user delay and queue length estimates generated by FLH-QuickZone were 

within 5 percent of actual conditions; consistent with other QuickZone validation efforts 

in urban settings. 

 

As of January 2005, there were more than 100 copies sold to over 75 different 

organizations plus seven partner states.  Mitretek estimates 150+ users nationwide and 

even more worldwide.  This user base has generated a wealth of information on 

applications and provided us with a pool to drawn on when deciding how to improve the 

model.  In addition, FHWA has tracked a number of State DOT (green) and Federal 

lands (cyan) case studies where QuickZone has been successfully applied to a local 

work zone problem.  In some of these case studies, data collection during the 

construction phase has helped to validate the queues and delays predicted by 

QuickZone. 

 

Major QuickZone applications include: 

1. Urban Freeway 

¶ Knoxville, TN: I-40, full closure analysis (green circle in Figure 2). 

¶ Maryland/Virginia Woodrow Wilson Bridge: I-95 (green circle in Figure 2). 

2. Urban Arterial 

¶ Little Bras dôOr Bridge: Nova Scotia, Canada (green circle in Figure 2). 
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¶ Reeves Street: Nova Scotia, Canada green circle in Figure 2). 

3. Rural High AADT 

¶ Yosemite National Park (cyan circle in Figure 2). 

¶ Zion National Park (cyan circle in Figure 2). 

4. Rural Low AADT 

¶ Beartooth Highway (cyan circle in Figure 2). 

¶ Louis Lake Road (cyan circle in Figure 2). 

5. Other Applications 

¶ Pennsylvania I-80. 

¶ ITS Technology Assessment. 

These applications and the corresponding characteristics of the QuickZone models are 

given in Table 5. 
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Table 5. Study comparison matrix ( http://quickzone.mitretek.org/updates/)  
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The utilization of QuickZone is not relegated to just one type of roadway facility or 

location.  QuickZone can be used for multiple applications including: 

¶ Rural or Urban. 

¶ Big Projects/Small Projects. 

¶ Operations and Planning. 

¶ Freeway and Arterial. 

¶ Single Work Zones to Projects with Multiple, Interacting Work Zones. 

¶ Full and Partial Lane Closures, Flagging Operations, Periodic Full Closure. 

¶ Projects with Good Detour Routes. 

¶ Projects with No Detour Routes. 

 

QuickZone has the capability to calculate user and economic costs resulting from 

construction activity. Conducting a cost analysis using QuickZone is optional and is not 

required in order to analyze queuing and delay impacts. Also, QuickZone will generate 

useable user and economic cost impacts by utilizing the default values within 

QuickZone. In order to conduct a detailed cost impact analysis, there are five categories 

of user and economic costs required: travel time delay costs, vehicle operating costs, 

inventory costs, economic costs, and other costs.  

 

Detailed travel demand and other project data may not always be available for every 

project. QuickZone is designed to allow the inclusion of project-specific data when 

available and provide default values when data are not available. Each of these default 

values is based on the best available data.   

 

In many cases, default values come from a document or report that is updated 

periodically, e.g., annually or every few years. The analyst should always ensure the 

most current references are used. For example, travel time cost is a function of the 

nationwide average hourly wage, which is available in a report entitled, ñNational 

Compensation Survey ï Compensation Cost Trends,ò which is published annually by 

the U.S. Department of Labor Statistics. QuickZone allows the user to check the 

reference of each default value and also to update its source information including the 
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date it was last updated. A comment box is provided for each user and economic cost 

component for the analyst to record any notes for later reference. A brief description of 

User and Economic Cost resources is provided in Appendix of this report (2).  

 

Within the User and Economic Cost Modules, the grayed out text boxes have figures 

that are either filled in automatically by QuickZone from default values or from inputs in 

other parts of the program. For example, within the Travel Time Delay Costs screen, 

percent of cars and trucks is input in the travel demand module; average vehicle 

occupancy is a default value that is unchangeable from this screen. 

Travel Time Delay Costs   

The only inputs required for delay costs are percent business trips vs. percent personal 

trips for cars, and percent local trips vs. percent intercity trips for personal trips. Percent 

of cars and trucks should already have been input in the travel demand module. If 

percent of cars and trucks has not yet been input before arriving at this screen, 

QuickZone will prompt the user to input these values first. Trip purpose and trip length 

can come from origin-destination surveys, or they can be estimated if such data 

collection is not possible. Details on how cost per hour of delay is calculated from these 

inputs are provided in the User Costs Literature Review. An abbreviated explanation will 

be available by the QuickZone user by clicking the ñHelpò button on the lower right of 

the input screen. The default values used in the cost calculations may be updated by 

selecting the ñUpdate Default Valuesò button on the lower right of the input screen. 

 

The calculation of delay costs, vehicle operating costs, and inventory costs, each rely 

on a set of default values. By selecting ñUpdate Default Valuesò from the input screen, a 

form for viewing and updating the default values is shown. For delay costs, as shown 

above, the default values are average vehicle occupancy for business and personal 

trips, wage rate information, and wage rate multipliers. Source data for each value or 

calculation methodology is provided in a text box beside each set of default values. As 

new data become available, this source information can be updated and saved into the 
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program for subsequent projects.  

 

The input screen for vehicle operating costs does not actually need any additional input 

from the analyst beside the percentage of cars and trucks, which is input in the travel 

demand module, and the vehicle operating cost per mile for each vehicle type, which 

are default values. 

 

Default values for vehicle-operating costs are cost per mile for trucks, light duty 

trucks/SUVôs, and cars. The calculation of vehicle operating costs takes the breakdown 

of light duty trucks vs. cars, calculates a cost per mile for non-truck traffic, and applies it 

the percentage of cars in the traffic stream. It then takes the cost per mile for trucks and 

applies it to the percentage of trucks. The weighted average by vehicle mix (95% trucks, 

5% cars in this example), gives a cost per vehicle-mile for all traffic demand. This is 

then applied to any traffic diverting to a detour. The total vehicle operating cost for the 

work zone is the cost per vehicle-mile times the volume taking the detour times the 

additional distance traveled on the detour compared with the work zone route. 

Inventory Costs   

Inventory costs apply to freight vehicles. Given that a truckôs payload has value, there is 

a cost to it being delayed reaching its destination. This cost is the value of the payload 

amortized based on a discount rate. The inputs are average payload, average payload 

value, and discount rate. The default values used in QuickZone, which are based on the 

most recently available nationwide average freight statistics, may be changed to reflect 

region-specific or project-specific values. The discount rate is typically chosen to be the 

prime rate + 1% for this calculation. This value can be found in the Wall Street Journal 

or on any of a number of different financial web sites. 

Economic Costs  

Economic cost is proportional to the reduced traffic flow to affected businesses. Daily 

revenue in the area of reduced traffic flow due to the work zone is input here. Different 

values can be input for each month. This is to allow for projects where demand is highly 
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seasonal, which includes most projects. This data should be collected as part of the 

environmental impact assessment. Sources will vary by the nature of the project and the 

types of businesses in the project area. For example, important inputs for national parks 

will be entrance fee and concessions revenue. 

SOFTWARE FOR SHORT-TERM LANE CLOSURE S: RILCA  

RILCA is a GIS based interactive lane closure tool that is intended for short-term lane 

closures in this project. The complete list of the highways included in RILCA is as 

follows: I-278, I-78, I-280, HWY 24, I-76/I-676, NJ 3, Atlantic City Expressway, 

Palisades Interstate Parkway, NJ 19, NJ 29, NJ 440, NJ 495, HWY 287, I-195, I-95, I-80 

and I-295. 

 

This chapter describes how to use RILCA in detail. 

 

Getting Started  

Opening GIS Software  

In order to open the GIS application, open (double-click) the shortcut icon named 

Shortcut to NJ-RILCA.mxd on your desktop (See Figure 4).  

 

Figure 4. Shortcut to GIS Application  

 

The shortcut is linked to the application file named NJ-RILCA.mxd  located in the folder 

C:\NJ-RILCA\Shape Files . This shortcut opens the GIS application as shown in Figure 

5. The map is composed of following layers of GIS shape files: 

1. NJTPK _Highways. 

2. counties. 
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These layers are listed on the left column of the GIS window under the Layers  menu as 

shown in Figure 6. 

 

 

Figure 5. GIS application window  

Adding Missing Shape Files to the Document  

If any of the shape files are missing, follow the procedure shown below to add the 

corresponding shape files. For instance, if Njnahighways  and counties  shape files are 

missing in the Layers  list will appear as shown in Figure 6. 

 

 

Figure 6. List of Shape files  

1. Right-click on the Layers list and select the Add Data (see Figure 7) 
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Figure 7. Add data to replace missing shape files  

 

2. Then open the folder C:\NJ-RILCA\Shape Files , where the shape files are 

located (see Figure 8). The shape files have the extension *.shp . 

 

 

Figure 8. List of shape files in the main directory  

3. In this folder all the shape files are present and the missing shape files can be 

selected and added to the document. 

 

Please note that it is imperative to have the shape files in the same order. If they are 

present in a different order, the order can be adjusted by dragging (with the left mouse 

button held down) the shape file to the respective place. 

Setting Selectable Layers  

In order to set selectable layers in the main toolbar choose (see Figure 9). 
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1. Selection > Set Selectable Layers   

 

 

Figure 9. Setting Selectable Layers  

2. Check the checkbox adjacent to the layer with name ñNJTPK_Mainline_Rampsò 

and press ñCloseò button (see Figure 9). 

 

After finishing the above changes, save the document, i.e. File>Save . 

In the document the following options are present in the Main Menu present along the 

left edge of the document (as shown in Figure 10): 

1. Zoom.  

2. Link Characteristics. 

3. Volume Info. 

4. Lane Closure Info. 

5. Incident Analysis. 

6. Lane Closure Schedule. 
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Figure 10. Main menu   

 

If the main menu is not visible, it can be activated using the RILCA button in the Menu 

bar located in the RILCA main window or using the shortcut in the Tools  toolbar . 

Application Features  

Zoom to Mile Post  

The window corresponding to the Zoom to Mile Post  option is open automatically as 

the GIS tool is opened. If this window is not visible, it can be activated using the Zoom 

to MP  button on the main menu (See Figure 10). Enter the milepost of the link that has 

to be selected in the textbox and press Zoom  button. The link with the milepost entered 

is zoomed to in the map and selected and highlighted.  
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Figure 11. Zoom to MP   

Navigating  

The entire network can be viewed by clicking on the ñFull Extentò icon in the Tools  

toolbar  

 

In order to zoom in a desired location in the network, select the ñZoom Inò tool in the 

Tools  toolbar and create a rectangle using the cursor around the target location in the 

map (See Figure 12). 

 

Figure 12. Zooming i n the network  
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In order to navigate in the network, select the ñPanò tool in the Tools  toolbar  and 

drag the window in the desired direction. ñGo Back to Previous Extentò and ñGo to Next 

Extentò tools can be use to select undo or redo the zooming actions.    

Link Selection  

For all the other options in the Main Menu a link has to be selected. The following 

procedure is to be followed to select a link: 

1. In the Tools  toolbar, choose the ñSelect Featuresò tool, as shown in Figure 13. 

2. Select the appropriate link using the mouse by clicking on the link. The selected 

link is highlighted after selection. 

 

 

Figure 13. Select  features icon in toolbar  

Link Characteristics  

After the selection of the link (using the procedure described above), press the Link 

Characteristics  button in the Main  Menu  window. After selecting the time and the year 

information, the link characteristics are displayed in a tabular form on the screen. The 

link characteristics table includes (See Figure 14): 

1. Milepost of the link. 

2. Number of lanes. 

3. Link Length. 
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Figure 14. Link characteristics table  

The columns of the table show the direction of each section (northbound or southbound) 

and whether the section is a part of the express or local sections, or cars only or 

cars/trucks lanes. 

Volume Info  

The volume information of a selected link can be obtained for a selected day, month, 

year and time period using the Volume Info  button in the Main Menu  window.  

1. Select the link using the procedure described in the Link Selection section.  

2. Press the Volume Info  button. 

3. ñInput Scenario Infoò window appears in which the day, month, year and the time 

period can be selected. Select the day, month, year and the time period for which 

the volume info is required (See Figure 15). 

4. Press the Continue  button. 
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Figure 15. Input  Scenario Info window  

 

5. The outputs are displayed in a tabular form in the Volume Info  table. The 

following features are displayed in the table as shown in Figure 16: 

a. Milepost. 

b. Number of lanes. 

c. Hourly volume. 

d. Time period. 

e. Date (month, day and year). 

f. Link length. 

g. Daily and monthly volume. 

h. Historical information. 

 

 

Figure 16. Volume Info table  
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The columns of the table show the direction of each section (northbound or southbound) 

and whether the section is a part of the car only or cars/trucks sections. 

 

The hourly volume and time period are displayed consecutively for each hour in the time 

period selected.  

Lane Closure Schedule  

A schedule for the minimum number of lanes to be open on a roadway section can be 

generated using the Lane Closure Schedule  button in the Main Menu  window. These 

schedules are generated using the Annual Average Daily Traffic (AADT) data for the 

selected day. Lane closure schedules can be generated for a selected day or a week 

starting with a selected day for each month. An annual percentage increase in traffic 

can also be entered as an input to obtain the schedules for the future traffic demand. 

 

The threshold traffic volume per lane involved in the decision of minimum number of 

lanes to be open is 1,600 vehicle per hour per lane (vphpl). In other words, if the traffic 

volume per lane exceeds 1,600 vphpl due to a lane closure, then the lane closure is not 

warranted for. This process is performed iteratively for all the lanes of the selected link 

over the selected time horizon. It should be mentioned that these capacity values can 

be easily changed by the user. 

 

The generation of the Lane Closure schedules involves the following steps (see Figure 

17): 

1. Select the link using the procedure described in the Selection of Links section. 

2. Press the ñLane Closure Scheduleò button on the Main Menu. 

3. The Input Scenario Info Menu appears from which the following options can be 

chosen: 

a. Type of schedule to be generated (Daily or Weekly schedule). 

b. Date i.e. day, month and year. 

c. Lane closure information (Northbound or southbound). The information 

can be selected by checking the appropriate checkbox. 
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d. Percentage increase in volume. 

 

4. Press the Continue button to view the Lane Closure Schedule for the selected 

scenario. 

 

 

Figure 17. Input Scenar io Info window for lane closure schedule  

 

In the Lane Closure Schedule  is displayed in a tabular form as shown in Figure 18. 

The table includes the following information: 

1. Date.  

2. Day of the week. 

3. Hour. 

4. Maximum number of lanes that can be closed, for each hour, on each day 

without getting any queues. 
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Figure 18. Lane  Closure Schedule Output  

The columns of the table show the direction of each section (northbound or southbound) 

and whether the section is a part of the express or local sections or cars only or 

cars/trucks lanes. The schedule generated can be saved as an MS Excel document 

(see Figure 19) using the ñSave Fileò button on the Lane Closure Schedule display form 

.  

 

The default folder or directory for the lane closure schedules is the C:\NJ-RILCA\Shape 

Files \Output  directory within the main directory C:\NJ-RILCA\Shape Files.  
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Figure 19. Lane Closure Schedule - Save File  

Lane Closure Info  

The Lane Closure Info option can be used to generate the delays and queues resulting 

from a particular lane closure scenario. The estimation of delay and queue due to lane 

closure is based on the Road User Cost Model developed by Urban Engineers, Inc. 

 

The steps involved in the Lane Closure Info  option are (see Figure 20): 

1. Select the link using the procedure described in the Selection of Links section 

2. Press the Lane Closure Info  button on the Main Menu  window 

3. The Input Scenario Info  window appears from which:  

a. The following options can be chosen from Time/Date Info  tab: 
i. Start and End hours for the lane closure scenario. 
ii. Date i.e. day, month and year. 

b. Lane closure information can be entered in the Lane Closure Info  tab:  
i. Northbound or southbound. 
ii. Express or local sections or cars only or cars/trucks lanes in the 

case of dual-dual roadway section. The information can be selected 
by checking the appropriate checkbox. 

iii. Configuration of Lane Closure: ñExteriorò, if the lane is adjacent to 
median or curb and ñMiddleò if otherwise. 

c. Percentage increase in volume. 
d. The following parameters can be changed by the user in the Other 

Parameters  tab: 
i. Lane Width of the roadway. 
ii. Average length of the vehicle (for queue length calculations). 
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iii. Average gap between vehicles in queuing conditions. 
iv. Capacity per lane under Normal and Work Zone conditions. 

 

 

Figure 20. Input  Scenario Info for Lane Closure Info  

 

4. In order to analyze the cases where there are different number of lanes closed 

during selected period of lane closure, there is a Staged Lane Closure  option. The 

Staged Lane Closure  option can be accessed from the Lane Closure Information  

tab, through the ñStagedò button. 

5. Press ñStagedò button 

6. Staged Lane Closure window open where the number of lanes to be closed 

within each hour of the analysis period can be entered (as shown in Figure 21) 

 

 

Figure 21. Staged Lane Closure Info  
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7. Press the Continue  button to complete the other relevant information for the Lane 

Closure Input Scenario Information . 

8. Press the Continue  button to view the output for the selected scenario. 

 

 

Figure 22. Lane Closure Info table  

 

The output of the Lane Closure Info  option involves (see Figure 22): 

1. Mile post of the selected link 

2. Number of lanes on the selected link.. 

3. Hourly volume for each hour in the selected scenario. 

4. Selected time period and date of the scenario. 

5. Number of closed lanes. 

6. Level of Service (based on the HCM procedure for work zone studies). 

7. Minimum number of lanes to be open. 

8. Hourly Queue (vehicles). 

9. Average Hourly Delay (hr/vehicle). 

10. Total Hourly Delay (hrs). 

11. Queue Length (miles). 
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The columns of the table show the direction of each section (northbound or southbound) 

and whether the section is a part of the express or local or cars only or cars/trucks 

sections. 

 

In addition to the above outputs, the maximum spill over of the queue is highlighted on 

the map. In order to clear the highlighting from the display, the refresh button must to 

be used. The case of any spill over of the queue from the time period of the work zone 

operation is also considered. The corresponding delays and queue lengths for the other 

hours are also displayed. 

 

Notes:  

1. Users are advised to save their output files in the Output  subfolder in the main 

directory C:\NJ-RILCA\Shape Files .  

2. Users are advised to save their output files using different file names when 

creating lane closure schedule at the same link for various scenarios. 

Incident Analysis  

The Incident Analysis option can be used to generate the delays and queues resulting 

from a particular occurrence of an incident. The estimation of delay and queue due to 

lane closure is based on the Road User Cost Model developed by Urban Engineers, 

Inc.  

 

The steps involved in the Incident Analysis  option are (see Figure 23): 

1. Select the link using the procedure described in the Selection of Links section. 

2. Press the Incident Analysis  button on the Main Menu  window. 

3. The Input Scenario Info  window appears from which:  

a. The following options can be chosen from Time/Date Info  tab: 
i. Start hour of the incident scenario. 
ii. Date i.e. day, month and year. 
iii. Duration of the incident in minutes. 

b. Lane information can be entered in the Incident Info  tab:  
i. Northbound or southbound. 



  

45 

ii. Express or local sections or cars only or cars/trucks lanes in the 
case of dual-dual roadway section. The information can be selected 
by checking the appropriate checkbox. 

c. Percentage increase in volume. 
d. The following parameters can be changed by the user in the Other 

Parameters  tab: 
i. Lane Width of the roadway. 
ii. Average length of the vehicle (for queue length calculations). 
iii. Average gap between vehicles in queuing conditions. 
iv. Capacity per lane under Normal and Incident conditions. 

 

 

Figure 23. Input Scenario Info for Incident Analysis  

 

4. In order to analyze the cases where there can be different number of lanes closed 

during selected period of lane closure, there is a Staged Lane Closure  option. The 

Staged Lane Closure  option can be accessed from the Lane Closure Information  

tab, through the ñStagedò button. 

5. Press ñStagedò button. 

6. Staged Lane Closure  window open where the number of stages and number of 

lanes to be closed within each stage within the analysis period can be entered (as 

shown in Figure 24).  
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Figure 24. Staged Lane Closure Info for Incidents  

7. Press the Continue button to complete the other relevant information for the Lane 

Closure Input Scenario Information. 

8. Press the Continue  button to view the output for the selected scenario. 

 

 

Figure 25. Incident Analysis table  

The output of the Incident Analysis  option involves (see Figure 25): 

1. Start time and duration of the incident. 

2. Mile post of the selected link. 

3. Number of lanes on the selected link. 

4. Hourly volume for each hour in the selected scenario. 

5. Selected time period and date of the scenario. 

6. Number of closed lanes. 

7. Hourly Queue (vehicles). 

8. Average Hourly Delay (hr/vehicle). 

9. Total Hourly Delay (hrs). 
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10. Queue Length at the end of each hour (miles). 

11. Maximum queue length (miles). 

12. Time of maximum queue length. 

13. Time of Queue Clearance. 

 

The columns of the table show the direction of each section (northbound or southbound) 

and whether the section is a part of the express or local sections or cars only or 

cars/trucks lanes. 

 

In addition to the above outputs, the maximum spill over of the queue is highlighted on 

the map. In order to clear the highlighting from the display, the refresh button must to 

be used. The case of any spill over of the queue from the time period of the work zone 

operation is also considered. The corresponding delays and queue lengths for the other 

hours are also displayed. 

 

Note: If the volume data for the time period chosen is not available, then the volume of 

the most representative (same day from the previous year) is chosen for analysis. 
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DATA AVAILABILITY  

In order to determine the allowable lane closure hours, using either QuickZone or 

RILCA, hourly traffic volume data are needed.  NJDOT utilizes two methods to collect 

hourly traffic counts:  (1) Automated Traffic Recorder (ATR) and (2) Continuous 

counting stations. ATRs are deployed on various locations on different highways in NJ, 

which usually collects hourly vehicles counts for three weekdays. Continuous counting 

stations utilize roadside radar detectors that record traffic continuously.  

 

The traffic volume dataset can be reached via the NJDOT Web Site (22). Traffic volume 

dataset of any given station on a highway can be reached via the Live Report Webpage 

that allows users to search traffic count reports. Figure 26 shows the main window of 

this interactive traffic data acquisition tool. 

 

Figure 26. NJDOT live report webpage m ain window  

Traffic count data can be retrieved based on SRI number, station ID or by county. The 

results are reported in a tabulated format with hyperlinks to PDF files of available traffic 
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count reports of the traffic counting stations within the selected highway or county. An 

example report for I-287 is show in Figure 27. 

 

Figure 27. Example interactive traffic c ount report  

 

Continuous counting stations provide hourly traffic volume data for the entire year. This 

type of dataset is well suited for determining allowable lane closure hours, since lane 

closures take place at any given season at any given time. However, though continuous 

counting stations give very detailed traffic volume information, only a few number of 

NJ's highways are covered 100% by continuous counting stations. Most highways 

currently have ATRs and some continuous counting stations. As mentioned before 

ATRs provide 3 weekdays of traffic volume data for a given location in a highway. 

However, for accurate lane closure analysis, hourly volume for any given month and 

day is needed at a given location on a selected highway. 
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Therefore, it was decided that the available AADT information provided on the NJDOT 

Web Page would be used to convert AADT values to hourly volumes. 

 

The annual consolidate report of each counting stations provides the AADT and 

seasonal factors as shown in Figure 28. 

 

  

Figure 28. Annual c onsolidated report  
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AADT information in the annual consolidated reports can be converted to hourly 

volumes as follows:  Hourly Volume = AADT * k * d * h 

 

Where, k is the seasonal factor that represents the variation of monthly ADT from the 

AADT value; d is the daily factor that represents the variation of daily traffic; h is the 

hourly factor. These seasonal, daily and hourly factors allow users to observe the effect 

of lane closures from one month to another. The use of an average traffic volume, such 

as AADT would be erroneous in the estimation of allowable lane closure hours since 

traffic counts change considerably from February to August for example. Similarly, lane 

closure hours change from a weekday to a weekend due to different hourly demand 

patterns. Therefore, the use of these factors is essential in estimating accurate lane 

closure hours. 

 

While, AADT information and seasonal factors can be obtained from the annual 

consolidated reports, hourly factors and daily factors need to be generated from the 

continuous counting station volume reports as shown in Figure 29. 

 

However, there are several setbacks when one decides to generate hourly volumes for 

an entire roadway network. For example, the distribution of hourly factor, h, for 

weekdays and weekends are different due to the travel patterns of drivers. Therefore, 

for a complete picture of the hourly variation of traffic at a counting station, a whole 

week of volume data is necessary. However, only continuous counting stations provide 

such detailed information.  This limitation of ATR data is valid for daily factors as well. 

Therefore, we have considered several assumptions while generating the hourly 

volumes for the freeways available in RILCA. These assumptions are listed as follows. 

For a traffic counting station of a given highway: 

¶ If the station is ATR, then use the hourly factor, h, of the closest continuous 

counting station. 

¶ If the station does not have the seasonal or daily factors, obtain it from the 

closest station. 
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Figure 29. Hourly v olume data from continuous c ounting stations  
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¶ If the highway does not have any continuous counting stations, obtain hourly and 

daily factors from a closest highway that contains a continuous counting station. 

¶ Weekdays (Monday-Friday) have the same hourly factor distributions; Weekends 

(Saturday and Sunday) have the same hourly factor distributions. 

¶ There are only two daily factors that represent the change in daily traffic volume 

for weekdays and weekends. Therefore, the daily volume for any given weekday 

is the same. The same is valid for weekend volumes. 

¶ Since traffic counting stations have AADT values obtained in various years, these 

values are converted for year 2008 using an annual traffic increase of 2%. 

 

This proposed method of hourly volume generation results in faster processing of 

applications in RILCA. Furthermore, the AADT information and k, h, d values can be 

easily modified as new dataset is obtained.  

TRAINING ACTIVITIES 

QuickZone  

Rutgers team, in cooperation with Noblis, held two QuickZone training classes.  

 

The first QuickZone training session was held on March 11, 2008. There were 6 NJDOT 

engineers who attended the training. The training was held in the computer lab at 

NJDOT headquarters. The purpose of this training was to familiarize the NJDOT 

engineers with the application of QuickZone software for determining the allowable lane 

closure hours for relatively long-term lane closure projects. During this first session, a 

real world example - long term lane closure at Garden State Parkway (GSP) - was 

analyzed using QuickZone. The data were obtained from GSP link flow database.   

 
The general consensus of the first training was that it was very informative; however, 

not long enough for attendees to learn the full functionality of the tool. Therefore, the 

second QuickZone training session was held on July 30 and 31, 2008. There were 13 

NJDOT engineers that attended the training. As requested by the NJDOT staff this 
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training session was more NJ specific and a real-world project oriented, hands-on 

training. The training was held in the computer lab at NJDOT headquarters. Tim Bourne 

was the coordinator of this event on the NJDOT side.  Dennis Motiani opened the 

training session. There were two real world examples taken from the I-295 lane closure 

projects. The data used for the training were obtained using the hourly volume 

generation discussed in the previous section. 

RILCA 

Rutgers Team installed RILCA on the workstations of several NJDOT engineers as 

shown in Table 6. One-to-one training was provided to the NJDOT engineers at the time 

of software installation.  

 

Table 6. RILCA users  

Name Date 

Eddy Exantus 05/30/2008 

Tiberiu Tajts 07/25/2008 

Tim Bourne 07/25/2008 

Maged Gabriel 07/25/2008 

Mark Smith 07/28/2008 

Mark Hauske 08/01/2008 

Kantilal Patel 08/01/2008 

 

Additional half-day hands-on RILCA workshop on NJ specific lane closure projects will 

be given to the NJDOT personnel. The training was held in NJDOT headquarters on 

October 24, 2008. 

SUMMARY  

The need for this project stems from the lack of a uniform process for determining 

allowable lane closure hours that is accepted and used throughout NJDOT. The current 

process is a time consuming task of finding hourly traffic volumes and it heavily relies on 
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previous knowledge of the roadways. This ad-hoc process does not make use of traffic 

engineering basics for evaluating the impacts of lane closures. NJDOT operations 

would benefit highly from a computerized tool that can assist engineers in making quick 

and reliable decisions for work zone related lane closures, especially when the decision 

has to be made in a short period of time. 

 

Several tools are available for estimating the effects of various transportation projects. 

These tools vary in level of complexity, and each tool offers different capabilities. Some 

tools were designed specifically for work zone applications. Other traffic analysis tools, 

although not designed specifically for work zones, can be used for to analyze work zone 

situations.  

 

QuickZone was selected for long term lane closures that require traffic diversion to 

alternate routes. RILCA was selected for short-term lane closures. 

 

QuickZone is developed by Noblis Inc. (formerly Mitretek) with FHWA funding is 

recommended in the FHWA guidelines as one of several tools to determine work zone 

delays (1). It is coded as a program within MS Excel. QuickZone considers traffic 

engineering parameters as specified in the Highway Capacity Manual such as volume, 

truck percentage, lane width, etc. It has been widely used by other State and local 

DOTs in the USA and thus it is well tested and validated. 

 

RILCA is an interactive computer tool developed for NJDOT for planning work zone lane 

closures.  RILCA is aimed at providing engineers with a computerized and easy tool for 

determining allowable lane closure hours on NJ freeways.  

 

RILCA was developed using ArcView GIS software package as the main development 

environment. The GIS map of the NJ freeways and its surrounding network is displayed 

using ArcView and various analysis and visualization options are provided for planning 

of lane closure hours.  The tool has the geometric details of NJ freeways. It provides 

users the following applications: 
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¶ Volume information on selected links at a given time period on any given date. 

¶ Link characteristics (such as number of lanes, AADT, milepost, link length). 

¶ A function that generates lane closure schedule for selected link based on the 

hourly volume data processed by the Rutgers Intelligent Transportation Systems 

(RITS) team.  

¶ A simple visualization function that shows the extent of expected delays as a 

result of lane closure and possibility of spill back onto the upstream links all in the 

form of link colors. 

¶ Integrated lane closure cost estimation function.  

 

In order to determine the allowable lane closure hours, using either QuickZone or 

RILCA, hourly traffic volume data are needed. RILCA is based on hourly volumes 

obtained by converting AADT information using seasonal, daily and hourly factors that 

are available online at the NJDOT Web Page (22). This proposed method of hourly 

volume generation results in faster processing of applications in RILCA. Furthermore, 

the AADT information and seasonal, daily and hourly factors can be easily modified as 

new dataset is obtained.  

Future Improvements   

This research project main objective was to develop a uniform process for estimating 

the impact of lane closures on New Jersey highways. RILCA tool was thus developed 

for the NJDOT engineers and staff to estimate the impact of short -term lane closures 

quickly. RILCA stores the latest traffic volume data collected by the NJDOT along with 

the roadway geometry of the highways that are included in the program. Using this up-

to-date information, users can then estimate the impact of lane closures and analyze 

the results using different assumptions of traffic volume, lane closure hours, and the 

number of closed lanes, all without having to look for specific volume and roadway 

information for each lane closure scenario.   

 

During our follow-up interviews, current users of RILCA stated that they frequently use it 

as part of their day-to-day lane closure decision making process. During the workshops 
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conducted by the research team and the one-on-one training and installation sessions, 

users of RILCA expressed their interest in including all NJDOT maintained highways in 

RILCA. However, given the short duration and budget constraints for this project, it was 

not possible to include all the highways maintained by NJDOT in RILCA.  

 

Based on the feedback received from the users of RILCA, it is clear that it can become 

a very useful decision support tool for the NJDOT engineers and staff in their day-to-day 

operations if it is further improved with the additions suggested by the NJDOT.  

 

The following improvements suggested by the users of RILCA can be made to enhance 

existing capabilities of the developed tool:  

(1) Include all major highways maintained by the NJDOT in RILCA. 

(2) Develop a simple and robust interface between the Data Developments Traffic 

Counts database and RILCA, which allows users to import updated traffic 

volumes to RILCA. 

(3) Improve the QuickZone & RILCA interface to be able to deal with more complex 

work zone operations. 
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APPENDIX: USER AND ECONOMIC COST IMPACT INPUTS 

 

 

 


