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January 30, 2009

BY HAND DELIVERY

Kristi Izzo, Secretary
Board of Public Utilities
Two Gateway Center
Newark, NJ 07102

Re: In the Matter of the Verified Petition of Jersey Central Power & Light
' Company Conceming a Proposal for an Economic Stimulus Infrastructure

Investment Program and Associated Cost Recovery Mechanism
BPU Docket No.

Dear Secretary [zzo:

On behalf of the Petitioner, Jersey Central Power & Light Company (“JCP&L”),
enclosed herewith for filing with the Board of Public Utilities are the original and 11 copies of
JCP&L’s Verified Petition and suppérting Attachments ip the above-captioned matter relating to
a proposed econofnic stimulus infrastructure investment program.

The Verified Petition, which is being filed in furtherance of Governor Corzine’s
statewide economic stimulus initiatives, proposes the implementation by JCP&L during 2009-
2010 of approximately $51 million in infrastructure projects, consisting of approximately $40
million for accelerated projects that had been scheduled for implementation after 2009 that are
designed to further increase the reliability of JCP&L’s transmission and distribution system and

approximately $11 million for projects that will improve the energy efficiency of its distribution
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Kristi Izzo, Secretary .
January 30, 2009 ’ | Morgan Lewis

Page2 COUNSELORS AT LAW
. A Pennsylvania Limited Liability Partnership

system. The Verified Petition also éroposes a cost recovery mechanism that will enable JCP&L
to carry out this program.

I hereby confirm that three copies eéch of this letter and of the enclosed Verified
Petition are this day being duly served by hand delivery upon the Director; Division of Rate
Counsel, and upon the Department of Law & Public Safety, Division of Law, as set forth in 16
of the Verified Petition.

Kindly stamp the enclosed additional copy of this filing letter with the date and
time of receipt by your office and with the docket number assigned thereto, and return to the
undersigned in the self-addressed postage paid return envelope provided.

Your anticipated courtesies and cooperation are deeply appreciated.

Very truly yours,
(.“ . /1'
Marc B. Lasky g
MBL:;jmk
Enclosure
ce: (w/enclosure - by Hand Delivery)

Service List
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STATE OF NEW JERSEY
BOARD OF PUBLIC UTILITIES

In the Matter of the Verified Petition of Jersey : BPU Docket No.
Central Power & Light Company Concerning

a Proposal for an Economic Stimulus :

Infrastructure Investment Program and : VERIFIED PETITION
Associated Cost Recovery Mechanism :

TO THE HONORABLE BOARD OF PUBLIC UTILITIES:

Petitioner, Jersey Central Power & Light Company (the “Petitioner”, the
“Company” or “JCP&L”), an electric pubfic utility company of the State of New Jersey subject
to the regulatory jurisdiction of the Board of Public Utilities (the “Boar ’;), and maintaining
offices at 300 Madison Avenué, Morristown, New Jersey 07962-1911, in support of its above-

capﬁoncd Verified Petition, respectfully shows:

L JCP&L is a New Jersey electric public utility primarily engaged in the
purchase, transmission, distribution and sale of electric energy and related utility services to
more than 1,000,000 residential, commercial and industrial customers located within 13 counties

and 236 municipalities of the State of New Jersey.

2. Copies of all correspondence and other communications relating to this

proceeding should be addressed to:

Marec B. Lasky, Esq.
Michael J. Connolly, Esq.
Morgan, Lewis & Bockius LLP
89 Headquarters Plaza North
Suite 1435
Morristown, New Jersey 07960
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-and -
Michael J. Filippone
Lawrence E. Sweeney
Jersey Central Power & Light Company
300 Madison Avenue
* ‘Morristown, New Jersey 07962-1911
-and -
Stephen L. Feld, Esg.
FirstEnergy Corp.

76 South Main Street .
AKron, Ohio 44308

Background

3. Pursuant to the terms of a Memorandum of Understanding dated March
24, 2004 and .a Stipulation of Settlement dated June é, 2004 in Docket Nos. EX02120950 and
EX03070503 (collectively, the "MOU" and "SOS"), JCP&L agreed to complete an Accelerated
Reliability Improvement Program (“ARIP”) that it had‘ initiated in early 2003. JCP&L expended
approximately $108 million ($59 million in capital and $49 million in operations and
maintenance (“O&M)) in connection with the ARIP and Barrier P.em'nsula' upgrades, which was
completed in 2005. In addition, pursuant to the MOU and SOS, from 2004 through 2008 the
C‘omp_any completed many other reliaBility-related projects that it would otherwisé have pursued
in subsequent years, representing total additional accelerated expenditures Qf approximately
$111 million ($1 10 million in Vcapital and $1 million in O&M). As the foregoing demonstrates,
the aggregate amount Spent‘by the Company over the last six years on accelerated infrastructure
upgrades and improvements»has been approximately $219 million.

4. In the fall of 2008, Governor Corzine proposed a number of economic
stimulus initiatives for the State of New Jersey, including programs that would see the State’s

utilities spending approximately $500 million in the aggregate on infrastructure, energy
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efficiency (including demand response) and similar programs during 2009 to help revive the
State’s economy and foster job growth. To this end, in his October 16, 2008 address to the
Legislature, the Governor direéted the Commissioners of several State agencies, including the
Board, to authorize certain capital spending projects. In furtherance of this initiative, JCP&L
(and the State’s other utilities) were asked to propose accelerated infrastructure projects to
improve reliability and to enhance the energy efficiency of the utilities’ énergy delivery systems,
which encompasses the transmission and distribution systems of electric distribution companies
such as JCP&L. This Verified Petition is being made in response to that request. |

Proposed Programs

5. In this Verified Petition, JCP&L is proposing to commence
implementation during 2009 of approximately $51 million in additional accelerated
infrastructure improvement projects, consisting of approximately $40 million for accelerated
projects that had been scheduled for implementation after 2010 that are designed to further
enhance the reliability of its distribution and sub-transmission system, and approximately $11
million for projects that will improve the energy efficiency of its distribution system.

6. The accelerated reliébility—related infrastructure projects, which are
described on Attachment 1 hereto, are generally designed to continue .the circuit reliability
improvements already exhibited in JCP&L’s operational performance, enhance operational
flexibility, 1improve system protection schemes, increase system automation and upgrade existing
infrastructure. It is estimated that these projects will support a total of about 75 jobs while
project work continues, which work is expected to extend from 2009 until mid 2010.

7. The energy efficiency-related infrastructure projects, which are described

on Attachment 2 hereto, are generally designed to install low loss transformers and high
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efficiency street lights, upgrade meters to validate loss improvement assumptions and establish
pilot programs to test the efficacy of more effective capacitor/regulator control technology and to
test advanced metering infrastructure so as to validate customer participation in energy efficiency
and peak reduction programs. It i‘s estimated that thesé projects will support a total of about 18
jobs while project work continues, which work is expected to extend from 2009 until mid 2010.
Attachment 2 also contains estimates of energy savings from these projects.

8. While the Company currently mntends to implement the particular projects
listed on Attachments 1 and 2, JCP&L requires the flexibility to carry out this program in an
appropriate, reasonable and cost—effec;dve manner and, therefore, requests the authority to
remove particular projects or add or substitute other projects of the same or similar type, as
experience and developments warrant.

9. The Board must recognize that JCP&L’s ability to implement all of these
projects and expend the funds indicated above during 2009-2010 is dependent on, among other
things, the timing of Board action on this Verified Petition, permitting and the availabﬂity of
requisite materials and contractors.

10. The Company believes that implementation of its proposed infrastructure
investment program is in the public interest, not only because it will further Governor Corzine’s
economic stimulus initiatives and help create jobs 1n these difficult economic times, but also
because 1t entails the accelerated implementation of valuable, cost-effective reliability
mprovement projects that JCP&L would have undertaken in any event at a later date, projects

that have been shown over time to create real benefits for customers.
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Cost Recovery and Accounting
11. In order to carry out these projects as proposed herein, JCP&L 1is
requesting full and t'uhely recovery of all associated expenditures (whether deemed capital or
O&M), inéluding a full return c;n its unrecovered expenditures. Consequently, JCP&L propds’és
to recover its expenditures (capital and O&M), vﬁth é full return, ﬂirough a Rider that is a |
subcomponent of the RGGI Recovery Charge clause mandated by the Board m its Order dated
December 10, 2008 in Docket No. EO08050326 (or any similar Rider or clause directed by the
Board), on a current basis as the costs are incurred,.in a manner similar to the pre-restructuring
Levelized Energy Adjustment Clauses. The recovery mechanism would be structured to recover
all cxpenditprg*s (capital and 0O&M) over a 12-month period, commencing on the date of issuance
of é Boar& Order iﬁ this Docket, based on p;'_oj ected expenditures over the next 12 months, with a
true-up at the end of the 12-month period to ensure that the Company recovers all of its actual
costs, with a full return, but no more. The true-up will reflect actual expenditures during the 12-
mc;nth period and projections for additional expenditures, if any, over the ensuing 12 months.
Any over-recoveries in the Rider or clause can be addressed by applying them to under-
recoveries in other clauses and any under-recoveries can be addressed by the application of over-
recoveries from other clauses.
As a result, the Company will recover the expenditures under this program
(capital and O&M), with a full return, over the 12-month period commencing immediately upoh
issuance of a Board Order approving this Verified Petition, which is the perio&l during which
they are expected to be expended, subject to true-up. JCP&L will receive carrying costs on any
unrecovered expenditures at a rate equal to its weighted average cost of capital (“WACC”),

including income tax effects, as determined in its last base rate case (11.61%). The applicable
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Rider or clause will be subject to deferred accounting, with interest at the same rate on over- and
under-recoveries based on a 12-month amortization.

12.  The revenue requirement for this infrastructure investment program, based |
on the currently anticipated spending schedﬁle, 1s appréximateiy $52 million over a 12-month
period, representing a corresponding approximately $52 million increase in rates, or aboﬁt 1.4%,

“for a 12-month period. Further details concerning the revenue requirement and customer rate

impacts are set forth in Attachments 3 and 4 hereto.

Miscellaneous

13.  Inlight of the expedited nature of this proceeding, to the extent that certain
" information that might otherwise be required in connection with this filing has been omitted, the
Company respectfully requests a waiver of any such informational or filing requirements.

JCP&L also requests that the Board retain this filing and not transmit it to the Office of

Administrative Law.

Attachments

14.  Attached hereto and made a part of this Verified Petition are the following

Attachments:
e Attachment 1 - Accelerated reliability-related infrastructure projects
o Attachment 2 - Energy efficiency-related infrastructure projects
e Attachment 3 - Revenue requirement calculation
» Attachment 4 - Customer rate impacts

Public Notice and Service

15. Notice of this filing, including a statement of the overall effect thereof on
customers of the Company, which will be combined with notice of the dates, times and places of

the public hearings to be scheduled thereon, will be served by mail upon the municipal clerks,
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the clerks of the Boards of Chosen Freeholders and, where appropriate, the County Executive
Officers éf all counties and municipalities loca£ed in the Company's service territory, in
accordance with the regulations of the Board as set férth in N.JLA.C. 14:1-5.12(b)1. Such notice
will be duly mailed following the scheduling of the dafes, times and places of the hearings
thereon, as discussed below. Listings of the aforementioned public officials are contained in

Appendices A-1, A-2 and A-3, which are annexed hereto. Such notice will be substantially in

. the form of the notice annexed hereto as Appendix B.

16.  Public notice of this filing, inqiuding a statement of the overall effect
thereof on customers of the Company, and which will be combined with notice of the dates,
times and places of the public hearings to be schéduled thereon, substantially in the form of the
notice set forth in Appendix B éxmexed hereto, will also be published in daily and weekly
newspapers published and/or circulated in the Company's service areas, after tk;e dates, times and
places of all such public hearings thereon have been schedulcd by the Board in compliance with
NJ.A.C, 14:1-5.12(b)3, (c) and (d).

CONCLUSION

WHEREFORE, the Petitioner, Jersey Central Power & Light Company,

respectfully requests that the Board issue a final decision and order:

(H approving the reasonableness and prudence of the
economic stimulus infrastructure investment program
proposed by the Petitioder and authorizing its
implementation as proposed above;

2 authorizing the recovery by the Petitioner over a 12-month
period, with deferral accounting, of all of the costs (capital
and O&M) of the proposed infrastructure investment
program, including carrying costs on any unrecovered
expenditures at a rate equal to JCP&L’s WACC, including
income tax effects, as determined in its last rate. case
(11.61%), through a Rider that is a subcomponent of the
RGGI Recovery Charge clause (or any similar Rider or
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clause directed by the Board), with the accrual of interest

on over- and under-recoveries at the same rate, all as

described above;
(3)  the implementation of the requisite Rider or clause; and

(4)  granting such other and further relief as the Board shall
deem just, lawful and proper.

Respectfully submitted,

Dated: January 30, 2009 MORGAN, LEWIS & BOCKIUS LLP
Attorneys for Petitioner,
Jersey Central Power & Light Company

By: 7//54( /5 i@A

Marc B. Lask§ /7
89 Headquarters Plaza North
Suite 1435
Morristown, New Jersey 07960
(973) 993-3133
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AFFIDAVIT
OF
VERIFICATION

Michael J. Filippone, being duly sworn upon his oath, deposes and says:

1. I am Director of Rates and Regulatory Affairs — New Jersey for Jersey Central
Power & Light Company (“JCP&L”), the Petitioner named in the foregoing Verified Petition,
and [ am duly authorized to make this Affidavit of Verification on its behalf.

2. I have read the contents of the foregoing Verified Petition by JCP&L with respect
to a proposal for an infrastructure investment program, and I hereby verify that the statements of

fact and other information contained therein are true and correct to the best of my knowledge,

information and belief,
¢

//yz"\chA; L O, %MM__

MichaelJ. Flhpponé

Swom to and subscnbed before me

otary Pubhc)

KATHLEEN A. THIEME
Notary Public of New Jersey
Commission Expires 10/23/2011
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Attachment 1
Accelerated Reliability-Related Infrastructure Projects

1. Asset Strategv Reliability Improvement Projects

Project: Circuit Reliability Projects Driven by Asset Management Inspections
Estimated Cost: $2 Million

Description: Accelerate Construction of Rehabﬂlty Enhancing Proj ects identified by
JCP&L’s Asset Management Circuit Reliability Coordinators. These are primarily
targeted at the distribution infrastructure. Examples would be labor intensive work such
as cross-arm and msulator replacements.

Estimated Start Date: Mid 2009

Estimated Completion Date: Mid 2010

2. Improve System Operational Flexibility

Project: Improve Substation Capabilities

Estimated Cost: $12.5 Million

Description: This project includes adding substation capacity or line sectlonahzmg
breaker schemes at multiple locations to add flexibility in how loads are served. This
flexibility is most valuable when providing service to customers under contingency
situations. Sites providing the most cost effective flexibility including equipment
availability, permitting and other siting criteria will be targeted.

Estimated Start Date: Late 2009 (Engineering Mid 2009)

Estimated Completion Date: Mid 2010

Project: Improve Sub-Transmission and Distribution Line Capabilities

Estimated Cost: $6.6 Million

Description: This project includes line extensions, reconductoring and spacer cable
upgrades at multiple locations to add flexibility in how loads are served. This flexibility
is most valuable when providing service to customers under contingency situations. Sites

providing the most cost effective flexibility including permitting and other siting criteria
will be targeted. L

Estimated Start Date: Mid 2009
Estimated Completion Date: Mid 2010

Project: Increase System Reactive Support

Estimated Cost: $2 Million

Description: This project includes addmv Distribution Capacitors to enhance the
System’s capabilities to respond to reactive requirements.

Estimated Start Date: Mid 2009

Estimated Completion Date: Mid 2010




3. Improve System Protection Schemes

Project: Improve System Protection Schemes

Estimated Cost: $2.3 Million

Description: This project includes adding circuit switchers to provide enhanced
transformer protection and other protection equipment in substations. These upgrades
will lessen the possibility of equipment damage and help reduce outage scope and

. durations.

Estimated Start Date: Late 2009 (Engineering Mid 2009)

Estimated Completion Date: Mid 2010

4. Increase System Automation

Project: Add Distribution Reclosers

Estimated Cost: §7 Million

Description: This project includes adding distribution line reclosers, including some tie
recloser schemes, in order to clear momentary'faults and restore service to as many
customers as possible without experiencing a sustained outage.

Estimated Start Date: Mid 2009

Estimated Completion Date: Mid 2010

Preject: 34.5kV Automation
Estimated Cost: $0.7 Million

Description: This project includes adding relaying auto transfer schemes to identified
34.5 kV locations

Estimated Start Date: Late 2009 (Engineering Mid 2009)
Estimated Completion Date: Mid 2010

5. Upgorade Existing Infrastructure

Project: Underground Cable and Infrastructure Replacement

Estimated Cost: $5.4 Million '

Description: This project includes replacing existing buried underground Cable
installations. Identified sites will replace less reliable cable and reduce faults. Additional

sectionalizing capabilities will be installed where justified. Pad mount transformers will
-be replaced as needed.

Estimated Start Date: Mid 2009
Estimated Completion Date: Mid 2010

Project: Upgrade Substation Equipment

Estimated Cost: $1.5 Million '
Description: This project includes replacing existing substation breakers and switches.
This will utilize state of the art technology.

Estimated Start Date: Late 2009 (Engineering Mid 2009)

Estimated Completion Date: Mid 2010




Attachment 2
~ Energy Efficiency Infrastructure Improvements

Project: Distribution Transformer Replacement Pilot

Estimated Cost: $4.0 Million

Description: Program replacement of standard distribution transformers with low loss
transformer technology. Energy Efficiency gains are primarily achieved through no-
load-loss improvements in the transformers.

Estimated Energy Savings: 505,500 kWh annually

Estimated Start Date: Mid 2009

Estimated Completion Date: Mid 2010

Project: Street Light Replacement Pilot

Estimated Cost: $2.0 Million

Description: This pilot is a targeted replacement of existing mercury vapor and high
pressure sodinm utility street lights with new technology street lights. Primary energy
efficiency savings is achieved through lower power consumption to produce similar light
intensities. .

Estimated Energy Savings: 325,100 kWh annually

Estimated Start Date: Mid 2009

Estimated Completion Date: Mid 2010

Project: Distribution VAR Control Pilot

Estimated Cost: $3.4 Million

Description: This project introduces new technology at distribution substation and line

. capacitor locations for control and monitoring of VAR compensation. Primary energy
efficiency savings is achieved through line loss improvements and substation transformer
loss improvements.

Estimated Energy Savings: 4,786,000 kWh annually

Estimated Start Date: Mid 2009

Estimated Completion Date: Mid 2010

Project: Advanced Metering Infrastructure Pilot

Estimated Cost: $1 Million

Description: This project introduces new technology advanced metering infrastructure to
mvestigate customer participation in energy efficiency programs.

Estimated Start Date: Mid 2009

Estimated Completion Date: Mid 2010

Project: Loss Measurement Pilot
Estimated Cost: $0.6 Million
Description: This project mtroduces increased accuracy meaurement at targeted
locations to validate loss modeling for distribution infrastructure energy efficiency
improvements within distribution planning tools.
Estimated Start Date: Late 2009 (Engineering Mid 2009)

Estimated Completion Date: Mid 2010




Jersey Central Power & Light Company

Accelerated Reliability & Energy Efficiency Infrastructure Projects

Projected First Year Revenue Requirements Computation ($000)

COST OF CAPITAL ADOPTED IN LAST BASE RATE CASE
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Cap. Cap. Capitalizat'n Embedded Tax’ Rev. FIT CBT Composite
Instru, | Outstanding | Ratios (%) Costs % ROR Factor Rqmt. 35.00% 9.00% 40.850%
LTD | $ 1,054,000 47.77% 7.26% 3.47% 1.00000 3.47% Tax Gross-up Paclor 1.69062
MIPS 125,000 5.67% 9.24% 0.52% 1.00000 0.52%
PS 12,500 0.57% 4.01% 0.02% 1.69062 0.04% Months
CE 1,015,000 46.00% 9.75% 4.49% 1.69062 7.58% Amortization Period 12
Total | $ 2,206,500 100.00% . 8.50% 11.61% Revenue Recovery Period 12
Cumulative Net Accumulated Net Return Tolal
Program Monthly Accumulated | Cumulative Tax Deferred Deferred Program Requirement Revenue
Cost Amortization | Amortization [ Investment Effect Income Tax | Income Tax Cost @11.61% | Requirements
Month (2) &) (C)) o) (6) (N (8) 9) (10) an
1 484 | $ 40 | § 40 1% 444 | § 484 1 $ 18118 181 18§ 263 ] $ 318 487 |
2 1,267 105 145 1,122 783 277 458 664 | § 418 787 |
3 2,130 177 322 1,808 863 280 738 1,069 ] § Bl § 871
4 5,422 451 773 4,649 3,293 1,161 1,899 2,750 | § 188 3,311
5 11,261 938 1,711 9,550 5,839 2,002 3,901 5,649 1 § 4118 5,880
6 18,698 1,558 3,269 15,429 7,437 2,402 16,303 9,126 § 71 {8 7.508
7 26,790 2,232 5,501 21,289 8,091 2,394 8,696 12,592 ] § 105] 8% 8,196
8 33,783 2,815 8,316 | 25,467 6,993 1,707 10,403 15,064 | $ 134 | $ 7127
9 39,552 3,296 11,612 27,940 5,769 1,010 11,413 16,526 ] § 1531 § 5,922
10 43,460 3,622 15,234 28,226 3,908 117 11,530 16,695 | § 1611 % 4,069 |
11 47,367 3,948 19,182 28,185 3,908 (16) 11,514 16,672 ] § 161 | § 4,069
12 51,025 4,257 23,439 27,585 3,657 (245) 11,269 16,317 ( $ 1601 $ 3,817
Totals , $ L0191 $ 52,044 |




Attachment 3
Page 2 of 5§

Jersey Central Power & Light Company
Accelerated Reliability & Energy Efficiency Infrastructure Projects
Projected Expenditures by Month ($000)

Total Month
1 2 3 4 5 6 7 » 8 9 10 11 12

Accelerated Reliability Infrastructure Projects:

. Asset Strategy Reliability Improvement Projects $ . 2,000 $ 167 $167 $167 § 167 $ 167 '$ 167 § 167 $ 167 $ 167 $ 167 $ 167 $ 167

| Improve System Operational Flexibility $ 2L,I15 $ 8 $307 $307 $ 681 $1,474 $2874 $3,124 $3,512 $2,864 $2,07t $2,071 $ 1,821

- Improve System Protection Schemes ‘ $ 2306 $ - 8% - 8§ - % - % 517 % 577 % 517 % 577 %8 - % - $ - 8§ -

‘ Increase System Automation $ 7693 $ - $ - % - % 785 % 785 §$1,149 $1,053 § 785 $ 785 $ 785 $ 78 $ 785
Upgrade Existing Infrastructure $ 6910 $276 $276 $276 $ 341 $1,517 $1352 $1,493 § 276 $ 276 $ 276 $ 276 $ 276

‘ $ 40,025 - ' .

| Energy Efficiency Infrastructure Projects:
Distribution Transformer Réplacement Pilot $§ 4000 $ 33 $ 33 §$ 33 § 443 $ 443 § 443 § 576 § 576 $ 576 % 281 § 281 $§ 281
Street Light R eplacement Pilot $ 200 $ - % - $ - 8% 233 % 233 § 233 § 233 § 233 § 233 § 200 $ 200 § 200
Distribution VAR Control Pilot $ 3400 $ - $ - $ 55 % 518 % 518 $ s518 % S518 § 518 $ s518 8 78°% 78§ 78
Advanced Metering Infrastructure Pilot $ 1000 $ - § - $ 25 % 42 § 42 % 42 % 233 § 233§ 233§ 50 $ 50 %8 50
Loss Measurement Pilot $ 600 $ - % - $ - % 8 % 83 § 8 $ 117 $ 117 % 117 § - 3 -5 -

$ 11,000

Total Expenditures $ 51,025 484 $783 $863 $3293 $5839 § 7437 $8,091 $6,993 $5769 $3,008 $3,008 $ 3,657
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Jersey Central Power & Light Company
. Accelerated Reliability Infrastructure Projects

1 2 3 4 5 6 : 7 8 9 10 11 12
Sum of Projected Spend ' May-09 Jun-09 Jul-09 Aug-09 Sep-09 Oct-09 Nov-09 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10
Project Category )
Cifeuit Reliability Pro

166,667 " 166,667 166,667 - 166,667 166,667

Projects . | hspéctions: 66,66 166.66 166,667
Improve System Operational  |Increase dx and sub tx line .
flexibility capabilities $ 6,565,154 8,470 117,561 117,561 377,561 1,170,264 1,170,264 1,170,264 1,170,264 910,264 117,561 117,561 117,561
Increase Substation
‘ Capabilities $ 12,466,462 0 0 0 114,244 114,244 1,513,973 1,764,541 2,151,864 1,764,541 1,764,541 1,764,541 1,513,973
| ! Increase System Reactive

Support 2,083,183 0 189,380 189,380 189,380 189,380 "~ 189,380 189,380 189,380 189,380 189,380 189,380 189,380

Improve System Operali
flexibility Tot
Improve.System P
Schem . :
Improve System Protection

i 864,185 2,071,482 2,071,482 1,820,914

©576;587

Schemes Total ' $ 2,306,349
L Increase System Automaton 34.5 kV Automation Total $ 632,332 364,132 268,200,

Distribution Reclosers Total | § 7,060,950 784,550

784,550 784,550 784,550 784,550 784,550 784,550 784,550 784,550

0527507 784,550 " <784,550 784,550 784,550 784,550

|Tota] * i 550 1550
|| Upgrade Existing Infrastructure |Cable Replacement Total $ 5415551 275771 275,771 275771 340,771 1,517,371 1,075,476 275,771 275,771 275771 275,771 275,771 275,771
; Substation equipment

upgrades Total $ 1,494,574 276,900 1,217,674

Upgradé Exjstifig Infrastructire
| Total; :; K 910,125 |
! Grand Total $ 40,024,555

sl s 275,111 275,771 275,771




. lersey Central Power & Light Company

tnergy Efficiency Infrastructure Improvement Projects

! inergy Efficiency Infrastructure Projecis:

Distribution Transformer Replacement Pilot
Street Light Replacement Pilot

Distribution VAR Control Pilot

Advanced Metering Infrastructure Pifot
Loss Measurement Pilot

Total
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Month .
1 2 3 4 5 6 1 8 9 10 11 12

$ 4,000,000 33,333 33,333 33,333 442,833 442 833 | 442,833 576,167 576,167 576,167 281,000 281,000 281,000

§ 2,000,000 0 0 0 233,333 233,333 233,333 233,333 233,333 233333 200,000 200,000 200,000

$ 3,400,000 0 0 55,000 518,333 518,333 518,333 518,333 518,333 518,333 78,333 78,333 78,333

$ 1,000,000 0 0 25,000 41,667 41,667 41,667 233,333 233,333 233,333 50,000 50,000 50,000

$ 600,000 0 0 0 83,333 83,333 83,333 116,667 116,667 116,667 0 0 0

Total § 11,000,000 $ 33333 $§ 33333 § 113,333 § 1,315,500 $ 1319,500 $ 1,319,500 $ 1,677,833 $§ 1,677,833 § 1,677,833 § 609,333 § 609,333 § 609,333



Jersey Central Power & Light Company
Accelerated Reliability & Energy Efficiency Infrastructure Projects
Amortization Schedule by Month ($000)
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| T'otal 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 | 18 19 20 21 22 23 Totals
Cost 484 ) 783 | 863 | 3,293 1 5,839 | 7,437 8,091 6,993 | 5,769 1 3,908 | 3,908 | 3,657 0 0 0 0 0 0 0 0 0 0 01 51,025
Amort ! - Totals
1 40| 40| 40 40 40 40 40 40 40 40 40 44 1 484
2 65 65 65 05 65 65 65 65 65 65 65 68 4h 783
3 72 72 72 .72 72 72 72 72 72 72 72 71 | 863
4 274 274 274 274 274 274 274 274 274 274 274 279 | ; ‘ 3,293
5 487 487 487 487 487 487 | 487 487 487 487 487 482 5,839
6 ’ 620 620 620 620 620 620 620 620 620 620 620 617 - 7,437
7 674 674 674 674 674 674 674 674 674 674 674 677 | | 8,091
‘1 8 583 583 583 583 583 583 583 583 583 583 583 580 6,993
9 481 481 481 481 481 481 481 481 481 481 481 478 b 5,769
10 326 326 | - 326 326 326 326 326 326 326 326 326 | 322 | . 3,908
11 326 326 326 326 326 326 326 326 326 326 | 3261 322 ¢ 3,908
12 ‘ , ‘ 305 305 305 305 305 305 305 305 305 | 305 | 305 | 302 3,657
‘ Totalsf 40} 1051 177 451 938 { 1,558 2,232 | 2,815 3296 3,622 | 3,948 1 4257 4,216 | 4,147 | 4,081 ] 3,797 | 3,312 { 2,698 | 2,018 | 1,435 953 ] 627 | 302 | 51,025
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Jersey Central Power & Light Company
Proposed Annual Rate Impacts

Accelerated

Reliability &
Energy Efficiency
Infrastructure
Projects
Annual Revenue Requirements ($000) (1) $ 52,044
Projected Sales in MWH (2) 22,688,665
Proposed Rate Increase per kWh o $ 0.002294
Proposed Rate Increase per kWh with 7% Sales and Use Tax $ 0.002455

(1) See Attachment 3 _
(2) Assumed 12-month recovery effective May 2008 through April 2010,



Jersey Central Power & Light Company .

Typical Residential Average Monthly Bill
(Includes 7% Sales and Use Tax)

Current
Monthly Bill
(1)

Residential Service (RS)

500 kWh average monthly usage $ 88.92
1000 kWh average monthly usage $ 183.30
1500 kWh average monthly usage $ 279.59
Residential Time-of-Day Service (RT)

500 kWh average monthly usage $ 92,25
1000 kWh average.monthly usage $ 179.23
1500 kWh average monthly usage $ 266.20

(1) Based on rates in effect as of 1/1/2009 for Full Service customers.
(2) Reflects total rate impacts from Page 1.

4 4

&

Proposed

Monthly Bill

(2)

90.15
185.76

283.28

93.48
181.68
269.88

Attachment 4
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Proposed

Monthly Increase

$ 1.23
$ 2.46
$ 3.69
$ 1.23
$ 2.45
$ 3.68




Rate Class
Residential Service (RS)
Residential Time-of-Day Service (RT)

.General Service - Secondary (GS)
General Service - Secondary Time-of-Day (GST)

General Service - Primary (GP)
General Service - Transmission (GT)

Street & Area Lighting (Average per Fixture)

Attachment 4
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Jersey Central Power & Light Company
Overall Monthly Class Average Per Customer
(Includes 7% Sales and Use Tax)
Current Proposed Proposed
Monthly Bill Monthly Bill % Increase
(1) (2) '

$ 146.24 $ 148.14 1.3%
$ 207.33 $ 210.20 1.4%
$ 832.45 $ 843.92 1.4%
$ 45,491.63 $ 46,156.84 1.5%
$ 68,198.46 $ 69,201.67 1.5%
$ 218,905.80 $ 222,549.70 1.7%
$ 14.44 $ 14.55 0.8%

(1) Based on rates in effect as of 1/1/2009 for Full Service customers. Real-time rates are based on
class average hourly energy charge for the last 12-months (1/1/2008 through 12/31/08).
(2) Reflects total rate impacts from Page 1.’



Clerk, Township of Aberdeen
1 Aberdeen Square
Aberdeen, NJ 07747

Clerk, Township of Alexandria
21 Bog Hollow Rd.
Pittstown, NJ 08867

Clerk, Township of Allamuchy
292 Alphano Rd.

PO Box A

Allamuchy, NJ 07820

Clerk, Borough of Allenhurst
125 Corlies Avenue
Allenhurst, NJ 07711

Clerk, Borough of Alpha
1001 E. Boulevard
Alpha, NJ 08865

Clerk, Borough of Andover
137 Main Street
Andover, NJ 07821

Clerk, Andover Township
134 Newton-Sparta Road
Newton, NJ 07860-2746

Clerk, City of Asbury Park
One Municipal Plaza
Asbury Park, NJ 07712

Clerk, Borough of Atlantic Highlands
Municipal Building

100 First Avenue

Atlantic Highilands, NJ 07716

List of Municipal Clerks

Clerk, Borough of Avon By The Sea
Municipal Building

301 Main Street

Avon By The Sea, NJ 07717

Clerk, Township of Barnegat
900 W, Bay Street
Barnegat, NJ 08805-1298

Clerk, Borough of Bay Head
81 Bridge Avenue

PO Box 248

Bay Head, NJ 08742

Clerk, Borough of Beachwood
1600 Pinewald Rd.
Beachwood, NJ 08722

Clerk, Bedminster Township
One Miller Lane
Bedminster, NJ 07921

Clerk, Borough of Belmar
PO Box A

601 Main Street

Belmar, NJ 07719-0070

Clerk, Town of Belvidere
691 Water Street
Belvidere, NJ 07823

Clerk, Township of Berkeley
627 Pinewald — Kenswick Road
Town Hall, PO box B

Bayville, NJ 08721-0287

Clerk, Township of Berkeley Heights
29 Park Avenue
Berkeley Heights, NJ 07922-1499
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Clerk, Bernards Township
Collyer Lane
Basking Ridge, NJ 07920-1441

Clerk, Borough of Bernardsville
166 Mine Brook Road

Borough Hall, PO Box 158
Bernardsville, NJ 07924-0158

Clerk, Township of Bethlehem
405 Mine Road
Asbury, NJ 08802-1107

Clerk, Township of Blairstown
12 Mohican Road

PO Box 370

Blairstown, NJ 07825

Clerk, Borough of Bloomingdale
Municipal Building

101 Hamburg Turnpike
Bloomingdale, NJ 07403

Clerk, Borough of Bloomsbury
91 Brunswick Avenue
Bloomsbury, NJ 08804-0098

Clerk, Town of Boonton
100 Washington Street
Boonton, NJ 07005

Clerk, Township of Boonton
155 Powerville Rd.
Boonton, NJ 07005-8729

Clerk, Borough of Bradley Beach
701 Main Street
Bradley Beach, NJ 07720



Clerk, Township of Branchburg
1077 US Highway 202N
Somerville, NJ 08876-3936

Clerk, Borough of Branchville
5 Main Street

“ PO Box 840

Branchville, NJ 07826

Clerk, Borough of Brielle
601 Union Lane

PO Box 445

Brielle, NJ 08730-0445

Clerk, Brick Township
401 Chambersbridge Road
Brick Town, NJ 08723

Clerk, Township of Bridgewater
700 Garrestson Road

PO Box 6300

Bridgewater, NJ 08807

Clerk, Bbrough of Butler
1 Ace Road
Butler, NJ 07405

Clerk, Township of Byram
10 Mansfield Drive
Stanhope, NJ 07874

Clerk, Borough of Califon
39 Academy Street

PO Box 368

Califon, NJ 07830-0368

Clerk, Borough of Chatham
Municipal Building

54 Fairmount Avenue
Chatham, NJ 07928-2393

List of Municipal Clerks

Clerk, Township of Chatham
58 Meyersville Rd.
Chatham, NJ 07928

Clerk, Borough of Chester
Municipal Bldg.

300 Main Street

Chester, NJ 07930

Clerk, Township of Chester
Municipal Building

1 Parker Road

Chester, NJ 07930

Clerk, Township of Chesterfield
Municipal Bldg.

300 Bordentown-Chesterfield Road
Trenton, NJ 08620-9656

Clerk, Town of Clinton
43 Leigh Street

PO Box 5194

Clinton, NJ 08809-5194

Clerk, Township of Clinton
1370 Rte. 31 N.
Annandale, NJ 08801

Clerk, Township of Colts Neck
Town Hall

124 Cedar Drive

Colts Neck, NJ 07722-0249

Clerk, Township of Cranbury
23A North Main Street
Cranbury, NJ 08512-3287

Clerk, Borough of Deal
Municipal Building
Durant Square

Deal, NJ 07723-0056
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Clerk, Township of Denville
Municipal Bldg.

1 St. Mary’s Place

Denville, NJ 07834

Clerk, Township of Delaware
Township Hall

PO Box 500

Sergeantsville, NJ 08557

Clerk, Town of Dover
Town Hall Municipal Bldg.
37 North Sussex Street
Dover, NJ 07801

Clerk, Township of Dover
33 Washington Street

PO Box 728

Toms River, NJ 08754-0728

Clerk, Township of East Amwell
1070 Route 202
Ringoes, NJ 08551-1051

Clerk, Township of East Brunswick
1 Jean Walling Civic Center

PO Box 1081

East Brunswick, NJ 08816-1081

Clerk, Township of East Hanover
411 Ridgedale Avenue
East Hanover, NJ 07936

Clerk, Township of East Windsor
Municipal Building

16 Lanning Boulevard

East Windsor, NJ 08520-1999

Clerk, Borough of Eatontown
Borough Hall

47 Broad Street

Eatontown, NJ 07724-1698



List of Municipal Clerks
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Clerk, Borough of Englishtown
13 Main Street
Englishtown, NJ 07726

Clerk, Borough of Fair Haven
Municipal Bldg.

748 River Road

Fair Haven, NJ 07704

Clerk, Borough of Far Hills
6 Prospect Street

PO Box 477

Far Hills, NJ 07931-0477

Clerk, Borough of Farmingdale
Municipal Bldg.

11 Asbury Avenue

PO Box 58

Farmingdale, NJ 07727

Clerk, Borough of Flemington
38 Park Avenue
Flemington, NJ 08822-1398

Clerk, Borough of Florham Park
Borough Hall

111 Ridgedale Avenue

Florham Park, NJ 07932

Clerk, Township of Frankford
151 US Highway 206
Augusta, NJ 07822

Clerk, Borough of Franklin
46 Main Street
Franklin, NJ 07416

Clerk, Township of Franklin
475 DeMott Lane
Somerset, NJ 08873

Clerk, Township of Franklin
Municipal Bldg.

2093 Route 57

PO Box 547

Broadway, NJ 08808

Clerk, Township of Fredon
443 Route 94
Newton, NJ 07860

Clerk, Borough of Freehold
51 West Main Street
Freehold, NJ 07728-2195

Clerk, Township of Freehold
One Municipal Plaza
Freehold, NJ 07728-3099

Clerk, Township of Frelinghuysen
210 Route 661

PO Box 417

Johnsonburg, NJ 07846-0417

Clerk, Borough of Frenchtown
Borough Hall '

29 Second Street

Frenchtown, NJ 08825

Clerk, Borough of Glen Gardner
PO Box 307
Glen Gardner, NJ 08826

Clerk, Township of Green
150 Kennedy Rd.

PO Box 65

Tranquility, NJ 07879

Clerk, Township of Green Brook
111 Greenbrook Road
Greenbrook, NJ 08812-2501

Clerk, Township of Greenwich
321 Greenwich Street
Stewartsville, NJ 08886

Clerk, Town of Hackettstown
215 Stiger Street
Hackettstown, NJ 07840

Clerk, Borough of Hamburg
Municipal Building

16 Wallkill Avenue
Hamburg, NJ 07419

Clerk, Borough of Hampton
PO Box 418
Hampton, NJ 08827

Clerk, Township of Hampton
1 Municipal Complex Rd.
Newton, NJ 07860

Clerk, Township of Hanover
Municipal Bldg.

1000 Route 10

PO Box 250

Whippany, NJ 07981-0250

Clerk, Township of Harding
Blue Mill & Sand Spring Roads
PO Box 666

New Vernon, NJ 07976

Clerk, Township of Hardwick
40 Spring Valley Rd.
Blairstown, NJ 07825

Clerk, Township of Hardyston
Municipal Building, Suite A
149 Wheatsworth Rd.
Hamburg, NJ 07419



Clerk, Township of Harmony
3003 Belvidere Rd.
Phillipsburg, NJ 08865

Clerk, Township of Hazlet
319 Middle Road
Hazlet, NJ 07730-0371

Clerk, Borough of Helmetta
Borough Hall

60 Main Street

PO Box 378

Helmetta, NJ 08828

Clerk, Borough of High Bridge
71 Main Street
High Bridge, NJ 08829-1003

Clerk, Borough of Highlands
171 Bay Avenue
Highlands, NJ 07732-1699

Clerk, Borough of Hightstown
148 North Main Street
Hightstown, NJ 08520-3291

Clerk, Township of Hillsborough
379 S. Branch Rd.
Hillsborough, NJ 08844

Clerk, Township of Holland
61 Church Road
Milford, NJ 08848

Clerk, Township of Holmdel
4 Crawford’s Corner Road
PO Box 410

Holmdel, NJ 07733-0410

List of Municipal Clerks

Clerk, Borough of Hopatcong
Municipal Building

111 River Styx Road
Hopatcong, NJ 07843-1599

Clerk, Township of Hope
PO Box 284
Hope, NJ 07844

Clerk, Township of Hopewell

Municipal Building

201 Washington Crossing Pennington Rd.
Titusville, NJ 08560-1410

Clerk, Township of Howell
251 Preventorium Rd.

PO Box 580

Howell, NJ 07731-0580

Clerk, Township of Independence
Municipal Building

327 Route 46

PO Box 164

Great Meadows, NJ 07838

Clerk, Borough of Interlaken
Borough Hall

100 Gasmere Avenue
Interlaken, NJ 07712

Clerk, Borough of Island Heights
Municipal Complex

East End & Van Sant Ave.
Island Heights, NJ 08732

Clerk, Township of Jackson
Municipal Bldg.

95 West Verterans Highway
Jackson, NJ 08527

Clerk, Borough of Jamesburg
131 Perrineville Rd.
Jamesburg, NJ 08831
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Clerk, Township of Jefferson
Municipal Building

1033 Weldon Road

Lake Hopatcong, NJ 07849

Clerk, Borough of Keansburg
Municipal Bldg.

29 Church Street
Keansburg, NJ 07734

Clerk, Borough of Keyport
18-20 Main Street
Keyport, NJ 07735-0070

Clerk, Township of Kingwood
PO Box 199

2 Oak Grove Rd.

Baptistown, NJ 08803-0199

Clerk, Borough of Kinnelon
Municipal Building

130 Kinnelon Rd.
Kinnelon, NJ 07405

Clerk, Township of Knowlton
Municipal Building

628 Route 94

Columbia, NJ (7832

Clerk, Township of Lacey
Municipal Bldg.

818 W. Lacey Road
Forked River, NJ 08731

Clerk, Township of Lafayette
33 Morris Farm Road
Lafayette, NJ 07848

Clerk, Borough of Lakehurst
5 Union Avenue
Lakehurst, NJ 08733-3097




List of Municipal Clerks
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Clerk, Township of Lakewood
Municipal Building

231 Third Street

Lakewood, NJ 08701-3220

Clerk, City of Lambertville
18 York Street
Lambertville, NJ 08530

Clerk, Borough of Lavellette
Borough Hall

PO Box 67

Lavellette, NJ 08735-0067

Clerk, Borough of Lebanon
6 High Street
Lebanon, NJ 08833

Clerk, Township of Lebanon
530 W. Hill Rd.
Glen Gardner, NJ 08826-9714

Clerk, Township of Liberty
349 Mt. Lake Road
Great Meadows, NJ 07838

Clerk, Borough of Lincoln Park
Municipal Bldg.

34 Chapel Hill Road

Lincoln Park, NJ 07035-1998

Clerk, Borough of Little Silver
Borough Hall - 480 Prospect Avenue
Little Silver, NJ 07739

Clerk, Township of Livingston
357 S. Livingston Avenue
Livingston, NJ 07039-3994

Clerk, Village of Loch Arbour
550 Main Street
Loch Arbour, NJ 07711

Clerk, City of Long Branch
City Hall — 344 Broadway
Long Branch, NJ 07740

Clerk, Township of Lopatcong
Municipal Bldg.

232 South Third Street
Phillipsburg, NJ 08865-1898

Clerk, Borough of Madison
Hartley Dodge Memorial Building
50 Kings Road

Madison, NJ 07640-2592

Clerk, Township of Manalapan
120 Route 522 & Taylor-Mills Road
Manalapan Township, NJ 07726

Clerk, Borough of Manasquan
201 E. Main St.

PO Box 199

Manasquan, NJ 08736

Clerk, Township of Manchester
1 Colonial Drive
Lakehurst, NJ 08759

Clerk, Township of Mansfield
24548 E. Main St.

PO Box 249

Columbus, NJ 08022-0249

Clerk, Borough of Mantoloking
Borough Hall - PO Box 247
202 Downer Avenue
Mantoloking, NJ 08738-0247

Clerk, Township of Maplewood
Municipal Bldg.

574 Valley Street

Maplewood, NJ 07940-2690

Clerk, Township of Marlboro
Municipal Complex

1979 Township Drive
Marlboro, NJ 07746

Clerk, Borough of Matawan
201 Broad St.
Matawan, NJ 07747

Clerk, Borough of Mendham
2 W. Main Street
Mendham, NJ 07945

Clerk, Township of Mendham
Township Hall

W. Main & Cherry Ln.

PO Box 520

Brookside, NJ 07926

Clerk, Township of Middletown
Muanicipal Bldg.

1 Kings Highway

Middletown, NJ 07748-2594

Clerk, Borough of Milford
30 Water Street

Box 507

Milford, NJ 08848-0507

Clerk, Township of Millburn
Town Hall

375 Millburn Avenue
Millburn, NJ 07041-1379

Clerk, Township of Millstone
Municipal Building

215 Millstone Rd.

PO Box 240

Perrineville, NJ 08535-0240

]



Clerk, Township of Mine Hill
Municipal Bldg.

10 Baker Street

Mine Hill, NJ 07803

Clerk, Borough of Monmouth Beach
22 Beach Road
Monmouth Beach, NJ 07750

Clerk, Monroe Township
Municipal Complex

1 Municipal Plaza
Jamesburg, NJ 08831-19500

Clerk, Township of Montague
277 Clove Rd.
Montague, NJ 07827

Clerk, Township of Montville
Municipal Bldg.

195 Changebridge Rd.
Montville, NJ 07045-9498

Clerk, Township of Morris

50 Woodland Ave.

PO Box 7603

Convent Station, NJ 07961-7603

Clerk, Borough of Morris Plains
531 Speedwell Avenue
Morris Plains, NJ 07950

Clerk, Town of Morristown
200 South Street, CN-914
Morristown, NJ 07963-0914

Clerk, Borough of Mt. Arlington
419 Howard Blvd.
Mt. Arlington, NJ 07856

List of Municipal Clerks

Clerk, Township of Mount Olive
Municipal Bldg.

204 Flanders-Drakestown Rd.
PO Box 450

Budd Lake, NJ 07828

Clerk, Borough of Mountain Lakes
400 Boulevard
Mountain Lakes, NJ 07046

Clerk, Borough of Mountainside
Municipal Bldg.

1385 Route 22

Mountainside, NJ 07092

Clerk, Township of Neptune
25 Neptune Boulevard
Neptune, NJ 07753

Clerk, Borough of Neptune City
106 W, Sylvania Avenue
Neptune, NJ 07754-2098

Clerk, Borough of Netcong
Municipal Bldg.

23 Maple Avenue

Netcong, NJ 07857-1121

Clerk, Township of New Hanover
2 Hocksmith Rd.

PO Box 159

Cookstown, NJ 08511

Clerk, Borough of New Providence
360 Elkwood Avenue
New Providence, NJ 07974-1844

Clerk, Town of Newton
39 Trinity Street
Newton, NJ 07860-1823
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Clerk, Township of North Hanover
Municipal Bidg.

41 Schoolhouse Rd.

Jacobstown, NJ 08562

Clerk, Township of Ocean
Township Hall

399 Monmouth Rd.
Oakhurst, NJ 07755-1589

Clerk, Township of Ocean
50 Railroad Ave.
Waretown, NJ 08758

Clerk, Borough of Ocean Gate
151 E. Longport Avenue, CN-100
Ocean Gate, NJ 08740

Clerk, Borough of Oceanport
222 Monmouth Blvd.-P.O. Box 370
Oceanport, NJ 07757

Clerk, Borough of Ogdensburg
14 Highland Avenue
Ogdensburg, NJ 07439

Clerk, Township of Old Bridge
One Old Bridge Plaza
Old Bridge, NJ 08857

Clerk, Township of Oxford
Municipal Bldg.

11 Green St.

PO Box 119

Oxford, NJ 07863

Clerk, Township of Pahaquarry
40 Spring Valley Rd.
Blairstown, NJ 07825



Clerk, Twsp of Parsippany-Troy Hills
1001 Parsippany Boulevard
Parsippany, NJ 07054

Clerk, Passaic County
401 Grand Street
Paterson, NJ 07505

Clerk, Boroughs of Peapack &
Gladstone

1 School St.

Peapack, NJ 07977

Clerk, Borough of Pemberton
Municipal Bldg.

500 Pemberton-Browns Mills Rd.
Pemberton, NJ 08068-0261

Clerk, Township of Pemberton
500 Pemberton-Browns Mills Rd.
Pembeton, NJ 08068-1539

Clerk, Township of Pequannock
530 Newark-Pompton Turnpike
Pompton Plains, NJ 07444

Clerk, Town of Phillipsburg
Municipal Bldg.

675 Corliss Avenue
Phillipsburg, NJ 08865

Clerk, Borough of Pine Beach
599 Pennsylvania Avenue

PO Box 425

Pine Beach, NJ 08741-0425

Clerk, Township of Plumsted
121 Evergreen Road
New Egypt, NJ 08333

List of Municipal Clerks

Clerk, Township of Pobatcong
50 Municipal Dr.
Phillipsburg, NJ 08865

Clerk, Borough of Point Pleasant
2233 Bridge Ave.

PO Box 25

Point Pleasant, NJ 08742

Clerk, Borough of Pt. Pleasant Beach
416 New Jersey Avenue
Point Pleasant Beach, NJ 08742

Clerk, Borough of Pompton Lakes
Municipal Bldg.

25 Lennox Avenue

Pompton Lakes, NJ 07442

Clerk, Township of Raritan
One Municipal Dr.
Flemington, NJ 08822-3446

Clerk, Township of Randolph
Municipal Bldg.

502 Millbrook Ave.
Randolph, NJ 07869

Clerk, Borough of Ringwood
Borough Hall

60 Margaret King Avenue
Ringwood, NJ 07456

Clerk, Borough of Riverdale
91 Newark Pompton Tpke.
PO Box 6

Riverdale, NJ 07457

Clerk, Township of Readington
Municipal Bldg.

509 Rte. 523

Whitehouse Station, NJ 08889
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Clerk, Borough of Red Bank
90 Monmouth Street
Red Bank, NJ 07701

Clerk, Borough of Rockaway
Municipal Bldg.

1 East Main Street
Rockaway, NJ 07866

Clerk, Township of Rockaway
65 Mt. Hope Road
Rockaway, NJ 07866-1698

Clerk, Borough of Roosevelt
Borough Hall

33 N. Rochdale Ave.

PO Box 128

Roosevelt, NJ 08555-0128

Clerk, Township of Roxbury
1715 Rte. 46
Ledgewood, NJ 07852

Clerk, Borough of Rumson
Memorial Borough Hall

80 E. River Rd.

Rumson, NJ 07760

Clerk, Sandyston Township
133 Route 645
Branchville, NJ 07826

Clerk, Borough of Sayreville
167 Main Street
Sayreville, NJ 08872

Clerk, Borough of Sea Bright
1167 Ocean Avenue
Sea Bright, NJ 07760



Clerk, Borough of Sea Girt
Borough Hall

321 Baltimore Blvd.

PO Box 296

Sea Girt, NJ 08750

Clerk, Seaside Heights Borough
901 Boulevard

PO Box 38

Seaside Heights, NJ 08751

Clerk, Borough of Seaside Park
1701 N. Ocean Ave.

PO Box B

Seaside Park, NJ 08752

Clerk, Borough of Shrewsbury
419 Sycamore Avenue

P.O. Box 7420

Shrewsbury, NJ 07702

Clerk, Township of Shrewsbury
1979 Crawford Street
Eatontown, NJ 07724

Clerk, City of South Amboy
City Hall - 140 N. Broadway
South Amboy, NJ 08879-1647

Clerk, Township of Southampton
Town Hall

5 Retreat Rd.

Vincentown, NJ 08088

Clerk, Borough of South Belmar
1730 Main St.

P.O. Box 569

South Belmar, NJ 07719-0569

Clerk, Township of South Brunswick
Municipal Complex

540 Ridge. Rd.

P.O. Box 190

Monmouth Junction, NJ 08852-0190

List of Municipai Clerks

Clerk, Borough of South Toms River
Borough Hall - 144 Hill Street
South Toms River, NJ 08757

Clerk, Township of Sparta
65 Main Street
Sparta, NJ 07871

Clerk, Borough of Spotswood
77 Summerhill Road
Spotswood, NJ 08884

Clerk, Borough of Spring Lake
Fifth & Warren Avenues
Spring Lake, NJ 07762

Clerk, Borough of Spring Lake Heights
555 Brighton Avenue
Spring Lake Heights, NJ 07762

Clerk, Township of Springfield
Municipal Bldg.

2159 Jacksonville Road

PO Box 119

Jobstown, NJ 08041

Clerk, Township of Springfield
Municipal Bldg.

100 Mountain Avenue
Springfield, NJ 07081-1702

Clerk, Borough of Stanhope
77 Main street
Stanhope, NJ 07874

Clerk, Township of Stillwater
964 Stillwater Rd.
Newton, NJ 07860
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Clerk, Borough of Stockton
2 Main Street

PO Box M

Stockton, NJ 08559

Clerk, City of Summit
512 Springfield Avenue
Summit, NJ 07901-2667

Clerk, Borough of Sussex
2 Main Street
Sussex, NJ 07461-2397

Clerk, Township of Tewksbury
169 Old Turnpike Rd.
Califon, NJ 07830

Clerk, Borough of Tinton Falls
Municipal Bldg.

556 Tinton Avenue

Tinton Falls, NJ 07724-3298

Clerk, Township of Union
140 Perryville Rd.
Hampton, NJ 08827

Clerk, Borough of Union Beach
Municipal Building

650 Poole Avenue

Union Beach, NJ 07735

Clerk, Township of Upper Freehold
Municipal Bldg.

314 County Rte. 539

PO Box 89

Cream Ridge, NJ 08514

Clerk, Township of Vernon
Municipal Bldg.

21 Church Street

PO Box 340

Vernon, NJ 07462



Clerk, Borough of Victory Gardens
Municipal Bldg.

337 S. Salem Street

Dover, NJ 07801

Clerk, Township of Wall
2700 Allaire Rd.

PO Box 1168

Wall, NJ 07719

Clerk, Township of Walpack
PO Box 94
Walpack, NJ 07881

Clerk, Borough of Wanaque
579 Ringwood Avenue
Wanaque, NJ 07465

Clerk, Township of Wantage
Municipal Bldg.

888 Rte. 23

Sussex, NJ 07461

Clerk, Township of Warren
Municipal Bldg.

46 Mountain Blvd.
Warren, NJ 07059-5695

Clerk, Borough of Washington
100 Belvidere Avenue
Washington, NJ 07882-1426

Clerk, Township of Washington
350 Rte. 57 W.
Washington, NJ 07882

Clerk, Township of Washington
43 Schooley’s Mountain Rd.
Long Valley, NJ 07853

List of Municipal Clerks

Clerk, Township of Washington
Municipal Bldg.

1117 Route 130

Robbinsville, NJ 08691-1103

Clerk, Borough of Watchung
Municipal Bldg.

15 Mountain Blvd.
Watchung, NJ 07069-6399

Clerk, Township of Wayne
475 Valley Road
Wayne, NJ 07470

Clerk, Township of West Amweil
150 Rocktown-Lambertville Rd.
Lambertville, NJ 08530-3203

Clerk, Borough of West Long Branch
965 Broadway
W. Long Branch, NJ 07764

Clerk, Township of West Milford
1480 Union Valley Road
West Milford, NJ 07480-1303

Clerk, Township of West Windsor
Municipal Bldg.

271 Clarkville Rd.

PO Box 38 ,

Princeton Junction, NJ 08550

Clerk, Borough of Wharton
Municipal Bldg.

10 Robert Street

Wharton, NJ 07885

Clerk, Township of White
555 County Rd. 519
Belvidere, NJ 07823
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Clerk, Township of Woodland
Municipal Bldg:

3™ & Main Sts.

P.O. Box 388

Chatsworth, NJ 08019

Clerk, Borough of Wrightstown
Borough Hall

21 Saylors Pond Road
Wrightstown, NJ 08562

Clerk, Lake Como Borough
1740 Main Street

PO Box 569

Lake Como, NJ 07719-0569

Revised 01/08/2009
Total: 236



Burlington County Bd of Freeholders
County Office Bldg.

49 Rancocas Rd.

PO Box 6000

Mt. Holly, NJ 08060

Mercer County Bd of Freeholders
McDade Administration

640 S. Broad St.

PO Box 8068

Trenton, NJ 08650-0068

Morris County Bd of Freeholders
Administration & Records Bldg.
Court St. |

PO Box 900

Morristown, NJ 07963-0900

Somerset County Bd of Freeholders
20 Grove St.

PO Box 3000

Somerville, NJ 08876

Warren County Bd of Freeholders
Dumont Administration Building
165 Rte. 519 S.

Belvidere, NJ 07823

List of County Freeholders

Essex County Executive

Hall of Records

465 Dr. Martin Luther King, Jr. Bivd.
Newark, NJ 07102

Middlesex County Bd of Freeholders
Administration Bldg.

JFK Square

PO Box 871

New Brunswick, NJ 08903

Ocean County Bd of Freeholders
Administration Bidg.

101 Hooper Ave.

PO Box 2191

Toms River, NJ 08754

Sussex County Bd of Freeholders
Administrative Center

One Spring St.

Newton, NJ 07860
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Hunterdon County Bd of Freeholders
County Administration Bldg.

71 Main St.

Flemington, NJ 08822

Monmouth County Bd of Freeholders
Hall of Records

One E. Main Street

Freehold, NJ 07728

Passaic County Bd of Freeholders
Administration Bldg.

401 Grand St., 2™ Fir., #223
Paterson, NJ 07505

Union County Bd of Freeholders
Administration Bldg.

6" Floor

Elizabeth, NJ 07207

Updated 01/08/2009
TOTAL: 13



List of County Executive Offices & Administrators

Burlington County Administrator
Municipal Bidg.

851 Old York Rd.

PO Box 340

Burlington, NJ 08016-0340

Hunterdon County Administrator
County Administration Bldg.

71 Main St.

Flemington, NJ 08822

Monmouth County Administrator
Hail of Records

One E. Main Street

Freehold, NJ 07728

Passaic County Administrator
Administration Bidg.

401 Grand St.

317 Pennsylvania Avenue
Paterson, NJ 07505

Union County Administrator
Administration Bidg.

6" Floor

Elizabeth, NJ 07207

- Burlington County Administrator

City Hall
525 High Street
Burlington, NJ 08016

Mercer County Executive
McDade Administration
640 S. Broad St.

PO Box 8068

Trenton, NJ 08650-0068

Morris County Administrator
Administration & Records Bldg.
Court St.

PO Box 900

Morristown, NJ 07963-0900

Scmerset County Administrator
20 Grove St.

PO Box 3000

Somervilie, NJ (8876

Warren County Administrator
Dumont Administration Building
165 Rte. 519 S.

Belvidere, NJ 07823
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Essex County Executive

Hall of Records

465 Dr. Martin Luther King, Jr. Blvd.
Newark, NJ 07102

Middlesex County Administrator
Administration Bidg.

JFK Square

PO Box 871

New Brunswick, NJ 08903

Ocean County Administrator
Administration Bidg.

101 Hooper Ave.

PO Box 2191

Toms River, NJ 08754

Sussex County Administrator
Administrative Center
One Spring St.

' N

Newton, NJ 07860

Updated 01/08/2009
TOTAL: 14



APPENDIX B

PUBLIC NOTICE
JERSEY CENTRAL POWER & LIGHT COMPANY

NOTICE OF PROPOSED RATE INCREASE IN CONNECTION WITH
PROPOSED ECONOMIC STIMULUS INFRASTRUCTURE
INVESTMENT PROGRAM
AND
NOTICE OF PUBLIC HEARINGS THEREON

TO OUR CUSTOMERS:

On January _, 2009, Jersey Central Power & Light Company (“JCP&L”
or the “Company”) filed a Vériﬁed Petition with the New Jersey Board of Public
Utilities (the “Board”) Board, under BPU Docket No. , together with supporting
attachments.

Consistent with Governor Corzine’s economic stimulus initiatives, this
Verified Petition seeks the Board's approval of a proposed new infrastructure
investment program pursuant to which JCP&L would invest an aggregate of
approximately $51 million in accelerated reliabﬂity improvement pfbjects and in
projects designed to improve the energy efficiency of its distribution system. The costs
of this program will be funded through customer rates, resulting in an overall increase
in JCP&L's Tariff rates and charges for electric service of approximately $51 million
for a 12-month period, to be recovered through a Tariff Rider to become effective for
service rendered on and after the date of Board approval of this Verified Petition, or at

such other date as the Board may determine.
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The annual percentage increase, if any, applicable to specific customers
will vary according to the applicable rate schedule and the level of the customer’s
usage. Copies of the Verified Petition, together with supporting attachments, are
available for inspection at the Company’s regional headquarters at 300 Madison
Avenue, Morristown, New Jersey 07962 and 331 Newman Springs Road, Building 3,
Red Bank, New Jersey 07701, at each of the Company's local business offices, and at
the Board of Public Utilities, Two Gateway Center, Newark, New Jersey 07102.

The following comparisons of present and proposed rates will permit
customers to determine the approximate net effect upon them of the proposed increase
in rates relating to this program. Any assistance required by customers in this regard
will be furnished by the Company upon request. Please note that the Board in its
discretion may apply all or any portion of whatever rate increase the Board may
ultimately allow to other rate schedules or in a different manner than what JCP&L has
prdposed in its filing. Accordingly, the final rates and charges to be determined by the

Board in these proceedings may be different from what JCP&L has described herein.
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STATEMENT OF THE MONTHLY NET EFFECT OF PROPOSED
RATE INCREASE AS COMPARED TO THE
RATES IN EFFECT AS OF JANUARY 1, 2009

Typical Residential Average Monthly Bill
(Includes 7% Sales and Use Tax)

Current - Proposed Proposed
Monthly . Monthly Monthly
Bill Bill Increase

Residential Service (RS)
500 kWh average monthly usage $
1000 kWh average monthly usage
1500 kWh average monthly usage

Residential Time-of-Day Service (RT)

@ A
& &9 B
@2 9 9

500 kWh average monthly usage $ $ $
1000 kWh average monthly usage $ $ $
1500 kWh average monthly usage $ $ $

Overall Monthly Class Average Per Customer
{(Includes 7% Sales and Use Tax)

Current Proposed
Monthly Monthly Proposed
Bill Bill % Increase

Rate Class '
Residential Service (RS) $ $ 0. %
Residential Time-of-Day Service (RT) $ $ 0. %
General Service - Secondary (GS) - § $ 0. %
General Service - Secondary Time-of-Day (GST)  § $ 0. %
General Service - Primary (GP) $ $ 0. %
General Service - Transmission (GT) $ $ 0. %
Street & Area Lighting (Average per Fixture) $ $ 0. %

Notice of this filing together with a statement of the effect thereof on
customers are being served upen the clerk, executive or administrator of each
municipality and county within the Company’s service areas. Such notice has also been
served, together with the supporting attachments, upon the Director of the Division of
Rate Counsel of the Department of the Public Advocate, who will represent the interests

of ratepayers in these proceedings.

[V8)
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PLEASE TAKE NOTICE that the Board has scheduled public hearings on

the Verified Petition under BPU Docket No. , at the following times and

places:

, 2009
4:00 P.M. '
Morris County Administration & Records Building
Public Meeting Room, 5™ Floor
2123 Court Street
Morristown, New Jersey

, 2009

5:30 P.M.

Morris County Administration & Records Building

Public Meeting Room, 5™ Floor

2123 Court Street

Morristown, New Jersey

Members of the public will have an opportunity to be heard and/or to
submit written comments or statements at each or any of the public hearings if they
wish to do so. Such written comments or statements may also be submitted directly to
the Board of Public Utilities at Two Gateway Center, Newark, New Jersey 07102, Attn:

Kristi Izzo.

JERSEY CENTRAL POWER & LIGHT
COMPANY o

By: [name & title]

Dated: 2009
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