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BY THE BOARD: 

By this Decision and Order, the New Jersey Board of Public Utilities ("Board" or "BPU") 
considers a Stipulation of Settlement ("Stipulation") executed by Atlantic City Electric Company 
("ACE" or· "Company"), the New Jersey Division of Rate Counsel ("Rate Counsel") and Board 
Staff ("Staff'') (collectively, "Parties"), which resolves the above-captioned matter. 

BACKGROUND 

By Order1 dated May 16, 2011, the Board authorized ACE to . implement its Reliability 
Improvement Plan ("RIP") to improve its service reliability to its customers. The RIP targeted six 
(6) areas for improvement: enhanced vegetation management, priority feeders, load growth, 
distribution automation, feeder improvements, and substation improvements. Following 
implementation of the RIP, ACE's reliability metrics have significantly improved. 

On December 19, 2017, pursuant to subchapter N.J.A.C. 14:3-2A.1 et seq. ("ll&R Rules"), the 
Board established a regulatory mechanism supporting Infrastructure Investment Programs 
("IIPs"), which allows a utility to accelerate its investment in the construction, installation, and 
rehabilitation of certain non-revenue producing utility plant and facilities. The ll&R Rules allow a 
utility to accelerate recovery of qualifying incremental investments, subject to the terms of the 
subchapter, and any other condition set forth by the Board in approving an individual utility's IIP. 

1 ln re the Petition of Atlantic City Electric Company for Approval of Amendments to its Tariff to Provide 
for an Increase in Rates and Charges for Electric Service Pursuant to N.J.S.A. 48:2-21 and N.J.S.A. 48:2-
21.1 and for Other Appropriate Relief, BPU Docket No. ER09080664 (Order dated May 16, 2011). 
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The ll&R Rules provide for IIP costs to be recovered through a separate clause of the utility's 
Board approved tariff. The ll&R Rules became effective on January 16, 2018. 

ACE 2018 INFRASTRUCTURE INVESTMENT PROGRAM PETITION 

On March 1, 2018, ACE filed a petition ("llP Petition") for approval of an Infrastructure 
Investment Program ("ACE IIP" or "Program") and a related accelerated cost recovery 
mechanism, pursuant to the ll&R Rules and any other provision deemed applicable by the 
Board. The Company proposed a four (4) year program, with a total investment level of 
approximately $338.2 million, to be implemented in the 2019 to 2022 time period. The 
Company also proposed a baseline spe'nding level of $60 million, which is the Company's 
annual depreciation expense. According to ACE, the Program was designed to support and. 
enhance the ACE distribution system's reliability, resiliency and safety. 

Based on its proposed program, the Company estimated that typical residential customers 
would experience an increase in their bills of less than one percent (1%) per year over the life of. 
the program. ACE proposed making semi-annual filings to recover revenue requirements for 
plant placed in service, but not yet placed in rates. The projects were grouped into five (5) 
categories: Targeted Reliability ($66 million), Distribution Automation/Telecommunications ($93 
million), Infrastructure Renewal ($103 million), Emergency ($46 million), and Facilities ($29 
million). 

By Order dated March 26, 2018 ("March 26 Order"), the Board determined that the ACE IIP 
Petition should be retained by the Board for hearing and, pursuant to N.J.S.A. 48:2-32, 
designated Commissioner Dianne Solomon as the presiding qfficer authorized to rule on all 
motions that arise during the pendency of these proceedings and modify any schedules. 
Further, the March 26 Order directed that any entities seeking to intervene or participate in this 
matter file the appropriate application with the Board by April 13, 2018. 

Motions to participate were filed by Public Service Electric and Gas Company ("PSE&G") on 
March 14, 2018 and Jersey Central Power & Light Company ("JCP&L") on April 4, 2018. 

By Order ("Prehearing Order'') dated June 6, 2018, Commissioner Solomon issued a Prehearing 
Order establishing the schedule in this matter. The Prehearing Order also granted the motions 
to participate filed by PSE&G and JCP&L. ·· 

Following proper public notice, two (2) public hearings were held in Mays Landing, New Jersey 
on July 12, 2018. Two (2) members of the public appeared at the public hearings in support of 
the Petition. The Board also received one (1) letter from IBEW Local 210 in support of the 
Petition. 

STIPULATION 

Following the review of discovery and testimony, the Parties held numerous in-person and " 
telephonic meetings to discuss issues in this matter. Subsequently, on April 15, 2019, the 
Parties executed the Stipulation. The Stipulation provides for the following:2 

2 Although described at some length in this Order, should there be any conflict between this summary and 
the Settlement, the terms of the Settlement control, subject to the findings and conclusion in this Order. 
Paragraphs are numbered to coincide with the Stipulation. 
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1. The Parties agree that ACE may implement an IIP pursuant to the terms of the 
ll&R Rules, subject to the terms of the Stipulation. · The Company's HP will 
include accelerated capital investment in the ACE electric distribution system, . 
and a related cost recovery mechanism. In addition, the Stipulation provides for 
an annual minimum baseline capital spending amount to be made by the 
Company and recovered in the ordinary course through base rates. 

2. The ACE IIP shall consist of the capital investment of up to $96,461,222 in the 
Company's electric distribution system over the period beginning July 1, 2019 
through June 30, 2023, and may be recovered through the IIP cost recovery 
mechanism permitted pursuant to N.J.A.C. 14:3-2A.6. Provided the minimum 
spending requirements contained in N.J.A.C. 14:3-2A.6(b) nave been met, the 
Company may file for rate recovery for facilities constructed and placed into 
service based on the filing schedule provided in Exhibit C of the Stipulation. 

3. The Signatory Parties agree that the specific IIP investment projects to be 
recovered through the IIP cost recovery mechanism are set out in Exhibit A of the 
Stipulation. Those projects include significant investments in substations, 
communications networks, distributed automation, and reclosers. The. projects 
are intended to improve distribution system safety, reliability and resiliency to the 
benefit of ACE's customers, and to help sustain economic growth in the 
Company's service territory. These projects and amounts are incremental to the 
Company's normal capital spending budget. 

4. The chart in Exhibit A of the Stipulation summarizes the projected IIP capital 
investment per project per year and in total. 

5. The Parties recognize that the initiatives included in the IIP are significant in 
scale and scope, and that some flexibility in budgeting the IIP is appropriate. 
Accordingly, consistent with the provisions of N.J.A.C. 14:3-2A.4(f), year-to-year 
variations in the IIP approved annual budget of up to 10% shall be permitted, 
provided the total IIP budget is not exceeded. To the extent that year-to-year 
variations in the IIP budget exceed 10%, ACE shall seek Board approval of the 
amount in excess of 10%. 

IIP Baseline Capital Expenditures 

6. In addition to the IIP expenditures described in the Stipulation, over the four-year 
IIP investment period July 1, 2019 through June 30, 2023, the Company agrees 
to maintain both the Total Annual Baseline Spend and the Net Distribution Spend 
minimum capital expenditure levels set forth in Exhibit B of the Stipulation, which 
were determined based . on consideration of historic and projected capital 
expenditures. The specific capital investments made by the Company as part of 
its minimum baseline capital expenditure requirement pursuant to N.J.A.C. 14:3-
2A.3 are within the discretion of the Company. ACE shall seek recovery of these 
capital investments in a base rate case subject to N.J.A.C. 14:3-2A.1 et seq. In 
addition to the minimum baseline capital expenditure levels, the Company shall 
continue its Reliability Improvement Plan ("RIP") capital expenditures through 
2021, pursuant to the terms of the Exelon Merger Order (in BPU Docket No. 
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EM 14060581) and the Order resolving its most recent base rate case (in BPU 
. Docket No. ER18080925); capital additions pursuant to its PowerAhead program; 
as well as prudent and reasonable Customer Driven and Emergency c;;ipital 
expenditures. The Company shall also remain subject to the SAIFI and CAIDI 
requirements set forth in the Exelon Merger Order. 

7. The Parties respectfully request that the Board approve the Stipulation of 
Settlement at its April 18, 2019 public agenda meeting sci that the IIP investment 
period may commence on July 1, 2019 and end on June 30, 2023. The 
Company acknowledges that capital spending eligible for inclusion in the IIP cost 
recovery mechanism cannot commence until such time as the Board approves 
the Stipulation. 

IIP - Cost Recovery Mechanism 

8. The Parties agree that ACE shall be permitted to recover the revenue 
requirement associated with a maximum of $96,461,222 in IIP investments as set 
out in Exhibit A of the Stipulation, plus the associated Allowance for Funds Used 
During Construction ("AFUDC"), through the Rider IIP as described in the 
Stipulation. The prudence of these programs will be reviewed in the Company's 
subsequent base rate proceedings. If the cost of a particular project exceeds the 
amount allowable under the IIP, the Parties agree that ACE may seek recovery 
of those additional costs, not subject to recovery in the IIP cost recovery 
mechanism, in a subsequent base rate case. The Company agrees that any 
such additional cost included by the Company in the revenue requirement in any 
base rate case shall be specifically identified in such filing. 

9. The Company may seek cost recovery for completed projects pursuant to the 
filing schedule in Exhibit C of the Stipulation provided the plant-in-service 
additions during any filing period are at least $9.6 million, and the Company is 
not over-earning as set forth in N.J.A.C. 14:3-2A.6(h) and (i). The detailed 
schedule for rate filings is contained in Exhibit C of the Stipulation, and the cost 
recovery filing requirements are set out in the IIP Regulations, with Minimum 
Filing Requirements contained in Exhibit D of the Stipulation. Should 
recoverable plant-in-service additions not exceed $9.6 million during any filing 
period, then costs associated with those plant-in-service additions shall be 
included and recovered in the next recovery period through the cost recovery 
mechanism described herein. Costs to be recovered include the return on net 
plant-in-service as of the end of the reporting period. The rate of return shall be 
calculated based on the overall rate of return approved in ACE's most recent 
base rate case. AFUDC included in plant-in-service additions will be calculated 
using a return on equity ("ROE") that is no higher than the ROE authorized in the 
Company's most recent base rate case. Net plant in-service will be calculated as 
gross plant in service less associated accumulated depreciation less applicable 
Accumulated Deferred Income Taxes. The revenue requirement will also include 
depreciation expense, income taxes, the associated interest synchronization 
adjustment, and the BPU and Rate Counsel assessments. Depreciation 
expense will be included in the revenue requirement using depreciation rates 
established for each asset class in ACE's most recently approved base rate 
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case. The Company will begin to depreciate an asset once it is placed into 
service. Operations and Maintenance expenses associated with the IIP will not 
be included in the revenue requirement calculations and will not be subject to 
deferral. Exhibit C of the Stipulation contains a detailed explanation of how the 
IIP revenue requirement shall be calculated, and a schedule of filing dates and 
rate effective dates. ACE acknowledges that cost recovery under the IIP is 
contingent on an earnings test. If the product of the calculation set forth in 
N.J.A.C. 14:3-2A.6(h) exceeds the Company's most recently approved ROE by 
50 (fifty) basis points or more, cost recovery under the IIP shall not be allowed for 
the applicable filing period pursuant to N.J.A.C. 14:3-2A.6(i). 

IIP - Rate Design 

10. The rate design for the IIP recovery mechanism will utilize the rate design 
methodology approved by the Board in BPU Docket No. ER18080925. The 
Parties acknowledge that ACE may file base rate proceedings during the· term of 
the IIP and may propose a rate design methodology that differs from the rate 
design methodology used to set base rates in BPU Docket No. ER18080925. In 
the event an alternative rate design methodology is adopted in a future base rate 
proceeding during the term of the IIP, then that rate design shall be utilized for 
the IIP recovery mechanism in subsequent IIP filings. 

IIP - Program Review 

11. Board Staff and Rate Counsel will have the opportunity to request discovery on 
the informatjon provided by the Company in its periodic IIP rate filings. The 
Company agrees that any Party may ask in discovery for, and the Company will 
respond to financial information with and without adjustments to reflect its results 
of operations on a ratemaking basis and included annualized, normalization, and 
ratemaking adjustments that are consistent with current Board policy and 
practices. The Parties agree, and ACE understands, that the review of the 
prudence of the projects undertaken in the IIP will be determined in the 
Company's future base rate cases. Nothing in the Stipulation will preclude· any 
party from raising in the base rate case prudency review any objection that could 
have been raised in a prior IIP rate filing. ACE agrees that the rate adjustments 
established in the rate recovery filings are provisional and subject to refund in the 
event the Board determines that such costs have been imprudently incurred 
under the IIP. Upon completion of the base rate case review of the IIP projects, 
the approved Rider IIP surcharge associated with those projects will be rolled 
into base distribution rates when new rates go into effect at the conclusion of the 
base rate case. ACE further agrees that it will file a base rate case no later than 
five years from the effective date of the Board Order approving the Stipulation 
and the IIP. 

IIP Reporting Requirements 

12. The Company agrees to file a semi-annual status report for project management 
and oversight purposes that contains the following requirements consistent with 
N.J.A.C. 14:3-2A.5(e): 
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a) Forecasted and actual costs of the IIP for the applicable reporting 
period, and for the IIP to date, where IIP projects are identified by 
major category (with the actual variances from forecasted amounts 
expressed in dollar and percentage terms); 

b) The estimated total quantity of work completed under th.e IIP identified 
by major category. In the event that the work cannot be. quantified, 
major tasks completed shall be provided; 

c) Estimated completion dates for the IIP ·as a whole, and estimated 
completion dates for each major IIP sub-category; 

d) Anticipated changes to IIP projects, if any; 
e) Actual capital expenditures made by ACE in the normal course of 

business on similar projects, identified by major category; and 
f) Any other performance metrics concerning the Infrastructure 

Investment Program requfred by the Board. 

In addition to the above requirements, the Company agrees to specify in their 
semiannual status report the cost of removal and the amount of allocated 
overhead included in each completed project. 

On April 16, 2019, PSE&G and JCP&L filed letters indicating that they did not object to the 
Stipulation executed by the Parties. 

DISCUSSION AND FINDINGS 

In evaluating a proposed settlement, the Board must review the record, balance the interests of 
the ratepayers and the shareholders, and determine whether the settlement represents a 
· reasonable disposition of the issues that will enable the Company to provide its. customers in 
this State with safe, adequate, and proper service at just and reasonable rates. The ll&R Rules 
were created to provide a rate recovery mechanism that encourages and supports all necessary 
accelerated construction, installation, and rehabilitation of certain utility plants and equipment. 
The Board believes that IIPs are important for continued system safety, reliability, resiliency, 
and sustained economic growth. After carefully considering the record in this proceeding and 
the terms of the Stipulation, the Board is persuaded that the current settlement satisfies these 
goals. 

The Board agrees that replacement of aging infrastructure, as well as the implementation of 
certain investments in the Company's system, if properly executed, should mitigate potential 
damage to the system, as well as enhance public safety and result in increased long-term 
reliability. 

With respect to the stipulated cost recovery mechanism, the Board is persuaded that the 
mechanism proposed in the Stipulation allows the Company rate recovery for all expenditures 
related to plant that have been placed in service, but on a provisional basis, subject to refund. 
These costs will be subject to review in the next base rate case, which the Company has 
committed to filing no later than five (5) years after the Board's approval of the Program's start 
date. The Board, in its discretion, may require ACE to file its next base rate case within a shorter 
period. The Board believes the cost recovery mechanism adopted in the Stipulation strikes an 
effective balance between giving the Company a reasonable opportunity to earn its allowed rate· 
of return over the life of the investment while still protecting ratepayers from paying more than 
reasonably necessary. No rates will be charged to customers until the facilities for which the 
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rates are being charged are in service. The Stipulation also mandates the Company to.maintain 
certain reporting requirements, which provides for additional protection to ratepayers. 

Based on the Board's careful review and consideration of the record in this proceeding, the 
Board HEREBY FINDS the Stipulation to be reasonable and in accordance with the law, striking 
an appropriate balance between the needs of customers and of the Company. 

Accordingly, the Board HEREBY ADOPTS the Stipulation in its entirety, and HEREBY 
INCORPORATES its terms and conditions as though fully set forth herein, subject to any terms 
and conditions set forth in this Order. 

The Board HEREBY RATIFIES the decisions made by Commissioner Solomon during the 
pendency of this proceeding for the reasons stated in her decisions and Orders. · 

The Company's costs, including those related to the Program, will remain subject to audit by the 
Board. This Decision and Order shall not preclude, nor prohibit, the Board from taking any 
actions determined to be appropriate as a result of any such audit. · 

This Order shall be effective on April 28, 2019. 

DATED: ~,\~\\C\ BOARD OF PUBLIC UTILITIES 
BY: 

' 
...... ( 

JOSEPH L. FIORDALISO 
PRESIDENT 

~KULA 
COMMISSIONER 

ATIEST: \,..Ai,.~~ 
AIDA CAMACHO-WELCH 
SECRETARY 

DIANNE SOLOMON 
COMMISSIONER 

~ ' . . 

ROBERT M. GORDON 
COMMISSIONER 
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Hon. Dianne Solomon, Commissioner 
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44 South Clinton Avenue, 3rd Floor, Suite 314 
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April 15, 2019 

Colleen A. Foley 

Phone: (973) 286-6711 

Fax: (973) 286-6811 

Colleen.Fo!ey@saul.com 

www.saul.com 

RE: In the Matter of the Petition of Atlantic City Electric Company For Approval of 
an Infrastructure Investment Program, and Related Cost Recovery Mechanism, 
Pursuant to N.J.A.C. 14:3M2A.1 Et Seq. 
BPU Docket No. EOI8020196 · 

Dear Commissioner Solomon: 

The undersigned represents Atlantic City -Electric· Company {the "Company''), the 
Petitioner in the aboveMreferenced matter. Enclosed for filing please ·find a fully executed 
Stipulation of Settlem.ent resolving all matters at issue in this proceeding. The Company 
respectfully requests that the Board of Public Utilities review and approve this matter on April 
18, 2019 at its regularly schedule public agenda meeting. Thank you. 

Respectfully submitted~ 

~:;:(~ 
Colleen A. Foley, Esq. 

CC: Secretary CamachoMWelch 
Service List (electronic mail only) 

Stephen B. Genzer • New•rk Managing Partner 
One Riverfront Plaza, Suite 1520 • Newark, NJ 07102-5426 • Phone: (973) 286-6700 • Fax: (973) 286-6800 

DEL>;WAltE FLOltlDA ILL!NO[S MARYLAND MASSACHUSETTS MINNESOTA NEW JERSEY NEW YORK PENNSYLVANIA WASHINGTON, DC 

AD'.ELAWARELIMITEl)UABR.lTYPAltTNERSH!!' 
34809480,l Q.4(15/2019 
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STATE OF NEW JERSEY 
BOARD OF PUBLIC UTILITIES 

IN THE MATTER OF THE PETITION OF 
ATLANTIC CITY ELECTRIC COMP ANY 
FOR APPROVAL OF AN 
INFRASTRUCTURE INVESTMENT 
PROGRAM, AND RELATED COST 
RECOVERY MECHANISM PURSUANT 
TO N.J.A.C. 14:3-2A.1 et seq. 

APPEARANCES: 

BPU DOCKET NO. E018020196 

STIPULATION OF SETTLEMENT 

Clark M. Stalker, Esq., Associate General Counsel, Philip J. Passanante, Esq., Assist~nt 
General Counsel, and Colleen A. Foley, Esq. (Saul Ewing Amstein & Lehr .LLP), on 
behalf of Atlantic City Electric Company, Petitioner 

Alex Moreau and Peter Van Brunt, Deputy Attorneys General (Gurbir S. Grewal, 
Attorney General of New Jersey), on behalf of the Staff of the New Jersey Board of 
Public Utilities 

Stefanie A. Brand, Esq., Director, Brian 0. Lipman, Deputy Rate Counsel, Ami Morita, 
Esq., Deputy Rate Counsel, Diane Schulze, Esq., Assistant Deputy Rate Counsel, James 
W. Glassen, Esq., Assistant Deputy Rate Counsel, Kurt Lewandowski, Esq., Assistant 
Deputy Rate Counsel, and Maria Novas-Ruiz, Assistant Deputy Rate Counsel, on behalf 
of the New Jersey Division of Rate Counsel 

Lauren M. Lepkoski, Esq;, on behalf of Participant, Jersey Central Power and Light 
Company · 

Joseph F. Accardo, Jr., Esq. and Justin B. Incardone, Esq., on behalf of Participant, 
Public Service Electric and Gas Company 

TO THE.HONORABLE BOARD OF PUBLIC UTILITIES: 

The parties to this proceeding are as follows: Atlantic City Electric Co.mpany (the 

"Company," "Petitioner" or "ACE"), the Division of Rate Counsel ("Rate Counsel"), the Staff of 

the New Jersey Board of Public Utilities ("Board Staff' or "Staff'), and Participants, Jersey 

Central Power and Light Company ("JCP&L") and Public Service Electric and Gas Company 

("PSE&G''). The New Jersey Board of Public Utilities shall be referred to in this Stipulation of 
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Settlement (the "Stipulation") as the "Board" or "BPU." The settlement memorialized in this 

Stipulation regarding the Petitioner's Infrastructure Investment Program ("IIP") proposal shall 

sometimes be referred to herein as the "Settlement." 

PROCEDURAL HISTORY 

Petitioner is a corporation organized and existing under the laws of the State of 

New Jersey, subject to the jurisdiction of the Board, with a regional office located at 5100 

Harding Highway, Mays Landing, New Jersey 08330. On March l, 2018, the Company filed a 

petition with the Board pursuantto N.J.A.C. 14:3-2A.1 et seq. (the "IIP Regulations") requesting 

approval of an IIP and a related cost recovery mechanism. As described in the Company's 

petition, the IIP was proposed as a four-year, $338,2 million program with a stated focus on 

system reliability, storm resiliency and safety, as well as the assertion that the filing would 

support economic growth in the State of New Jersey and ACE's service territory. ACE's petition 

was supported by the Direct Testimony of Kevin McGowan, Bryan Clark and Joseph Janocha. 

Pursuant to the IIP Regulations, the Company proposed to recover the r.evenue requirements 

associated with plant placed into service under the IIP through semi-annual filings that would 

adjust rates in a separate clause of the Companfs tariff. 

By Order dated March 26, 2018, the Board retained the matter and designated 

Commissioner Dianne Solomon as the presiding officer. The Board further directed that motions 

to intervene or participate be fil~d with the Boar~ by April 13, 2018. Motions to Participate were 

subsequently filed by PSE&G and JCP&L. The Company did not oppose .the granting of either 

Motion. By Order dated June 6, 2018, Commissioner Solomon issued a Prehearing Order setting 

forth the procedtll'al schedule, and granted participant status to PSE&G and JCP&L 
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Following the timely publication of appropriate notices in newspapers of general 

circulation throughout the Company's service territory, and in accordance with the requirement 

contained in N.J.A.C. 14:3-2A.5(d) that the notice indicate the maximum dollar amount ACE 

sought to recover through its IIP, two public hearings were held in Mays Landing, New Jersey at 

3:30 P.M. and 5:30 P.M. on July 12, 2018, with. Legal Specialist Andrea Hart presiding. 

Representatives of the New Jersey Energy Coalition and the New Jersey Alliance for Action 

appeared at the 3:30 P.M. hearing and spoke in favor of the Company's proposal. In addition, 

written comments in favor of ACE's request were submitted to the Board by the International 

. Brotherhood of Electrical _Workers Local Union 210. No members of the public submitted 

written comments or appeared at the hearings to oppose the Company's proposed request. 

Consistent with the procedural schedule, on September 4, 2018, Rate Counsel 

filed the Direct Testimony of Charles Salamone and Maximilian Chang Qointly), David 

Peterson, and Dr. Marlon Griffing. On October 17, 2018, the Company filed the Rebuttal 

Testimony of Kevin McGowan, Bryan Clark, Joseph Janocha and Robert Hevert (of 

ScottMadden, Inc.). 

On November 21, 2018 and January 28, 2019, at the request of the Parties, 

Commissioner Solomon issued orders modifying the procedural schedule to permit additional 

time for settlement discussions. 

Extensive discovery was conducted and multiple settlement discussions were 

held. The Company, Board Staff, and Rate Counsel (collectively, the "Signatory Parties" and 

each a "Signatory Party") have come to an agreement on the matters set forth in this Stipulation. 

PSE&G and JCP&L, while not Signatory Parties, have indicated that they do not object to the 

terms of this Stipulation. Therefore, the Signatory Parties hereto agree and stipulate as follows: 
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STIPULATED MATTERS 

IIP - Overall Investment Levels 

1. . The Signatory Parties agree that ACE may implement an IIP pursuant to the terms 

of the IIP Regulations, subject to the terms of this Stipulation of Settlement. The Company's IIP 

will include accelerated capital investment in the ACE electric distribution system, and a related 

cost recovery mechanism. In addition, this Stipulation provides for an annual minimum baseline 

capital spending amount to be made by the Company and recovered in the ordinary course 

through base rates. 

2. The ACE TIP shall consist of the capital investment of up to $96A61,222 in the 

Company's electric distribution system over the period beginning July 1, _2019 through June 30, 
.. 

2023, and may be recovered through the II~ cost recovery mechanism pennitted pursuant to 

N.J.A.C. 14:3-2A.6. Provided the minimum spending requirements contained in N.J.A.C. 14:3~ 

2A.6(b) have been met, the Company may file for rate recovery for facilities constructed and 

placed into service based on the filing schedule provided in Exhibit C. 

3. The Signatory Parties agree that the specific IIP investment projects to be 

recovered through the IIP cost recovery mechanism are set out in Exhibit A. Those projects 

include significant investments in substations, communications networks, distributed automation, 

and reclosers. The projects .are intended to improve distribution system safety, reliability and 

resiliency to the benefit of ACEis customers, and to help sustain economic growth in the 

Company's service territory. These projects and amounts are incremental to the Company's 

nonnal capital spending budget. 

4. The chart in Exhibit A summarizes the projected IIP capital investment per 

project per year and in total. 
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· 5. The Signatory Parties recognize that the initiatives included in the TIP are 

significant in scale and scope, and that some flexibility in budgeting. the IIP is appropriate. 

Accordingly, consistent with the provisions of N.J.A.C. 1_4:3-2A.4(f), year-to-year variations in 

the IIP _approved annual budget of up to I 0% shall be permitt~d, provided the total IIP budget is 

not exceeded. To the extent that year-to-year variations in the IIP budget exceed 10%, ACE 

shall seek Board approval of the amount in excess of 10%. 

HP Baseline Capital Expenditures 

6. In addition to the IIP expenditures described above, over the four-year IIP 

' 
investment period July 1, 2019 through June 30, 2023, the Company agrees to maintain both the 

Total Annual Baseline Spend and the Net Distribution Spend minimum capital expenditure 

levels set forth in Exhi_bit B, which were determined based on consideration of historic and 

projected capital expenditures .. The specific capital investments made by the Company as part of 

its minimum baseline capital expenditure requirement pursuant to N.J.A.C. 14:3-2A.3 are within 

the discretion of the Company. ACE shall seek recovery of these capital investments in a. base 

rate case subject to N.J.A.C. 14:3-2A.1 et seq. In addition to the minimum baseline capital 

expenditure levels, the Company shall continue its Reliability Improvement Plan ("RIP") capital 

expenditures through 2021, pursuant to the tenns of the Exelon Merger Order (in BPU Docket 

No. EM14060581) and the Order resolving its most recent base rate case (in BPU Docket No. 

ERl 8080925); capital additions pursuant to its Power Ahead progrfil!l; as well as prudent and 

reasonable Customer Driven and Emergency capital expenditures. The Company shall also 

remain subject to the SAIFI and CAIDI requirements set forth in the Exelon Merger Order. 
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7. The Signator,y Parties respectfully request that the Board approve this Stipulation 

of Settlement at its April 18, 2019 public agenda meeting so that the IIP investment period may 

commence on July I, 2019 and end on June 30, 2023. The Company acknowledges that capital 

spending eligible for inclusion in the HP cost recovery mechanism cannot commence until such 

time as the Board approves this Stipulation. 

IIP- Cost Recovery Mechanism 

8. The Signatory Parties agree that ACE shall be permitted to recover the revenue 

·requirement associated with a maximum of $96,461,222 in IIP investments as set out in Exhibit 

A, plus the associated Allowance for Funds Used During Construction (''AFUDC"), through the 

Rider IIP as described below. The prudence of these programs will be reviewed in the 

Company's subsequent base rate proceedings. If the cost of a particular project exceeds the 

amount allowable under the IIP, the Signatory Parties agree that ACE may seek recovery of 

those additional c.osts, not subject to recovery in the UP cost recovery mechanism, in a 

subsequent base rate case. The Company agrees that any such additional cost included by the 

Company in the revenue requirement in any base rate case shall be specifically identified in such 

filing. 

9. The Company may seek cost recovery for completed projects pursuant to the 

filing schedule in Exhibit C provided the plant-in-service additions during any filing period are at 

least $9.6 million, and the Company is'not over-earning as set forth in N.J.A.C. 14:3-2A.6(h) and 

(i). The detailed schedule for rate filings is contained in Exhibit C, and the cost recovery filing 

requirements are set out in the UP Regulations, with Minimum Filing Requirements contained in 

Exhibit D. Should recoverable plant-in-service additions not exceed $9,6 million during any 
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filing period, then costs associated with those plant-in-senrice additions shall be included and 

recovered in the next recovery period through the cost recovery mechanism described herein. 

Costs to be recovered include· the return on net plant-in-service as of the end of the reporting 

period. The rate ·of return sha11 be calculated based on the overall rate of return approved in 

ACE's most recent base rate case. AFUDC included in plant-in-service additions will be 

calculated using a return on equity ("ROE;') that is no higher than the ROE authorized in the 

Company's most recent base rate case. Net plant in~service will be calculated as gross plant in

service less associated accumulated depreciation less applicable Acc~ulated Deferred Income 

Taxes. The revenue requirement will also include depreciation expense, income taxes, the 

associated interest synchronization adjustment, and the BPU and Rate Counsel assessments. 

Depreciation expense will be included in the revenue requirement using depreciation rates 

established for each asset class in ACE's most recently approved base rate case. The Company 

will begin to depreciate an asset once it is placed into service. Operations and Maintenance 

expenses associated with the IIP will not be included in the revenue requirement calculations and 

will not be subject to deferral. Exhibit C contains a detailed explanation of how the IIP revenue 

requirement shall be calculated, and a schedule of filing dates and rate effective dates. 

ACE acknowledges that cost recovery under the IIP is contingent on an earnings test. If 

·the product of the calculation set forth in N.J.A.C. 14:3-2A.6(h) exceeds the Company's most 

recently approved ROE by 50 (fifty) basis points or more, cost recovery under the IIP shall not 

be allowed for the applicable filing period pursuant to N.J.A.C. 14:3-2A.6(i). 

IlP - Rate Design 

10. The rate design for the IIP recovery mechanism will utilize the rate design 

methodology approved by the Board in BPU Docket No. ER18080925. The Signatory Parties 
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acknowledge that ACE may file base rate proceedings during the term of the IIP and may 

propose a rate d~sign methodology that differs from the rate design methodology used to set base 

rates in BPU Docket No. ER18080925. In the event an alternative rate design methodology is 

adopted in a future base rate proceeding during the term of the IIP, then that rate design shall be 

utilized for the 11P recovery mechanism in subsequem IIP filings. 

IIP - Proeram Review · 

11. Board Staff and Rate Counsel will ·have the opportunity to request discovery on 

the information provided by the Company in its periodic IIP rate filings. The Company agrees 

that any Party may ask in discovery for, and the Company will respond to financial information 

with and without adjustments to reflect its results of operations on a ratemaking basis and 

. included annualized, normalizat!on, and ratemaking adjustments that are consistent with current 

Board policy and practices. The Signatory Parties agree, and ACE understands, that the review 

of the prudence of the projects undertaken in the ITP will be determined in the Company's future · 

base rate cases. Nothing herein will preclude any party from raising in the base rate case 
. . 

prudency review any objection that could have been raised in a prior IIP rate filing. ACE agrees 

that the rate adjustments established in the rate recovery filings are provisional and subject to 

refund in the event the Board determines -that such costs have been imprudently incurred under 

the IIP. Upon completion of the base rate case review of the IIP projects, the approved Rider TIP 

surcharge associated with those projects will be rolled into base distribution rates when new rates 

. go into effect at the conclusion of the base rate case. ACE further agrees that it will file a base 

rate case no later than five years from the effective date of the Board Order approving this 

Stipulation and the IIP. 
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IlP Reporting Requirements 

12. The Company agrees to file a semi-annual status report for project management 
/ ... 

and oversight purposes that contains the following requirements consistent with N.J.A.C. 14:3-

2A.5(e): 

a. Forecasted and actual co'sts of the IIP for the applicable reporting period, and 
for the TIP to date, where UP projects are identified by major category (with the 
actual variances from forecasted amounts expressed in dollar and percentage terms); 

b. The estimated total quantity of work completed under the IIP identified by 
major category. In the event that the work cannot be quantified, major tasks 
completed shall be provided; 

c. Estimated completion dates for the IIP as a whole, and estimated completion 
dates for each major IIP sub-category; 

d. Anticipated changes to IIP projects, if any; 

e. Actual capital expenditures made by ACE in the normal course of business on 
similar projects, identified by major category; and 

f. Any other performance metrics concerning the Infrastructure Investment 
Program required by the Board. 

In addition to the above requirements, the Company agrees to specify in their semi

annual status report the cost of removal and the amount of allocated overhead included in each 

completed project. 

Additional Provisions 

13. Each Signatory Party agrees to use its best efforts to ensure that this Stipulation· 

shall be presented to the Board for approval at the Board's April 18, 2019 public agenda 

· meeting. Each Signatory Party understands that a Board Order adopting this Stipulation will 

become effective in accordance with N.J.S.A. 48:2-40. 
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14. This Stipulation shall be binding on the Signatory Parties upon approval by the 

Board. This Stipulation shall bind the Signatory Parties in this matter only and shall have no 

precedential value. This Stipulation contains terms, each of which is interdependent with the 

others and essential in its own right to the signing of this Stipulation. Each term is vital to the 

agreement as a whole, since the Signatory Parties expressly and jointly state that they would not 

have signed the Stipulation had any tenn been modified in any way. Since the Signatory Parties 

have compromised in numerous areas, each is entitled to certain procedures in the event that any 

modifications whatsoever are made to the Stipulation. If, upon consideration of this Stipulation, 

the Board were to modify any of the terms described above, each Signatory Party must be given 

the right to be placed, in the position it was in before this Stipulation was entered into. It is 

essential that each Signatory Party be .afforded the option, prior to the implementation of any 

new rate resulting from any modification of this Stipulation, either to modify its own position to 

· accept the proposed change(s) or to resume the proceeding as if no agreement had been reached. 

This proceeding, under such circumstances, would resume at the point where it was terminated. 

The Signatory Parties agree that these procedures are fair to all concerned, and therefore, they 

are made an integral and essential element of this Stipulation. None of the Signatory Parties 

shall be prohibited from or prejudiced in arguing a·different policy or posi~ion before the Board 

in any other proceeding, as such agreements pertain only to this matter and to no other matter. 

15. This Stipulation represents the full scope of the agreement between the Signatory 

Parties. This Stipulation may only be modified by a further Mitten agreement executed by all of 

the Signatory Parties to this Stipulation. 
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16. This Stipulation may b~ executed in as many counterparts as there are Signatory 

Parties of this Stipulation, each of which counterparts shalf be an original; but all of which shall 

constitute one and the same instrument. 

April 15. 2019 
Date 

i.,( --J~ - ~DI <( 
Date 

Date 

34'1i 40<5S,6 0.llS/2019 

ATLANTIC CITY ELECTRIC COMP ANY 

By: 
Colleen A. Foley~ 
Saul Ewing Arnstein & Lehr LLP 
Attorneys for Petitioner 

GURBIR S. GREWAL 
ATTORNEY GENERAL OF NEW JERSEY 
Attorney for the Staff of the Board of Public Utilities 

By: 
Peter Van Brunt 
Deputy Attorney General 

STEFANIE A. BRAND, ESQ. 
DIRECTOR-DIVISION OF RATE COUNSEL 

By: 
Stefanie A. Brandt Esq. 
Director, Division of Rate Counsel 
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16. This Stipulation may be executed in as many counterparts as there are Signatory 

Parties of this Stipulation, each· of which counterparts shall be an original, but all of which shall 

constitute one and the same instrument. 

April 15, 2019 
Date 

Date 

Date ' 1 
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ATLANTIC CITY ELECTRIC COMPANY 

By: 
Colleen A. Foley~ 
Saul Ewing Amstein & Lehr LLP 
Attorneys for Petitioner 

GURBIR S. GREWAL 
ATTORNEY GENERAL OF NEW JERSEY 
Attorney for the Staff of the Board of Public Utilities 

By: 
Peter Van Brunt 
Deputy Attorney General 

STEFANIE A. BRAND, ESQ. 
DIRECTOR- DIVISION OF RA TE COUNSEL 

By:~~~~! 

At--11 HoTVfA 
bl?Pu 1"f f..ATe Cov/J s € L-
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Exhibit A 

2D19July- Dec. 2020 2021 2022 2023Jan-Jun. 
ProlectlD Wolkltems Forec:asted Soend .ln--Servlce Date Forec::ast Forecast Forecast Forec::ast forecast 
UDLARDA1 DAATLDISTRIBIJTlON AUTOMATI_ON $ 7,319,731 Various $ 1.800,890 $ 1,363.919' $ 2,154,922 $ 2,000,000 s -
UD1ARM4A2X Redoser Installation ACE s 25,390,168 Various $ 4,990,168 $ 14,400.000 ·$ 4,SW,000 .$ 1,500,000 $ -
UD1ARM4AG Paulsboro Sub: 4 kV to 12 kV Feeder Re-insulation/Conversion s 4,349470 Q22021 s 1,663,457 $ 1,250,359 $ 1,435,654 $ . $ . 
UD1ARM4PS3 Motts Farm Sub: Dist Line ModificationsforNewSWGR $ 2,187,092 Q22023 s - $ ~ $ 100,000 s 1,000,000 $ 1,087,092 
UDLARM4WS Stratford Sub: Dist Line Modifications for SWGR $ l,.450,000 Q42022 $ - $ 10,000 $ 240,000 $ 1,200,000 $ -
UDSAlM781. Middeton Sub: Upgrade 12 kV Xfmrs and Feeder Bavs $ 4,401.768 . Q.32020 s 2,546.,705 .S 1.855,063 $ - $ ~ $ -
UDSARD7S Newport Sub: Estilblish New69/12kVSub $ 9,436,231 Q22023 $ 63,072 $ 633,289 $ 2,478,;244 $ 3,528,691 $ 2,732,935 
UDSARD8A12 Stratford Sub: Reolace 13 and both SWGR s 6,444,144 Q42022 $ . $ 10.000 $ 450,000 s 5,984,144 s -
UDSARD8A6 Motts Farm Sub: I ln"""'e 15 kV Switclu!ear s 4,095,978 Q22023 $ 572 $ '- 933 $ 361,282 s 1;673,618 s W59.573 
UDSARD8SE :· .Add Redose Control capability $ 523J!21 . Various s - $ 176,015 $ 173,630 $ 174,176 .S . 
UDSARDAl UF Atl Re11lon: Distribution Automation $ 5,507,465 Various $ 740,507 $ 1,743,444 $ 1,623,514 $ 1,400,000 s -
UOFAOF2 . Atlantic Region substation FO Entrances $ 1,925,877 Various $ 481,469 $ 481,469 s 481,469 $ 481,470 $ -
UOFAOF25 ACE Communications Work: Data Network $ 700,000 Various $ 100,000 $ 200,000 $ 200,000 $ 200,000 s -
UOFAOF32 Router Up2rades Cores and Edl!.l!S ALT $ 3,652,272 Various $ 1.060,623 s 1,296,784 $ 621,507 $ 673,358' _$ -
UOFAOLFB Pitman to Lamb Fiber Build $ 340,089 Q12021 $ - $ 340,089 s - $ . $ . 
UOFAOMSFE Monroe/Tans:boro Substation Fiber Entrances s &5,00) Q32019 $ 85,000 $ - $ - $ - $ -
UOFAOWC Motts Farm to West Creek OPS fiber build $ 414,864 Q12020 $ 414,864 $ - $ - $ - $ -
UORA0201S ACE Telemetries Replacement $ 109224. Various $ 109.224 $ . $ . $ - $ -
UORAOAPCM Re place SSN Access Point and Repeater Batteries, Caoe Mav ACE-Ct)I $ 20,000 Various $ 5,000 $ 5,000 $ ·10000 s - s . 
UORAOAPWL Reolace 55N Access Pointand ReoeaterBatteries Winslow ACE-WL $ 20.000 .· Various s 5,000 .$ 5,000 $ 10,0CO .S . $ ·-
UORAODAlZ Install Radio Control ACE Redosers $ 11,345,347 Various $ 2,673,973 $ 5,836,627 $ 1,867,416 $ 967,331 $ . 
UORAOR8AZ Repl Batteries AutoFldDvcACE $ 1,445,180 .. Various $ 87,093 $ 313,246 $ 519,123 $ 525,718 $ -
UORAORBlZ DA Radio ACE $ 3,125,000 Various s 725000 s 900,000 $ 750000 $ 750,000 s -
UORAORCZ Install Radio Control ACE caoacltors $ 1,.172.501 Various $ 338,269 s 609,730 $ 609,410 ·s _ 615,092. .$ --
Total Projects Amount $ 96.461,222 $ 17,890,886 $ 31,430,967 $18,586,171 • $22 673,598. $5,879,600 

.) 
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EXHIBITB 

MINIMUM ANNUAL 
BASELINE SPENDING CALCULATION 

. ·: )\.,:, :. _. :~,: ... ,:~jl!d: tategt)IJ' ·- -~-~t: ~:f=Qtecast _2021for~ -~iQr:~t _2,0~~ fo_~~: ·-

2019 CapEx LR? 20 ACE Distribution »rojects s 151.8 s 187.3 s 154.l s 125.6 s 95.4 

Less: UP Projects s 26.9 s 30.3 s 17.2 s 16.1 s 5.9 
Less: Powe.rAhead Projects: s 18.7 s 22.6 s 19.2 s 0.7 s -

Less: RIP Projects s 17.2 s 24.1 s 17.0 s 14.2 s -
Less: Customer Driven s 22.S s 23.6 s 23.7 $ 23.8 s 23.8 

Less: Emergency s 33.9 s 33.8 s 33.8 s 33:.S s 33.8 

Less: Eliminated Level 1 s 6.4 s 24.3 s 22.8 s 19.6 s 16.4 

Less: Eliminated Level 2 s 4.1 s 1.4 s 2.2 s 1.5 s 1.6 

Total N!i!t Distribution Spend (Minimum)~ $ 22.1 $ 27.2 $ 18.2 $ 16.2 $ 14.0 

2019 and 202:l Adjusted Net Di!>tribution Spend" $ 11.0 $ 27.2 $ 18.2 $ 16.2 $ 7.0 

Total Annual Spend (All Categories)"' $ 141.3 $ 161.6 s 129.1 $ 104.5 $ 77.4 
Less: II? Projects s 26.9 s 30.3 s 17.2 s 16.1 s 5.9 

Less: 75% of Customer Driven s 16.9 s 17.7 s 17.8 s 17.8 s 17.8 

Less: 75% of Emergency s 25.4 s 25.3 s 25.3 s 25.3 s 25:, ,., 

Total Annual Baseline spend (.Minimum) $ 72.1 $ 88.3 $ 68.8 $ 45.3 $ 28.4 

Notes 

1) 2019 and 2023 spending reflects full year of spending. Net Distribution Spending adjusted for six months timing of 11.0 

2j Total Net Distribution Spend (Minimumj reflects net forecasted spending following adjustments for IIP, ?o~·;erAhead, 

RIP, Customer Driven, and Emergency foreusted spending. 

3) 2019 and 2023Adjusted Net D is~ribu,ion Spend adjus,ed for six months ofTotal Net Distribution Spend for 2019 and 2023. 

4} Total Annual Spend {All Categoriesj reflects CapEx LR?2.0 Distribution Projects less eliminated Level 1 and 2 Projects. 
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s 714.3 

s 96.3 

$ 61.2 

s 72.5 

$ 117.3 

$ 16S.9 

s 89.5 

s 10.8 

$ 97.7 

$ 79.6 

s 613.9 

s 96.3 

s 88.0 

s 126.7 

$ 302.9 



EXHIBITC 

IIP Cost Recovery Mechanism 

The Rider IIP rate adjustments provided for in paragraphs eight and nine above, 

shall be calculated as summarized below. 

a. IIP Investment Costs - All qualifying IIP capital expenditures, including actual 
costs of engineering, design and construction, and property acquisitions, including 
actual labor, materials, overhead, and capitalized AFUDC associated with the 
projects ("IIP Investment Costs"), will be recovered through _Rider IIP and 
ultimately rolled into base rates as described in this Stipulation of Settlement. 
The IIP Investment Costs will be recorded, during construction, in a Construction 
Work In Progress .("CWIP") account or in a Plant In-Service account upon the 
respective project being deemed used and useful. The Company will follow its 
current policies and practices with regard to capitalizing costs, including 
overheads. 

J44 l406S.6 0<111sno19 

Net Investment - Is equal to the IIP Investment Costs related to projects that have 
been placed into service less the associated accumulated depreciation less 
applicable accumulated deferred income taxes. 

Weighted Average Cost of Capital ("WACC") - ACE agrees that the return on 
the incremental investments undertaken in the IIP shall be at the Board-approved 
W ACC (including the authorized return on equity and capital structure) as 
determined in the Company's most recent base rate. 

The rate base roll-ins will be calculated using the following formula: 

Revenue Requirement = ((IIP Rate Base * After Tax WACC ) + Depreciation 
Expense (net of tax) + Tax Adjustments)* Revenue Factor. The Company will 
also apply the appropriate factor to collect applicable sales and use tax ("SUT"). 

1. IIP Rate Base - The IIP Rate Base will be calculated as Plant In-Service, 
including CWIP transferred into service and associated AFUDC, less the 
associated accumulated depreciation and less associated accumulated 
deferred income taxes. AFUDC will be calculated using the same 
methodology used for current distribution assets consistent with the 
Company's AFUDC policy, and as permitted by FERC Order 561, which 
includes compounding AFUDC on a semi-annual basis. The AFUDC rate 
will include the cost of equity approved in the Company's most recent 
base rate case. 



ii. Depreciation Expense - Depreciation expense wHl be calculated as the UP 
Investment Costs· by asset class multiplied by the associated depreciation 
rate applied to the same asset in current base rates and then calculated net 
of tax. 

iii. Tax Adjustments - Includes the effects of any flow through items and any 
tax law changes codified by the Internal Revenue Service, the State of 
New Jersey or any other taxing authority. 

iv. Revenue Factor - The Revenue Factor adjusts the Revenue Requirement 
Net of Tax for federal and state income taxes and the costs associated with 
the BPU and Rate Counsel Annual Assessments. The. then-..current 
statutory state and federal income tax rates and then-current BPU/Rate 
Counsel Assessment rates will be utilized. 

The revenue requirement reflects the new federal corporate tax rate of 21 %. · Future changes to 

federal or state tax laws will be reflected in the revenue requirement calculations, in the first rate 

adjustment filing subsequent to the effective date of the change. 

IIP Rate Recovery Filing Schedule 

ACE shall proceed on the following schedule, recognizing that the prudency of 

the IIP projects shall be reviewe~ in the Company's next base rate case: 

IIP Filing Schedule 

Filing Initial FiJing Investment as of Update for Rates Effective 
Actuals on or before 

I November l, 2019 December 31, 20 I 9 January 21, 2020 April I , 2020 

2 November 1, 2020 December 31, 2020 January 21, 2021 April 1, 2021 

3 November 1, 2021 December 3 1, 2021 January 21, 2022 April 1, 2022 

4 November I, 2022 December 31, 2022 January 21, 2023 April 1, 2023 

5 May 1, 2023 June 30, 2023 July 2 l, 2023 October I , 2023 

The Company acknowledges and agrees that any unreasonable delay in the initial fl.ling or 

receipt of discovery responses from the Company may push out the rate effective date. The 

Parties agree that rates will not be in effect W1til after public notice and public hearing. 
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EXHIBITD 

Minimum Filing Requirements 

For each filing seeking recovery of IIP investments, the Company shall provide the following: 

1) ACE's income statement for the most recent 12 month period ended on a quarter, as filed 
with the Board. 

2) ACE's balance sheet for the most recent quarter, as filed with the Board. 

3) ACE's actual baseline capital spending for both the recovery period and the prior 
calendar year. 

4) ACE's overall approved IIP capital budget broken down by major categories, both 
budgeted and actual amounts. 

5) Distribution system and District Level CAIDI and SAIFI for the most recent 12 
month period: 

a. Including Major Events; 

b. Excluding Major Events; and 

c. Major Events only. 

6) For ~ach IIP project: 

a. The original project budget; 

b. Expenditures incurred to date; 

c. Work completed, including identified tasks completed, e.g. design phase, material 
procurement, permit gathering, phases of construction, ·etc.; · 

d. Anticipated project timeline, including estimated completion date, with updates and 
expected and unanticipated changes, along with an explanation of the reasons for any 
changes; and 

e. A narrative discussion of the effectiveness of the project in improving system 
performance; including identification of improved facilities (including specific feeders), 
where appropriate. 

7) Consistent with the methodology set out in Exhibit C, a calculation of the proposed 
Rider IIP related to the IIP projects included in Plant-in-Service in that rate recovery 
period. The calculation should show the actual capital expenditure for the period for 
which the filing is made, as well as supporting calculations. 
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8) A calculation of the associated depreciation expense, based on those projects closed to 
Plant-in-Service during the period. 

9) A list of any and all funds or credits received from the United States government, the State 
of New Jersey, a county or a municipality, for work related to any of the TIP projects, such 
as relocation, reimbursement, or stimulus money, and an explanation of the financial 
treatment associated with the receipt of the govemrµent funds or credits. 

10) Pursuant to N.J.A.C. 14:3-2A.6(h),- the results of an earnings test calculation where ROE 
shall be determined based on the actual net income of the Company for the most recent 
12-month period ended on a calendar quarter di vi deli by the average of the beginning and 
ending common equity balances for the corresponding period. 

11) The earnings test calculation described in Paragraph 10 immediately above is a 
requirement under the IIP regulations and is used to determine if it is appropriate for the 
Company to recover, or continue to recover, IIP costs. The following information shall be 
provided to the Board Staff and Rate· Counsel with each earnings review: 

a. The earnings test shall contain information from the Company's official books 
and records, and shall be consistent with the Company's independently audited results of 
operations and its most recent annual report to the Board, and shall include the most 
recent 12 months of actual financial information ended on a calendar quarter (i.e., net 
income and rate of return on th~ average balance of common equity, per books); and 

b. Rate base ( completed !IP net plant . additions that have been deemed used and 
useful but are not yet included in rate base)> re~enues (including approved UP revenues 
not yet in base revenues), expenses, taxes, capital structure, weighted average cost of 
capital, approved net IIP plant additions not yet in rate base, and other such relevant 
financial information as may be known to the Company in determining the calculation in 
Paragraph 1 I (a) above. 
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