LEGEND I:l TEMPORARY BITUMINOUS PAVEMENT
COMPLETED PREVIOUS STAGE

g@ CONSTRUCTION ZONE [[] Prorosen eimunous paveNeNT

£ COMPLETED PREVIOUS STAQE
B335 (THIS STAGE)

PROPOSED BITUMNOUS SHOULDER
TEMPORARY BARRIER
— O COMPLETED PREVIOUS STAGE

PROPOSED DRIVEWAY /PARKING LOT

. TRAFFIC CONTROL DEVICE COMPLETED PREVIOUS STAGE

(DRUM / CONE | BARRIGADE)

PROPOSED SIDEWALK /CONCRETE ISLAND

LOCATION OF TRAFFIC -
AT COMPLETED PREVIOUS STAGE

- PROPOSED GRASS /LANDSCAPE
F TRAFRG DIRECTOR COMPLETED PREVIOUS STAGE
(THIS STAGE)
PROPOSED BABIN
COMPLETED PREVIOUS STAGE
TRAFFIC. SIGNAL BRIDGE / RETAINING WALL

[ COMPLETED PREVIOUS STAGE

% ) x

TRAFFIC PATTERNS THIS STAGE

.OLD MARLTON PIKE TRAFFIC SHIFTED TO THE WB SIDE
« ALL OTHER TRAFFIC IS IN THE EXISTING CONFIGURATION
CONSTRUCTION THIS STAGE

- PARKING LOT CONSTRUCTION IN SHOPRITEKOHLS LOT

. LOT CONSTRUCTION IN MARLTON CROSSING LOT
. TRUCT ROUTE 73 SB WIDENING SOUTH OF OLD

3 NEW JERSEY DEPARTMENT OF TRANSPORTATION
PIKE N.T.S. ’

« CONSTRUCT ROUTE 70 EB FROM MARLTON GREENE DRIVEWAY ¢ ) ROUTE 70 AND ROUTE 73
TO MAPLE AVENUE ;
. CONSTRUCT OLD MARLTON PIKE EB . §; URBAN ENGINEERS, INC.  § MARLTON CIRCLE ELIMINATION

Colwick Business Center, Suite 200

66 Haddonfield Rood TRAFFIC CONTROL & STAGING

Cherry Hill, NJ 08002




