I:l TEMPORARY BITUMINOUS PAVEMENT
COMPLETED PREVIOUS STAGE

I:l PROPOSED BITUMINOUS PAVEMENT
(THIS ETAGE) COMPLETED PREVIOUS STAGE

PROPOSED BITUMINOUS SHOULDER
TEMPORARY BARRIER COMPLETED PREVIOUS STAGE
(THIS STAGE)

PROPOSED DRIVEWAY /PARKING LOT
COMPLETED PREVIOUS STAGE

TRAFFIC CONTROL DEWICE
(DRUM / CONE | BARRIGADE)

PAOPOSED SIDEWALK / CONCRETE ISLAND
LOCATION OF TRAFFIC - COMPLETED PREVIOUS STAGE
(THiS STAGE)

- PROPOSED GRASS /LANDSCAPE
TRAFRG DIRECTOR COMPLETED PREVIOUS STAGE
(THIS STAGE)

PROPOSED BABIN

COMPLETED PREVIOUS STAGE

TRAFFIC. SIGNAL BRIDGE / RETAINING WALL

[ COMPLETED PREVIOUS STAGE

TRAFFIC PATTERNS THIS STAGE
* SHIFT ROUTE 70 EB TRAFFIC TO EXISTING EB
EDGE OF PAVEMENT
“| « SHIFT ROUTE 70 WB TRAFFIC TO EXISTING WB

| EDGE OF PAVEMENT ¢ - MPORARY TRAFFIC SIGNAL AT R v
""| < SHIFT OLD MARLTON PIKE TRAFFIC TO THE EB SIDE : RAMF N.T.S
« SHIFT MAIN STREET TRAFFIC TO THE EB SIDE : PORARY TRA AL AT R kit : ROUTE 70 AND ROUTE 73

+ROUTE 73 TRAFFIC REMAINS IN THE EXISTING : RAMP 3
TRAFFIC CONFIGURATION A4 URBAN ENGINEERS, INC. MARLTON CIRCLE ELIMINATION

:%ﬂn 25 Haddonfleld? Kod % TRAFFIC CONTROL & STAGING

Cherry Hill, NJ 08002




