
ROUTE 52 CAUSEWAY REPLACEMENT PROJECT
COMMUNITY PARTNERING TEAM 

MEETING NO. 1 REPORT

DATE: December 11, 2002
TIME: 10:00 a.m. - 3:30 p.m.
LOCATION: Music Pier

Ocean City, NJ

ATTENDEES: Listed at the end of the report

1. PURPOSE OF MEETING
To define the purpose, goals and structure of the Community Partnering Team (CPT); present the
current project status and schedule; discuss existing conditions and proposed improvements; and
identify community issues and interests. (Agenda and PowerPoint Presentation Slides attached)

2.  MEETING SUMMARY
Martine Culbertson, facilitator for the CPT, welcomed everyone to the meeting.  She then asked
attendees to introduce themselves and state what organization or entity they represent.   She intro-
duced Dave Lambert, the NJDOT Project Manager to provide the program overview and direction
for the project.

Project Overview:
Dave Lambert provided information on the history for the causeway replacement project along with
the Purpose and Need for the project.  He noted the important benefits resulting from the Bridge
Replacement, such as improved safety, elimination of drawbridges, to elevating the structures so
they will not flood and improve access for vehicles. (See slides 1 thru 7 of the attached presenta-
tion)

Community Partnering Team (CPT):
Martine then presented the agenda and the goals for the meeting as described above.  She conduct-
ed a brief exercise to demonstrate the mechanism of working as a team to identify all issues and
then through discussion come to agreement.  She reviewed the CPT Handbook materials distributed
to CPT members at the meeting and asked that they read the information and provide comments.
This is a working handbook to assist the members with sharing project information with their con-
stituents.  Martine also explained the structure of the CPT and the various components that make
up the team, their Roles and Responsibilities. Primarily, the Team is divide into Members, Invited
Guests, Alternates and the Steering Committee.
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Martine then asked members to develop a list of team agreements as a Team Charter or Goals for
all team members to follow.  They are listed as follows:

Goals:
¥ Clear communications by all partners
¥ Direct media questions to John Dourgarian, NJDOT Press Office (609-530-2124)
¥ Enhancing bay front entrance to Somers Point and 9th street gateway area of Ocean City
¥ Maintain Visitors Services in Ocean City
¥ Minimize Disruption to Businesses
¥ Preserve and Enhance Historic Features of both communities
¥ Enhance access to communities & businesses
¥ Safe access for all (pedestrian/bike/vehicle)
¥ Minimize tourism impacts
¥ Compatible aesthetic design consistent with community
¥ Enhance public waterfront access

Team Charter:
¥ People friendly causeway
¥ Complete on timely basis
¥ Minimize traffic disruption
¥ Maintain fishing access
¥ Causeway replacement is an enhancement to both communities
¥ Maintain quality of life for residents
¥ Maintain business access and circulation
¥ Follow environmental process and provide mitigation

Project Status and Schedule:
Mike Sidani, Project Manager from Michael Baker, Jr. then presented the project information start-
ing by briefly discussing the environmental process that was followed which culminated in the
approved Final Environmental Impact Statement (FETS) and the issuance of Record of Decision
(ROD) by FNWA. 

Mike then continued with a discussion on the causeway bridge elements to be replaced, the con-
struction staging anticipated, and the project schedule.  Construction of the first phase is estimated
for 2005 and will continue in two other phases through 2008.  (see slides 8 thru 23 of the attached
presentation).  Mike then introduced Marshall Robert of Baker to present the environmental
process.

Proposed Improvements/Environmental Process:
Marshall explained that the environmental process is a continuation of the EIS mitigation from the
earlier phase of this project.  A question was raised regarding impact to the visitor center during
construction.  Marshall responded that the existing visitor will be impacted during the second phase
of construction, and that the visitor center may have to be temporarily relocated into Ocean City
until the new visitor center has been constructed.
There will be a website for the project to maintain communication with the public.  This communi-
ty partnering team will assist in developing the context sensitive design features.  Community



Outreach and environmental mitigation master plan will be implemented.  There is also a right-of-
way process for property acquisition that will be on-going and the Coast Guard has its own process
for approving the 55 foot vertical clearance of the two bridge structures. (see slides 24 thru 35 of
the attached presentation)

Causeway Aesthetics:
Mike Sidani introduced Fred Gottemoller to present information on the project design aesthetics.
Fred explained that the project aesthetics is "what you see".  The causeway replacement project is a
visual asset to Ocean City, Somers Point, and the Great Egg Harbor. The proposed bridge will be
more transparent than the existing structures with fewer piers.  The driver’s visibility will be
enhanced being at twice the height, one can see the ocean.
Fred presented a sample bridge image in Clearwater Florida and then displayed a number of
image(s) from Ocean City and Somers Point.  The causeway aesthetics will provide a gateway to
both communities.
Fred also discussed the aesthetic considerations where input will be solicited, such as Lighting,
Color and Texture, Gateways and Landscaping. (see slides 36 thru 46 of the attached presentation)

Meeting Schedule:
Regarding the meeting schedule, Mike Sidani noted the need to work very actively over the next
few months to resolve design issues.  The final design will be presented to the public for comment
in the spring at a Public Information Center meeting.  There will be an additional meeting of the
CPT to review the progress of each task force and to review the information to be presented at the
Public Information Center.  A project schedule will be provided for the CPT handbook. (see slides
47 thru 48 of the attached presentation)

Community Issues and Group Discussions:
Regarding community issues, Martine then asked members to provide issues, interests or concerns,
which the team should take into consideration for the bridge replacement.  The issues are listed on
Attachment No. 1 of this report. 

Martine then presented a number of topics for group discussion over lunch indicating that these
groups may become task forces.  The task forces will meet over the next few months to prioritize
the issues and make recommendations to the Steering Committee for resolution and implementa-
tion.  The CPT members were asked to break into seven discussion groups during lunch.  The top-
ics were:  (1) Bicycle Pedestrian and Fishing Mobility, (2) Public Information/Awareness, (3)
Traffic Management (4) Environmental Process and (5) Business Circulation and Access and (6)
Causeway Aesthetics and the Ocean City Visitor’s Center (combined due to number of people in
group).  Each group was asked to discuss the issues associated with the proposed replacement
design and construction regarding their topic.  After lunch, each group selected a presenter to share
the results of their discussions, which are listed on Attachment No. 2.

To close, Martine asked members for any additional comments regarding the project, action items
or feedback on today s meeting. The following feedback and closing comments were made:



FEEDBACK
¥ good
¥ went very well
¥ feel better about the project with shared information
¥ good process
¥ informative
¥ fine
¥ good to have both communities working together
¥ no problems to add
¥ missing players:  Steve Hardegen, SPHO and Charlie Welch, DEP Land Use
¥ two thumbs up
¥ good information and dissemination
¥ good start
¥ pleased, happy to see everyone in agreement with importance of pedestrian movement
¥ very good
¥ very productive
¥ well run presentation
¥ looking forward to seeing the end result
¥ great response
¥ 1996  was the first discussion in Princeton and now it is real
¥ good large group to exchange issues, share info

ACTION ITEMS
1.  Power Point handout
2.  Project schedule milestones handout
3.  Flow chart handout
4.  Review stakeholders/members - contact info
5.  Mtg. report and revised materials
6.  Set dates for task forces - 3rd week in Jan.
7.  Steering Committee meeting
8.  Review handbooks and stakeholders

Dave Lambert thanked CPT members for their participation and continued support for the project.
A meeting report will be distributed via mail and a memo will be issued to inform CPT members of
the scheduling of task force meetings.  Team members will also be notified of the next CPT meet-
ing.  The meeting was adjourned at 3:15 p.m.

3.  ACTION ITEMS
¥ CPT Members review CPT Handbook materials with their constituents and contact Dave 

Lambert with any project questions or Martine Culbertson with CPT comments or needs.
¥ Project Study Team will review issues and comments from the meeting at next Steering 

Committee meeting.
¥ Martine Culbertson and Carol Beske will provide CPT meeting report, assist with CPT materials

for the review and notify members of the next CPT meeting date.



4.  NEXT MEETING
Date: Task Force Meetings to be scheduled in third week of January 2003
Time: to be determined
Location: to be determined - Ocean City / Somers Point

5.  LIST OF ATTENDEES

Name: Representing: Phone No.:

CPT MEMBERS AND INVITED GUESTS
Chief Robert Blevin Ocean City, Police Department 609-525-9100
Mark Benevento Somers Point, Planning Board 609-601-8500
Michelle Berenato Ocean City, Community Services 609-525-9297
Chris Betterelli Leg.Aide, Asm. Nick Asselta 609-844-7377
Jim Boyer Army Corp of Engineers 215-656-5826
Gus Bruno Ocean City, Business Rep. 609-399-7968
Dan Campbell Somers Mansion Historic Site 609-927-2212
Tim Chelius SJTPO 856-794-1941
Joseph D’Abundo Atlantic County Engineering 609-645-5898
Michael Datillo Ocean City, Community Services 609-525-9297
Matthew Davidson Ocean City, Mayor’s Advisory Com. 609-814-1500
J. Ronald Deeney Ocean City, Rep. for Richard Deaney 609-525-9324
Joann DelVescio Ocean City, Chamber of Commerce 609-398-1412
Andrew Didun Division of Fish & Wildlife 609-984-2413
Hon. John  DiMaria Somers Point, Mayor 609-927-9088x121
Mark Dransfield Ocean City, Mayor’s Advisory Com. 609-391-7992
Art Ford Somers Point, Economic Dev. Commission 609-398-8166
Dale Foster Cape May County Engineering 609-465-1035
Jay Gillian Ocean City, Tourism 609-399-7082
Ron Grunstra Ocean City, Mayor’s Advisory Com. 609-398-5433
Robert Himmelstein Somers Point, Business Rep. 609-927-4000
Andy Jernee Ocean City, Planning Board 609-395-8521
Michele Jones Ocean City, Public Information 609-525-9300
Mary Lou McDowell Ocean City, Historic Rep. 609-399-3164
Dave Parker City of Somers Point 609-927-6129
John Peterson Atlantic County Planning 609-645-5898
Carlo Poppolezio U.S. Dept, of Interior, Fish and Wildlife 609-646-9310
Dan Reilly Somers Point, Councilperson 609-927-0224
John Reinoehl Somers Point, Emregency Mgmt. Office 609-927-6814
Chuck Riebel, Jr. Somers Point Business Association 609-601-8060
Roger Rinck Ocean City, Public Works Engineering 609-525-9400
Dave Smith NJDEP, Green Acres 609-984-0534
James Smith Cape May County Planning 609-465-1085
David  Swift Ocean City, Councilperson 609-391-0190
Wes Swain Somers Point, Administrator 609-927-9088x128



Greg Sykora Somers Point, Planning Board 609-653-9968
John R. Walker Somers Point & Ocean City Engineer 609-390-1927
Sgt. Richard Washart Ocean City Police Department 609-525-9137

CPT MEMBERS-STEERING COMMITTEE AND PROJECT SUPPORT
Lourdes Castaneda FHWA 609-637-4237
Dave Lambert NJDOT, Div. of Project Mgmt. 609-530-4235
Nick  Caiazza NJDOT, Environmental Services 609-530-2991
Tony Marsella NJDOT, Community Relations 609-530-6116
Mike Sidani Michael Baker Jr., Inc. 609-734-7964
Marshall Robert Michael Baker Jr., Inc. 609-734-7946
Timothy Lidiak Michael Baker Jr., Inc. 215-568-0539
Sylvester Fryc Michael Baker Jr., Inc. 609-734-7971
Fred  Gottemoeller Rosales Gottemoeller & Associates 301-490-6088
Carol Beske ACT Engineers, Inc. 609-918-0200
Martine Culbertson M. A. Culbertson, LLC 856-795-8485
Phyllis St. Onge M. A. Culbertson, LLC 856-795-8485
Don Allen NJDOT, ROW South 856-486-6748
Elise Bremer-Nei NJDOT, Bike & Pedestrian Programs 609-530-2765
Phil Cyr NJDOT, Landscape & Urban Design 609-530-5547
Scott Deeck NJDOT, Scope Development 609-530-4579
David Earl NJDOT, Landscape & Urban Design 609-530-5547
Doug Fadool NJDOT, Value Engineering 609-530-8295
Ahmad Qureshi NJDOT, E-Team 609-530-3716
Walter Sharpe NJDOT, ROW South 856-486-6622



CPT MEETING NO. 1
REPORT ATTACHMENT NO. 1

COMMUNITY ISSUES

¥ Contingency plans during construction
¥ Visitor center access — continual
¥ Reach consensus of both communities
¥ Info Center
¥ Scenic overlook
¥ Bike and walkover bridge
¥ Permitting required for fishing areas
¥ 14 items in Somers Point previously submitted
¥ Boat ramp
¥ Rest areas at bridge, bike/pedestrian ammenities
¥ Left turns — businesses and Kennedy Park
¥ Parking issues in circle area
¥ Realign Braddock with MacArthur
¥ Shore road refinements
¥ Impact of flooding during construction
¥ Touch down points Impacts
¥ 9th St. corridor impacts (street elevation)
¥ Security — in fishing areas, walkways, visitor centers
¥ Traffic advisory — (VMS)
¥ Information to the public is consistent and timely
¥ Pedestrian safety
¥ Minimize dividing community in Somers Pt.
¥ Continuous bike/pedestrian paths through town/walking district
¥ Underground utilities on Rt. 52
¥ Aesthetic design should blend with historical elements
¥ Signage - directional point of interest
¥ Increase capacity at pkwy. Entrance
¥ Green acres and acquisition issues
¥ Multi-path use paths - how people make connections
¥ Functionality of info center
¥ Coordination with SID district on aesthetic
¥ Touch down area in Ocean City
¥ Outstanding process: people sensitivity, communication/feedback, and street impacts
¥ Traffic maintenance and management
¥ Maximum benefits of enhancements per money spent
¥ Evacuation during construction - emergency mgmt. plan
¥ Speeds of vehicles with wider lanes and visibility
¥ Pedestrian crossings - reconfiguration and traffic calming



¥ Pre and post construction impact residents
¥ Bridge railing design (visual impact/safety)
¥ Dredge spoils - re location
¥ Security on islands
¥ Sat/Sun a.m./p.m. construction traffic patterns
¥ Traffic movement at circle
¥ More facilities at visitor center
¥ Impacts on 34th St for additional traffic and Longport during construction
¥ Dissemination of information, public and private entities
¥ Construction impacts to foundations esp. historic structures
¥ Enhancement of site appearance
¥ Signage - directional and educational
¥ Lighting - aesthetics and function
¥ Environmental permitting process impact on schedule - seasonal limits
¥ 9th St. - major vision, traffic calming - concern for decreased curb
¥ Maximize facilities/services at Visitors Center
¥ Multiple use recreational access to fishing location
¥ Access/right of way adjustment to property north side Atlantic St.
¥ Enhance accessibility of historic site and historic society - Shore Rd. tie to historic bay district
¥ Ocean City gateway, 9th St., downtown coordination, lighting and pavement and streetscapes



CPT MEETING NO. 1
REPORT ATTACHMENT NO. 2

GROUP DISCUSSIONS

#1 Bike/Pedestrian Mobility Connections
- links
- safety issues
- to and from causeway
- to and from historic districts
- to and from 9th St. to other O.C. sites
- Visitor Center - parking/safety/bike/pedestrian/ fishing access

#2 Traffic Management
- staging, main protection plans
- tasks - alt. routes, emergency evacuation, speeds - limit ctl signs
- traffic calming, signage
- traffic advisory system - webcam, messages, website, em. towing
- coordination - maintenance plans - local and regional
- coordinate construction projects
- traffic signal and coordination
- bike traffic on O.C. 9th street

#3 Public Information/Awareness
- email list/use city --- channels
- update officials 
- safety/lane closure/permits, environ. concerns
- newsletter to both communities
- PIC in both towns
- clear, consistent info to both communities
- constant communication  even in quiet times
- website - resident user friendly

#4 Ocean City Visitor Center
- access to site 
- bike/pedestrian in Ocean City eastbound side movement
- parking sites
- access by boat
- access during construction, when active
- services and functionality - info, restrooms, kiosks, recreational, facility limited, aesthetics
- tie into other task forces
- signage - pkwy - center -  directional and services
- security
- permitting and approvals - sewer, flooding, location
- current visitor center closed, how to handle services



#5 Causeway Aesthetics
- how it will work
- views from car and bridge
- impact commercial & residential 
- integrate lighting -  bridge, roadway, recreational
- architecture of visitor center
- quality of life issue - community tie in

#6 Circulation and Access
- Pedestrian friendly
- Proper signage
- slow speeds
- circulation routes to get to sites
- pedestrian safety, access to bay historic area
- gateway:  Bay Avenue access  - better pedestrian and circulation
- left turn access to business and left turn Rt. 9
- access  convenient during after construction
- reconfigure Braddock Ave.
- parking area expansion
- circulation to and from G.S.P. - routine - evacuation

#7 Environmental Process
- follow the rules, know the rules
- know agency and rules
- maintain waterfront access
- impacts during construction
- dredging and dredge disposal
- focus on alt. analysis - audio, min., mitigate
- confirm fixed bridge — Army Corps (dredge),Coast Guard (navigation)
- maintain historic preservation



CPT MEETING NO. 1
REPORT ATTACHMENT NO. 3

CPT TASK FORCES - LIST OF POTENTIAL MEMBERS

Environmental Process Task Force

Name: Representing: Phone:
Linda Bonenberger U.S, Coast Guard 757-398-6227
Dr. James Boyer Army Corp of Engineers, Dept. of Army 215-656-5826
Dan Campbell Somers Mansion Historic Site 609-927-2212
Andrew Didun Division of Fish & Wildlife 609-984-2413
Michael Datillo City of Ocean City, Community Services 609-525-9297
Steve Hardegen NJ DEP, State Historic Preservation Off. 609-984-0141
Dale Foster Cape May County Engineering 609-465-1035
Don Kirchhoffer NJ Conservation Foundation 609-268-2226
Ken Koschek NJ DEP, Office of  Program Coordination 609-292-2662
Mary Lou McDowell Mayor’s Advisory Committee, Hist. Rep. 609-399-3164
Anita Riportella National Marine Fisheries Service 732-872-3116
Eric Schrading (Carlo Poppolezio) US Dept. of Interior, Fish & Wildlife 609-646-9310
Dave Smith NJ DEP, Green Acres Program 609-984-0534
Charlie Welch NJDEP, Land Use 609-292-8262
Kit Wright Mayor’s Advisory Committee, Env. Rep. 609-252-9444
Nick  Caiazza NJDOT, Div. of Project Mgmt. 609-530-2991
Ahmad Qureshi NJDOT, E-Team 609-530-3716
Marshall Robert (Chairperson) Michael Baker Jr., Inc. 609-734-7946
Mike Conaboy Michael Baker Jr., Inc. 609-734-7922
Anne Magliaro Amy Greene Environmental Firm 908-788-9676 
Carol Beske (Facilitator) ACT Engineers, Inc. 609-918-0200

Public Information/Awareness Task Force

Name: Representing: Phone:
Michele Berenato Ocean City, Public Relations 609-525-9297
Jay Gillian Ocean City Tourism 609-399-7082
Michele Jones Ocean City, Public Information 609-525-9300
Joann DelVescio Ocean City Chamber of Commerce 609-399-1412
Mark Dransfield Mayor’s Advisory Committee on Rt. 52 610-667-2866
Toni Morris-Klein Atlantic County Chbr. of Commerce 609-646-2214
Robert Patterson Cape May County Chbr. of Commerce 609-465-7181
Wes Swain Somers Point Administrator 609-927-9088
Charles Riebel, Jr. Somers Point Chamber of Commerce 609-601-8060
Robert Himmelstein Surfside Casual Furniture 609-927-4000
Tony Marsella NJDOT, Community Relations 609-530-6116
Bill Felix (Chairperson) Michael Baker Jr., Inc. 609-734-7903
Carol Beske (Facilitator) ACT Engineers, Inc. 609-918-0200



Causeway Aesthetics / Visitor Center Task Force

Name: Representing: Phone:
Georgia Arnold Ocean City, Community Development 609-525-9444
Mark Benevento Somers Point Planning Board 609-601-8500
Michele Berenato Ocean City, Public Relations 609-525-9297
Gus Bruno Mayor’s Advisory Committee on Rt. 52 609-399-7968
Dan Campbell Somers Mansion Historic Site 609-927-2212
Joseph D’Abundo, PE Atlantic County Engineering 609-645-5898
Michael Datillo Ocean City, Community Services 609-525-9297
Matt Davidson Mayor’s Advisory Committee on Rt. 52 609-814-1500
Mark Dransfield Mayor’s Advisory Committee on Rt. 52 610-667-2866
Joann DelVescio Ocean City Chamber of Commerce 609-399-1412
Art Ford Somers Point Economic Development Com.609-398-8166
Ron Grunstra Mayor’s Advisory Committee on Rt. 52 609-398-5433
Steve Hardegen NJ DEP, State Historic Preservation Off. 609-984-0141
Robert Himmelstein Somers Point, Redev. Committee 609-927-4000
Andy Jernee Ocean City Planning Board 609-398-8521
Michele Jones Ocean City, Public Information 609-525-9300
Mary Lou McDowell Mayor’s Advisory Committee on Rt. 52 609-399-3164
Dave Parker Somers Point, Redev. Committee 609-926-5868
John E. Peterson Atlantic County Planning 609-645-5898
Dan Reilly Somers Point, Redev. Committee 609-927-0224
Charles Riebel, Jr. Somers Point Chamber of Commerce 609-601-8060
Randy Scheule Ocean City Planning 609-525-9369
James Smith Cape May County Planning 609-465-1085
David  Swift Ocean City, Business Rep. 609-398-3775
Greg Sykora Somers Point Planning Board 609-927-3700
John R. Walker Somers Point and Ocean City Engineer 609-390-1927
David Earl (R. Attenello/P. Cyr) NJDOT, Landscape & Urban Design 609-530-5547
Doug Fadool NJDOT, Value Engineering 609-530-8295
Sly Fryc (Chairperson) Michael Baker Jr., Inc. 609-734-7971
Frederick  Gottemoeller Rosales Gottemoeller & Associates 301-490-6088
Glenn Schetelich Hardesty & Hanover, LLP 201-656-8810
Carol Beske (Facilitator) ACT Engineers, Inc. 609-918-0200



Mobility, Circulation & Access Task Force

Name: Representing: Phone:
Mark Benevento Somers Point Planning Board 609-601-8500
Chief Robert Blevin (Sgt. Washart) Ocean City Police Dept. 609-525-9100
Dan Campbell Somers Mansion Historic Site 609-927-2212
Tom Clark NJ TRANSIT 973-491-8080
Richard  Deaney Ocean City, Administrator & Em.Mgmt. 609-525-9335
Chief Frank Denan Somers Point Fire Dept. 609-927-9088
Joseph D’Abundo, PE Atlantic County Engineering 609-645-5898
Joann DelVescio Ocean City Chamber of Commerce 609-399-1412
Andrew Didun Division of Fish & Wildlife 609-984-2413
Mark Dransfield Mayor’s Advisory Committee on Rt. 52 610-667-2866
Chief Joseph Foglio Ocean City Fire Dept. 609-525-9186
Art Ford Somers Point Economic Development Com.609-398-8166
Dale Foster Cape May County Engineering 609-465-1035
Robert Himmelstein Somers Point, Redev. Committee 609-927-4000
Andy Jernee Ocean City Planning Board 609-398-8521
Vincent Jones III Atlantic County,Emergency Mgmt. Office 609-272-6742
Chief Orville Mathis Somers Point Police Dept. 609-927-9088
Frank McCall Emergency Mgmt. Office, Cape May Cty. 609-463-6570
Dave Parker Somers Point Redev. Committee 609-926-5868
John E. Peterson Atlantic County Planning 609-645-5898
Dan Reilly Somers Point Redev. Committee 609-927-0224
John Reinoehl Somers Point Emerg. Mgmt. 609-927-9088
Charles Riebel, Jr. Somers Point Chamber of Commerce 609-601-8060
James Smith Cape May County Planning 609-465-1085
Randy Scheule Ocean City Planning 609-525-9369
David  Swift Ocean City, Business Rep. 609-398-3775
Wes Swain Somers Point Administrator 609-927-9088
Greg Sykora Somers Point Planning Board 609-927-3700
John R. Walker Somers Point and Ocean City Engineer 609-390-1927
Kenneth Wallace Save the City of  Somers Point 609-927-7377
Bicycle Representative from either the South Jersey Wheelmen or 

Shore Touring Club
Elise Bremer-Nei NJDOT, Bike & Pedestrian Programs 609-530-2765
David Earl (R. Attenello/P. Cyr) NJDOT, Landscape & Urban Design 609-530-5547
Richard Eng NJDOT, Traffic Operations South 856-486-6702
Doug Fadool NJDOT, Value Engineering 609-530-8295
Rich Gering NJDOT, Access Design 609-530-8296
John Jones NJDOT, Access Design 609-530-3638
Charlie Phy NJDOT, Traffic Eng.,Signals and Safety 856-486-6792
Pankaj Shah NJDOT, Div. of Project Mgmt. 609-530-2470
Walter Sharpe NJDOT, ROW South 856-486-6621
Timothy Lidiak (Chairperson) Michael Baker Jr., Inc. 215-568-0539
Sylvester Fryc Michael Baker Jr., Inc. 609-734-7971
Martine Culbertson (Facilitator) M. A. Culbertson, LLC 856-795-8485



Staging and Traffic Management Task Force

Name: Representing: Phone:
Chief Robert Blevin (Sgt. Washart) Ocean City Police Dept. 609-525-9100
Tom Clark NJ TRANSIT 973-491-8080
Joseph D’Abundo, PE Atlantic County Engineering 609-645-5898
Richard  Deaney Ocean City, Administrator & Em.Mgmt. 609-525-9335
Chief Frank Denan Somers Point Fire Dept. 609-927-9088
Jude Depko NJ Highway Authority 732- 442-8600 
Chief Joseph Foglio Ocean City Fire Dept. 609-525-9186
Dale Foster Cape May County Engineering 609-465-1035
Vincent Jones III Atlantic County,Emergency Mgmt. Office 609-272-6742
Chief Orville Mathis Somers Point Police Dept. 609-927-9088
Frank McCall Emergency Mgmt. Office, Cape May Cty. 609-463-6570
John Reinoehl Somers Point Emerg. Mgmt. 609-927-9088
Wes Swain Somers Point Administrator 609-927-9088
John R. Walker Somers Point and Ocean City Engineer 609-390-1927
Richard Eng NJDOT, Traffic Operations South 856-486-6702
Dave Lambert NJDOT, Div. of Project Mgmt. 609-530-4235
Charlie Phy NJDOT, Traffic Eng.,Signals and Safety 856-486-6792
Jeff Palmer NJDOT, Construction Unit 609-530-5500
Tom Reese (Joe Sacco) NJDOT, Construction Unit 856-486-6732
Trp. Michael Sullivan State Police, Construction Unit 856-486-6613
Al Klag (Chairperson) Michael Baker Jr., Inc. 609-734-7985
Doug Freudenrich Michael Baker Jr., Inc. 609-734-7917
Martine Culbertson (Facilitator) M. A. Culbertson, LLC 856-795-8485



CPT MEETING No. 1
AGENDA
December 11, 2002

Objective: To define the purpose, goals and structure of the Community Partnering
Team; present the current project status and schedule;  discuss existing 
conditions and proposed improvements;  and identify community
issues and interests.

I. Welcome and Introductions
¥ Project Overview
¥ Agenda and Goals

II.   Community Partnering Team
¥ Structure /Participants’ Roles
¥ Team Agreements / Charter

III.  Route 52  Causeway Replacement  
¥ Project Status and Schedule
¥ Proposed Improvements

-  Design Elements
-  Environmental Process
-  Causeway Aesthetics

¥ Community Issues and Interests
¥ Breakout Group Discussions 
¥ Present Discussion Results

IV.  Summary and Close 
¥ Action Items / Meeting Schedule
¥ Feedback and Closing Comments
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