

Technical Guidance Update		
New document development	Tentative Date	Document
ARS- Migration to GW Pathway	June/July 2020	Final draft
ARS- Ingestion-Dermal and Inhalation Exposure Pathways for Soil	Final draft disseminated for peer review. Comments due July 13.	
Field Sampling Procedures Manual	TBD	Final draft
Perimeter Air Monitoring	December 2020	Final draft
Updating existing documents	Tentative Date	
Vapor Intrusion	June/July 2020	
SI/RI/RA for Soil	Fall 2020	
Attainment of Remediation Standards & Site-Specific Criteria	June 2020 (Rounding Section)	
Monitored Natural Attenuation	2021	
Fill Material for SRP Sites	2021	