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The Contractor is required to notify the Department in writing of the intent to start 
construction operations (notice) at least 21 days in advance of performing any work on 
the project site as specified is subsection 108.02. This includes but is not limited to 
activities such as performing layout/survey, erecting signs, setting up an on-site field 
office and mobilizing equipment or material to the project site. The Contractor may 
provide the notice after Award of the Contract. The purpose of this notice is to provide 
the Department’s Office of Communications sufficient time to inform local officials and 
community residents and businesses. If the first construction operation to be performed 
has a traffic impact, a 28-day advance notice must be provided as required in CPH 
Section VI Subsection O. In advance of the Preconstruction Conference, the notice may 
be sent to the RCE. After the Preconstruction Conference, the notice must be sent to 
the RE. 
 
The RE must ensure that the Contractor does not perform any construction operations 
prior to the date provided in the Contractor’s notice. 
 
Immediately upon receipt of the Contractor’s notice, the RE must send an e-mail to the 
Traffic Impact Coordinator TIC) at tic@dot.state.nj.us with the following information.  
 

1) Project name (Route and section) 
2) Location (Municipalities, Counties and Mile Posts) 
3) Planned start date 
4) General description of the work (e.g., resurfacing, drainage, bridge 

reconstruction) 
5) Anticipated impacts on the traveling public 
6) Anticipated impacts on the local community (e.g., noise from night work, access 

issues for local businesses) 
Copy the Director of Construction and Materials, the RCE and the FM. 
 
The TIC will forward the information to the Director of Communications and the 
Assistant Commissioner of Government and Community Relations by e-mail and copy 
the Assistant Commissioner of CPM, the Director of Construction and Materials, the 
RCE, the Director of Project Management, the Program Manager, the PM, Traffic 
Operations (North & South) and the Area Community Relations representative. 
 
The Department may permit construction operations to begin with less than a 21-day 
notice if the Department has already informed local officials and community residents 
and businesses. Contractor requests to perform work with less than a 21-day notice 
must be forwarded from the RE, with concurrence from the FM, to the RCE for 
additional concurrence and then to the Director of Construction and Materials. The 
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request must provide a description of the activities that the Contractor wants to start 
with less than a 21-day notice, indicating anticipated start dates for each activity. 
 
The Director of Construction and Materials will discuss the request to start with less 
than a 21-day notice with the Assistant Commissioner for Government and Community 
Relations and respond to the RE, the FM, the RCE and inform the TIC of the decision.  
 


