New Jersey Department of Transportation

1035 Parkway Avenue, PO Box 600, Trenton, New Jersey 08625-0600



Baseline Document Change Announcement

Claims Resolution and Subcontracting

BDC10S-07

June 04, 2010

SUBJECT: Revision to Subsections 107.12 and 108.01 of the 2007 Standard Specifications

Subpart 107.12.02 has been revised to include a minor refinement regarding claims committee review process and Subsection 108.01 has been revised to provide a more accurate representation of the value of work subcontracted; when only a portion of work for an item is being sublet.

The following revisions have been incorporated in Standard Input, SI2007 as of June 04, 2010.

107.12.02 Steps

3. Step III, Claims Committee.

THE SECOND PARAGRAPH IS CHANGED TO:

The Claims Committee will not review a claim or combination of claims valued less than \$250,000 until after the receipt of conditional release as specified in 109.11. If the Contract is 75 percent complete or greater as measured by Contract Time or Total Adjusted Contract Price, the Claims Committee will not review a claim or combination of claims valued more than \$250,000 until after receipt of conditional release as specified in 109.11. If the Claims Committee does not review a claim or combination of claims before Completion, the Claims Committee will review the claim or combination of claims at a single session of the Claims Committee after the receipt of the conditional release as specified in 109.11 and all claims have been reviewed at Steps I and II of the Claims Resolution Process. When reviewing a combination of claims, the Claims Committee will not review any individual claim valued less than \$20,000.

108.01 SUBCONTRACTING

1. Values and Ouantities.

THE THIRD PARAGRAPH IS CHANGED TO:

If a partial quantity of work for a unit price Item is subcontracted, the Department will determine the value of the work subcontracted by multiplying the price of the Item by the quantity of units to be performed by the subcontractor.

THE FOURTH PARAGRAPH IS CHANGED TO:

If only a portion of work of an Item is subcontracted, the Department will determine the value of work subcontracted based on the value of the work subcontracted as indicated in the subcontract agreement and as shown in a breakdown of cost submitted by the Contractor.

Implementation Code R (ROUTINE)

Changes must be implemented in all applicable Department projects scheduled for Final Design Submission at least one month after the date of the BDC announcement. This will allow designers to make necessary plan, specifications, and estimate/proposal changes without requiring the need for an addenda or postponement of advertisement or receipt of bids.

| Recommended By: | Approved By: |
|---|--|
| Original Signed By | Original Signed By |
| Walter McGrosky Director, Capital Program Support | Richard T. Hammer Assistant Commissioner, Capital Program Management |

WM: KS: HP
☐ BDC10S-07.doc