

**BOROUGH OF MOUNT ARLINGTON, MORRIS COUNTY, NEW JERSEY**  
**HIGHLANDS IMPLEMENTATION PLAN AND SCHEDULE (REVISED)**

DRAFT MUNICIPAL IMPLEMENTATION PLAN AND SCHEDULE FOR PLAN CONFORMANCE BY TASK		FY2012 Priority (√) or N/A	Approximate Budget	Anticipated Completion Date	Responsible Entity	Status and Comments
<b>1.</b>	<b>Housing Element &amp; Fair Share Plan (Module 3)</b>		<b>\$15,000</b>	Completed		
	a. Modifications of municipally approved and adopted Housing Element and Fair Share Plan ( <del>incl. COAH submittals</del> ) as applicable	√	--	Completed	Planning Board, Governing Body	Deferred. To be implemented upon notice from the Highlands Council that sufficient State guidance is available for development of a viable Fair Share Plan. Borough may petition the Superior Court regarding prior round obligations.
	b. RAHDPP Agreements as approved by COAH (If Applicable)	√	--	As needed	Governing Body	2009 Plan Conformance Grant, with #1.a
	c. Adoption of Implementing Ordinances		--	As needed	Planning Board, Governing Body	Amended Plan Conformance Grant
<b>2.</b>	<b>Highlands Environmental Resource Inventory (Module 4) – Adopted</b>	√	<b>\$2,000</b>	60 days	Envl Comm., Planning Board	Amended Plan Conformance Grant
<del>3.</del>	<del>Environmental Resource Inventory – Integrated</del>		<del>TBD</del>	<del>FY 2012+</del>	<del>Envl Comm.</del>	
<b>3.</b>	<b>Highlands Element of Municipal Master Plan (Module 5) – Adopted</b>	√	<b>\$3,000</b>	60-90 days	Planning Board	Amended Plan Conformance Grant
	a. Master Plan Reexamination Report – Prepared and Adopted	√		60 days	Planning Board	Funded as a component of #3
<b>4.</b>	<b>Municipal Master Plan Elements (as applicable)</b>			FY 2012	Planning Board	FY 2012 activities to be selected based upon priorities relevant to specific municipality. All others FY2012+
	a. Land Use Plan Element					
	b. Conservation Plan Element					
	c. Circulation Plan Element					
	d. Land Preservation and Land Stewardship Plan Element					
	e. Agriculture Retention/Farmland Preservation Plan Element					
	f. Community Facilities Plan Element					
	g. Sustainable Economic Development Plan Element		\$20,000	FY 2012+		Release of funds contingent upon approval of scope of work by Highlands Council Executive Director.
	h. Historic Preservation Plan Element					
	i. Development Transfer Plan Element (optional)					
	Green Building/ Env. Sustainability/ Alt. Energy Plan		\$10,000	FY 2012+		Release of funding contingent upon Executive Director approval of a scope of work.
	j. Septic System Yield Allocation (if applicable)					
<b>5.</b>	<b>Highlands Land-Use Checklist Ordinance (Module 6) – Adopted</b>	√	<b>\$1,000</b>	120-60-90 days	Planning Board, Governing Body	Amended Plan Conformance Grant; to be completed after adoption of Reexamination Report, per 3a, above.
	a. Adopt Planning Area Petition Ordinance (If Applicable)	√		60 days	Governing Body	2009 Plan Conformance Grant
<del>7.</del>	<del>Zoning Map Update – Adopted (Update to reflect Highlands Overlay Zones, Districts)</del>	√	<del>n/a</del>	<del>120 days</del>	<del>Planning Board, Governing Body</del>	<del>Amended Plan Conformance Grant</del>
<del>8.</del>	<del>Cluster Development for Agricultural Resource Areas</del>					
	a. Grant Application for Cluster Development Program		N/A	FY 2012-13	Governing Body	
	a. Municipal Cluster Development Plan		TBD	FY 2012-13	Planning Board	
	b. Municipal Cluster Development Ordinance and Design Guidelines		TBD	FY 2012-13	Planning Board, Governing Body	
<b>6.</b>	<b>Resource Management Plans and Programs</b>					
	a. Water Use and Conservation Management Plan			TBD		
	b. Habitat Conservation and Management Plan	√	\$5,000	FY 2012+	Governing Body	Toward development of plan to identify species at risk, options for restoration of habitat, and standards for mitigation of unavoidable impacts of public and private projects. Funds to be released upon approval of scope of work.
	c. Stream Corridor Protection/Restoration Plan (optional)			FY 2012+		
	d. Wastewater Management Plan	√	\$3,000	NJDEP Schedule		NJDEP Administrative Order 2010-03 (Chapter of Morris County WMP)
	e. Septic System Management/Maintenance Plan		TBD	FY 2012+	Health Board	
	f. Lake Restoration Management Plan (if applicable)		TBD	FY 2012+		

**BOROUGH OF MOUNT ARLINGTON, MORRIS COUNTY, NEW JERSEY**  
**HIGHLANDS IMPLEMENTATION PLAN AND SCHEDULE (REVISED)**

DRAFT MUNICIPAL IMPLEMENTATION PLAN AND SCHEDULE FOR PLAN CONFORMANCE BY TASK		FY2012 Priority (√) or N/A	Approximate Budget	Anticipated Completion Date	Responsible Entity	Status and Comments
	g. Scenic Resource Management Plan (optional)		TBD	FY 2012+		
	h. Municipal Stormwater Management Plan		TBD	FY 2012+		Updates only as needed to incorporate RMP provisions; Plans are required under NJDEP regulations.
	i. Regional Stormwater Management Plan (if applicable)		TBD	FY 2012+		
	j. Land Preservation and Land Stewardship Program		TBD	FY 2012+		
	k. Forest Stewardship Plan (optional)		TBD	FY 2012+		
<b>7.</b>	<b>Board of Health Ordinances</b>					
	a. Septic System Maintenance		TBD	FY 2012+		Subsequent to release of final model ordinance and completion of 6e
	b. Potential Contaminant Source Management		TBD	FY 2012+		Subsequent to release of final model ordinance
<b>8.</b>	<b>Implementing Ordinances for Management Plans and Programs</b>					
	a. Water Use and Conservation Management Plan Ordinance		TBD	FY2012+		*Following completion of 6.a.
	b. Habitat Conservation and Management Plan Ordinance		TBD	*		*Following completion of 6.b
	c. Stream Corridor Ordinance		TBD	*		*Following completion of 6.c
	d. Lake Restoration Management Plan Ordinance		TBD	*		*Following completion of 6.f
	e. Tree Clearing Ordinance		TBD	FY 2012+		
	f. Right to Farm Ordinance (if applicable)	√	--	FY 2012	Governing Body	Existing ordinance to be reviewed by Highlands Council for consistency.
	g. Transfer of Developments Right Ordinance (if applicable)		TBD	*		*Following completion of 5.i
	h. Scenic Resource Mgmt Ordinance (if applicable)		TBD	*		*Following completion of 6.g, if selected
	i. Stormwater Management Ordinance		TBD	*		*Updates only, as needed to incorporate RMP provisions; following 6h, 6i
	j. Other Ordinance Provisions (specify)		N/A	Local schedule		
<b>9.</b>	<b>Redevelopment and Brownfields Opportunities (optional)</b>					
	a. Highlands Redevelopment Area Planning		TBD	Local schedule		Potential consideration of former landfill site.
<b>10.</b>	<b>RMP Updates (optional)</b>					
	a.		TBD	Local schedule		
<b>11.</b>	<b>Map Adjustment Petition(s) (optional)</b>					
	a.		TBD	Local schedule		
<b>12.</b>	<b>Highlands Center Petition (optional)</b>					
	a.		N/A	Local schedule		
<b>13.</b>	<b>Submission of Municipal Planning and Regulatory Documents and Supporting Materials</b>		N/A	45 days		All necessary documents have been submitted in Adobe pdf format.
	a.					
<b>14.</b>	<b>Discretionary Documents or Requests (financial and technical assistance requests from the municipality)</b>					
	a.			Local schedule		
<b>Total Approximate Budget</b>			<b>\$59,000</b>			

This Plan will be altered over time, to reflect the municipality's progress toward completing all Plan Conformance activities and to address funding and implementation tasks that carry forward into future years. All such changes will involve a collaborative effort and agreement between the municipality and the Highlands Council. The Highlands Council may modify, in consultation with the municipality, the above deadlines for completion and may also reallocate the approximate budget costs within the total amount approved. No timeframe will be considered to have begun, however, until the municipality has been provided the tools (including grant funding) with which to accomplish each component of the Plan Conformance program.

Borough of Mount Arlington  
Account of Highlands Council Grant Awards

10/27/2011

Type of Grant	Status	Resolution Date	Grant Amount	Tasks	Payments
Initial Assessment	Closed	November 20, 2008	\$ 15,000.00	IA Report	\$ 14,983.32
Plan Conformance	Executed	December 18, 2008	\$ 100,000.00	Module 1 -	\$ 14,981.25
				Module 2 -	\$ 2,581.25
				Module 3 -	
				Module 4 -	\$ 1,990.00
				Module 5 -	\$ 23,500.00
				Module 6 -	\$ 3,718.75
				Module 7 -	\$ 6,077.50
				<i>Subtotal</i>	\$ 52,848.75
			<i>Grant Award Total</i>	\$ 115,000.00	<i>Balance</i>
					\$ 47,151.25
<b>TOTAL REIMBURSEMENT AMOUNT</b>					<b>\$ 67,832.07</b>

**Anticipated Expenses, 2012 Amended Plan Conformance Grant**

Completion of Module 3 - Finalize/Adopt Fair Share Plan	\$ 15,000.00	Plan Conformance Grant Balance Forward	\$ 47,151.25
Completion of Module 4 – Finalize/Adopt ERI	\$ 2,000.00	Municipal Response/Related Expenses Estimate	\$ (7,500.00)
Completion of Module 5 – Highlands Element	\$ 3,000.00	Estimated Pre-Hearing Accuracy Review Expenses	\$ (500.00)
Highlands Checklist Ordinance	\$ 1,000.00	Estimate of Available Plan Conformance Grant Funds	\$ 39,151.25
Sustainable Economic Development Plan	\$ 20,000.00		
Green Building/ Env. Sustainability/ Alt. Energy Plan	\$ 10,000.00		
Habitat Conservation and Management Plan	\$ 5,000.00	<b>Amended Plan Conformance Grant</b>	
Wastewater Management Plan	\$ 3,000.00	Anticipated FY2012 Expenses	\$ 59,000.00
<b>TOTAL</b>	<b>\$ 59,000.00</b>		\$ (39,151.25)
		<b>Estimated Total Need</b>	<b>\$ 19,900.00</b>