Progress Report

Lakewood Township

October 2019

# ACTIVITY LOCAL EFFORT STATE/COUNTY ASSISTANCE |(DELIVERABLE TIME TABLE STATUS
Update land use and
zoning ordinances to Lakewood updates land use and zoning ordinances to reflect uses and Will be completed within 1 1/2
reflect agreed upon intensity of development commensurate with their proposed changes years after receiving Plan Completed Zoning Ordinance amendment adopted
0.1|changes to planning areas, designated centers, nodes and cores. Endorsement. December 2017. (Ord. #2017-51)
Will be addressed after receiving
Lakewood SPM after zoning ordinance is adopted Plan Endorsement and before
* Riparian Corridor Ordinance SPPM boundary changes and
Adopt Protection * Water Conservation Ordinance prior to start of CAFRA review |Completed Riparian Buffer Conservation Overlay Ordin. #
0.2|Ordinances * Wellhead Protection Ordinance DEP offer guidance period. 2017-24 (Nov. 8, 2017)
Will be addressed after receiving
Plan Endorsement and before [Completed. A CAFRA Consistency Statement was submitted
SPPM boundary changes and  |to the NJDEP and NJ OPA. NJDEP published a Coastal Area
prior to start of CAFRA review [Rule notice in 2018 accepting planning area boundaries,
0.3 CAFRA Consistency Lakewood submit CAFRA Consistency Statement to DEP DEP offer guidance period. centers, cores and nodes.
DEP will adopt the WQMP
Work with the County to complete the municipal chapter of the with the Lakewood chapter by
0.4{WQMP County Plan DEP, Ocean County the end of January 2016. Completed. Adopted by County and approved by NJDEP
Lakewood will provide NJDEP with a current list of all municipally-
owned parcels which lie outside of the adopted Sewer Service Area
mapping within the Kettle Creck watershed , Crystal Lake Preserve
area and adjacent to the Metedeconk River or tributaries. The intent
of such list is to identify those parcels which will be permanently
preserved either by addition by the Township to the Recreation and
Open Space Inventory (ROSI) maintained by the NJDEP Green Acres
Program or preserved by a mechanism that is agreed to by NJDEP and
the Township for mitigative purposes as may be required by a CAFRA Will be addressed after receiving
permit issued within the Township. Prior to changes to the State Plan Plan Endorsement and before
Policy Map, such mechanism will be enacted by Township ordinance, SPPM boundary changes and
establish a date certain by which such preservation is to take place, and prior to start of CAFRA review [Completed. Deed restriction of parcels adopted in December
0.5|Kettle Creek shall be binding upon the Township. DEP period. 2017.
Will be completed within 1 1/2
Zoning Map and Revise the official zoning map and ordinances based on the Smart years after receiving Plan
0.6]|Ordinances Growth Plan OPA Endorsement. Completed December 2017 (Ordin. # 2017-51)
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# ACTIVITY LOCAL EFFORT STATE/COUNTY ASSISTANCE |(DELIVERABLE TIME TABLE STATUS
OPA updates SPC Map
with amendments from the
SPC PE resolution - Shortly after Lakewood updates
Centers, Nodes and OPA submits map changes to the State the Land Use ordinance and Completed. NJ OPA updated the State Plan map, published
0.7|Planning Area changes Zoning and protection ordinances adopted by Lakewood Register Zoning Maps. December 2017
Within 30 days after Lakewood
After SPC resolution adopted, OPA Updates zoning and OPA Completed. A CAFRA Consistency Statement was submitted
submits map changes to the State updates State Plan Map to the NJDEP and NJ OPA. NJDEP published Coastal Area
0.8 CAFRA Consistency Lakewood submit CAFRA Consistency Statement Register resolution rule in February 2018,
Lakewood Twp. coordinates with Lakewood Township MUA and DEP offer guidance and technical
New Jersey American Water to develop a 10 year plan to ensure support including a template and
adequate water supply, including adequate firm capacity, for existing  [designate a single point of contact to Completed. Water Supply Management Plan approved by the
0.9 Water Supply Management|development and future growth. assist the Township 1 - 2 years NJDEP, November 2018.
1. General
NJDEP will complete review
NJDEP consideration of and publish a notice of the Completed. NJDEP published a Coastal Area Rule notice in
SPPM changes for use in  [Zoning changes and zoning map changes that reflect SPC map review findings within 90 days |2018 accepting planning area boundaries, centers, cores and
1.1|CAFRA. changes of the SPPM changes nodes.
By a date agreed upon between the SPC and the Township and
biannually thereafter and within 6 months after adoption of any new or
significant change to the reexamination report, land use ordinance or
other planning documents submitted as part of the Plan Endorsement..
Biennially, Lakewood Township shall submit a report to OPA and the
Plan Endorsement public concerning the terms of this PIA and related efforts pursuant to
1.2|biannual review NJAC 5:85-7.12(c). OPA will provide a template Ongoing In progress. Currently being prepared.
Coordinate with planning efforts of adjoining municipalities, the
County and State and regional planning efforts particularly concerning:
Inter-governmental regional planning, transportation, economic development, tourism, County Planning Board, OPA, DOT,
1.3|coordination natural resource protection and open space and recreation. DEP, NJ Transit Ongoing Ongoing.
Center, Node, Core As part of the biannual review the State Planning Commission agrees |County Planning Board, OPA, DOT, N/A No boundary change or modification are being proposed
1.4|boundary modifications  |to reevaluate boundaries based on implementation of the PIA. DEP, NJ Transit Ongoing at this time.

Page 2



Progress Report
Lakewood Township

October 2019

ACTIVITY

LOCAL EFFORT

STATE/COUNTY ASSISTANCE

DELIVERABLE

TIME TABLE

STATUS

2.1

Master Plan

Review and update Master Plan goals and objectives as directed by the
MLUL. The remaining elements need to be updated to reflect the
community vision that was conducted as well as the Growth
Management Plan and including Center Boundaries, update:

C. Circulation

D. Housing

E. Historic Preservation

F. Community Facilities

G. Utilities

H. Economic Development

1. Conservation of Open Space

Reexamination will be as

required by the M.L.U.L.

Completed. Master Plan adopted October 25, 2017;

2.2

Implement provisions of the Unified Development Ordinance to
promote Township affordable housing goals and the use of impact

Completed. Mandatory affordable housing fees adopted
March 8, 2018 (#2018-9). Court has conditionally approved a
spending plan. In addition, Traffic Impact District (TID) was
adopted June 8, 2017 for two sub-districts (Ordin.# 2018-9);
A TID study for the entire Township is underway; with

Impact Fees fees for authorized development by the Township Committee. 6 months adoption anticipated in Fall 2019.
While laudable efforts have protected the Strand Theater and Georgian
Court, the Township lacks a comprehensive framework to protect the
stock of historic buildings particularly in downtown. It is
Historic Preservation recommended that the Township incorporate into its Master Plan an Completed An Historic Preservation Element was adopted
2.3|Element Historic Preservation Element. OPA and DEP as appropriate 2-3 years as part of the Master Plan on October 25, 2017. .
Continue to review the needs of community facilities to determine the
need for replacement or additions including, but not limited to:
schools, fire substations, police station, highway department and Completed. A Community Facilities Plan Element was
2.4|Community Facilities recreational facilities. OPA and DEP 2 -3 years adopted as part of the Master Plan on October 25, 2017.
Encourage educational programs for conservation of lands, historic Ongoing. Township will require assistance from the County
2.5|Educational Programs resources, community facilities and local businesses. County 3-5 years and State to establish educational programs.
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# ACTIVITY LOCAL EFFORT STATE/COUNTY ASSISTANCE (DELIVERABLE TIME TABLE STATUS
Establish a continuing program for re-evaluating the policies
2.6|Plan Review established by the Land Use Plan Element Ongoing Ongoing

3. Housing

Projected Need for
3.1| Affordable Housing

In light of the Township's rapid growth and development, and the
concerns mentioned during public review of the SGP, Lakewood will
ensure that they adhere to the Fair Housing Act.

Courts as well as Local, County, State,
Federal government if applicable.

Ongoing. To be reported in the
biennial review.

Ongoing. Lakewood Township is an Urban Aid municipality.
The Township has an on-going housing rehabilitation program
funded by CDBG and the Township's affordable housing trust
fund. The Township also is supporting, using the affordable
housng trust fund, affordability assistance programs
administered by STEPS and the LRRC. New affordable
housing is currently being constructed by NJ HAND as part of
a previously approved development.

Consider partnering with Ocean County to utilize resources like tax

Ongoing. Lakewood Township has an on-going housing

3.2|Rehabilitation abatement and CDBG funding to rehabilitate the aging housing stock. [Ocean County 2-3 years rehab program.
Identify opportunities to create diverse housing mixture and affordable [HMFA as well as Local, County, State,
3.3|Housing Mixture housing in the centers. Federal government as applicable. Ongoing Ongoing.
Ensure that any new sites identified for affordable housing be free of
environmental constraints that would render them not developable as
Housing - Affordable described in the amended Draft Housing Element and Fair Share Plan [Courts as well as Local, County, State,
3.4|Housing Sites and applicable regulations. Federal government as applicable. Ongoing N/A. No new housing sites are required.

Ensure compliance with
the affirmative marketing
requirements of N.J.A.C.
3.5[5:80-26.1 et seq.

There were a number of public comments made during the public
comment period of the SGP that not all affordable housing was
marketed fairly. The biannual report should address steps being taken
to ensure that it is.

Courts as well as Local, County, State,
Federal government if applicable.

Ongoing, To be reported in the
biannual review

Ongoing. Township Community Development office
administers the afformative marketing program

4. Open Space/Recreation

Open Space Plan &
4.1|Update ROSI

Continually prioritize high value open space lands for acquisition.
Implement the Open Space Plan Element of the Township Master
Plan that identifies parcels for potential acquisition.

Ocean County and DEP-Green Actes

Ongoing as acquisitions are
made or when plans change.

Ongoing. No new acquisitions. An Open Space and
Recreation Plan Element was adopted in the Master Plan in
October 2017 that identified potential acquisitions. ROSI will
be updated as necessaty as new acquisitions occur.

Design, obtain funding and construct the trail network and pedestrian

4.2[Pedestrian Linkages linkages with assistance provided by Environmental Commission. DOT, County 1-5 years Items 4.2 and 4.3 have been combined. See Item 4.3 for status
In Progress. Linkages Plan authorized by Township in July
4.3|Open Space Linkages Create linkages between open space and recreation sites. DEP 2 years 2019, to be completed December 2019

Non-Contiguous Cluster
4.4|Ordinance

Completed. Ordinance adopted in Decemer 7, 2017. (Ord
#2017-52)
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# ACTIVITY LOCAL EFFORT STATE/COUNTY ASSISTANCE |(DELIVERABLE TIME TABLE STATUS
Update the Natural Resource Inventory that was produced during Plan Ongoing as acquisitions are
Natural Resource Endorsement with assistance provided by the Environmental made and new environmental
5.1|Inventory Commission. DEP data is available. Ongoing
Stream Corridor Create and implement a Stream Corridor Protection Plan to protect Completed. Riparian Buffer Conservation Overlay Zone
5.2|Protection Plan waterways located within the Township. DEP 2-5 years ordinance adopted on August 10, 2017.

6. Transp. and Circulation

The Township shall propose a detailed circulation strategy that
describes circulation patterns and justifies how these proposals would
help enhance mobility without negatively impacting pedestrians.

The updated Circulation Element should include a clear statement that
recognizes the role of state roads for conveying through rather than
local traffic. The plan should provide access to local businesses on
local roads.

The statement should acknowledge that the State does not have the
funds to widen Route 9 in the foreseeable future and that Lakewood
has investigated alternative north-south roadways to lessen the traffic
congestion on Route 9. More details are needed.

The Circulation Element
of the Master Plan should [It is also important that the plan integrates existing bus and shuttle Completed. A Circulation Plan Element was adopted as part
6.11]be updated. services to address capacity issues. DOT, NJ TRANSIT & OPA Circulation Element 1 year of the Master Plan on October 25, 2017.
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# ACTIVITY LOCAL EFFORT STATE/COUNTY ASSISTANCE |(DELIVERABLE TIME TABLE STATUS
Implement the Parking Ensure that opportunities for growth do not impede the ability to
Study funded through the [construct and to effectively address parking.  Utilize best TOD and Ongoing. The Township is evaluating funding sources for the
6.15|OPA Smart Growth Grant |center-based design strategies. DOT & NJ TRANSIT 2-5 years recommended projects.
Work with NJDOT (and
NJT where service is
involved) to specifically,
adopt a Complete Streets
policy that recognizes
pedestrian and their needs [As circulation plans are developed follow NJ DOT’s policy to enable
to access transit, jobs, and [safe access and mobility of pedestrians, bicyclists, transit users of all
neighborhoods. The ages and abilities, in addition to motorists that should be developed
complete streets approach [with context-sensitivity and a firm understanding that Land Use and Lakewood adopted a Complete
begins with an Circulation planning are integrated with the other.; specifically, adopt a Streets poilicy on October 17,  |Completed. Township Committee adopted a complete streets
6.2[understanding that land ~ |Complete Streets policy. DOT & NJ TRANSIT 2013. policy by resolution on October 17, 2013.
Work with NJT to
implement appropriate
Express Bus service along [Develop an implementable plan to improve Express Bus service along Completed. Academy bus & NJ Transit has Route 9 express
6.25[Route 9. Route 9. NJ TRANSIT 2-5 years bus service to NYC.
Develop and utilize best TOD and center-based design strategies
6.3 TOD Development where appropriate. DOT & NJ TRANSIT 2-5 years On-going.
Continue to work with NJTPA, NJ DOT and Toms River to address [DOT in conjunction with NJTPA's
6.4| Access Management access management planning along Route 9 and other state highways. |Route 9 corridor study 2-5 years On-going.
As part of the Circulation Plan update, incorporate a strategy for
dealing with retail, commercial or truck freight traffic along state,
county and municipal roadways as it relates to existing and future land [DOT in conjunction with NJTPA's Completed. A Circulation Plan Element was adopted as part
6.5|Goods movement use patterns. Route 9 corridor study 1.5 years of the Master Plan on October 25, 2017.
As part of the Circulation Plan update, incorporate a strategy to utilize
transportation demand management (TDM) measures for trip NJTPA, Greater Mercer TMA, NJ Completed. Action-oriented objectives were listed in the
Transportation Demand  |reduction where applicable, such as ridesharing, vanpooling, transit TRANSIT and DOT in conjunction Circulation Plan Element to enhance public transit access and
6.6|Management (TDM) and park-and-rides with NJTPA's Route 9 corridor study 1.5 years service.
The Township will implement land use controls consistent with the
desirable typical section (DTS) for Route 9 in the Access Code. The
Township's HD zoning along Route 9 south of downtown provides
Transportation - Route 9 [for setbacks to help preserve a right of way for future Route 9
right of way widening. However, based on field observation, there appears to be
significant development close to the highway. The Township shall
provide copies of variances and other provisions that have allowed for Ongoing. The desired typical section requirements are
encroaching development. enforced during site plan approval at the stage of Planning
6.7 OPA and DOT 1 year Board and Zoning Board approvals.
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# ACTIVITY LOCAL EFFORT STATE/COUNTY ASSISTANCE |(DELIVERABLE TIME TABLE STATUS
Completed. The Airport facilities were discussed in the
Prepare a discussion in the Land Use Element of the Master Plan that Circulation Element of the 2017 Master Plan. In addition, a
describes appropriate land uses adjacent to the airport. The role the zoning amendment was adopted in December 2017 to
airport plays should also be discussed in the Circulation Element. promote the economic activities in the tracts adjoing the
6.8[Airport Activities Market the airport for greater economic development in the Township.|DOT 1 year airport.
Ongoing. Township continues to be engaged with NJ Transit
Mass Transit Remain actively engaged with NJ Transit & Ocean County to explore and Ocean County. The Township is operating a shuttle bus
6.9|Improvements mass transit options. NJ Transit & Ocean County Ongoing service within Lakewood.
Completed. Transportion Improvement District (TID)
ordinance adopted June 8, 2017 for two sub-districts (Ordin.#
2018-9); A TID study for the entire Township is underway;
6.9|Lakewood TID Implement the TID Lakewood, DOT 1 year adoption anticipated in Fall 2019.
7. Infrastructure
The Township will adopt a stormwater management ordinance and Completed. Stormwater regulations are a part of the Unified
Stormwater Management [implement its stormwater management program in accordance with Development Ordinace. The Township has a stormwater
7.1|Plan NJDEP regulations. DEP and Ocean County 1 year management plan.
Create and implement a Wellhead Protection Plan to protect water
7.2|Wellhead Protection Plan [supply wells. DEP 2 years Completed. Ordinance adopted in June 2017 (Ord. #2017-206)
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# ACTIVITY LOCAL EFFORT STATE/COUNTY ASSISTANCE |(DELIVERABLE TIME TABLE STATUS
Continue to actively promote the UEZ programs (employment, Ongoing; Efforts are directed by the Lakewood Development
8.1|Urban Enterprise Zone financial, public safety). Ongoing Corp.
Business Retention/ Foreign Trade Zone, Industrial Park and Cedar Bridge Corporate Ongoing. Efforts are directed by the Lakewood
8.2| Expansion Campus. EDA Ongoing Development Corp.
Ensure that the evolving loan fund is promoting small business Ongoing. Efforts are directed by the Lakewood
8.3|Revolving Loan Fund development with assistance provided by the Chamber of Commerce. |[EDA Ongoing Development Corp.
Maximize the net capture of visitors to State, County and local open
8.4|Tourism space areas. DEP Ongoing Ongoing; Blue Claws and Strand Theater are destinations.
EDA, OPA, NPP, HUD, CDBG and Ongoing; Assistance will be applied for as needed and as
8.5|Financial Assistance Apply for public and private community development grants DOT Ongoing funding is available.
Entertainment/retail /resta Ongoing. Cedarbridge Redevelopment Plan revised to allow
8.6[urant Identify further retail opportunities adjacent to the BlueClaws stadium. |OPA, County 1 year retail.
Ongoing. The Township may require assistance of the
Promote the creation of a Farmers Market to promote the Jersey Fresh County and State to promote the creation of a Farmer's
8.7|Farmers Market brand in the Regional Center. DOA 1 year Market.
9. Creating a Sense of Place
Strengthen Regional Build upon Lakewood’s economic and cultural identity to establish a Ongoing. May require assistance from Ocean County and
9.1|Center Identity destination for Ocean County and Monmouth Counties. DOT, DEP and OPA 5 years State with Involvement of the Chamber of Commerce.
In progress. A proposal for T&M to prepare a streetscape
Develop a streetscape design, which includes signage to identify the plan is currently under review by Township Manager. The plan
9.2[Streetscape Design Center. DOT, Ocean County and OPA 2 years will be completed in early 2020.

9.3

Destination Guide

Publish an easy to use destination guide that lists events and places of
interest to market the Regional Center

Ocean County

2 years, Ongoing

In Progress. Guide being prepared by the Chamber of
Commerce.May require assistance from County and State.

Encourage educational programs for conservation of lands, historic

9.4|Educational Programs resources, community facilities and local businesses. SHPO Ongoing Ongoing,
Examine land uses around the proposed rail station and propose NJ Transit—DOT, Transit Village Ongoing. The Township will require guidance from NJDOT
9.5[Transit Station transit-oriented development. Initiative, OPA 2-5 years to proceed.
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