



Concept Development

Final Design

Construction

CD Initiated (2000)

CD Completed (2950)

FD Initiated (4000)

FD Completed (4950)

FD Submission (4000)

ROW Availability (4675)

Construction Complete (5220)

Project Delivery Process Network
 Limited Scope Process

June 30, 2021
 Not to Scale



Drawn by K. Godus

Color Key

- Utilities
- Schedule/Budget
- Structures
- ROW
- Traffic/Lighting
- Environmental

Legend

Milestone Description

Activity Description

Legend

Consultant-designed projects ONLY

Develop FD Designer Fee Proposal (3230)
 Select (2750)
 Develop FD ICE (3235)
 Negotiate Contract (2820)
 Finalize Proposal (2830)
 Draft Agreement (2840)
 Prepare (2840)
 Develop FD Schedule (3248)
 Approve FD Schedule (3250)
 Develop FD Budget (3255)
 Finalize FD Budget (3268)
 Approve FD Budget (3265)
 Authorize (3270)
 Execute Designer Agreement (2890)

Prepare ROW Report (3110)
 Hold ROW Kickoff Meeting (3120)
 Prepare Initial ROW Estimate (3125)
 Conduct ROW Title Search (3125)
 Prepare ROW Plans & Documents (3125)
 Review ROW Plans & Documents (3125)
 Prep. Pre-Final ROW Submission (3125)
 Review Pre-Final ROW Submission (3125)
 Hold ROW Acquisition Kickoff Meeting (3125)
 Obtain ROW Environmental Reevaluation (3125)
 Prepare Final ROW Submission (3125)
 Process Final ROW Submission (3125)
 Acquire ROW (3125)
 ROW Availability (3125)

Prepare Working Drawings (5120)
 Prepare VE Const. Proposal (5130)
 Construction (5100)
 Provide Env. Permit Notifications (5110)
 Process Construction Change Requests (5140)
 Prepare Contractor Claims (5150)
 Substantial Completion (5160)
 Final Acceptance (5170)
 Issue TR0 (5185)
 Prepare Contractor Evaluations (5190)
 Complete Consultant Agreement Closeout (5190)
 Complete Consultant Agreement Closeout (5190)
 FHWA Project Agreement Closing & Suspense Analysis (5200)
 Final Audit (5210)
 Construction Complete (5220)