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Grant Number:
B-13-DS-34-0001

Grantee Name:
New Jersey

LOCCS Authorized Amount:
$1,506,236,000.00

Estimated PI/RL Funds:
$1,417,091.84

Obligation Date: Award Date:

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$4,175,846,091.84

Disasters:

No Disasters Found

Declaration Number

Narratives
Disaster Damage:

 
Housing:

New Jersey’s CDBG-DR Action Plan detailed the substantial damage that Superstorm Sandy caused to the State’s housing sector.  While
damage from Superstorm Sandy occurred throughout the state, housing damage was particularly concentrated in communities bordering or
near the Atlantic Ocean or the Hudson River.  Many of these communities were flooded by Sandy’s storm surge.  FEMA Individual Assistance
data as of March 12, 2013 reflected that the greatest concentrations of housing damage were located in the following counties:  Atlantic (12%),
Bergen (5%), Cape May (4%), Essex (2%), Hudson (6%), Middlesex (5%), Monmouth (16%), Ocean (35%) and Union (6%).           
Superstorm Sandy significantly affected both homeowner and rental properties.  Based on FEMA Individual Assistance data effective March
12, 2013, approximately 40,500 owners’ primary residences and over 15,600 rental units sustained “severe” or “major” damage according to
classifications made by HUD.  Moreover, many residences were “substantially damaged,” meaning that damages exceed 50% of the homes
pre-disaster value.  In total, the FEMA data from March 12, 2013 indicated that 59,971 owner-occupied homes and 21,900 rental units
sustained some level of physical damage from the storm.  As referenced in the State’s Action Plan, these figures likely underestimate the
breadth of Superstorm Sandy’s impact on the housing sector.
The storm’s impact on low- to moderate-income (LMI) households in New Jersey was particularly pronounced.  FEMA Individual Assistance
data as of March 12, 2013 demonstrated that of applicants who reported major or severe damage to their homes, 49% were LMI households. 
Moreover, 74% of renters that reported damage to their homes to FEMA were LMI households.  While LMI households throughout the State
were affected by the storm, the most impacted LMI households generally were within the counties with the greatest concentrations of damage,
identified above.
Economic Development:
Superstorm Sandy devastated many businesses in New Jersey, causing substantial commercial property damage and short-term and long-
term business operations losses.  In addition to the physical damage Sandy caused to businesses themselves, widespread power outages
resulted in inventory losses and working capital losses.  Damage to public infrastructure such as roads, rail and bridges as well as
compromised water utility systems and gas unavailability compounded those damages.  This explains why data compiled soon after the storm
suggested that businesses within 113 of New Jersey’s 565 municipalities incurred a combined $382,000,000 in commercial property losses
and another $63,900,000 in business interruption losses.  While Superstorm Sandy caused damage across all state industries, some
industries -- particularly the tourism industry -- were substantially affected.  
The storm also is estimated to have affected over 1,000,000 employees in New Jersey’s workforce.  Data compiled in the months after the
storm indicates that approximately 138,000 workers filed unemployment claims in November 2012,the first full month after Superstorm Sandy. 
By comparison, unem

Disaster Damage:

ployment claims in November 2011 totaled 54,444 claims. 

Infrastructure:
Superstorm Sandy’s storm surge and associated flooding extensively impacted New Jersey’s infrastructure.  Critical facilities and assets
throughout the State were directly damaged.  Sandy left nearly seventy percent of ratepayers statewide without electricity.  Water and
wastewater treatment facilities were unable to sustain operations.  Roadways experienced significant damage from extensive flooding and
sustained winds resulted in debris that made critical evacuation routes impassable.  Rail and other public transit
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$65,000.00

N/A

$1,930,876,738.27

$848,009.00

$171,873,967.45

$169,724,570.44

Total Obligated

$65,000.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$2,904,570,183.68

$257,761.28 $257,761.28

Match Contributed

     Program Funds Drawdown

To Date

$1,937,259,729.96

$2,901,993,761.28

$2,903,153,091.84

Overall

Program Income Received

$2,683,590.28

$1,524,259.28

Progress Toward Required Numeric Targets

$92,532,690.34

$0.00

To Date

Limit on Public Services

$848,009.00

50.58%
49.52%

Overall Benefit Percentage (Projected)

$98,975,696.68

Requirement

Limit on State Admin $208,721,450.00

$144,519,473.21

Limit on Admin/Planning

$626,164,350.00

Required

$834,885,800.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Overall Benefit Percentage (Actual)

systems, which suspended operations in anticipation of the storm, were substantially damaged. 

Recovery Needs:

Housing: 
New Jersey estimated in its Action Plan an unmet need in the housing sector totaling $2,504,993,992.  The State calculated that figure by
adding estimated repair and replacement costs and estimated costs for required elevations to reach a total need figure.  The State then
subtracted funding provided from other sources such as private insurance, FEMA, and SBA, to reach the unmet need.  As stated in the Action
Plan, this figure likely understates the extent of New Jersey’s housing needs.
Economic:  New Jersey estimated in its Action Plan an unmet need in the economic sector of $1,727,813,413.  The State calculated that figure
by adding estimated commercial losses and business interruption losses to arrive at a total need figure.  The State then subtracted funding
provided from other sources, such as commercial insurance and SBA.  As stated in the Action Plan, this figure does not account for long-term
losses or systemic impacts to the State’s key economic base, notably the tourism and coastal real estate market.  As a result, this figure likely
understates the extent of New Jersey’s needs in the economic sector.
Infrastructure:  New Jersey estimated in its Action Plan an unmet need in the infrastructure sector of $25,432,594,266.  The State calculated
that figure by adding estimated damage costs to needed hazard mitigation measures to arrive at a total need figure.  The State then
subtracted funding provided from other sources, such as FEMA Public Assistance.  As stated in the Action Plan, these figures are preliminary 
and subject to change.
Affirmatively Further Fair Housing:
The State is committed to affirmatively further fair housing through its housing programs, following all applicable federal and state statutes and
regulations, and enforcing fair housing laws.  The State will ensure that housing assistance relating to Superstorm Sandy recovery is
prioritized and allocated solely based on disaster-related need, without regard to raise or ethnicity.  Information relating to demographics of
impacted communities will be utilized to ensure that assistance is accessible and reaches New Jerseyans in need.  In support, the State,
among other things, has stood up household assistance centers in each of the nine most impacted counties to assist residence and
communities with recovery programs and the application process.   

$169,789,570.44 $1,930,941,738.27Total Funds Drawdown
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Summary for First Quarter 2016 QPR:
The State of New Jersey (State), Department of Community Affairs (DCA), as the grantee of Community
Development Block Grant–Disaster Recovery (CDBG-DR) funding allocated to New Jersey by the U.S. Department
of Housing and Urban Development (HUD) for Superstorm Sandy recovery, has prepared this Quarterly
Performance Report addressing CDBG-DR funding and expenditures through the first quarter of 2016 (January-
March).
This Quarterly Performance Report shows that, through March 31, 2016, New Jersey expended more than $1.93B
in CDBG-DR funds. The State continues to administer more than 30 CDBG-DR funded programs addressing unmet
needs in the aftermath of Sandy. Among other things, the programs help rebuild owner-occupied homes and rental
units; invest in storm-impacted small businesses; spur revitalization efforts in affected communities; assist families in
moving out of flood prone areas; protect critical infrastructure; drive innovation and planning; and support resiliency
efforts for future disasters.
Of particular note in the first quarter of 2016, the State extended temporary rental assistance through the Rental
Assistance Program (RAP). The RAP Program now provides up to a total of 21 months of rental assistance for
Sandy-impacted homeowners who are paying rent while rebuilding their primary residences through the
Reconstruction, Rehabilitation, Elevation and Mitigation (RREM) Program or the Low- to Moderate-Income (LMI)
Homeowners Rebuilding Program.
Additionally, by the end of the first quarter, more than $755M allocated to the RREM Program had been disbursed
directly to homeowners. More than 3,000 homeowners in RREM had completed construction – 1,000 just in the last
five months – and nearly all of the remaining 4,800 homeowners in the program had started construction by the
quarter’s end.
Also, the State announced in March a proposal to transfer a total of $51M in CDBG-DR funds to three programs: the
RAP Program, Essential Services Grants Program, and Stronger NJ Business Loan Program. These funds will help
address the continuing unmet needs of homeowners, businesses and communities hard hit by Sandy. Importantly,
the proposed reallocations would not affect any existing commitment of CDBG-DR funds to any individual, business,
local government or project. The proposed transfer of funds was detailed in Action Plan Amendment No. 18, which
was subject to a public hearing on March 22 and a 30-day public comment period that ended on April 7. Amendment
18 was submitted to HUD for review and approval on April 15, 2016.
The report that follows highlights the State’s progress in executing CDBG-DR recovery programs. It is the State’s
goal to help every applicant successfully navigate the CDBG-DR programs so that they and their communities can
recover from Sandy.

HOUSING RECOVERY ACTIVITIES:
New Jersey is currently administering 12 housing recovery programs funded with CDBG-DR monies. The primary
focus of these programs is on the reconstruction or rehabilitation of Sandy-damaged, owner-occupied primary
residences, and on repairing or replacing affordable housing stock in the counties most affected by the storm.
The RREM Program, which is the State’s largest CDBG-DR program, provides grants of up to $150,000 to eligible
homeowners to help them reconstruct, repair, elevate or undertake altive mitigation measures for their storm-
damaged primary homes. Currently, the State estimates approximately $1 billion will be distributed to homeowners
and approximately 7,800 homeowners will be served by the program.
Through the end of the first quarter, 97 percent of RREM homeowners had received at least one payment from the
program and more than $755M of RREM funding was disbursed to eligible applicants, representing 76 percent of
total RREM dollars estimated to be disbursed to homeowners. Also, approximately 6,524 RREM projects were
issued a notice to proceed with construction, of which more than 2,970 projects completed construction. In the first
quarter, 632 RREM projects completed construction and more than $54.3M was disbursed.
The LMI Homeowners Rebuilding Program was launched in the first quarter of 2015 to provide

Overall Progress Narrative:

Progress Toward National Objective Targets
National Objective Target Actual
Low/Mod $2,087,214,500.00 $1,394,263,111.27
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reconstruction, rehabilitation, elevation and mitigation assistance of up to $150,000 to LMI homeowners whose
primary residences were damaged by Superstorm Sandy but who did not apply to the RREM Program. The Program
includes an initial reserve of funding for owners of manufactured housing units/mobile homes to ensure that this
unique population receives the assistance it needs. The program’s outreach effort, undertaken in coordination with
housing stakeholder groups and other recovery partners, included door-to-door canvassing, community events and
advertisements on multiple media platforms.
Although DCA originally allocated $40M to the LMI Program, an additional $29M was added in the third quarter of
2015 with HUD’s approval of Action Plan Amendment No. 16 in order to ensure that all of the program’s eligible
applicants can receive funding.
Through March 31, 2016, 296 homeowners in the LMI Program had signed their grant agreements and property
inspections were completed for more than 95 percent of these homeowners. Also, by the quarter’s close, more than
$17M of LMI Program funding was disbursed to homeowners and only 28 homeowners had not signed their grant
award agreements. Five homeowners have completed their projects and more than $9.4M was expended in the first
quarter. 
To further assist RREM Program and LMI Program participants, DCA continued to host Housing Recovery
Information Sessions in communities that were hard hit by Sandy. The Department hosted 32 Housing Recovery
Information Sessions by the end of the first quarter of 2016. More than 2,000 homeowners have attended the
sessions where they receive one-on-one assistance from Sandy Recovery Division staff, as well as representatives
from DCA’s Housing Recovery Centers, Program Managers and HUD-certified housing counseling agencies.
Homeowners can use the Information Sessions as an additional opportunity to address issues, determine new
action items, and further educate themselves about the programs as they move through the process.
The Sandy Recovery Housing Counseling Program launched in December 2014 in an effort to provide convenient
and comprehensive housing-related assistance to all residents affected by the storm. The housing counseling
agencies provide free HUD-certified guidance on a wide array of housing-related issues, including foreclosure
prevention, homelessness prevention, mortgages, budgeting, rental guidance, and pre/post-home purchase
counseling. By March 31, 2016, 925 Sandy-impacted households had received housing counseling services through
the rga nd more than $1.3M was expended.
Also, homeowners in the RREM Program or the LMI Program who are paying rent for temporary housing while their
homes are in construction or being elevated continue to take advantage of the RAP Program. The RAP Program,
which is currently funded by Social Services Block Grant funds allocated by the U.S. Department of Health and
Human Services, formerly provided rental assistance of up to $1,300 per month for up to nine months. In March of
2016, with the expectation that HUD approves Action Plan Amendment No. 18, the State extended rental assistance
for up to an additional year for a maximum of 21 months for RREM and LMI Program participants who demonstrate
an ongoing rental assistance need.
As part of Action Plan Amendment No. 18, the State proposes to transfer another $12.5M to the RAP Program,
which is currently allocated $19.5M. The $12.5M would be transferred from the RREM Program. At less than 1
percent of the total allocation to the RREM Program, this transfer would not affect the ability of DCA to fully serve all
eligible RREM applicants.
By the end of the first quarter of 2016, more than 1,930 applications for RAP assistance had been received, of which
more than 1,650 had been approved. Also, a total of approximately $9.5M had been expended. Notably, RAP builds
on previous programs that provided funding that could be used for direct rental assistance, including FEMA
Individual Assistance, the Homeowner Resettlement Program, and the Working Families Living Expenses Voucher
Program (also known as SHRAP).
To assist Sandy-impacted homeowners who face frequent flooding challenges, the State committed $100M in
CDBG-DR funding to the Sandy Blue Acres Buyout program. The program is designed to purchase residential
properties from willing sellers in repetitive flooding areas at pre-storm values. This will allow families to move out of
harm’s way while simultaneously creating open space to protect against future flood events. The CDBG-DR
contribution to the buyout program, which is administered by the New Jersey Department of Environmental
Protection, builds on other funding that has been committed for the program, which in total approaches $300M.
With respect to CDBG-DR funds, buyouts are underway in three municipalities (Old Bridge, Linden and Rahway)
with 93 offers made, 69 accepted and 27 properties purchased by March 31, 2016. Additionally, 50 properties in
New Milford and 14 properties in the Township of Ocean have been identified for potential CDBG-DR buyouts.
During the first quarter of 2016, the State also continued to focus on serving the recovery needs of renters and on
repairing or replacing affordable rental units damaged or destroyed by Sandy.
The Sandy Tenant-Based Rental Assistance Program (TBRA), which launched in the first quarter of 2015,
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provides up to 24 months of tenant-based rental assistance to eligible households. It is designed to assist
households that were affected by Sandy, that continue to need rental assistance, and that plan to rent in one of the
nine most-impacted counties as determined by HUD. Priority is given to households at or below 30 percent of Area
Median Income. By the end of March 2016, DCA had 157 households leased and continues to actively work with the
remaining applicants.
The State’s largest affordable rental housing recovery initiative is the Fund for Restoration of Multifamil Husng(FM)
program administered by the New Jersey Housing and Mortgage Finance Agency (HMFA). In the aggregate, the
State has allocated $594.5M of the three allocations of CDBG-DR funds to the FRM Program, which finances the
development of affordable rental housing in the nine counties most impacted by Sandy. During the first 90 days of
lease up for any FRM-funded project, developers must prioritize Sandy-impacted households who may be still
seeking an affordable rental housing solution.
Of this amount, $30M in FRM funding has been reserved for repairs in public housing as well as other federally-
funded housing that was damaged by Sandy. By the end of 2015, HMFA awarded approximately $15M in funding to
three PHA projects: two in Jersey City and one in Keyport. In the first quarter of 2016, Keyport Legion Apartments in
Keyport Borough received approximately $4.5M for the rehabilitation of 209 housing units. 
Through the first quarter of 2016, 24 FRM-funded housing projects were complete, creating approximately 1,800
units. Another 16 were under construction and will create nearly 1,100 more units once finished. Twenty (20) more
projects (including the three PHA projects noted above) have been awarded FRM funds and, upon completion, will
create about 1,600 units (including 576 PHA units). These figures do not take into account additional units that will
be created by FRM funds that will be awarded in future quarters.
The Sandy Special Needs Housing Fund (SSNHF) provides funding to repair or replace storm-damaged permanent
supportive rental housing units for special needs populations, including individuals with mental, physical, or
developmental disabilities. The State has committed $60M of the three allocations of CDBG-DR funds to the SSNHF
program. Thus far, SSNHF funds have been committed across 39 projects that are expected to create
approximately 380 affordable housing opportunities for individuals with special needs. As of the end of the first
quarter of 2016, 11 projects had completed construction, creating 53 units. There are also 11 projects financed
through SSNHF under construction and, upon completion, should create nearly 70 units.
DCA has also designed and implemented other programs to spur the development of affordable housing to address
Sandy’s impact on rental housing stock. One such effort includes the Neighborhood Enhancement Program (NEP).
The goal of this program is to return abandoned, vacant or blighted housing to viability by providing no-interest loans
to eligible applicants to purchase and rehabilitate properties, including underutilized, vacant lots, in communities in
the nine most-impacted counties. Through the first quarter of 2016, DCA had awarded 42 zero-interest loans totaling
$31M that will help finance 192 housing units. All NEP projects will create housing serving households earning at or
below 80 percent of Area Median Income. As with the FRM program, NEP developers must affirmatively market the
units in Sandy-impacted communities to people who remain displaced by Sandy, and priority in the first 90 days of
lease-up is given to Sandy-impacted individuals.
As of March 31, 2016, the NEP Program had expended $19M, an increase from $16M at the end of the fourth
quarter 2015. Five of the projects are complete and occupied, providing 30 rental units. An additional 23 projects are
under construction and another 14 projects are in pre-construction.
Te Lndlrd entl Repair Program (LRRP) supports the rehabilitation of damaged rental properties with 25 units or less
by providing grants of up to $50,000 per unit, and requires that rehabilitated housing units be leased at affordable
rates to LMI tenants. Through the close of the first quarter, 498 rental property owners (representing 747 housing
units) had signed an LRRP grant agreement, 179 properties (representing 242 units) completed construction
through the program, and 309 properties (representing 479 units) were under construction. Also, by the end of the
quarter, nearly 172 of the completed housing units were leased at affordable rates to LMI tenants.
In the first quarter of 2016, the Landlord Incentive Program continued to make progress in providing rental property
owners with funds to make it possible for them to rent their housing units at rates affordable to LMI families for two
years. As of March 30, 2016, the State had approved 91 program applications totaling 603 affordable rental units
and expended approximately $9.2M.
Finally, HMFA continues to administer the Sandy Homebuyer Assistance Program, which helps LMI families, many
who were previously renters, become homeowners. The program provides an interest-free, forgivable mortgage loan
of up to $50,000, which can assist eligible families with the funding required to purchase a home within the nine
most-impacted counties. As long as loan recipients abide the program’s terms, including maintaining the home as
their primary residence for five years, the
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mortgage loan will be fully forgiven. During this reporting period, 6 LMI homebuyers closed on loans to help
purchase homes in Sandy-affected communities and more than $300,000 in funding was expended. As of the end of
the first quarter of 2016, the State had closed loans for 347 out of the 349 families approved for funding, with more
than $16M awarded in mortgages.
 
ECONOMIC RECOVERY AND REVITALIZATION ACTIVITIES:
The New Jersey Economic Development Authority (EDA) continues to actively work to create and maintain jobs and
revitalize Sandy-impacted communities throughout the state by distributing CDBG-DR funding to eligible small
businesses and municipalities through three programs – the Stronger NJ Business Grant Program, the Stronger NJ
Business Loan Program and the Stronger NJ Neighborhood and Community Revitalization (NCR) Program.
The Stronger NJ Business Grant Program, currently capitalized with $100M of CDBG-DR funds, provides grants of
up to $50,000 to storm-affected businesses for working capital or construction needs. As of March 31, 2016, EDA
had approved 1,142 small businesses for recovery assistance totaling approximately $56.7M, with 1,119 businesses
receiving at least one disbursement for a total of nearly $53.7M in grant funds expended. Approximately $1.4M in
funds was expended during the first quarter of 2016. Based on information reported by businesses, EDA estimates
that 640 jobs were retained and 258 jobs were created this quarter as a result of this program. Since inception, the
cumulative number of jobs reported as created and retained as a result of the grants is approximately 3,683.
The Stronger NJ Business Loan Program, currently capitalized with $100M of CDBG-DR funds, provides loans of up
to $5M to help businesses to rebuild and expand. As of the close of the first quarter of 2016, EDA had approved 101
businesses for loan andawared narly$73.5M in assistance to businesses throughout the State. Additionally, 81
businesses have received program disbursements totaling approximately $49.5M. Approximately $5.5M in funds
was expended during the first quarter. As a result of the Stronger NJ Business loans, businesses have reported that
170 jobs were retained in the fourth quarter of 2015. Also, 56 jobs were reported by businesses as created in the
first quarter, bringing the total to approximately 887 jobs created and retained through the loan program.
As part of Action Plan Amendment No. 18, the State proposes to shift $24 million of Stronger NJ Business Grant
Program funds to the Stronger NJ Business Loan Program. The transfer would allow EDA to serve all eligible and
waitlisted applicants in the Loan Program, and would not affect EDA’s ability to serve all eligible applicants in the
Grant Program. If the amendment is approved by HUD, the revised CDBG-DR allocation for the Loan Program and
Grant Program would be $124M and $76M respectively. 
While the Stronger NJ Business Grant and Loan programs directly assist the recovery of storm-impacted small
businesses, the Stronger NJ Neighborhood and Community Revitalization Program spurs economic recovery and
revitalization by investing in communities. Capitalized with $75M of CDBG-DR funds, NCR consists of two initiatives:
the Streetscape Revitalization Program and the Development & Public Improvement Program.
The Streetscape Program provides grants of up to $1.5M to support various “Main Street” revitalization projects
including streetscapes, lighting, sidewalks, facade enhancements, and code-related and other physical upgrades to
commercial areas. More than a dozen projects have been approved in locations such as Asbury Park, Belmar,
Highlands, Hoboken, Keansburg, Little Egg Harbor, Long Branch, Margate, Neptune, Oceanport, Sea Isle City and
Toms River. All Streetscape projects have completed environmental clearance and received authorization from HUD
to proceed and all have executed a sub-recipient award agreement. Construction is underway on Streetscape
Program projects in Asbury Park, Highlands, Hoboken, Keansburg, Long Branch, Margate and Sea Isle City, and
nearly $1.1M has been disbursed for these projects. The remaining projects anticipate breaking ground in the spring
of 2016.
The NCR Development & Public Improvement Program provides grants and loans to projects that contribute to the
revitalization of Sandy-damaged areas, serve LMI areas, create or maintain LMI jobs, remove slum or blight, or
address an urgent need related to Sandy. The program consists of 20 construction-related projects, with two
projects already completed (Seaside Heights and Seaside Park). Of the remaining 18 projects, all have completed
their environmental clearance review and received authorization from HUD to proceed, with 13 executing a sub-
recipient award agreement. Construction has started in Beach Haven, Cape May, Elizabeth, Jersey City, Keyport,
Newark and Perth Amboy. The remaining projects anticipate breaking ground in the spring/summer of 2016.
Through the first quarter of 2016, approximately $11M has been disbursed on projects currently underway or
complete.
 
SUPPORTIVE SERVICES, ASSISTANCE TO LOCAL GOVERNMENTS AND PLANNING ACTIVITIES:
Superstorm Sandy had a severe impact on local governmental entities and their ability to: perfor basi
funcions;servetheir residents, businesses and visitors; and plan for future disasters. Several CDBG-DR
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funded programs assist in these areas.
The Essential Services Grant (ESG) Program, administered by DCA’s Division of Local Government Services,
provides competitive grants to eligible local government entities in communities hit hard by Sandy. The grants fill the
unmet needs gap between a local government’s Sandy-generated revenue losses and the monies the local
government received from private insurance and all available federal assistance programs such as FEMA Public
Assistance and the FEMA Community Disaster Loan Program. If not for the Essential Services Grants, these
communities would not be able to provide critical services such as public safety, public works, sanitation and
education. The grants have also provided a foundation for the State’s housing and economic recovery programs to
succeed in that they have allowed the communities to remain attractive, which have encouraged families and
businesses to stay and rebuild.
Since the program began in May 2013, approximately $132.5M in ESG awards has been approved for 20 local
governmental entities. The local governments include Asbury Park, Atlantic City, Brick, Brigantine Board of
Education, Downe, Highlands, Keansburg, Keansburg Board of Education, Lavallette, Lavallette Board of Education,
Little Egg Harbor Board of Education, Moonachie, Ocean County, Pinelands Regional Board of Education, Sea
Bright, Seaside Heights, Seaside Heights Board of Education, Seaside Park, Toms River Township, and the Toms
River Board of Education.
Of the $44.9M and $42M awarded in Essential Services Grants in 2013 and 2014 respectively, all funding has been
disbursed. Of the $44.6M in Essential Services Grants awarded in 2015, approximately $43.9M had been disbursed
as of March 31, 2016.
As part of Action Plan Amendment No. 18, the State proposes to shift $14.5M in CDBG-DR funding to the ESG
Program to continue to help Sandy-impacted local governments provide critical services. Many storm-affected
communities have seen their ratable bases largely recover, and in some cases exceed, pre-Sandy levels. However,
a few hard-hit communities the State has assisted with past rounds of ESG Program funds are still struggling while
their ratable bases recover. The $14.5M of ESG Program funds would target assistance to those communities if the
amendment is approved by HUD.
Additionally, to help Sandy-impacted local governments improve their ability to withstand future storms, the State
created the Post-Sandy Planning Assistance Grant Program, which is administered by DCA. Through the first
quarter of 2016, DCA had approved planning grants for approximately 45 towns and four counties, obligating
$8.89M. The local governments are making use of the grants to rebuild and develop in ways that reduce the risk of
future damage and encourage sustainable economic growth – some in ways that have already paid off.  Using
software funded through a $50,000 planning grant, Rumson Borough was able to develop a GIS model integrating
information from 30 different databanks that pinpoints exactly where flooding would occur in the borough in a storm
event. The town has already used it for pre- disaster planning in the 48 hours before the arrival of storms Joaquin
and Jonas last October and January, respectively. Borough officials knew which particular hoses wold nee to
beevacuaed; which public works water pumping stations could be flooded; and where residents could safely park
their vehicles so they wouldn’t be flooded.
To further assist resiliency planning, DCA in the fourth quarter of 2015 launched the Statewide and Regional
Planning Assistance Grant Program. This program provides funding to non-profit organizations, universities or
colleges to support research projects whose results or products can be applied to pre-disaster planning and
recovery-related actions with the potential to benefit a defined region, regions or the entire state. Ten educational
institutions and one non-profit organization responded to the program’s request for proposals. The application
review was completed and the top three highest scoring candidates were interviewed. Subrecipients will be selected
and activities will be established in upcoming quarters.
The State developed the Zoning Code Enforcement Grant Program to provide financial support to municipalities
related to the enforcement of state and local development and zoning code regulations. Grant funds are intended to
help local governments respond to the increased zoning approval needs in support of construction and the overall
recovery effort. Through the first quarter of 2016, grant funding had been expended to assist the Sandy-impacted
towns of Brick, Highlands, Lavallette, Little Egg Harbor, Oceanport, Sea Bright, Seaside Park, Toms River, Union
Beach, Keansburg and Little Silver.
The State is also helping Sandy-impacted communities that are at risk of storm-related blight. The Unsafe Structures
Demolition Program was established to tear down storm-damaged vacant and abandoned residential structures in
municipalities most impacted by Sandy that were not addressed through FEMA’s Private Property Debris Removal
Program or by homeowners. As of the close of the first quarter of 2016, 11 residential structures were demolished:
five in Lavallette, three in Seaside Park, one in Seaside Heights, and two in Toms River.

INFRASTRUCTURE ACTIVITIES:
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The State continues to support efforts to rebuild stronger as well as improve the resiliency of existing infrastructure
and flood protection measures. Several CDBG-DR funded programs advance these goals.
The State has allocated $225M to the Non-Federal Cost Share program to cover the match required by the State
associated with various federal funding streams (e.g., FEMA Public Assistance; Federal Highways Administration;
Environmental Protection Agency). For FEMA-funded projects, the CDBG-DR monies serve to fund the 10 percent
match required by the State on CDBG-eligible projects. In the first quarter of 2016, the State monitored FEMA
projects involving debris removal, emergency protective measures, roads and bridges, water control facilities, public
buildings and equipment, and utilities for eligible match payments with CDBG-DR funds. During the quarter, 17
FEMA projects were identified as closed out and funds request packages are being prepared for final payments on
those projects.
Additionally, the extensive damage and impacts at critical facilities resulting from power outages caused by
Superstorm Sandy prompted the State to create the Energy Resilience Bank (ERB). The ERB, administered by EDA
with assistance from the NJ Board of Public Utilities (BPU), is capitalized with $200M of CDBG-DR funds. The ERB
finances resilient enrgy sysems suc as comined het and power, fuel cells, and solar with storage at critical facilities
so they can continue to operate should the electric grid fail. These resilient energy systems will make the critical
facilities, and by extension, the families, businesses and communities they serve, less vulnerable to major outages
arising from future severe weather events and other emergencies. The State received a HUD waiver in August 2015
to expand the ERB to include for-profit critical facilities such as hospitals and long-term care facilities, as well as
privately-owned water treatment plants as permissible recipients of ERB funds. As part of Action Plan Amendment
19, the State will memorialize the change permitted by the HUD waiver.
Through the first quarter of 2016, seven application intake forms had been submitted for wastewater and water
treatment facilities as well as hospitals and healthcare facilities. In April 2016, a proposed combined heat and power
system at St. Peter’s University Hospital in New Brunswick, which sustained direct physical damage from Sandy,
became the first project to receive preliminary approval for ERB funding.
The Flood Hazard Risk Reduction and Resiliency Grant Program is another infrastructure initiative funded with
CDBG-DR monies. Administered by DEP, the program consists of an infrastructure component to support
communities with shovel-ready flood hazard risk reduction infrastructure projects as well as an easement acquisition
component to support flood protection projects on the shore being undertaken by the Army Corps of Engineers. The
initial application period for the infrastructure program is closed. Five conditional awards cumulatively totaling more
than $18.5M for infrastructure projects were made in the second quarter of 2015 to Atlantic City, Belmar, Brigantine,
Little Ferry and Spring Lake. Construction on the Spring Lake project was ongoing through the first quarter of 2016.
The projects in Brigantine, Little Ferry, Belmar, and Atlantic City continue to undergo environmental review. DEP is
currently reviewing applications for the second round of program funding, and will announce additional grant awards
after that review is complete. For the easement acquisition component, DEP received approval from HUD to adopt
the Army Corps of Engineers’ environmental impact statements and environmental assessments for all acquisition
projects. Based on a recent court decision, DEP is moving forward with the condemnation of approximately 30
properties and should have final documentation and the acquisition of the easement area in the next quarter.
Finally, in the third round of CDBG-DR funds allocated to New Jersey in 2015, HUD awarded $380 million for two
projects developed through HUD’s Rebuild By Design (RBD) competition. HUD selected and awarded two projects
for the State of New Jersey: the New Meadowlands Project ($150M) and the Hudson River Project: “Resist, Delay,
Store and Discharge” ($230M). DEP is overseeing implementation of both RBD initiatives, which made progress in
the first quarter of 2016.
In the first quarter, the contractor for the New Meadowlands Project conducted analyses on various flood reduction
methods that could be realistically implemented for the project area and vicinity with the available funding. As a
result of such analyses, the boundaries of the project area may change. The contractor also initiated the
environmental impact statement process. Additionally, the first Citizen Advisory Group meeting was held in the first
quarter and the Citizen’s Outreach Plan was finalized during the quarter and was posted on the DEP website for a
30-day public comment period.
The Hudson River Project Rebuild by Design Team continued work in the first quarter of 2016 on the project’s
feasibility study and environmental impact statement. A public meeting and public comment period was held in
December 2015 to introduce five flood risk reduction concepts that address the project’s purpose and need. After
evaluating the significant public input received and considering possible modifications, the project team reduced the
five concepts to three build alternatives, which were introduced to the public at a community meeting in February
2016. The project team is currently performing engineering, including computer storm surge and rainfall modeling,
and preliminary benefit-
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cost analysis, which will allow the team to generate information needed to determine the preferred build alternative.
 
******
As this Quarterly Performance Report demonstrates, the State is completing projects, disbursing CDBG-DR funds,
working closely with recovery stakeholders to identify challenges, and finding ways to address those challenges. In
partnership with non-profit organizations, philanthropy, volunteers, and Sandy-impacted constituent themselves, the
State continues to make strides in assisting residents, businesses and communities with Sandy recovery and we
expect to achieve the same in the future.
*Please note - The CDBG-DR Awarded Contracts Report has been uploaded into the ADMN-DCA-R3 (DCA
Administration R3) activity.

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

S01AdmnR1, Admin $0.00 $62,787,607.68 $62,787,607.68

S01AdmnR2, Admin $1,969,950.86 $25,899,507.81 $21,541,734.47

S01AdmnR3, Admin $6,523,268.54 $61,512,223.00 $14,646,354.53

S01EconRevR1, Economic Revitalization $0.00 $110,412,672.55 $110,412,672.55

S01EconRevR2, Economic Revitalization $29,527.76 $31,079,562.68 $29,148,478.27

S01EconRevR3, Economic Revitalization $8,259,790.01 $113,159,330.56 $24,528,029.02

S01GovEntR1, Support For Governmental Entities $0.00 $79,595,509.81 $79,595,509.81

S01GovEntR2, Support For Governmental Entities $16,876.84 $36,593,275.72 $36,394,201.91

S01GovEntR3, Support For Governmental Entities $5,516,182.45 $72,756,209.80 $45,682,572.35

S01HmHsgR1, Homeowner Housing $0.00 $601,087,395.87 $601,087,395.87

S01HmHsgR2, Homeowner Housing $55,692,093.56 $347,609,857.25 $328,613,139.30

S01HmHsgR3, Homeowner Housing $23,369,845.86 $634,766,712.24 $250,353,748.82

S01InfrastructureR2, Infrastructure $35,604.94 $3,307,440.71 $3,283,015.87

S01InfrastructureR3, Infrastructure $46,049,433.03 $183,470,000.00 $49,945,038.95

S01RebByDesR3, Rebuild By Design $696,874.97 $13,482,500.00 $1,356,513.38

S01RentHsgR1, Rental Housing $0.00 $147,244,614.54 $147,300,046.73

S01RentHsgR2, Rental Housing $179,587.43 $54,554,678.84 $53,585,978.39

S01RentHsgR3, Rental Housing $20,188,995.86 $292,201,441.28 $62,180,573.30

S01SupSrvsR1, Supportive Services $0.00 $5,052,767.36 $5,052,767.36

S01SupSrvsR2, Supportive Services $82,349.10 $955,676.99 $678,125.40

S01SupSrvsR3, Supportive Services $1,114,189.23 $25,568,674.96 $2,703,234.31
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Activities

S01AdmnR1 / AdminProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,385.36

N/A ABERDEEN TOWNSHIP

Total Projected Budget from All Sources

Match Contributed

$45,385.36

$0.00

$0.00

$0.00

$45,385.36

$45,385.36

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-ABERDEEN TWP-R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Area (  )

$45,385.36

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORTS.

Location Description:

ABERDEEN TOWNSHIP, MONMOUTH COUNTY.

Actuals that were previously reported have been moved to subsequent rounds. 

Activity Progress Narrative:

LPS DCA ABERDEEN TWP R1Activity Title:

Project Number:

S01AdmnR1

Project Title:

Admin

$45,385.36$0.00ABERDEEN TOWNSHIP

$0.00     Program Funds Drawdown $45,385.36
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Plans or Planning Products -1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,000.00

N/A Atlantic City

Total Projected Budget from All Sources

Match Contributed

$5,000.00

$0.00

$0.00

$0.00

$5,000.00

$5,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-ATLANTIC CITY-R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Area (  )

$5,000.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

RFP PREPARATION.

Location Description:

ATLANTIC CITY, ATLANTIC COUNTY.

Actuals that were previously reported have been moved to subsequent rounds. 

Activity Progress Narrative:

LPS DCA ATLANTIC CITY R1Activity Title:

Project Number:

S01AdmnR1

Project Title:

Admin

$5,000.00$0.00Atlantic City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Plans or Planning Products -1

$0.00     Program Funds Drawdown $5,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$29,985.00

N/A Atlantic County

Total Projected Budget from All Sources

Match Contributed

$29,985.00

$0.00

$0.00

$0.00

$29,985.00

$29,985.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-ATLANTIC COUNTY-R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Area (  )

$29,985.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

ATLANTIC COUNTY.

Actuals that were previously reported have been moved to subsequent rounds. 

Activity Progress Narrative:

LPS DCA ATLANTIC COUNTY R1Activity Title:

Project Number:

S01AdmnR1

Project Title:

Admin

$29,985.00$0.00Atlantic County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Plans or Planning Products -1

$0.00     Program Funds Drawdown $29,985.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,747.48

N/A Berkeley Township, Ocean County

Total Projected Budget from All Sources

Match Contributed

$24,747.48

$0.00

$0.00

$0.00

$24,747.48

$24,747.48

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-BERKELEY TWP-R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Area (  )

$24,747.48

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

BERKELEY TOWNSHIP, OCEAN COUNTY.

Actuals that were previously reported have been moved to subsequent rounds. 

Activity Progress Narrative:

LPS DCA BERKELEY TWP-R1Activity Title:

Project Number:

S01AdmnR1

Project Title:

Admin

$24,747.48$0.00Berkeley Township, Ocean County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Plans or Planning Products -1

$0.00     Program Funds Drawdown $24,747.48
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$29,993.75

N/A BRICK TOWNSHIP

Total Projected Budget from All Sources

Match Contributed

$29,993.75

$0.00

$0.00

$0.00

$29,993.75

$29,993.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-BRICK TWP-R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Area (  )

$29,993.75

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

BRICK TOWNSHIP,OCEAN COUNTY.

Actuals that were previously reported have been moved to subsequent rounds. 

Activity Progress Narrative:

LPS DCA BRICK TWP R1Activity Title:

Project Number:

S01AdmnR1

Project Title:

Admin

$29,993.75$0.00BRICK TOWNSHIP

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Plans or Planning Products -1

$0.00     Program Funds Drawdown $29,993.75
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,000.00

N/A BRIGANTINE CITY

Total Projected Budget from All Sources

Match Contributed

$30,000.00

$0.00

$0.00

$0.00

$30,000.00

$30,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-BRIGANTINE CITY-R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Area (  )

$30,000.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT

Location Description:

BRIGANTINE CITY, ATLANTIC COUNTY.

Actuals that were previously reported have been moved to subsequent rounds. 

Activity Progress Narrative:

LPS DCA BRIGANTINE CITY R1Activity Title:

Project Number:

S01AdmnR1

Project Title:

Admin

$30,000.00$0.00BRIGANTINE CITY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Plans or Planning Products -1

$0.00     Program Funds Drawdown $30,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,435.95

N/A DEAL BOROUGH

Total Projected Budget from All Sources

Match Contributed

$18,435.95

$0.00

$0.00

$0.00

$18,435.95

$18,435.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-DEAL BOROUGH-R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Area (  )

$18,435.95

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

DEAL BOROUGH, MONMOUTH COUNTY.

Actuals that were previously reported have been moved to subsequent rounds. 

Activity Progress Narrative:

LPS DCA DEAL BOROUGH R1Activity Title:

Project Number:

S01AdmnR1

Project Title:

Admin

$18,435.95$0.00DEAL BOROUGH

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Plans or Planning Products -1

$0.00     Program Funds Drawdown $18,435.95
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$27,519.25

N/A EDISON

Total Projected Budget from All Sources

Match Contributed

$27,519.25

$0.00

$0.00

$0.00

$27,519.25

$27,519.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-EDISON-R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Area (  )

$27,519.25

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

EDISON, MIDDLESEX COUNTY.

Actuals that were previously reported have been moved to subsequent rounds. 

Activity Progress Narrative:

LPS DCA EDISON R1Activity Title:

Project Number:

S01AdmnR1

Project Title:

Admin

$27,519.25$0.00EDISON

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Plans or Planning Products -1

$0.00     Program Funds Drawdown $27,519.25
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,000.00

N/A ESSEX COUNTY

Total Projected Budget from All Sources

Match Contributed

$30,000.00

$0.00

$0.00

$0.00

$30,000.00

$30,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-ESSEX COUNTY-R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Area (  )

$30,000.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

ESSEX COUNTY.

Actuals that were previously reported have been moved to subsequent rounds. 

Activity Progress Narrative:

LPS DCA ESSEX COUNTY R1Activity Title:

Project Number:

S01AdmnR1

Project Title:

Admin

$30,000.00$0.00ESSEX COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Plans or Planning Products -1

$0.00     Program Funds Drawdown $30,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$28,998.47

N/A HAMILTON TWP

Total Projected Budget from All Sources

Match Contributed

$28,998.47

$0.00

$0.00

$0.00

$28,998.47

$28,998.47

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-HAMILTON TWP-R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Area (  )

$28,998.47

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

HAMILTON TOWNSHIP, ATLANTIC COUNTY.

Actuals that were previously reported have been moved to subsequent rounds. 

Activity Progress Narrative:

LPS DCA HAMILTON TWP R1Activity Title:

Project Number:

S01AdmnR1

Project Title:

Admin

$28,998.47$0.00HAMILTON TWP

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Plans or Planning Products -1

$0.00     Program Funds Drawdown $28,998.47
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,222.44

N/A HIGHLANDS BOROUGH

Total Projected Budget from All Sources

Match Contributed

$18,222.44

$0.00

$0.00

$0.00

$18,222.44

$18,222.44

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-HIGHLANDS BOROUGH-R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Area (  )

$18,222.44

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

HIGHLANDS BOROUGH, MONMOUTH COUNTY.

Actuals that were previously reported have been moved to subsequent rounds. 

Activity Progress Narrative:

LPS DCA HIGHLANDS BOROUGH R1Activity Title:

Project Number:

S01AdmnR1

Project Title:

Admin

$18,222.44$0.00HIGHLANDS BOROUGH

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Plans or Planning Products -1

$0.00     Program Funds Drawdown $18,222.44
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,774.18

N/A KEANSBURG BOROUGH

Total Projected Budget from All Sources

Match Contributed

$19,774.18

$0.00

$0.00

$0.00

$19,774.18

$19,774.18

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-KEANSBURG-R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Area (  )

$19,774.18

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

KEANSBURG, MONMOUTH COUNTY.

Actuals that were previously reported have been moved to subsequent rounds. 

Activity Progress Narrative:

LPS DCA KEANSBURG R1Activity Title:

Project Number:

S01AdmnR1

Project Title:

Admin

$19,774.18$0.00KEANSBURG BOROUGH

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Plans or Planning Products -1

$0.00     Program Funds Drawdown $19,774.18
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$26,810.50

N/A KEYPORT BOROUGH

Total Projected Budget from All Sources

Match Contributed

$26,810.50

$0.00

$0.00

$0.00

$26,810.50

$26,810.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-KEYPORT BOROUGH-R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Area (  )

$26,810.50

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

KEYPORT BOROUGH, MONMOUTH COUNTY.

Actuals that were previously reported have been moved to subsequent rounds. 

Activity Progress Narrative:

LPS DCA KEYPORT BOROUGH R1Activity Title:

Project Number:

S01AdmnR1

Project Title:

Admin

$26,810.50$0.00KEYPORT BOROUGH

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Plans or Planning Products -1

$0.00     Program Funds Drawdown $26,810.50

35

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,397.13

N/A LACEY TWP

Total Projected Budget from All Sources

Match Contributed

$24,397.13

$0.00

$0.00

$0.00

$24,397.13

$24,397.13

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-LACEY TWP-R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Area (  )

$24,397.13

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

LACEY TOWNSHIP, OCEAN COUNTY.

Actuals that were previously reported have been moved to subsequent rounds. 

Activity Progress Narrative:

LPS DCA LACEY TWP R1Activity Title:

Project Number:

S01AdmnR1

Project Title:

Admin

$24,397.13$0.00LACEY TWP

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Plans or Planning Products -1

$0.00     Program Funds Drawdown $24,397.13
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

38

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,000.00

N/A LAVALLETTE BOROUGH

Total Projected Budget from All Sources

Match Contributed

$30,000.00

$0.00

$0.00

$0.00

$30,000.00

$30,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-LAVALLETTE BOROUGH-R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Area (  )

$30,000.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

LAVALLETTE BOROUGH, OCEAN COUNTY.

Actuals that were previously reported have been moved to subsequent rounds. 

Activity Progress Narrative:

LPS DCA LAVALLETTE BOROUGH R1Activity Title:

Project Number:

S01AdmnR1

Project Title:

Admin

$30,000.00$0.00LAVALLETTE BOROUGH

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Plans or Planning Products -1

$0.00     Program Funds Drawdown $30,000.00

39

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$27,905.97

N/A LITTLE EGG HARBOR TOWNSHIP

Total Projected Budget from All Sources

Match Contributed

$27,905.97

$0.00

$0.00

$0.00

$27,905.97

$27,905.97

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-LITTLE EGG HARBOR-R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Area (  )

$27,905.97

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

LITTLE EGG HARBOR, OCEAN COUNTY.

Actuals that were previously reported have been moved to subsequent rounds. 

Activity Progress Narrative:

LPS DCA LITTLE EGG HARBOR R1Activity Title:

Project Number:

S01AdmnR1

Project Title:

Admin

$27,905.97$0.00LITTLE EGG HARBOR TOWNSHIP

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Plans or Planning Products -1

$0.00     Program Funds Drawdown $27,905.97
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$57,210.81

N/A LITTLE FERRY BOROUGH

Total Projected Budget from All Sources

Match Contributed

$57,210.81

$0.00

$0.00

$0.00

$57,210.81

$57,210.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-LITTLE FERRY BOROUGH-R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Area (  )

$57,210.81

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

LITTLE FERRY BOROUGH, BERGEN COUNTY.

Actuals that were previously reported have been moved to subsequent rounds. 

Activity Progress Narrative:

LPS DCA LITTLE FERRY BOROUGH R1Activity Title:

Project Number:

S01AdmnR1

Project Title:

Admin

$57,210.81$0.00LITTLE FERRY BOROUGH

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Plans or Planning Products -1

$0.00     Program Funds Drawdown $57,210.81
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,000.00

N/A MARGATE CITY

Total Projected Budget from All Sources

Match Contributed

$30,000.00

$0.00

$0.00

$0.00

$30,000.00

$30,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-MARGATE-R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Area (  )

$30,000.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

MARGATE CITY, ATLANTIC COUNTY.

Actuals that were previously reported have been moved to subsequent rounds. 

Activity Progress Narrative:

LPS DCA MARGATE R1Activity Title:

Project Number:

S01AdmnR1

Project Title:

Admin

$30,000.00$0.00MARGATE CITY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Plans or Planning Products -1

$0.00     Program Funds Drawdown $30,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,810.33

N/A MONMOUTH BEACH BOROUGH

Total Projected Budget from All Sources

Match Contributed

$18,810.33

$0.00

$0.00

$0.00

$18,810.33

$18,810.33

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-MONMOUTH BEACH BOROUGH-R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Area (  )

$18,810.33

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

MONMOUTH BEACH BOROUGH, MONMOUTH COUNTY.

Actuals that were previously reported have been moved to subsequent rounds. 

Activity Progress Narrative:

LPS DCA MONMOUTH BEACH BOROUGH R1Activity Title:

Project Number:

S01AdmnR1

Project Title:

Admin

$18,810.33$0.00MONMOUTH BEACH BOROUGH

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Plans or Planning Products -1

$0.00     Program Funds Drawdown $18,810.33
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$26,988.75

N/A NEPTUNE TWP

Total Projected Budget from All Sources

Match Contributed

$26,988.75

$0.00

$0.00

$0.00

$26,988.75

$26,988.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-NEPTUNE TWP-R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Area (  )

$26,988.75

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

NEPTUNE TOWNSHIP, MONMOUTH COUNTY.

Actuals that were previously reported have been moved to subsequent rounds. 

Activity Progress Narrative:

LPS DCA NEPTUNE TWP R1Activity Title:

Project Number:

S01AdmnR1

Project Title:

Admin

$26,988.75$0.00NEPTUNE TWP

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Plans or Planning Products -1

$0.00     Program Funds Drawdown $26,988.75
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$44,212.10

N/A OCEAN TWP

Total Projected Budget from All Sources

Match Contributed

$44,212.10

$0.00

$0.00

$0.00

$44,212.10

$44,212.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-OCEAN TWP-R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Area (  )

$44,212.10

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

OCEAN TOWNSHIP, OCEAN COUNTY.

Actuals that were previously reported have been moved to subsequent rounds. 

Activity Progress Narrative:

LPS DCA OCEAN TWP R1Activity Title:

Project Number:

S01AdmnR1

Project Title:

Admin

$44,212.10$0.00OCEAN TWP

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Plans or Planning Products -1

$0.00     Program Funds Drawdown $44,212.10
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$28,978.06

N/A OCEANPORT BOROUGH

Total Projected Budget from All Sources

Match Contributed

$28,978.06

$0.00

$0.00

$0.00

$28,978.06

$28,978.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-OCEANPORT BOROUGH-R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Area (  )

$28,978.06

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

OCEANPORT BOROUGH,MONMOUTH COUNTY.

Actuals that were previously reported have been moved to subsequent rounds. 

Activity Progress Narrative:

LPS DCA OCEANPORT BOROUGH R1Activity Title:

Project Number:

S01AdmnR1

Project Title:

Admin

$28,978.06$0.00OCEANPORT BOROUGH

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Plans or Planning Products -1

$0.00     Program Funds Drawdown $28,978.06
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$27,149.25

N/A Perth Amboy City

Total Projected Budget from All Sources

Match Contributed

$27,149.25

$0.00

$0.00

$0.00

$27,149.25

$27,149.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-PERTH AMBOY CITY-R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Area (  )

$27,149.25

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

PERTH AMBOY CITY, MIDDLESEX COUNTY.

Actuals that were previously reported have been moved to subsequent rounds. 

Activity Progress Narrative:

LPS DCA PERTH AMOBOY CITY R1Activity Title:

Project Number:

S01AdmnR1

Project Title:

Admin

$27,149.25$0.00Perth Amboy City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Plans or Planning Products -1

$0.00     Program Funds Drawdown $27,149.25
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,000.00

N/A PLEASANTVILLE CITY

Total Projected Budget from All Sources

Match Contributed

$30,000.00

$0.00

$0.00

$0.00

$30,000.00

$30,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-PLEASANTVILLE CITY-R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Area (  )

$30,000.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

PLEASANTVILLE CITY, ATLANTIC COUNTY.

Actuals that were previously reported have been moved to subsequent rounds. 

Activity Progress Narrative:

LPS DCA PLEASANTVILLE CITY R1Activity Title:

Project Number:

S01AdmnR1

Project Title:

Admin

$30,000.00$0.00PLEASANTVILLE CITY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Plans or Planning Products -1

$0.00     Program Funds Drawdown $30,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,469.13

N/A POINT PLEASANT BOROUGH

Total Projected Budget from All Sources

Match Contributed

$19,469.13

$0.00

$0.00

$0.00

$19,469.13

$19,469.13

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-POINT PLEASANT BOROUGH-R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Area (  )

$19,469.13

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

POINT PLEASANT BOROUGH, OCEAN COUNTY.

Actuals that were previously reported have been moved to subsequent rounds. 

Activity Progress Narrative:

LPS DCA POINT PLEASANT BOROUGH R1Activity Title:

Project Number:

S01AdmnR1

Project Title:

Admin

$19,469.13$0.00POINT PLEASANT BOROUGH

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $19,469.13
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

N/A New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

$0.00

To Date

07/01/2013

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

The program provides planning grants to counties and municipal governments in areas significantly impacted by Superstorm
Sandy to allow these units of government to hire certified professional planners to assist with short- and medium-term planning
needs.

Location Description:

Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union

Actuals that were previously reported have been moved to subsequent rounds. 

Activity Progress Narrative:

DCA LOCAL PLANNING SERVICES R1Activity Title:

Project Number:

S01AdmnR1

Project Title:

Admin

$0.00$0.00New Jersey Department of Community Affairs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$98,074.07

N/A RUMSON BOROUGH

Total Projected Budget from All Sources

Match Contributed

$98,074.07

$0.00

$0.00

$0.00

$98,074.07

$98,074.07

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-RUMSON BOROUGH-R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Area (  )

$98,074.07

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

RUMSON BOROUGH, MONMOUTH COUNTY.

Actuals that were previously reported have been moved to subsequent rounds. 

Activity Progress Narrative:

LPS DCA RUMSON BOROUGH R1Activity Title:

Project Number:

S01AdmnR1

Project Title:

Admin

$98,074.07$0.00RUMSON BOROUGH

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Plans or Planning Products -1

$0.00     Program Funds Drawdown $98,074.07
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$215,050.25

N/A SOMERS POINT CITY

Total Projected Budget from All Sources

Match Contributed

$215,050.25

$0.00

$0.00

$0.00

$215,050.25

$215,050.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-SOMERS POINT CITY-R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Area (  )

$215,050.25

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

SOMERS POINT CITY, ATLANTIC COUNTY.

Actuals that were previously reported have been moved to subsequent rounds. 

Activity Progress Narrative:

LPS DCA SOMERS POINT CITY R1Activity Title:

Project Number:

S01AdmnR1

Project Title:

Admin

$215,050.25$0.00SOMERS POINT CITY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Plans or Planning Products -3

$0.00     Program Funds Drawdown $215,050.25
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,000.00

N/A SOUTH RIVER BOROUGH

Total Projected Budget from All Sources

Match Contributed

$10,000.00

$0.00

$0.00

$0.00

$10,000.00

$10,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-SOUTH RIVER BOROUGH-R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Area (  )

$10,000.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

SOUTH RIVER BOROUGH, MIDDLESEX COUNTY.

Actuals that were previously reported have been moved to subsequent rounds. 

Activity Progress Narrative:

LPS DCA SOUTH RIVER BOROUGH R1Activity Title:

Project Number:

S01AdmnR1

Project Title:

Admin

$10,000.00$0.00SOUTH RIVER BOROUGH

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Plans or Planning Products -1

$0.00     Program Funds Drawdown $10,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$28,770.79

N/A Toms River

Total Projected Budget from All Sources

Match Contributed

$28,770.79

$0.00

$0.00

$0.00

$28,770.79

$28,770.79

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-TOMS RIVER TWP-R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Area (  )

$28,770.79

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

TOMS RIVER, OCEAN COUNTY.

Actuals that were previously reported have been moved to subsequent rounds. 

Activity Progress Narrative:

LPS DCA TOMS RIVER TWP R1Activity Title:

Project Number:

S01AdmnR1

Project Title:

Admin

$28,770.79$0.00Toms River

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Plans or Planning Products -1

$0.00     Program Funds Drawdown $28,770.79
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,369.58

N/A UNION BEACH BOROUGH

Total Projected Budget from All Sources

Match Contributed

$69,369.58

$0.00

$0.00

$0.00

$69,369.58

$69,369.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-UNION BEACH BOROUGH-R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Area (  )

$69,369.58

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

UNION BEACH BOROUGH, MONMOUTH COUNTY.

Actuals that were previously reported have been moved to subsequent rounds. 

Activity Progress Narrative:

LPS DCA UNION BEACH BOROUGH R1Activity Title:

Project Number:

S01AdmnR1

Project Title:

Admin

$69,369.58$0.00UNION BEACH BOROUGH

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Plans or Planning Products -1

$0.00     Program Funds Drawdown $69,369.58
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$29,881.68

N/A Union County

Total Projected Budget from All Sources

Match Contributed

$29,881.68

$0.00

$0.00

$0.00

$29,881.68

$29,881.68

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-UNION COUNTY-R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Area (  )

$29,881.68

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

UNION COUNTY.

Actuals that were previously reported have been moved to subsequent rounds. 

Activity Progress Narrative:

LPS DCA UNION COUNTY R1Activity Title:

Project Number:

S01AdmnR1

Project Title:

Admin

$29,881.68$0.00Union County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Plans or Planning Products -1

$0.00     Program Funds Drawdown $29,881.68
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$28,000.00

N/A WOODBRIDGE TWP

Total Projected Budget from All Sources

Match Contributed

$28,000.00

$0.00

$0.00

$0.00

$28,000.00

$28,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-WOODBRIDGE TOWNSHIP-R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Area (  )

$28,000.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

WOODBRIDGE TWP, MIDDLESEX COUNTY.

Actuals that were previously reported have been moved to subsequent rounds. 

Activity Progress Narrative:

LPS DCA WOODBRIDGE R1Activity Title:

Project Number:

S01AdmnR1

Project Title:

Admin

$28,000.00$0.00WOODBRIDGE TWP

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Plans or Planning Products -1

$0.00     Program Funds Drawdown $28,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

S01AdmnR2 / AdminProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,633,400.65

N/A New Jersey Department of Community Affairs

Total Projected Budget from All Sources $20,633,400.65

($1,151,229.45)

$24,492,740.63

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ADMIN-DCA-R2

$1,969,950.86

Jan 1 thru Mar 31, 2016

Activitiy Category:

N/A

07/28/2016

($1,151,229.45)

To Date

07/29/2014

 (  )

$20,137,959.20

Responsible Organization:

Administration Under Way

DCA ADMINISTRATION R2Activity Title:

Project Number:

S01AdmnR2

Project Title:

Admin

$1,969,950.86     Program Funds Drawdown $20,137,959.20
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Match Contributed $0.00

$0.00

$20,424,368.76

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $325,068.44

Activity Description:

FUNDING FOR THE OPERATING COSTS ASSOCIATED WITH DAY TO DAY MANAGEMENT OF CDBG-DR PROGRAMS.
R1 ACTIVATION 2 7/29/2014 - 7/28/2016.

Location Description:

TRENTON

Expenditures in this QPR are a continuation of the Round 1 activity. Expenditures this quarter are reported in Round 2 and
Round 3. The Administrative expenditures include expenditures for
Finance and Administrative personnel as well as Professional Services personnel that support DCASRD and its myriad of sub-
recipients in matters of CDBG-DR policy and program implementation.  Administrative expenditures also include IT
expenditures for Grant and Financial management, as well as the work performed by various Audit groups and select costs
associated with the administration of environmental reviews.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$20,424,368.76$325,068.44New Jersey Department of Community Affairs

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

N/A New Jersey Department of Health and Senior Services

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$2,991.91

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ADMIN-DOH-R2

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

$0.00

To Date

07/29/2014

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

ADMINISTRATIVE COSTS ASSOCIATED WITH THE DOH ACTIVITIES.

Location Description:

9 COUNTIES.

There were no transactions for this activity in the quarter.

Activity Progress Narrative:

DOH ADMINISTRATION R2Activity Title:

Project Number:

S01AdmnR2

Project Title:

Admin

$0.00$0.00New Jersey Department of Health and Senior Services

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$70,140.20

N/A New Jersey Economic Development Authority

Total Projected Budget from All Sources

Match Contributed

$70,140.20

($7,942.80)

$0.00

$0.00

$70,140.20

$70,140.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ADMIN-EDA-R2

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

($7,942.80)

To Date

07/29/2014

 (  )

$70,140.20

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

ADMINISTRATIVE COSTS ASSOCIATED WITH IMPLEMENTING EDA PROGRAMS.

Location Description:

9 COUNTIES.

Activity Progress Narrative:

EDA ADMINISTRATION R2Activity Title:

Project Number:

S01AdmnR2

Project Title:

Admin

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $70,140.20

EDA PI ACCOUNT
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$33,765.00

N/A Atlantic City

Total Projected Budget from All Sources

Match Contributed

$33,765.00

$0.00

$0.00

$0.00

$33,765.00

$33,765.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-ATLANTIC CITY-R2

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

$0.00

To Date

07/29/2014

Area (  )

$33,765.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

ATLANTIC CITY, ATLANTIC COUNTY.

Actuals that were previously reported have been moved to subsequent rounds. 

Activity Progress Narrative:

LPS DCA ATLANTIC CITY R2Activity Title:

Project Number:

S01AdmnR2

Project Title:

Admin

$33,765.00$0.00Atlantic City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Plans or Planning Products -3

$0.00     Program Funds Drawdown $33,765.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$55,186.29

N/A LITTLE EGG HARBOR TOWNSHIP

Total Projected Budget from All Sources

Match Contributed

$55,186.29

$0.00

$0.00

$0.00

$55,186.29

$55,186.29

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-LITTLE EGG HARBOR-R2

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

$0.00

To Date

07/29/2014

Area (  )

$55,186.29

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

LITTLE EGG HARBOR, OCEAN COUNTY.

Actuals that were previously reported have been moved to subsequent rounds. 

Activity Progress Narrative:

LPS DCA LITTLE EGG HARBOR R2Activity Title:

Project Number:

S01AdmnR2

Project Title:

Admin

$55,186.29$0.00LITTLE EGG HARBOR TOWNSHIP

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Plans or Planning Products -3

$0.00     Program Funds Drawdown $55,186.29
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,538.75

N/A LITTLE FERRY BOROUGH

Total Projected Budget from All Sources

Match Contributed

$24,538.75

$0.00

$0.00

$0.00

$24,538.75

$24,538.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-LITTLE FERRY BOROUGH-R2

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

$0.00

To Date

07/29/2014

Area (  )

$24,538.75

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

LITTLE FERRY BOROUGH, BERGEN COUNTY.

Actuals that were previously reported have been moved to subsequent rounds. 

Activity Progress Narrative:

LPS DCA LITTLE FERRY BOROUGH R2Activity Title:

Project Number:

S01AdmnR2

Project Title:

Admin

$24,538.75$0.00LITTLE FERRY BOROUGH

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Plans or Planning Products -1

$0.00     Program Funds Drawdown $24,538.75
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,371.23

N/A OCEAN TWP

Total Projected Budget from All Sources

Match Contributed

$37,371.23

$0.00

$0.00

$0.00

$37,371.23

$37,371.23

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-OCEAN TWP-R2

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

$0.00

To Date

07/29/2014

Area (  )

$37,371.23

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

OCEAN TOWNSHIP, OCEAN COUNTY.

Actuals that were previously reported have been moved to subsequent rounds. 

Activity Progress Narrative:

LPS DCA OCEAN TWP R2Activity Title:

Project Number:

S01AdmnR2

Project Title:

Admin

$37,371.23$0.00OCEAN TWP

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Plans or Planning Products -2

$0.00     Program Funds Drawdown $37,371.23
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

N/A POINT PLEASANT BOROUGH

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-POINT PLEASANT BOROUGH-R2

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

$0.00

To Date

07/29/2014

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

POINT PLEASANT BOROUGH, OCEAN COUNTY.

Actuals that were previously reported have been moved to subsequent rounds. 

Activity Progress Narrative:

LPS DCA POINT PLEASANT BOROUGH R2Activity Title:

Project Number:

S01AdmnR2

Project Title:

Admin

$0.00$0.00POINT PLEASANT BOROUGH

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Plans or Planning Products -1

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$52,795.98

N/A RUMSON BOROUGH

Total Projected Budget from All Sources

Match Contributed

$52,795.98

$0.00

$0.00

$0.00

$52,795.98

$52,795.98

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-RUMSON BOROUGH-R2

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

$0.00

To Date

07/29/2014

Area (  )

$52,795.98

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

RUMSON BOROUGH, MONMOUTH COUNTY.

Actuals that were previously reported have been moved to subsequent rounds. 

Activity Progress Narrative:

LPS DCA RUMSON BOROUGH R2Activity Title:

Project Number:

S01AdmnR2

Project Title:

Admin

$52,795.98$0.00RUMSON BOROUGH

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Plans or Planning Products -1

$0.00     Program Funds Drawdown $52,795.98
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,000.00

N/A SEASIDE PARK BOROUGH

Total Projected Budget from All Sources

Match Contributed

$30,000.00

$0.00

$0.00

$0.00

$30,000.00

$30,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-SEASIDE PARK BOROUGH-R2

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

$0.00

To Date

07/29/2014

Area (  )

$30,000.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

SEASIDE PARK BOROUGH, OCEAN COUNTY.

Actuals that were previously reported have been moved to subsequent rounds. 

Activity Progress Narrative:

LPS DCA SEASIDE PARK BOROUGH R2Activity Title:

Project Number:

S01AdmnR2

Project Title:

Admin

$30,000.00$0.00SEASIDE PARK BOROUGH

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Plans or Planning Products -1

$0.00     Program Funds Drawdown $30,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$78,562.25

N/A SOMERS POINT CITY

Total Projected Budget from All Sources

Match Contributed

$78,562.25

$0.00

$0.00

$0.00

$78,562.25

$78,562.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-SOMERS POINT CITY-R2

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

$0.00

To Date

07/29/2014

Area (  )

$78,562.25

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

SOMERS POINT CITY, ATLANTIC COUNTY.

Actuals that were previously reported have been moved to subsequent rounds. 

Activity Progress Narrative:

LPS DCA SOMERS POINT CITY R2Activity Title:

Project Number:

S01AdmnR2

Project Title:

Admin

$78,562.25$0.00SOMERS POINT CITY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Plans or Planning Products -2

$0.00     Program Funds Drawdown $78,562.25
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

97

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,923.66

N/A SOUTH RIVER BOROUGH

Total Projected Budget from All Sources

Match Contributed

$69,923.66

$0.00

$0.00

$0.00

$69,923.66

$69,923.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-SOUTH RIVER BOROUGH-R2

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

$0.00

To Date

07/29/2014

Area (  )

$69,923.66

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

SOUTH RIVER BOROUGH, MIDDLESEX COUNTY.

Actuals that were previously reported have been moved to subsequent rounds. 

Activity Progress Narrative:

LPS DCA SOUTH RIVER BOROUGH R2Activity Title:

Project Number:

S01AdmnR2

Project Title:

Admin

$69,923.66$0.00SOUTH RIVER BOROUGH

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Plans or Planning Products -2

$0.00     Program Funds Drawdown $69,923.66
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$29,865.00

N/A STAFFORD TOWNSHIP

Total Projected Budget from All Sources

Match Contributed

$29,865.00

$0.00

$0.00

$0.00

$29,865.00

$29,865.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-STAFFORD TWP-R2

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

$0.00

To Date

07/29/2014

Area (  )

$29,865.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

STAFFORD TOWNSHIP, OCEAN COUNTY.

Actuals that were previously reported have been moved to subsequent rounds. 

Activity Progress Narrative:

LPS DCA STAFFORD TWP R2Activity Title:

Project Number:

S01AdmnR2

Project Title:

Admin

$29,865.00$0.00STAFFORD TOWNSHIP

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Plans or Planning Products -1

$0.00     Program Funds Drawdown $29,865.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

N/A Borough of Tuckerton, Ocean County

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-TUCKERTON BOROUGH-R2

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

$0.00

To Date

07/29/2014

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

TUCKERTON BOROUGH, OCEAN COUNTY.

Actuals that were previously reported have been moved to subsequent rounds. 

Activity Progress Narrative:

LPS DCA TUCKERTON BOROUGH R2Activity Title:

Project Number:

S01AdmnR2

Project Title:

Admin

$0.00$0.00Borough of Tuckerton, Ocean County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Plans or Planning Products -1

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$29,341.00

N/A VENTNOR CITY

Total Projected Budget from All Sources

Match Contributed

$29,341.00

$0.00

$0.00

$0.00

$29,341.00

$29,341.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-VENTNOR CITY-R2

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

$0.00

To Date

07/29/2014

Area (  )

$29,341.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

VENTNOR CITY, ATLANTIC COUNTY.

Actuals that were previously reported have been moved to subsequent rounds. 

Activity Progress Narrative:

LPS DCA VENTNOR CITY R2Activity Title:

Project Number:

S01AdmnR2

Project Title:

Admin

$29,341.00$0.00VENTNOR CITY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Plans or Planning Products -1

$0.00     Program Funds Drawdown $29,341.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

S01AdmnR3 / AdminProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$43,220,069.21

N/A New Jersey Department of Community Affairs

Total Projected Budget from All Sources $43,220,069.21

($2,693,866.79)

$43,220,069.21

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ADMIN-DCA-R3

$5,969,912.73

Jan 1 thru Mar 31, 2016

Activitiy Category:

N/A

06/01/2017

($2,693,866.79)

To Date

06/01/2015

 (  )

$13,017,543.42

Responsible Organization:

Administration Under Way

DCA ADMINISTRATION R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$5,969,912.73     Program Funds Drawdown $13,017,543.42
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Match Contributed $0.00

$0.00

$13,087,913.22

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $6,022,579.16

Activity Description:

FUNDING FOR THE OPERATING COSTS ASSOCIATED WITH DAY TO DAY MANAGEMENT OF CDBG-DR PROGRAMS.

Location Description:

TRENTON

Expenditures in this QPR are a continuation of the Round 1 activity. Expenditures this quarter are reported in Round 2 and
Round 3. The Administrative expenditures include expenditures for Finance and Administrative personnel as well as
Professional Services personnel that support DCASRD and its myriad of sub-recipients in matters of CDBG-DR policy and
program implementation. Administrative expenditures also include IT expenditures for Grant and Financial management, as
well as the work performed by various Audit groups and select costs associated with the administration of environmental
reviews.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$13,087,913.22$6,022,579.16New Jersey Department of Community Affairs

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

DCA
ADMINISTRATION

R1
ADMIN-DCA-R1S01AdmnR1Administration

New Jersey Department of
Community Affairs

General Account

DCA
ADMINISTRATION

R2
ADMIN-DCA-R2S01AdmnR2Administration

New Jersey Department of
Community Affairs

General Account
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Activity Supporting Documents
CBDG-DR Awarded Contracts Report_4.25.16.xlsxDocument
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,943,866.79

N/A NEW JERSEY DEPARTMENT OF ENVIRONMENTAL

Total Projected Budget from All Sources

Match Contributed

$1,943,866.79

$1,943,866.79

$0.00

$0.00

$1,943,866.79

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ADMIN-DEP-ENV REV-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$1,943,866.79

To Date

06/01/2015

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

ADMINISTRATIVE COSTS ASSOCIATED WITH THE DEP ACTIVITIES.

Location Description:

9 COUNTIES.

Activity Progress Narrative:

ADMIN DEP ENVIRONMENTAL REVIEW R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$454,750.00

N/A NEW JERSEY DEPARTMENT OF ENVIRONMENTAL

Total Projected Budget from All Sources

Match Contributed

$454,750.00

$0.00

$0.00

$0.00

$454,750.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ADMIN-DEP-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

ADMINISTRATIVE COSTS ASSOCIATED WITH IMPLEMENTING DEP PROGRAMS.

Location Description:

9 COUNTIES.

There were no reimbursement requests for administration submitted this quarter.

Activity Progress Narrative:

DEP ADMINISTRATION R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$0.00$0.00NEW JERSEY DEPARTMENT OF ENVIRONMENTAL

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

ADMIN DEP ENVR
R2

ADMIN-DEP-R2S01AdmnR2Administration
NEW JERSEY

DEPARTMENT OF
ENVIRONMENTAL

General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$330,000.00

N/A New Jersey Department of Transportation

Total Projected Budget from All Sources

Match Contributed

$330,000.00

$0.00

$0.00

$0.00

$330,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ADMIN-DOT-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative, monitoring and compliance services associated with the DOT program.

Location Description:

Lavellette, Seaside Heights, Seaside Park, Bay Head, Mantoloking, Brick, Toms River, Berkeley.

This activity covers the administrative, monitoring and compliance services associated with the DOT program. No funds were
expended this quarter.

Activity Progress Narrative:

ADMIN DOT R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$0.00$0.00New Jersey Department of Transportation

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$564,133.00

N/A New Jersey Economic Development Authority

Total Projected Budget from All Sources

Match Contributed

$564,133.00

$0.00

$0.00

$0.00

$564,133.00

$120,952.48

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ADMIN-EDA-R3

$44,568.12

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

 (  )

$120,952.48

Total Funds Expended

Responsible Organization:

$35,021.39

Administration Under Way

Activity Description:

ADMINISTRATIVE COSTS ASSOCIATED WITH IMPLEMENTING EDA PROGRAMS.

Location Description:

9 COUNTIES.

The NJEDA is actively working to grow jobs and revitalize communities throughout the state by administering grants and loans
to eligible small businesses, municipalities and critical infrastructure facilities. Administrative funds are utilized for
supplies,payroll, and temporary employees required undertake the current pipeline. The NJEDA began to expend Round 3
funding on March 31, 2015 once Round 2 funds had been completely utilized.

Activity Progress Narrative:

EDA ADMINISTRATION R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$120,952.48$35,021.39New Jersey Economic Development Authority

$44,568.12     Program Funds Drawdown $120,952.48

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

EDA ADMIN R1ADMIN-EDA-R1S01AdmnR1Administration
New Jersey Economic
Development Authority

EDA PI ACCOUNT

EDA
ADMINISTRATION

R2
ADMIN-EDA-R2S01AdmnR2Administration

New Jersey Economic
Development Authority

EDA PI ACCOUNT

EDA PI ACCOUNT
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,293,121.00

N/A New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$1,293,121.00

$0.00

$0.00

$0.00

$1,293,121.00

$389,836.62

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ADMIN-HMFA-R3

$35,388.45

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

 (  )

$389,836.62

Total Funds Expended

Responsible Organization:

$35,388.45

Administration Under Way

Activity Description:

ADMINISTRATIVE COSTS ASSOCIATED WITH IMPLEMENTING HMFA PROGRAMS.

Location Description:

9 COUNTIES.

Administrative funds are used to pay for supplies, payroll and supplemental staff.

Activity Progress Narrative:

HMFA ADMINISTRATION R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$389,836.62$35,388.45New Jersey Housing Mortgage Finance Agency

$35,388.45     Program Funds Drawdown $389,836.62

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

HMFA
ADMINISTRATION

R1
ADMIN-HMFA-R1S01AdmnR1Administration

New Jersey Housing
Mortgage Finance Agency

General Account

HMFA
ADMINISTRATION

R2
ADMIN-HMFA-R2S01AdmnR2Administration

New Jersey Housing
Mortgage Finance Agency

General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,000.00

N/A New Jersey Redevelopement Authority

Total Projected Budget from All Sources

Match Contributed

$37,000.00

$0.00

$0.00

$0.00

$37,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ADMIN-NJRA-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

ADMINISTRATIVE COSTS ASSOCIATED WITH IMPLEMENTING NJRA PROGRAMS.

Location Description:

9 COUNTIES.

There were no requests for reimbursement for administration submitted this quarter.

Activity Progress Narrative:

NJRA ADMINISTRATION R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$0.00$0.00New Jersey Redevelopement Authority

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

NJRA
ADMINISTRATION

R2
ADMIN-NJRA-R2S01AdmnR2Administration

New Jersey
Redevelopement Authority

NJRA PI ACCOUNT

NJRA PI ACCOUNT
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,517,500.00

N/A NEW JERSEY DEPARTMENT OF ENVIRONMENTAL

Total Projected Budget from All Sources

Match Contributed

$1,517,500.00

$0.00

$0.00

$0.00

$1,517,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ADMIN-RBD-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

ADMINISTRATIVE COSTS ASSOCIATED WITH IMPLEMENTING THE REBUILD BY DESIGN ACTIVITIES.

Location Description:

9 COUNTIES.

There were no requests for reimbursement for administration submitted this quarter.

Activity Progress Narrative:

RBD ADMINISTRATION R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$0.00$0.00NEW JERSEY DEPARTMENT OF ENVIRONMENTAL

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,600.00

N/A ABERDEEN TOWNSHIP

Total Projected Budget from All Sources

Match Contributed

$24,600.00

$0.00

$0.00

$0.00

$24,600.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-ABERDEEN TWP-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

ABERDEEN TOWNSHIP, MONMOUTH COUNTY.

Aberdeen Township submitted their final invoice this quarter. Final payment is anticipated in the next quarter.

Activity Progress Narrative:

LPS DCA ABERDEEN TWP R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$0.00$0.00ABERDEEN TOWNSHIP

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Plans or Planning Products 2

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$341,647.25

N/A Atlantic City

Total Projected Budget from All Sources

Match Contributed

$341,647.25

($150,000.00)

$0.00

$0.00

$166,647.25

$159,600.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-ATLANTIC CITY-R3

$9,615.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

($150,000.00)

To Date

06/01/2015

Area (  )

$144,702.50

Total Funds Expended

Responsible Organization:

$24,512.50

Planning Under Way

Activity Description:

RFP PREPARATION.

Location Description:

ATLANTIC CITY, ATLANTIC COUNTY.

Atlantic City continues to work on various Phase 2 planning projects. Atlantic City received $24,512.50 in reimbursement for
their planning expenses this quarter.

Activity Progress Narrative:

LPS DCA ATLANTIC CITY R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$159,600.00$24,512.50Atlantic City

$9,615.00     Program Funds Drawdown $144,702.50

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

LPS DCA ATLANTIC
CITY R1

LPS-DCA-ATLANTIC
CITY-R1

S01AdmnR1PlanningAtlantic City General Account

LPS DCA ATLANTIC
CITY R2

LPS-DCA-ATLANTIC
CITY-R2

S01AdmnR2PlanningAtlantic City General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Plans or Planning Products 4

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

125

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$270,000.00

N/A Atlantic County

Total Projected Budget from All Sources

Match Contributed

$270,000.00

($200,000.00)

$0.00

$0.00

$270,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-ATLANTIC COUNTY-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

($200,000.00)

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

ATLANTIC COUNTY.

Atlantic County continues to work on its Phase 2 projects. No invoices were submitted this quarter.

Activity Progress Narrative:

LPS DCA ATLANTIC COUNTY R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$0.00$0.00Atlantic County

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

LPS DCA ATLANTIC
COUNTY R1

LPS-DCA-ATLANTIC
COUNTY-R1

S01AdmnR1PlanningAtlantic County General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

N/A New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$150,000.00

$150,000.00

$0.00

$0.00

$150,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-BAYHEAD TWP-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$150,000.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Strategic recovery planning report.

Location Description:

Bayhead Twp, Ocean County.

Bay Head continues to work on its Phase 1 Strategic Recovery Planning Report.

Activity Progress Narrative:

LPS DCA BAYHEAD TWP R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$0.00$0.00New Jersey Department of Community Affairs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$303,000.00

N/A Berkeley Township, Ocean County

Total Projected Budget from All Sources

Match Contributed

$303,000.00

($76,000.00)

$0.00

$0.00

$303,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-BERKELEY TWP-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

($76,000.00)

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

BERKELEY TOWNSHIP, OCEAN COUNTY.

Berkeley Township did not submit any requests for reimbursement for their planning projects this
quarter.

Activity Progress Narrative:

LPS DCA BERKELEY TWP R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$0.00$0.00Berkeley Township, Ocean County

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

LPS DCA BERKELEY
TWP-R1

LPS-DCA-BERKELEY
TWP-R1

S01AdmnR1Planning
Berkeley Township, Ocean

County
General Account

LPS DCA BERKELEY
TWP-R2

LPS-DCA-BERKELEY
TWP-R2

S01AdmnR2Planning
Berkeley Township, Ocean

County
General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Plans or Planning Products 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$470,000.00

N/A BRICK TOWNSHIP

Total Projected Budget from All Sources

Match Contributed

$470,000.00

$0.00

$0.00

$0.00

$470,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-BRICK TWP-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

BRICK TOWNSHIP, OCEAN COUNTY.

Brick Township continues to work on various Phase 2 plans. No request for reimbursement was submitted for tasks completed
this quarter.

Activity Progress Narrative:

LPS DCA BRICK TWP R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$0.00$0.00BRICK TOWNSHIP

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

LPS DCA BRICK
TWP R1

LPS-DCA-BRICK TWP-
R1

S01AdmnR1PlanningBRICK TOWNSHIP General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$294,393.75

N/A BRIGANTINE CITY

Total Projected Budget from All Sources

Match Contributed

$294,393.75

($150,606.25)

$0.00

$0.00

$294,393.75

$50,606.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-BRIGANTINE CITY-R3

$45,606.25

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

($150,606.25)

To Date

06/01/2015

Area (  )

$50,606.25

Total Funds Expended

Responsible Organization:

$45,606.25

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

BRIGANTINE TOWNSHIP, ATLANTIC COUNTY.

Brigantine submitted a request for reimbursement this quarter and continues to work on various Phase 2 projects.

Activity Progress Narrative:

LPS DCA BRIGANTINE CITY R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$50,606.25$45,606.25BRIGANTINE CITY

$45,606.25     Program Funds Drawdown $50,606.25

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

LPS DCA
BRIGANTINE CITY

LPS-DCA-BRIGANTINE
CITY-R1

S01AdmnR1PlanningBRIGANTINE CITY General Account

LPS DCA
BRIGANTINE CITY

LPS-DCA-BRIGANTINE
CITY-R2

S01AdmnR2PlanningBRIGANTINE CITY General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$80,000.00

N/A Cape May County

Total Projected Budget from All Sources

Match Contributed

$80,000.00

$0.00

$0.00

$0.00

$80,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-CAPE MAY COUNTY-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

CAPE MAY COUNTY.

Cape May County completed its Strategic Recovery Planning Report. It did not submit a request for
reimbursement.

Activity Progress Narrative:

LPS DCA CAPE MAY COUNTY R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$0.00$0.00Cape May County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 1

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

N/A DEAL BOROUGH

Total Projected Budget from All Sources

Match Contributed

$50,000.00

($171,000.00)

$0.00

$0.00

$50,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-DEAL BOROUGH-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

($171,000.00)

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

DEAL BOROUGH, MONMOUTH COUNTY.

Deal Borough is in the process of applying for Phase 2 grants.

Activity Progress Narrative:

LPS DCA DEAL BOROUGH R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$0.00$0.00DEAL BOROUGH

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

LPS DCA DEAL
BOROUGH R1

LPS-DCA-DEAL
BOROUGH-R1

S01AdmnR1PlanningDEAL BOROUGH General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

N/A New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$100,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-EDGEWATER BOROUGH-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

EDGEWATER BOROUGH, BERGEN COUNTY.

Edgewater Borough completed its Strategic Recovery Planning Report. It did not submit a request for reimbursement.

Activity Progress Narrative:

LPS DCA EDGEWATER BOROUGH R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$0.00$0.00New Jersey Department of Community Affairs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 1

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

N/A EDISON

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-EDISON-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

EDISON, MIDDLESEX COUNTY.

Edison did not complete any applications this quarter.

Activity Progress Narrative:

LPS DCA EDISON R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$0.00$0.00EDISON

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

LPS DCA EDISON R1LPS-DCA-EDISON-R1S01AdmnR1PlanningEDISON General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$180,000.00

N/A New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$180,000.00

$180,000.00

$0.00

$0.00

$180,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-EGG HARBOR-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$180,000.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

EGG HARBOR, ATLANTIC COUNTY

Egg Harbor completed its Strategic Recovery Planning Report which is Phase 1 of the planning
assistance grant program. No reimbursements were made this quarter.

Activity Progress Narrative:

LPS DCA EGG HARBOR R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$0.00$0.00New Jersey Department of Community Affairs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 1

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

N/A ESSEX COUNTY

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$50,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-ESSEX COUNTY-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

ESSEX COUNTY.

Essex County signed 3 subrecipient agreements and started work on the projects.

Activity Progress Narrative:

LPS DCA ESSEX COUNTY R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$0.00$0.00ESSEX COUNTY

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

LPS DCA ESSEX
COUNTY R1

LPS-DCA-ESSEX
COUNTY-R1

S01AdmnR1PlanningESSEX COUNTY General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$86,461.00

N/A HAMILTON TWP

Total Projected Budget from All Sources

Match Contributed

$86,461.00

$0.00

$0.00

$0.00

$86,461.00

$67,387.85

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-HAMILTON TWP-R3

$67,387.85

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$67,387.85

Total Funds Expended

Responsible Organization:

$67,387.85

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

HAMILTON TOWNSHIP, ATLANTIC COUNTY.

Hamilton Township completed two Phase 2 plans and were reimbursed $67,387.85 this quarter. Current quarter reflect
previous and current quarter metrics.

Activity Progress Narrative:

LPS DCA HAMILTON TWP R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$67,387.85$67,387.85HAMILTON TWP

$67,387.85     Program Funds Drawdown $67,387.85

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

LPS DCA HAMILTON
TWP R1

LPS-DCA-HAMILTON
TWP-R1

S01AdmnR1PlanningHAMILTON TWP General Account

LPS DCA HAMILTON
TWP R2

LPS-DCA-HAMILTON
TWP-R2

S01AdmnR2PlanningHAMILTON TWP General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Plans or Planning Products 3

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

N/A HIGHLANDS BOROUGH

Total Projected Budget from All Sources

Match Contributed

$50,000.00

($175,000.00)

$0.00

$0.00

$50,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-HIGHLANDS BOROUGH-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

($175,000.00)

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

HIGHLANDS BOROUGH, MONMOUTH COUNTY.

Highlands Borough is continuing to work on its Phase 2 plan. It did not submit a request for reimbursement this quarter. Current
quarter reflect previous and current quarter metrics.

Activity Progress Narrative:

LPS DCA HIGHLANDS BOROUGH R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$0.00$0.00HIGHLANDS BOROUGH

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

LPS DCA
HIGHLANDS

BOROUGH R1

LPS-DCA-HIGHLANDS
BOROUGH-R1

S01AdmnR1PlanningHIGHLANDS BOROUGH General Account

150

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$204,448.87

N/A City of Hoboken

Total Projected Budget from All Sources

Match Contributed

$204,448.87

$0.00

$0.00

$0.00

$204,448.87

$123,100.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-HOBOKEN-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$123,100.03

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

HOBOKEN, HUDSON COUNTY.

Hoboken continues to work on its Phase 2 planning projects. It did not submit a request for reimbursement.

Activity Progress Narrative:

LPS DCA HOBOKEN R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$123,100.03$0.00City of Hoboken

$0.00     Program Funds Drawdown $123,100.03

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

LPS DCA HOBOKEN
R2

LPS-DCA-HOBOKEN-
R2

S01AdmnR2PlanningCity of Hoboken General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$260,000.00

N/A New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$260,000.00

$0.00

$0.00

$0.00

$260,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-HUDSON COUNTY-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

HUDSON COUNTY.

Hudson County is continuing to work on four Phase 2 plans and did not submit a request for reimbursement.

Activity Progress Narrative:

LPS DCA HUDSON COUNTY R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$0.00$0.00New Jersey Department of Community Affairs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

N/A Jersey City

Total Projected Budget from All Sources

Match Contributed

$100,000.00

($160,000.00)

$0.00

$0.00

$100,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-JERSEY CITY-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

($160,000.00)

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

JERSEY CITY, HUDSON COUNTY.

Jersey City is still in the process of procuring consultant services for five Phase 2 planning projects.

Activity Progress Narrative:

LPS DCA JERSEY CITY R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$0.00$0.00Jersey City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$266,612.73

N/A KEANSBURG BOROUGH

Total Projected Budget from All Sources

Match Contributed

$266,612.73

$0.00

$0.00

$0.00

$266,612.73

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-KEANSBURG-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

KEANSBURG, MONMOUTH COUNTY.

Keansburg completed three planning products but did not submit a request for reimbursement this quarter. Current quarter
reflect previous and current quarter metrics.

Activity Progress Narrative:

LPS DCA KEANSBURG R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$0.00$0.00KEANSBURG BOROUGH

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

LPS DCA
KEANSBURG R1

LPS-DCA-
KEANSBURG-R1

S01AdmnR1PlanningKEANSBURG BOROUGH General Account

LPS DCA
KEANSBURG R2

LPS-DCA-
KEANSBURG-R2

S01AdmnR2PlanningKEANSBURG BOROUGH General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/4# of Plans or Planning Products 4

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$380,000.00

N/A KEYPORT BOROUGH

Total Projected Budget from All Sources

Match Contributed

$380,000.00

$0.00

$0.00

$0.00

$380,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-KEYPORT BOROUGH-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

KEYPORT BOROUGH, MONMOUTH COUNTY.

Keyport started working on four Phase 2 planning projects.

Activity Progress Narrative:

LPS DCA KEYPORT BOROUGH R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$0.00$0.00KEYPORT BOROUGH

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

LPS DCA KEYPORT
BOROUGH R1

LPS-DCA-KEYPORT
BOROUGH-R1

S01AdmnR1PlanningKEYPORT BOROUGH General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

161

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$261,000.00

N/A LACEY TWP

Total Projected Budget from All Sources

Match Contributed

$261,000.00

$0.00

$0.00

$0.00

$261,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-LACEY TWP-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

LACEY TOWNSHIP, OCEAN COUNTY.

Lacey Township is continuing to work on five Phase 2 planning projects. It did not submit a request for reimbursement this
quarter.

Activity Progress Narrative:

LPS DCA LACEY TWP R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$0.00$0.00LACEY TWP

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

LPS DCA LACEY
TWP R1

LPS-DCA-LACEY TWP-
R1

S01AdmnR1PlanningLACEY TWP General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$125,000.00

N/A LAVALLETTE BOROUGH

Total Projected Budget from All Sources

Match Contributed

$125,000.00

($50,000.00)

$0.00

$0.00

$125,000.00

$35,457.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-LAVALLETTE BOROUGH-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

($50,000.00)

To Date

06/01/2015

Area (  )

$35,457.75

Total Funds Expended

Responsible Organization:

($14,497.75)

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

LAVALLETTE BOROUGH, OCEAN COUNTY.

Lavallette Borough requested a time extension and is close to completing its first Phase 2 plan. It did not submit a request for
reimbursement this quarter. Expenditures reflected in this quarter represent a prior period adjustment.

Activity Progress Narrative:

LPS DCA LAVALLETTE BOROUGH R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$35,457.75($14,497.75)LAVALLETTE BOROUGH

$0.00     Program Funds Drawdown $35,457.75

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

LPS DCA
LAVALLETTE
BOROUGH R1

LPS-DCA-
LAVALLETTE
BOROUGH-R1

S01AdmnR1PlanningLAVALLETTE BOROUGH General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$212,813.71

N/A LITTLE EGG HARBOR TOWNSHIP

Total Projected Budget from All Sources

Match Contributed

$212,813.71

$0.00

$0.00

$0.00

$212,813.71

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-LITTLE EGG HARBOR-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

LITTLE EGG HARBOR, OCEAN COUNTY.

Little Egg Harbor continues to work on three Phase 2 planning projects. It did not submit a request for reimbursement this
quarter. Current quarter reflect previous and current quarter metrics.

Activity Progress Narrative:

LPS DCA LITTLE EGG HARBOR R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$0.00$0.00LITTLE EGG HARBOR TOWNSHIP

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

LPS DCA LITTLE
EGG HARBOR R1

LPS-DCA-LITTLE EGG
HARBOR-R1

S01AdmnR1Planning
LITTLE EGG HARBOR

TOWNSHIP
General Account

LPS DCA LITTLE
EGG HARBOR R2

LPS-DCA-LITTLE EGG
HARBOR-R2

S01AdmnR2Planning
LITTLE EGG HARBOR

TOWNSHIP
General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Plans or Planning Products 4

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$486,474.25

N/A LITTLE FERRY BOROUGH

Total Projected Budget from All Sources

Match Contributed

$486,474.25

$0.00

$0.00

$0.00

$486,474.25

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-LITTLE FERRY BOROUGH-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

LITTLE FERRY BOROUGH, BERGEN COUNTY.

Little Ferry Borough continues to work on various Phase 2 projects. It did not submit a request for reimbursement this quarter.

Activity Progress Narrative:

LPS DCA LITTLE FERRY BOROUGH R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$0.00$0.00LITTLE FERRY BOROUGH

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

LPS DCA LITTLE
FERRY BOROUGH

LPS-DCA-LITTLE
FERRY BOROUGH-R1

S01AdmnR1PlanningLITTLE FERRY BOROUGH General Account

LPS DCA LITTLE
FERRY BOROUGH

LPS-DCA-LITTLE
FERRY BOROUGH-R2

S01AdmnR2PlanningLITTLE FERRY BOROUGH General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/4# of Plans or Planning Products 4

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$410,000.00

N/A MARGATE CITY

Total Projected Budget from All Sources

Match Contributed

$410,000.00

($15,000.00)

$0.00

$0.00

$410,000.00

$10,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-MARGATE-R3

$10,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

($15,000.00)

To Date

06/01/2015

Area (  )

$10,000.00

Total Funds Expended

Responsible Organization:

$10,000.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

MARGATE CITY, ATLANTIC COUNTY.

Margate continues to work on its Phase 2 planning projects.

Activity Progress Narrative:

LPS DCA MARGATE R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$10,000.00$10,000.00MARGATE CITY

$10,000.00     Program Funds Drawdown $10,000.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

LPS DCA MARGATE
R1

LPS-DCA-MARGATE-
R1

S01AdmnR1PlanningMARGATE CITY General Account

LPS DCA MARGATE
R2

LPS-DCA-MARGATE-
R2

S01AdmnR2PlanningMARGATE CITY General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

N/A New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$100,000.00

$0.00

$0.00

$100,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-MIDDLETOWN TWP-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$100,000.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

MIDDLETOWN TOWNSHIP, MONMOUTH COUNTY.

Middletown Township continued to work on its Phase 2 grant.

Activity Progress Narrative:

LPS DCA MIDDLETOWN TWP R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$0.00$0.00New Jersey Department of Community Affairs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$275,000.00

N/A MONMOUTH BEACH BOROUGH

Total Projected Budget from All Sources

Match Contributed

$275,000.00

$0.00

$0.00

$0.00

$225,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-MONMOUTH BEACH BOROUGH-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

MONMOUTH BEACH BOROUGH, MONMOUTH COUNTY.

Monmouth Beach Borough continued to work on various Phase 2 plans. No request for reimbursement was submitted for tasks
completed this quarter.

Activity Progress Narrative:

LPS DCA MONMOUTH BEACH BOROUGH R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$0.00$0.00MONMOUTH BEACH BOROUGH

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

LPS DCA
MONMOUTH BEACH

BOROUGH R1

LPS-DCA-MONMOUTH
BEACH BOROUGH-R1S01AdmnR1Planning

MONMOUTH BEACH
BOROUGH

General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

N/A BOROUGH OF MOONACHIE

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-MOONACHIE-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

MOONACHIE, BERGEN COUNTY.

Moonachie did not submit a request for reimbursement and did not submit an application for a Phase 2 grant.

Activity Progress Narrative:

LPS DCA MOONACHIE R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$0.00$0.00BOROUGH OF MOONACHIE

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

LPS DCA
MOONACHIE R2

LPS-DCA-
MOONACHIE-R2

S01AdmnR2PlanningBOROUGH OF General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,000.00

N/A NEPTUNE TWP

Total Projected Budget from All Sources

Match Contributed

$115,000.00

$0.00

$0.00

$0.00

$115,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-NEPTUNE TWP-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

NEPTUNE TOWNSHIP, MONMOUTH COUNTY.

Neptune Township continued to work on its Phase 2 plans. It did not submit a request for reimbursement this quarter.

Activity Progress Narrative:

LPS DCA NEPTUNE TWP R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$0.00$0.00NEPTUNE TWP

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

LPS DCA NEPTUNE
TWP R1

LPS-DCA-NEPTUNE
TWP-R1

S01AdmnR1PlanningNEPTUNE TWP General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Plans or Planning Products 2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$198,982.50

N/A New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$198,982.50

$141,982.50

$0.00

$0.00

$198,982.50

$27,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-OCEAN CITY-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$141,982.50

To Date

06/01/2015

Area (  )

$18,017.50

Total Funds Expended

Responsible Organization:

$8,982.50

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

OCEAN CITY, CAPE MAY COUNTY.

Ocean City signed 5 agreements for Phase 2 planning projects. It submitted the final invoice for the
Strategic Recovery Planning Report (Phase 1 product).

Activity Progress Narrative:

LPS DCA OCEAN CITY R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$27,000.00$8,982.50New Jersey Department of Community Affairs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $18,017.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

181

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$197,000.00

N/A OCEAN TWP

Total Projected Budget from All Sources

Match Contributed

$197,000.00

$43,371.23

$0.00

$0.00

$197,000.00

$45,917.71

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-OCEAN TWP-R3

$45,917.71

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$43,371.23

To Date

06/01/2015

Area (  )

$45,917.71

Total Funds Expended

Responsible Organization:

$45,917.71

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

OCEAN TOWNSHIP, OCEAN COUNTY.

Ocean Township continued to work on its seventh Phase 2 plan. It submitted 3 requests for reimbursement totaling $45,917.71.

Activity Progress Narrative:

LPS DCA OCEAN TWP R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$45,917.71$45,917.71OCEAN TWP

$45,917.71     Program Funds Drawdown $45,917.71

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

LPS DCA OCEAN
TWP R1

LPS-DCA-OCEAN
TWP-R1

S01AdmnR1PlanningOCEAN TWP General Account

LPS DCA OCEAN
TWP R2

LPS-DCA-OCEAN
TWP-R2

S01AdmnR2PlanningOCEAN TWP General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Plans or Planning Products 3

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$153,628.77

N/A OCEANPORT BOROUGH

Total Projected Budget from All Sources

Match Contributed

$153,628.77

($43,371.23)

$0.00

$0.00

$153,628.77

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-OCEANPORT BOROUGH-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

($43,371.23)

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

OCEANPORT BOROUGH, MONMOUTH COUNTY.

Oceanport Borough continues to work on its Phase 2 grants. It did not submit any requests for reimbursement this quarter.

Activity Progress Narrative:

LPS DCA OCEANPORT BOROUGH R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$0.00$0.00OCEANPORT BOROUGH

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

LPS DCA
OCEANPORT
BOROUGH R1

LPS-DCA-
OCEANPORT
BOROUGH-R1

S01AdmnR1PlanningOCEANPORT BOROUGH General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$220,000.00

N/A Perth Amboy City

Total Projected Budget from All Sources

Match Contributed

$220,000.00

$0.00

$0.00

$0.00

$220,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-PERTH AMBOY CITY-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

PERTH AMBOY CITY, MIDDLESEX COUNTY.

The City of Perth Amboy continued to work on various Phase 2 plans. No requests for reimbursement were submitted for tasks
completed this quarter.

Activity Progress Narrative:

LPS DCA PERTH AMBOY CITY R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$0.00$0.00Perth Amboy City

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

LPS DCA PERTH
AMOBOY CITY R1

LPS-DCA-PERTH
AMBOY CITY-R1

S01AdmnR1PlanningPerth Amboy City General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$232,700.72

N/A PLEASANTVILLE CITY

Total Projected Budget from All Sources

Match Contributed

$232,700.72

($187,332.00)

$0.00

$0.00

$232,700.72

$199,329.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-PLEASANTVILLE CITY-R3

$90,511.91

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

($187,332.00)

To Date

06/01/2015

Area (  )

$213,827.56

Total Funds Expended

Responsible Organization:

$90,511.91

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

PLEASANTVILLE CITY, ATLANTIC COUNTY.

The City of Pleasantville completed 3 Phase 2 plans. It submitted 7 requests for reimbursement totaling $90,511.91. Current
quarter reflect previous and current quarter metrics.

Activity Progress Narrative:

LPS DCA PLEASANTVILLE CITY R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$199,329.81$90,511.91PLEASANTVILLE CITY

$90,511.91     Program Funds Drawdown $213,827.56

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

LPS DCA
PLEASANTVILLE

CITY R1

LPS-DCA-
PLEASANTVILLE CITY-

R1
S01AdmnR1PlanningPLEASANTVILLE CITY General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/4# of Plans or Planning Products 4

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$216,535.59

N/A POINT PLEASANT BEACH BOROUGH

Total Projected Budget from All Sources

Match Contributed

$216,535.59

$0.00

$0.00

$0.00

$216,535.59

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-POINT  PLEASANT BEACH BOROUGH-
R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

POINT PLEASANT BEACH BOROUGH, OCEAN COUNTY.

Point Pleasant Beach continues to work on its seventh Phase 2 plan.

Activity Progress Narrative:

LPS DCA POINT PLEASANT BEACH BOROUGH
R3

Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$0.00$0.00POINT PLEASANT BEACH BOROUGH

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

LPS DCA PT.
PLEASANT BEACH

BOROUGH R2

LPS-DCA-
PT.PLEASANT BEACH

BOROUGH-R2
S01AdmnR2Planning

POINT PLEASANT BEACH
BOROUGH

General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/2# of Plans or Planning Products 4

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

N/A POINT PLEASANT BOROUGH

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$200,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-POINT PLEASANT BOROUGH-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

POINT PLEASANT BOROUGH, OCEAN COUNTY.

Point Pleasant Borough is in the process of applying for Phase 2 grants.

Activity Progress Narrative:

LPS DCA POINT PLEASANT BOROUGH R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$0.00$0.00POINT PLEASANT BOROUGH

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

LPS DCA POINT
PLEASANT

BOROUGH R1

LPS-DCA-POINT
PLEASANT

BOROUGH-R1
S01AdmnR1Planning

POINT PLEASANT
BOROUGH

General Account

LPS DCA POINT
PLEASANT

BOROUGH R2

LPS-DCA-POINT
PLEASANT

BOROUGH-R2
S01AdmnR2Planning

POINT PLEASANT
BOROUGH

General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$178,137.88

N/A New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$178,137.88

$251,945.41

$0.00

$0.00

$513,137.88

$59,799.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-R3

$54,604.34

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$251,945.41

To Date

06/01/2015

Area (  )

$69,181.35

Total Funds Expended

Responsible Organization:

$45,222.09

Planning Under Way

Activity Description:

PROGRAM PROVIDES PLANNING GRANTS TO COUNTIES AND MUNICIPAL GOVERNMENTS IN AREAS
SIGNIFICANTLY IMPACTED BY SUPER STORM SANDY TO ALLOW THESE UNITS OF GOVERNMENT TO HIRE
CERTIFIED PROFESSIONAL PLANNERS TO ASSIST WITH SHORT AND MEDIUM-TERM PLANNING NEEDS.

Location Description:

COUNTIES: ATLANTIC, BERGEN, CAPE MAY, ESSEX, HUDSON, MIDDLESEX, MONMOUTH, OCEAN AND UNION.

This activity reflects a budget set aside for projects that are still pending for various reasons. When a project is approved,
individual activities will be established and expenses will be shifted. Quarterly expenditures also reflect

Activity Progress Narrative:

LPS DCA R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$59,799.10$45,222.09New Jersey Department of Community Affairs

$54,604.34     Program Funds Drawdown $69,181.35

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

DCA LOCAL
PLANNING

SERVICES R1
LPS-DCA-R1S01AdmnR1Planning

New Jersey Department of
Community Affairs

General Account

DCA LOCAL
PLANNING

SERVICES R2
LPS-DCA-R2S01AdmnR2Planning

New Jersey Department of
Community Affairs

General Account
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delivery costs for staff, supplies, etc.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$161,946.00

N/A RUMSON BOROUGH

Total Projected Budget from All Sources

Match Contributed

$161,946.00

($42,289.79)

$0.00

$0.00

$101,946.00

$37,517.15

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-RUMSON BOROUGH-R3

$10,422.79

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

($42,289.79)

To Date

06/01/2015

Area (  )

$37,517.15

Total Funds Expended

Responsible Organization:

$10,422.79

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

RUMSON BOROUGH, MONMOUTH COUNTY.

Six requests for reimbursement were submitted totaling $10,422.79.

Activity Progress Narrative:

LPS DCA RUMSON BOROUGH R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$37,517.15$10,422.79RUMSON BOROUGH

$10,422.79     Program Funds Drawdown $37,517.15

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

LPS DCA RUMSON
BOROUGH R1

LPS-DCA-RUMSON
BOROUGH-R1

S01AdmnR1PlanningRUMSON BOROUGH General Account

LPS DCA RUMSON
BOROUGH R2

LPS-DCA-RUMSON
BOROUGH-R2

S01AdmnR2PlanningRUMSON BOROUGH General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/4# of Plans or Planning Products 7

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$277,007.24

N/A SEA BRIGHT BOROUGH

Total Projected Budget from All Sources

Match Contributed

$277,007.24

$0.00

$0.00

$0.00

$277,007.24

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-SEA BRIGHT BOROUGH-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

SEA BRIGHT BOROUGH, MONMOUTH COUNTY.

Sea Bright Borough continued to work on four Phase 2 grants. It did not submit a request for reimbursement this quarter.

Activity Progress Narrative:

LPS DCA SEA BRIGHT BOROUGH R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$0.00$0.00SEA BRIGHT BOROUGH

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

LPS DCA SEA
BRIGHT BOROUGH

R2

LPS-DCA-SEA BRIGHT
BOROUGH-R2

S01AdmnR2PlanningSEA BRIGHT BOROUGH General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

199

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

N/A SEASIDE PARK BOROUGH

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$200,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-SEASIDE PARK BOROUGH-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

SEASIDE PARK BOROUGH, OCEAN COUNTY.

Seaside Park Borough continued to work on its Phase 2 grants. It did not submit a request for reimbursement this quarter.

Activity Progress Narrative:

LPS DCA SEASIDE PARK BOROUGH R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$0.00$0.00SEASIDE PARK BOROUGH

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

LPS DCA SEASIDE
PARK BOROUGH R2

LPS-DCA-SEASIDE
PARK BOROUGH-R2

S01AdmnR2PlanningSEASIDE PARK BOROUGH General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$134,245.25

N/A SOMERS POINT CITY

Total Projected Budget from All Sources

Match Contributed

$134,245.25

$16,857.75

$0.00

$0.00

$134,245.25

$33,142.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-SOMERS POINT CITY-R3

$17,144.75

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$16,857.75

To Date

06/01/2015

Area (  )

$33,142.25

Total Funds Expended

Responsible Organization:

$17,144.75

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

SOMERS POINT CITY, ATLANTIC COUNTY.

Somers Point started work on its ninth Phase 2 planning grant. It was reimbursed $17,144.75 this
quarter for planning expenses.

Activity Progress Narrative:

LPS DCA SOMERS POINT CITY R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$33,142.25$17,144.75SOMERS POINT CITY

$17,144.75     Program Funds Drawdown $33,142.25

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

LPS DCA SOMERS
POINT CITY R1

LPS-DCA-SOMERS
POINT CITY-R1

S01AdmnR1PlanningSOMERS POINT CITY General Account

LPS DCA SOMERS
POINT CITY R2

LPS-DCA-SOMERS
POINT CITY-R2

S01AdmnR2PlanningSOMERS POINT CITY General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/5# of Plans or Planning Products 9

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$251,076.34

N/A SOUTH RIVER BOROUGH

Total Projected Budget from All Sources

Match Contributed

$251,076.34

$0.00

$0.00

$0.00

$251,076.34

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-SOUTH RIVER BOROUGH-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

SOUTH RIVER BOROUGH, MIDDLESEX COUNTY.

South River continues to work on its third Phase 2 plan.

Activity Progress Narrative:

LPS DCA SOUTH RIVER BOROUGH R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$0.00$0.00SOUTH RIVER BOROUGH

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

LPS DCA SOUTH
RIVER BOROUGH

LPS-DCA-SOUTH
RIVER BOROUGH-R1

S01AdmnR1PlanningSOUTH RIVER BOROUGH General Account

LPS DCA SOUTH
RIVER BOROUGH

LPS-DCA-SOUTH
RIVER BOROUGH-R2

S01AdmnR2PlanningSOUTH RIVER BOROUGH General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Plans or Planning Products 3

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

N/A Toms River

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$200,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-SOUTH TOMS RIVER TWP-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Strategic recovery planning report.

Location Description:

South Toms River Twp, Ocean County.

South Toms River completed phase one and reimbursement requests are pending.

Activity Progress Narrative:

LPS DCA SOUTH TOMS RIVER TWP R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$0.00$0.00Toms River

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$80,000.00

N/A STAFFORD TOWNSHIP

Total Projected Budget from All Sources

Match Contributed

$80,000.00

$80,000.00

$0.00

$0.00

$80,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-STAFFORD TWP-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$80,000.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Strategic recovery planning report.

Location Description:

Stafford Twp Ocean County.

Stafford Township started work on its first Phase 2 grant. It did not submit a request for
reimbursement this quarter.

Activity Progress Narrative:

LPS DCA STAFFORD TWP R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$0.00$0.00STAFFORD TOWNSHIP

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

LPS DCA STAFFORD
TWP R2

LPS-DCA-STAFFORD
TWP-R2

S01AdmnR2PlanningSTAFFORD TOWNSHIP General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,700,000.00

N/A New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$1,700,000.00

$500,000.00

$0.00

$0.00

$1,700,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-STATEWIDE GRANT-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$500,000.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

THE GRANT SUPPORTS STATEWIDE AND REGIONAL PLANNING ACTIVITIES TO ADDRESS UNMET RECOVERY-
RELATED PLANNING NEEDS.  THE PROGRAM WILL PROVIDE FUNDING TO NON-PROFIT ORGANIZATIONS,
UNIVERSITIES AND COLLEGES.

Location Description:

STATEWIDE THROUGHOUT NJ

The application review was completed. The top three highest scoring candidates were interviewed. New subrecipients will be
selected and activities will be established.

Activity Progress Narrative:

LPS DCA STATEWIDE GRANT R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$0.00$0.00New Jersey Department of Community Affairs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $0.00

210

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$370,000.00

N/A Toms River

Total Projected Budget from All Sources

Match Contributed

$370,000.00

$0.00

$0.00

$0.00

$370,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-TOMS RIVER TWP-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

TOMS RIVER TOWNSHIP, OCEAN COUNTY.

Toms River Township continued to work on its Phase 2 grants. It did not submit a request for reimbursement this quarter.

Activity Progress Narrative:

LPS DCA TOMS RIVER TWP R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$0.00$0.00Toms River

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

LPS DCA TOMS
RIVER TWP R1

LPS-DCA-TOMS
RIVER TWP-R1

S01AdmnR1PlanningToms River General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Plans or Planning Products 2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

N/A Borough of Tuckerton, Ocean County

Total Projected Budget from All Sources

Match Contributed

$100,000.00

($6,086.07)

$0.00

$0.00

$100,000.00

$24,208.57

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-TUCKERTON BOROUGH-R3

$10,294.64

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

($6,086.07)

To Date

06/01/2015

Area (  )

$24,208.57

Total Funds Expended

Responsible Organization:

$10,294.64

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

TUCKERTON BOROUGH, OCEAN COUNTY.

Tuckerton Borough submitted 2 requests for reimbursement totaling $10,294.64 this quarter.

Activity Progress Narrative:

LPS DCA TUCKERTON BOROUGH R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$24,208.57$10,294.64Borough of Tuckerton, Ocean County

$10,294.64     Program Funds Drawdown $24,208.57

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

LPS DCA
TUCKERTON
BOROUGH R2

LPS-DCA-
TUCKERTON
BOROUGH-R2

S01AdmnR2Planning
Borough of Tuckerton,

Ocean County
General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$183,412.15

N/A UNION BEACH BOROUGH

Total Projected Budget from All Sources

Match Contributed

$183,412.15

($32,466.55)

$0.00

$0.00

$183,412.15

$134,960.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-UNION BEACH BOROUGH-R3

$111,894.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

($32,466.55)

To Date

06/01/2015

Area (  )

$134,960.54

Total Funds Expended

Responsible Organization:

$111,894.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

UNION BEACH BOROUGH, MONMOUTH COUNTY.

Union Beach Borough started work on 2 Phase 2 planning grants. Planning expenses totaling $111,894.00 were reimbursed
this quarter.

Activity Progress Narrative:

LPS DCA UNION BEACH BOROUGH R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$134,960.54$111,894.00UNION BEACH BOROUGH

$111,894.00     Program Funds Drawdown $134,960.54

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

LPS DCA UNION
BEACH BOROUGH

R1

LPS-DCA-UNION
BEACH BOROUGH-R1

S01AdmnR1PlanningUNION BEACH BOROUGH General Account

LPS DCA UNION
BEACH BOROUGH

R2

LPS-DCA-UNION
BEACH BOROUGH-R2

S01AdmnR2PlanningUNION BEACH BOROUGH General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Plans or Planning Products 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

N/A Union County

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-UNION COUNTY-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Strategic recovery planning report.

Location Description:

UNION COUNTY.

Union County did not complete any Phase 2 applications this quarter. Current quarter reflect previous quarter metrics.

Activity Progress Narrative:

LPS DCA UNION COUNTY R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$0.00$0.00Union County

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

LPS DCA UNION
COUNTY R1

LPS-DCA-UNION
COUNTY-R1

S01AdmnR1PlanningUnion County General Account

LPS DCA UNION
COUNTY R2

LPS-DCA-UNION
COUNTY-R2

S01AdmnR2PlanningUnion County General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$230,659.00

N/A VENTNOR CITY

Total Projected Budget from All Sources

Match Contributed

$230,659.00

$0.00

$0.00

$0.00

$230,659.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-VENTNOR CITY-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

VENTNOR CITY, ATLANTIC COUNTY.

The City of Ventnor started work on 3 Phase 2 Planning grants. There were no requests for
reimbursement submitted this quarter.

Activity Progress Narrative:

LPS DCA VENTNOR CITY R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$0.00$0.00VENTNOR CITY

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

LPS DCA VENTNOR
CITY R2

LPS-DCA-VENTNOR
CITY-R2

S01AdmnR2PlanningVENTNOR CITY General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$220,000.00

N/A WOODBRIDGE TWP

Total Projected Budget from All Sources

Match Contributed

$220,000.00

($5,005.00)

$0.00

$0.00

$220,000.00

$109,995.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LPS-DCA-WOODBRIDGE TWP-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

($5,005.00)

To Date

06/01/2015

Area (  )

$109,995.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

Location Description:

WOODBRIDGE TOWNSHIP, MIDDLESEX COUNTY.

Woodbridge Township started work on 4 Phase 2 planning grants. It did not submit a request for reimbursement this quarter.

Activity Progress Narrative:

LPS DCA WOODBRIDGE TWP R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$109,995.00$0.00WOODBRIDGE TWP

$0.00     Program Funds Drawdown $109,995.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

LPS DCA
WOODBRIDGE R1

LPS-DCA-
WOODBRIDGE
TOWNSHIP-R1

S01AdmnR1PlanningWOODBRIDGE TWP General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/3# of Plans or Planning Products 4

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

N/A New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$750,000.00

$0.00

$0.00

$750,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

PLANNING-DCA-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$750,000.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

The State will provide a funding allocation for historic preservation, archeological and other mitigation studies as required by
HUD for the implementation of programs.

Location Description:

Trenton, NJ.

No activities were recorded in this quarter.

Activity Progress Narrative:

PLANNING DCA R3Activity Title:

Project Number:

S01AdmnR3

Project Title:

Admin

$0.00$0.00New Jersey Department of Community Affairs

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

S01EconRevR1 / Economic RevitalizationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,351,882.82

Urgent Need SEASIDE HEIGHTS

Total Projected Budget from All Sources $2,351,882.82

$0.00

$0.00

$2,351,882.82

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NCR-EDA-D&I-CLEARANCE-UN-SEASIDE
HEIGHTS-R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Area (  )

$2,351,882.82

Responsible Organization:

Clearance and Demolition Under Way

NCR EDA D&I CLEARANCE UN SEASIDE HEIGHTS
R1

Activity Title:

Project Number:

S01EconRevR1

Project Title:

Economic Revitalization

$0.00     Program Funds Drawdown $2,351,882.82
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Match Contributed $0.00

$2,351,882.82

$0.00

Total Funds Expended $0.00

Activity Description:

The Neighborhood and Community Revitalization (NCR) program will be available to help the Sandy-impacted towns who were
further affected by the fire,  with demolition and debris removal of the damaged public and privately owned structures;
rebuilding of the boardwalk and related public facilities to enhance resiliency; and creation of a redevelopment plan for the
revitalization of the Seaside Heights.

Location Description:

SEASIDE HEIGHTS, OCEAN COUNTY.

Actuals that were previously reported have been moved to subsequent rounds. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$2,351,882.82$0.00SEASIDE HEIGHTS

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,171,217.00

Urgent Need SEASIDE PARK

Total Projected Budget from All Sources

Match Contributed

$2,171,217.00

$0.00

$0.00

$0.00

$2,171,217.00

$2,171,217.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NCR-EDA-D&I-CLEARANCE-UN-SEASIDE PARK-
R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Area (  )

$2,171,217.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

The Neighborhood and Community Revitalization (NCR) program will be available to help the Sandy-impacted towns who were
further affected by the fire,  with demolition and debris removal of the damaged public and privately owned structures;
rebuilding of the boardwalk and related public facilities to enhance resiliency; and creation of a redevelopment plan for the
revitalization of the Seaside Park.

Location Description:

SEASIDE PARK, OCEAN COUNTY.

This Neighborhood and Community Revitalization (NCR) program was available to help a Sandy-impacted town, specifically
Seaside Heights, with demolition and debris removal of the damaged public and privately owned structures. The demolition and
debris removal is complete.

Activity Progress Narrative:

NCR EDA D&I CLEARANCE UN SEASIDE PARK R1Activity Title:

Project Number:

S01EconRevR1

Project Title:

Economic Revitalization

$2,171,217.00$0.00SEASIDE PARK

$0.00     Program Funds Drawdown $2,171,217.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Non-business Organizations 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,054,591.23

Low/Mod New Jersey Economic Development Authority

Total Projected Budget from All Sources

Match Contributed

$5,054,591.23

$3,719,464.20

$0.00

$0.00

$4,724,085.23

$5,054,591.23

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SBG-EDA-LMI-R1

$3,719,464.20

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$3,719,464.20

To Date

05/13/2013

Direct ( Person )

$4,724,085.23

Total Funds Expended

Responsible Organization:

$4,049,970.20

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

The Stronger NJ Business Grant Program provides $50,000 grants to eligible businesses for working capital or construction-
related needs. As of September 30, 2013, of the total approved amount of $25,223,250 from the program, $0.00  had been
disbursed. Jobs reporting for this program is required 6 months after the date of each grant’s approval, and therefore will begin
to be included in the next QPR. Outreach efforts remaining ongoing, and there are a significant number of applications in the
pipeline being processed.

Location Description:

Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union

Actuals that were previously reported have been moved to subsequent rounds. Funds have been adjusted to match the
National Objective, based upon updated documentation received.

Activity Progress Narrative:

GRANTS/RECOV LOANS TO SMALL BUSINESS
EDA LMI R1

Activity Title:

Project Number:

S01EconRevR1

Project Title:

Economic Revitalization

$5,054,591.23$4,049,970.20New Jersey Economic Development Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$3,719,464.20     Program Funds Drawdown $4,724,085.23

EDA PI ACCOUNT
Program Income Account:
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

0 0/0 0/0 0/0# of Permanent Jobs Retained -109 -109 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Businesses -18
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$51,305,855.44

Urgent Need New Jersey Economic Development Authority

Total Projected Budget from All Sources

Match Contributed

$51,305,855.44

($3,719,464.20)

$0.00

$0.00

$51,636,361.44

$51,305,855.44

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SBG-EDA-UN-R1

($3,719,464.20)

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

($3,719,464.20)

To Date

05/13/2013

Area (  )

$51,636,361.44

Total Funds Expended

Responsible Organization:

($4,049,970.20)

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

The Stronger NJ Business Grant Program provides $50,000 grants to eligible businesses for working capital or construction-
related needs. As of September 30, 2013, of the total approved amount of $25,223,250 from the program, $0.00  had been
disbursed. Jobs reporting for this program is required 6 months after the date of each grant’s approval, and therefore will begin
to be included in the next QPR. Outreach efforts remaining ongoing, and there are a significant number of applications in the
pipeline being processed.

Location Description:

Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union

Actuals that were previously reported have been moved to subsequent rounds. The funds have been adjusted because, based
upon new information received the national objective changed, requiring voucher revisions.

Activity Progress Narrative:

GRANTS/RECOV LOANS TO SMALL BUSINESS
EDA UN R1

Activity Title:

Project Number:

S01EconRevR1

Project Title:

Economic Revitalization

$51,305,855.44($4,049,970.20)New Jersey Economic Development Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

($3,719,464.20)     Program Funds Drawdown $51,636,361.44

EDA PI ACCOUNT
Program Income Account:
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 -924 0

0 0/0 0/0 0/0# of Permanent Jobs Retained 0 -1453 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Businesses -842
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,945,387.43

Low/Mod New Jersey Economic Development Authority

Total Projected Budget from All Sources

Match Contributed

$4,945,387.43

($2,514,918.63)

$0.00

$0.00

$4,945,387.43

$4,945,387.38

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SBL-EDA-LMI-R1

($2,514,918.63)

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

($2,514,918.63)

To Date

05/13/2013

Direct ( Person )

$4,945,387.43

Total Funds Expended

Responsible Organization:

($2,514,918.68)

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

To assist impacted small businesses in New Jersey in the short term, NJEDA will offer access to capital through low-cost loans
to credit-worthy businesses.  The products offered will be in the form of direct loans to businesses through NJEDA. The loans
are intended to assist businesses that suffered physical damage as a result of Superstorm Sandy as well as spur economic
revitalization by providing funding for expansion and business relocation into storm-impacted areas. (LMI) Round 1   05/13/13-
05/12/15  Est Program Income $300,000.00

Location Description:

Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union.

Actuals that were previously reported have been moved to subsequent rounds. The funds have been adjusted because, based
upon new information received the national objective changed, requiring voucher revisions.

Activity Progress Narrative:

DIRECT LOANS FOR SMALL BUSINESSES EDA
LMI R1

Activity Title:

Project Number:

S01EconRevR1

Project Title:

Economic Revitalization

$4,945,387.38($2,514,918.68)New Jersey Economic Development Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

($2,514,918.63)     Program Funds Drawdown $4,945,387.43

EDA PI ACCOUNT
Program Income Account:
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

0 0/0 0/0 0/0# of Permanent Jobs Retained -132 -132 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Businesses -8
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,967,877.51

Urgent Need New Jersey Economic Development Authority

Total Projected Budget from All Sources

Match Contributed

$18,967,877.51

$2,514,918.63

$0.00

$0.00

$18,967,877.51

$18,967,877.51

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SBL-EDA-UN-R1

$2,514,918.63

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$2,514,918.63

To Date

05/13/2013

Direct ( Person )

$18,967,877.51

Total Funds Expended

Responsible Organization:

$2,514,918.63

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

To assist impacted small businesses in New Jersey in the short term, NJEDA will offer access to capital through low-cost loans
to credit-worthy businesses.  The products offered will be in the form of direct loans to businesses through NJEDA. The loans
are intended to assist businesses that suffered physical damage as a result of Superstorm Sandy as well as spur economic
revitalization by providing funding for expansion and business relocation into storm-impacted areas.  (UN) Round 1   05/13/13-
05/12/15  Est. Program Income $1,700,000.00

Location Description:

Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union.
 

Actuals that were previously reported have been moved to subsequent rounds. The funds have been adjusted because, based
upon new information received the national objective changed, requiring voucher revisions.

Activity Progress Narrative:

DIRECT LOANS FOR SMALL BUSINESSES EDA
UN R1

Activity Title:

Project Number:

S01EconRevR1

Project Title:

Economic Revitalization

$18,967,877.51$2,514,918.63New Jersey Economic Development Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$2,514,918.63     Program Funds Drawdown $18,967,877.51

EDA PI ACCOUNT
Program Income Account:
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 -40 0

0 0/0 0/0 0/0# of Permanent Jobs Retained 0 -300 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Businesses -16
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,954,583.40

Urgent Need New Jersey Economic Development Authority

Total Projected Budget from All Sources

Match Contributed

$24,954,583.40

$0.00

$0.00

$0.00

$24,954,583.40

$24,954,583.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TMKT-EDA-UN-R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Area (  )

$24,954,583.40

Total Funds Expended

Responsible Organization:

$0.00

Tourism (Waiver Only) Under Way

Activity Description:

Funds wall be used to revitalize New Jersey’s tourism and encourage consumer confidence in the impacted regions. The State
will develop a comprehensive marketing effort to promote within and outside the State that the impacted areas of New Jersey,
including the Jersey Shore, is recovering or open for business. (UN) Round 1   05/13/13-05/12/15

Location Description:

Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union

Activity Progress Narrative:

TOURISM MARKETING EDA UN R1Activity Title:

Project Number:

S01EconRevR1

Project Title:

Economic Revitalization

$24,954,583.40$0.00New Jersey Economic Development Authority

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $24,954,583.40

EDA PI ACCOUNT
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

S01EconRevR2 / Economic RevitalizationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$60,793.40

Urgent Need SEASIDE HEIGHTS

Total Projected Budget from All Sources $60,793.40

$0.00

$0.00

$60,793.40

$60,793.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NCR-EDA-D&I-CLEARANCE-UN-SEASIDE
HEIGHTS-R2

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

N/A

07/28/2016

$0.00

To Date

07/29/2014

 (  )

$60,793.40

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

CLEARANCE AND DEMOLITION R2Activity Title:

Project Number:

S01EconRevR2

Project Title:

Economic Revitalization

$0.00     Program Funds Drawdown $60,793.40
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Match Contributed $0.00$0.00

Activity Description:

The Neighborhood and Community Revitalization (NCR) program will be available to help the Sandy-impacted towns who were
further affected by the fire,  with demolition and debris removal of the damaged public and privately owned structures;
rebuilding of the boardwalk and related public facilities to enhance resiliency; and creation of a redevelopment plan for the
revitalization of the Seaside Heights.

Location Description:

SEASIDE HEIGHTS.

This Neighborhood and Community Revitalization (NCR) program was available to help a Sandy-impacted town, specifically
Seaside Heights, with demolition and debris removal of the damaged public and privately owned structures. The demolition and
debris removal is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$60,793.40$0.00SEASIDE HEIGHTS

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Non-business Organizations 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

NCR EDA D&I
CLEARANCE UN

SEASIDE HEIGHTS

NCR-EDA-D&I-
CLEARANCE-UN-

SEASIDE HEIGHTS-R1
S01EconRevR1

Clearance and
Demolition

SEASIDE HEIGHTS General Account

239

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$110,884.35

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$110,884.35

$11,287.49

$0.00

$0.00

$110,884.35

$147,535.90

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NCR-EDA-DEL-LMI-R2

$11,791.22

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

$11,287.49

To Date

07/29/2014

 (  )

$110,884.35

Total Funds Expended

Responsible Organization:

$11,791.22

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Delivery costs to implement the Neighborhood and Community Revitalization program activities to enhance recovery involving
demolition, streetscape improvements, development and public improvement projects, and economic recovery.

Location Description:

NINE COUNTIES.

There are subsequent rounds of funding for the Neighborhood and Community Revitalization Program (NCR). The metrics and
descriptions for NCR are being reported in Round 3.

Activity Progress Narrative:

NCR EDA DEL LMI R2Activity Title:

Project Number:

S01EconRevR2

Project Title:

Economic Revitalization

$147,535.90$11,791.22New Jersey Department of Community Affairs

No Accomplishments Performance Measures

Accomplishments Performance Measures

$11,791.22     Program Funds Drawdown $110,884.35
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$173,232.55

Urgent Need New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$173,232.55

($5,169.14)

$0.00

$0.00

$173,232.55

$334,087.62

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NCR-EDA-DEL-UN-R2

$4,166.08

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

($5,169.14)

To Date

07/29/2014

 (  )

$173,232.55

Total Funds Expended

Responsible Organization:

$1,834.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Delivery costs to implement the Neighborhood and Community Revitalization program activities to enhance recovery involving
demolition, streetscape improvements, development and public improvement projects, and economic recovery.

Location Description:

9 COUNTIES.

There are subsequent rounds of funding for the Neighborhood and Community Revitalization Program. The metrics and
descriptions for NCR are being reported in Round 3.

Activity Progress Narrative:

NCR-EDA-DEL-UN-R2Activity Title:

Project Number:

S01EconRevR2

Project Title:

Economic Revitalization

$334,087.62$1,834.00New Jersey Department of Community Affairs

No Accomplishments Performance Measures

Accomplishments Performance Measures

$4,166.08     Program Funds Drawdown $173,232.55
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$36,651.55

Low/Mod New Jersey Economic Development Authority

Total Projected Budget from All Sources

Match Contributed

$36,651.55

($202,329.50)

$0.00

$0.00

$36,651.55

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NCR-EDA-LMI-R2

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

($202,329.50)

To Date

07/29/2014

Direct ( Person )

$36,651.55

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This program will fund various types of projects including: streetscapes, facade replacements, commercial and mixed-use
developments, transformative neighborhood projects, multi-tenant technology business development and improvements to
existing/planned park areas. Funds also will be dedicated for CDFIs to support micro-lending.

Location Description:

Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union.

Activity Progress Narrative:

NEIGHBORHOOD & COMMUNITY
REVITALIZATION LMI R2

Activity Title:

Project Number:

S01EconRevR2

Project Title:

Economic Revitalization

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $36,651.55

EDA PI ACCOUNT
Program Income Account:

244

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$0.00

($7,909.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NCR-EDA-STREETSCAPE/D&I INFRA-UN-R2

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

($7,909.00)

To Date

07/29/2014

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The EDA will utilize CDBG-DR funds to support main street revitalization projects in order to advance the recovery of economic
activity in the commercial corridors of storm-impacted communities. The program will offer financial assistance to support
improvements such as streetscapes, lighting sidewalks, façade, code-related and other physical upgrades to commercial areas
with an urgent need of such assistance.

Location Description:

Keansburgh; Hoboken; Asbury Park; Sea Bright; Cape May; Point Pleasant; Beach Haven; Lacey; Somers Point; Tuckerton;
Keyport; Carlstadt; Brigantine City; South Toms River; Little Egg Harbor.

Activity Progress Narrative:

RECONSTRUCTION/REHABILITATION OF PUBLIC
FACILI R2

Activity Title:

Project Number:

S01EconRevR2

Project Title:

Economic Revitalization

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Public Facilities 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Non-business Organizations 0

0/0# of Elevated Structures 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$160,855.47

Urgent Need New Jersey Economic Development Authority

Total Projected Budget from All Sources

Match Contributed

$160,855.47

($90,394.53)

$0.00

$0.00

$160,855.47

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NCR-EDA-UN-R2

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

($90,394.53)

To Date

07/29/2014

Direct ( Person )

$160,855.47

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This program will fund various types of projects including: streetscapes, facade replacements, commercial and mixed-use
developments, transformative neighborhood projects, multi-tenant technology business development and improvements to
existing/planned park areas. Funds also will be dedicated for CDFIs to support micro-lending.

Location Description:

Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union.

Activity Progress Narrative:

NEIGHBORHOOD & COMMUNITY
REVITALIZATION UN R2

Activity Title:

Project Number:

S01EconRevR2

Project Title:

Economic Revitalization

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $160,855.47

EDA PI ACCOUNT
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,588,650.47

Low/Mod New Jersey Economic Development Authority

Total Projected Budget from All Sources

Match Contributed

$1,588,650.47

$0.00

$0.00

$0.00

$1,588,650.47

$174,483.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SBG-EDA-LMI-R2

$44,832.80

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

$0.00

To Date

07/29/2014

Direct ( Person )

$174,483.70

Total Funds Expended

Responsible Organization:

$46,163.08

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

The Stronger NJ Business Grant Program provides $50,000 grants to eligible businesses for working capital or construction-
related needs. As of September 30, 2013, of the total approved amount of $25,223,250 from the program, $0.00  had been
disbursed. Jobs reporting for this program is required 6 months after the date of each grant&rsquo;s approval, and therefore will
begin to be included in the next QPR. Outreach efforts remaining ongoing, and there are a significant number of applications in
the pipeline being processed.

Location Description:

Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union. 

Financial adjustments were made to Round 2 to reflect actual jobs retained and created.

Activity Progress Narrative:

GRANTS/RECOV LOANS LMI R2Activity Title:

Project Number:

S01EconRevR2

Project Title:

Economic Revitalization

$174,483.70$46,163.08New Jersey Economic Development Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Businesses -2

$44,832.80     Program Funds Drawdown $174,483.70

EDA PI ACCOUNT
Program Income Account:
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

0 0/0 0/0 0/0# of Permanent Jobs Retained -4 -4 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

251

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,255,596.70

Urgent Need New Jersey Economic Development Authority

Total Projected Budget from All Sources

Match Contributed

$8,255,596.70

$0.00

$0.00

$0.00

$8,255,596.70

$7,738,679.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SBG-EDA-UN-R2

($44,832.80)

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

$0.00

To Date

07/29/2014

Direct ( Person )

$7,738,679.06

Total Funds Expended

Responsible Organization:

($45,110.36)

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

The Stronger NJ Business Grant Program provides $50,000 grants to eligible businesses for working capital or construction-
related needs. As of September 30, 2013, of the total approved amount of $25,223,250 from the program, $0.00  had been
disbursed. Jobs reporting for this program is required 6 months after the date of each grants approval, and therefore will begin
to be included in the next QPR. Outreach efforts remaining ongoing, and there are a significant number of applications in the
pipeline being processed.

Location Description:

Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union.

Financial adjustments were made to Round 2 to reflect actual jobs retained and created.

Activity Progress Narrative:

GRANTS/RECOV LOANS UN R2Activity Title:

Project Number:

S01EconRevR2

Project Title:

Economic Revitalization

$7,738,679.06($45,110.36)New Jersey Economic Development Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Businesses -94

($44,832.80)     Program Funds Drawdown $7,738,679.06

EDA PI ACCOUNT
Program Income Account:
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 -93 0

0 0/0 0/0 0/0# of Permanent Jobs Retained 0 -105 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,172,502.93

Low/Mod New Jersey Economic Development Authority

Total Projected Budget from All Sources

Match Contributed

$3,172,502.93

$691,527.35

$0.00

$0.00

$3,172,502.93

$3,172,502.93

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SBL-EDA-LMI-R2

$1,646,701.96

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

$691,527.35

To Date

07/29/2014

Direct ( Person )

$3,172,502.93

Total Funds Expended

Responsible Organization:

$1,640,687.74

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

To assist impacted small businesses in New Jersey in the short term, NJEDA will offer access to capital through low-cost loans
to credit-worthy businesses.  The products offered will be in the form of direct loans to businesses through NJEDA. The loans
are intended to assist businesses that suffered physical damage as a result of Superstorm Sandy as well as spur economic
revitalization by providing funding for expansion and business relocation into storm-impacted areas. (LMI) Round 1 activation 2 
07/29/14-07/28/16. 

Location Description:

COUNTIES: ATLANTIC, BERGEN, CAPE MAY, ESSEX, HUDSON, MIDDLESEX, MONMOUTH, OCEAN AND UNION.

Adjustments were made to Round 2 to reflect actual jobs retained and created.

Activity Progress Narrative:

DIRECT LOANS FOR SMALL BUSINESSES EDA
LMI R2

Activity Title:

Project Number:

S01EconRevR2

Project Title:

Economic Revitalization

$3,172,502.93$1,640,687.74New Jersey Economic Development Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$1,646,701.96     Program Funds Drawdown $3,172,502.93

EDA PI ACCOUNT
Program Income Account:
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

0 0/0 0/0 0/0# of Permanent Jobs Retained 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Businesses -2
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$17,475,225.43

Urgent Need New Jersey Economic Development Authority

Total Projected Budget from All Sources

Match Contributed

$17,475,225.43

($1,644,397.63)

$0.00

$0.00

$17,475,225.43

$17,475,225.43

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SBL-EDA-UN-R2

($1,633,131.50)

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

($1,644,397.63)

To Date

07/29/2014

Direct ( Person )

$17,475,225.43

Total Funds Expended

Responsible Organization:

($1,633,409.06)

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

To assist impacted small businesses in New Jersey in the short term, NJEDA will offer access to capital through low-cost loans
to credit-worthy businesses. The products offered will be in the form of direct loans to businesses through NJEDA. The loans
are intended to assist businesses that suffered physical damage as a result of Superstorm Sandy as well as spur economic
revitalization by providing funding for expansion and business relocation into storm-impacted areas. (UN) Round 1 activation 2
07/29/14-07/28/16.

Location Description:

COUNTIES: ATLANTIC, BERGEN, CAPE MAY, ESSEX, HUDSON, MIDDLESEX, MONMOUTH, OCEAN AND UNION.

Adjustments were made to Round 2 to reflect actual jobs retained and created.

Activity Progress Narrative:

DIRECT LOANS FOR SMALL BUSINESSES EDA
UN R2

Activity Title:

Project Number:

S01EconRevR2

Project Title:

Economic Revitalization

$17,475,225.43($1,633,409.06)New Jersey Economic Development Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

($1,633,131.50)     Program Funds Drawdown $17,475,225.43

EDA PI ACCOUNT
Program Income Account:
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 -26 0

0 0/0 0/0 0/0# of Permanent Jobs Retained 0 -93 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Businesses -16
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,169.83

Urgent Need New Jersey Economic Development Authority

Total Projected Budget from All Sources

Match Contributed

$45,169.83

$0.00

$0.00

$0.00

$45,169.83

$45,169.83

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TMKT-EDA-UN-R2

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

$0.00

To Date

07/29/2014

Area (  )

$45,169.83

Total Funds Expended

Responsible Organization:

$0.00

Tourism (Waiver Only) Under Way

Activity Description:

Funds will be used to revitalize New Jersey's tourism and encourage consumer confidence in the impacted regions. The State
will develop a comprehensive marketing effort to promote within and outside the State that the impacted areas of New Jersey,
including the Jersey Shore, is recovering or open for business.

Location Description:

Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union.

The NJEDA utilized $1.3 million in remaining funds from the CDBG-DR for tourism promotion to benefit Superstorm Sandy-
impacted towns. In 2014 a campaign was conducted under the tagline “Going Strong” to drive visitors to the Jersey Shore. The
campaign kicked off in early 2014 in coordination with the NJ Division of Travel and Tourism, and included television, radio and
digital media advertising. The campaign’s broadcast advertising concluded in May, with digital ads remaining live through mid-
August. The results of the campaign were positive for shore town tourism activity, with beach badge sales in many of the
impacted towns showing significant increase in sales over 2013 and 2014, with some showing as much as 20 to 30%
increases. In September 2014, EDA redirected all web domains and social media followers to NJ Travel and Tourism digital
assets. The Post-Sandy Tourism campaign undertaken by NJEDA is now concluded.

Activity Progress Narrative:

MARKETINGActivity Title:

Project Number:

S01EconRevR2

Project Title:

Economic Revitalization

$45,169.83$0.00New Jersey Economic Development Authority

$0.00     Program Funds Drawdown $45,169.83

EDA PI ACCOUNT
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

562828/56282# of Non-business Organizations 562828

204799407/20# of Posted Advertisements for 204799407

36952/36952# of Distributed Materials 36952

44/44# of events held 44

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

S01EconRevR3 / Economic RevitalizationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Low/Mod Jersey City Redevelopment Agency

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

NCR-EDA-D&I JERSEY CITY-LMI-R3

Activitiy Category:

06/01/201706/01/2015

Area (  )

Responsible Organization:

Rehabilitation/reconstruction of public facilities Under Way

NCR EDA D&I JERSEY CITY LMI R3Activity Title:

Project Number:

S01EconRevR3

Project Title:

Economic Revitalization
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Overall

$5,004,163.00

Total Projected Budget from All Sources

Match Contributed

$5,004,163.00

$0.00

$0.00

$0.00

$5,004,163.00

$4,265,529.94

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$1,220,443.52

$0.00

$0.00

Jan 1 thru Mar 31, 2016

$0.00

$0.00

N/A

$0.00

To Date

$4,066,779.63

Total Funds Expended $1,419,193.83

Activity Description:

REHAB/RECON OF A PUBLIC FACILITY IN JERSEY CITY, HUDSON COUNTY.

Location Description:

JERSEY CITY, HUDSON COUNTY.

This project is a Development and Improvement project within the Neighborhood Community Revitalization program (NCR).
The subrecipient agreement for this project was executed on May 18, 2015 and is in the construction phase. Construction is
scheduled to continue through May of 2016. The award amount is $5,004,163 and the amount disbursed to date is
$4,265,529.94.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$4,265,529.94$1,419,193.83Jersey City Redevelopment Agency

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$1,220,443.52     Program Funds Drawdown $4,066,779.63
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,400,000.00

Low/Mod NEWARK HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$4,400,000.00

$0.00

$0.00

$0.00

$4,400,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NCR-EDA-D&I-LMI-NEWARK-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This NCR D&I project involves the construction of a new 25,000 square foot Training, Recreation, and Education Center on a
parcel currently owned by the Newark Housing Authority.

Location Description:

39-121 Ludlow Street Newark NJ 07114 ESSEX COUNTY.

This project is a Development and Improvement project within the Neighborhood Community Revitalization Program (NCR).
The subrecipient agreement for this project was executed June 12, 2015 and it is currently in the construction phase.
Construction is scheduled to continue until September 2016. The award amount is $4,400,000. Funds have not yet been
disbursed for this project.

Activity Progress Narrative:

NCR EDA D&I LMI NEWARK R3Activity Title:

Project Number:

S01EconRevR3

Project Title:

Economic Revitalization

$0.00$0.00NEWARK HOUSING AUTHORITY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

0/1# of Non-business Organizations 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,000,000.00

Urgent Need Atlantic City

Total Projected Budget from All Sources

Match Contributed

$5,000,000.00

$0.00

$0.00

$0.00

$5,000,000.00

$180,022.08

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NCR-EDA-D&I-UN-ATLANTIC CITY-R3

$180,022.08

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$180,022.08

Total Funds Expended

Responsible Organization:

$180,022.08

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This NCR D&I project includes the reconstruction of the Boardwalk from Oriental Ave to S Rhode Island Ave.

Location Description:

Boardwalk from Oriental Ave to S Rhode Island Ave, Atlantic City NJ 08401.

This project is a Development and Improvement project within the Neighborhood Community Revitalization Program (NCR).
The subrecipient agreement for this project was executed August 24, 2015. The design phase is complete and the construction
bid is scheduled for January 2016. Construction bidding repeated new bids received May 5, 2016. This project is expected to
continue through May of 2017. The award amount is $4,860,000. To date, $180,022.08 has been disbursed for professional
services.

Activity Progress Narrative:

NCR EDA D&I UN ATLANTIC CITY R3Activity Title:

Project Number:

S01EconRevR3

Project Title:

Economic Revitalization

$180,022.08$180,022.08Atlantic City

No Accomplishments Performance Measures

Accomplishments Performance Measures

$180,022.08     Program Funds Drawdown $180,022.08
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,000,000.00

Urgent Need New Jersey Economic Development Authority

Total Projected Budget from All Sources

Match Contributed

$5,000,000.00

$5,000,000.00

$0.00

$0.00

$5,000,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NCR-EDA-D&I-UN-BEACH HAVEN BOROUGH
HALL/EOC-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$5,000,000.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

THIS NCR D&I PROJECT INCLUDES THE RECONSTRUCTION OF THE BOROUGH HALL LOCATED AT
300 ENGLESIDE AVE. BEACH HAVEN, NJ.

Location Description:

300 ENGLESIDE AVE. BEACH HAVEN, NJ.

This project is a Development and Improvement project within the Neighborhood Community Revitalization Program (NCR).
The subrecipient agreement for this project was executed December 29, 2015. The design and demolition phases of this
project are complete and the installation of the pilings is currently underway. Construction bids are due May 5, 2016. The award
amount is $3,500,000.

Activity Progress Narrative:

NCR EDA D&I UN BEACH HAVEN BOROUGH
HALL/EOC R3

Activity Title:

Project Number:

S01EconRevR3

Project Title:

Economic Revitalization

$0.00$0.00New Jersey Economic Development Authority

$0.00     Program Funds Drawdown $0.00

EDA PI ACCOUNT
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500,000.00

Urgent Need CITY OF CAPE MAY

Total Projected Budget from All Sources

Match Contributed

$1,500,000.00

$0.00

$0.00

$0.00

$1,500,000.00

$120,285.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NCR-EDA-D&I-UN-CAPE MAY-R3

$95,785.75

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$120,285.75

Total Funds Expended

Responsible Organization:

$95,785.75

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This NCR D&I project includes 13 acres of recreational space on Lafayette Avenue and will focus on
reconstruction/modification of athletic fields, construction of multi-purpose fields with irrigation and installation of a picnic grove
area.

Location Description:

Lafayette Park , Cape May, Cape May county.

This project is a Development and Improvement project within the Neighborhood  Community Revitalization program (NCR).
The subrecipient agreement for this project was executed May 13, 2015.This project is currently in the construction phase.
Project construction began on March 29, 2016 and is expected to continue through the end of July 2016. The award amount is
$1,500,000. To date, funding for professional services has been disbursed in the amount of $120,285.75.

Activity Progress Narrative:

NCR EDA D&I UN CAPE MAY R3Activity Title:

Project Number:

S01EconRevR3

Project Title:

Economic Revitalization

$120,285.75$95,785.75CITY OF CAPE MAY

$95,785.75     Program Funds Drawdown $120,285.75
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,613,050.00

Urgent Need New Jersey Economic Development Authority

Total Projected Budget from All Sources

Match Contributed

$3,613,050.00

$3,613,050.00

$0.00

$0.00

$3,613,050.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NCR-EDA-D&I-UN-ELIZABETH-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$3,613,050.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This NCR D&I project will improve safe travel of bicyclists through the creation of a paved trail that will also provide an alternate
and potentially faster transportation avenue to navigate the City.  The proposed project fills a unique need within the community
as it provides a designated bike trail, accessible from major roadways.  It will connect to main corridors and areas of interest,
which provide direct access to other modes of transportation.

Location Description:

Multiple Areas Along the Elizabeth River, Elizabeth NJ 07201 , Elizabeth River Trail.

This project is a Development and Improvement project within the Neighborhood Community Revitalization program (NCR).
The subrecipient agreement for this project was executed on January 26, 2016 and is in the construction phase. Construction is
scheduled to continue into November 2016. The award amount is $3,613,050 and there have been no disbursements.

Activity Progress Narrative:

NCR EDA D&I UN ELIZABETH R3Activity Title:

Project Number:

S01EconRevR3

Project Title:

Economic Revitalization

$0.00$0.00New Jersey Economic Development Authority

$0.00     Program Funds Drawdown $0.00

EDA PI ACCOUNT
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$323,000.00

Urgent Need KEYPORT HISTORICAL SOCIETY

Total Projected Budget from All Sources

Match Contributed

$323,000.00

$0.00

$0.00

$0.00

$323,000.00

$305,850.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NCR-EDA-D&I-UN-KEYPORT-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$305,850.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This NCR D&I project includes the acquisition of a building and subsequent construction to bring the building up to code with
ADA requirements.

Location Description:

KEYPORT, MONMOUTH COUNTY.

This project is a Development and Improvement project within the Neighborhood Community Revitalization Program (NCR).
The subrecipient agreement for this project was executed on August 12, 2015. Construction began on March 9, 2016 and is
expected to continue through the late spring of 2016. The award amount is $323,000. To date, the project has been disbursed
$305,850.

Activity Progress Narrative:

NCR EDA D&I UN KEYPORT R3Activity Title:

Project Number:

S01EconRevR3

Project Title:

Economic Revitalization

$305,850.00$0.00KEYPORT HISTORICAL SOCIETY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

0/1# of Non-business Organizations 0

$0.00     Program Funds Drawdown $305,850.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,993,310.00

Urgent Need Perth Amboy City

Total Projected Budget from All Sources

Match Contributed

$1,993,310.00

$0.00

$0.00

$0.00

$1,993,310.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NCR-EDA-D&I-UN-PERTH AMBOY-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This NCR D&I project will contribute to the revitalization of the City of Perth Amboy’s waterfront area which was damaged as a
result of Superstorm Sandy, the project will serve to repair the damage as well as significantly improve and facilitate waterfront
access.

Location Description:

Sadowski Parkway from Second Street to High Street 2 and Front Street from Gordon Street to Washington Street, Perth
Amboy NJ 08861.

This project is a Development and Improvement project within the Neighborhood Community Revitalization program (NCR).
The subrecipient agreement for this project was executed on December 9, 2015 and is in the construction phase. Construction
is scheduled to continue into November 2016. The award amount is $1,993,310. Disbursements have not yet been made.

Activity Progress Narrative:

NCR EDA D&I UN PERTH AMBOY R3Activity Title:

Project Number:

S01EconRevR3

Project Title:

Economic Revitalization

$0.00$0.00Perth Amboy City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Non-business Organizations 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Low/Mod New Jersey Economic Development Authority

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$250,000.00

$139,045.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NCR-EDA-DEL-LMI-R3

$25,890.12

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$62,230.89

Total Funds Expended

Responsible Organization:

$75,122.39

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Delivery costs to implement the Neighborhood and Community Revitalization program activities to enhance recovery involving
demolition, streetscape improvements, development and public improvement projects, and economic recovery.

Location Description:

NINE IMPACTED COUNTIES.

The Neighborhood and Community Revitalization Program (NCR) currently consists of two subprograms: The Streetscape
Program and the Development &amp; Public Improvement Program (D&amp;I). The Streetscape Program

Activity Progress Narrative:

NCR EDA DEL LMI R3Activity Title:

Project Number:

S01EconRevR3

Project Title:

Economic Revitalization

$139,045.25$75,122.39New Jersey Economic Development Authority

$25,890.12     Program Funds Drawdown $62,230.89

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

NCR EDA DEL LMI
R1

NCR-EDA-DEL-LMI-R1
S01EconRevR1

Rehabilitation/reconstru
ction of public facilities

New Jersey Economic
Development Authority

EDA PI ACCOUNT

NCR EDA DEL LMI
R2

NCR-EDA-DEL-LMI-R2
S01EconRevR2

Rehabilitation/reconstru
ction of public facilities

New Jersey Department of
Community Affairs

General Account

EDA PI ACCOUNT
Program Income Account:
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consists of 15 unique construction related projects. At the end of first quarter of 2016, all of these projects have received their
AUGF from HUD and all have executed their subrecipient agreements. Thus far $1,088,910.56 has been disbursed on projects
currently underway with the remaining projects breaking ground in the spring/summer of 2016. The D&amp;I Program consists
of 20 construction related projects with 2 completed (Seaside Heights and Seaside Park). Of the remaining 18 projects, all have
received their AUGF from HUD and 13 of those projects have executed their subrecipient agreements. Thus far $4,754,966.34
has been disbursed on projects currently underway in Jersey City, Cape May, Keyport and Beach Haven with the remaining
projects either recently breaking ground or starting in the spring/summer of 2016. As the subrecipient agreements are
executed, an individual activity is established for each project.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Urgent Need New Jersey Economic Development Authority

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$750,000.00

$352,683.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NCR-EDA-DEL-UN-R3

$29,664.25

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$83,078.65

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Delivery costs to implement the Neighborhood and Community Revitalization program activities to enhance recovery involving
demolition, streetscape improvements, development and public improvement projects, and economic recovery.

Location Description:

NINE IMPACTED COUNTIES.

The Neighborhood and Community Revitalization Program (NCR) currently consists of two subprograms: The Streetscape
Program and the Development & Public Improvement Program (D&I).

Activity Progress Narrative:

NCR EDA DEL UN R3Activity Title:

Project Number:

S01EconRevR3

Project Title:

Economic Revitalization

$352,683.54$0.00New Jersey Economic Development Authority

$29,664.25     Program Funds Drawdown $83,078.65

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

NCR EDA DEL UN
R1

NCR-EDA-DEL-UN-R1
S01EconRevR1

Rehabilitation/reconstru
ction of public facilities

New Jersey Economic
Development Authority

EDA PI ACCOUNT

NCR-EDA-DEL-UN-
R2

NCR-EDA-DEL-UN-R2
S01EconRevR2

Rehabilitation/reconstru
ction of public facilities

New Jersey Department of
Community Affairs

General Account

EDA PI ACCOUNT
Program Income Account:
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The Streetscape Program consists of 15 unique construction related projects. At the end of first quarter of 2016, all of these
projects have received their AUGF from HUD and all have executed their sub-recipient agreements. Thus far $1,088,910.56
has been disbursed on projects currently underway with the remaining projects breaking ground in the spring/summer of 2016.
The D&I Program consists of 20 construction related projects with 2 completed (Seaside Heights and Seaside Park). Of the
remaining 18 projects, all have received their AUGF from HUD and 13 of those projects have executed their subrecipient
agreements. Thus far $4,754,966.34 has been disbursed on projects currently underway in Jersey City, Cape May, Keyport and
Beach Haven with the remaining projects either recently breaking ground or starting in the spring/summer of 2016.
As the subrecipient agreements are executed and an individual activity is established for each project.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$924,318.00

Urgent Need ASBURY PARK

Total Projected Budget from All Sources

Match Contributed

$924,318.00

$0.00

$0.00

$0.00

$924,318.00

$514,601.27

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NCR-EDA-STREETSCAPE-UN-ASBURY PARK-R3

$170,104.13

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$170,104.13

Total Funds Expended

Responsible Organization:

$514,601.27

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This NCR Streetscape project is to replace the “cobra head” light fixtures along the Asbury Park boardwalk which will provide
greater public safety and improve the attractiveness of the boardwalk area.

Location Description:

Ocean Avenue Boardwalk: Asbury Ave to Deal Lake Dr., Asbury Park, NJ 07712

This project is a Streetscape project within the Neighborhood & Community Revitalization Program (NCR). The subrecipient
agreement for this project was executed April 17, 2015. The project is currently in the construction phase. Construction began
on November 30, 2015 and is expected to be complete in April 2016. The award amount is $924,318. To date, $170,104.13 has
been disbursed for this project.

Activity Progress Narrative:

NCR EDA STREETSCAPE UN ASBURY PARK R3Activity Title:

Project Number:

S01EconRevR3

Project Title:

Economic Revitalization

$514,601.27$514,601.27ASBURY PARK

No Accomplishments Performance Measures

Accomplishments Performance Measures

$170,104.13     Program Funds Drawdown $170,104.13
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$772,900.00

Urgent Need New Jersey Economic Development Authority

Total Projected Budget from All Sources

Match Contributed

$772,900.00

$0.00

$0.00

$0.00

$772,900.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NCR-EDA-STREETSCAPE-UN-BELMAR-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Streetscape improvements including sidewalk pavers, new curbs, decorative lighting fixtures, and street trees.

Location Description:

BELMAR.

This project is a Streetscape project within the Neighborhood & Community Revitalization program (NCR). The subrecipient
agreement for this project was executed on February 10, 2015. The General Contractor contract award has been issued and
construction is scheduled to begin in April 2016. Construction is scheduled to continue into July 2016. The award amount is
$972,900. Disbursements have not yet been made.

Activity Progress Narrative:

RECONSTRUCTION/REHABILITATION OF PUBLIC
FACILIT R3

Activity Title:

Project Number:

S01EconRevR3

Project Title:

Economic Revitalization

$0.00$0.00New Jersey Economic Development Authority

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

RECONSTRUCTION/
REHABILITATION OF
PUBLIC FACILIT R2

NCR-EDA-
STREETSCAPE-UN-

BELMAR-R2
S01EconRevR2

Rehabilitation/reconstru
ction of public facilities

New Jersey Department of
Community Affairs

General Account

EDA PI ACCOUNT
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

0/1# of Elevated Structures 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,390,458.00

Urgent Need New Jersey Economic Development Authority

Total Projected Budget from All Sources

Match Contributed

$1,390,458.00

$0.00

$0.00

$0.00

$1,390,458.00

$626,288.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NCR-EDA-STREETSCAPE-UN-HIGHLANDS-R3

$545,526.84

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$545,526.84

Total Funds Expended

Responsible Organization:

$626,288.84

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Streetscape improvement project to downtown area including Bay and Washington Avenues.  Project to include the
construction of new crosswalks, ADA compliant intersections, new street trees, streetlights, and street furniture, and wayfinding
signage.

Location Description:

HIGHLANDS.

This project is a Streetscape project within the Neighborhood & Community Revitalization program (NCR). The subrecipient
agreement for this project was executed on February 4, 2015. Construction began on October 1, 2015 and is scheduled to
continue through the early spring of 2016. The award amount is $1,463,640. To date,

Activity Progress Narrative:

RECONSTRUCTION/REHABILITATION OF PUBLIC
FACILIT R3

Activity Title:

Project Number:

S01EconRevR3

Project Title:

Economic Revitalization

$626,288.84$626,288.84New Jersey Economic Development Authority

$545,526.84     Program Funds Drawdown $545,526.84

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

RECONSTRUCTION/
REHABILITATION OF
PUBLIC FACILIT R2

NCR-EDA-
STREETSCAPE-UN-

HIGHLANDS-R2
S01EconRevR2

Rehabilitation/reconstru
ction of public facilities

New Jersey Department of
Community Affairs

General Account

EDA PI ACCOUNT
Program Income Account:
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$545,526.84 has been disbursed to the Borough of Highlands for construction.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

0/1# of Elevated Structures 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$879,401.00

Urgent Need City of Hoboken

Total Projected Budget from All Sources

Match Contributed

$879,401.00

$0.00

$0.00

$0.00

$879,401.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NCR-EDA-STREETSCAPE-UN-HOBOKEN-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This NCR Streetscape project will involve the repair and rehabilitation of existing sidewalks and curb ramps; reconstruction of
existing drainage features to improve storm water management; replacement of street trees and acquisition and installation of
benches, banners, bicycle racks, and solar trash and recycling compactors.

Location Description:

First Street (between Marshall Street and Bloomfield Street), Hoboken, NJ 07030

This project is a Streetscape project within the Neighborhood & Community Revitalization program (NCR). The subrecipient
agreement for this project was executed on March 20, 2015. The project is in the construction phase. Construction is schedule
to continue into June 2016. The award amount is $879,401. Disbursements have not yet been made.

Activity Progress Narrative:

NCR EDA STREETSCAPE UN HOBOKEN R3Activity Title:

Project Number:

S01EconRevR3

Project Title:

Economic Revitalization

$0.00$0.00City of Hoboken

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Non-business Organizations 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

286
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,335,258.00

Urgent Need KEANSBURG BOROUGH

Total Projected Budget from All Sources

Match Contributed

$1,335,258.00

$0.00

$0.00

$0.00

$1,335,258.00

$342,705.94

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NCR-EDA-STREETSCAPE-UN-KEANSBURG-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$342,705.94

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Streetscape improvement of curbs, installation of drainage, and façade improvements in business district.

Location Description:

KEANSBURG, MONMOUTH COUNTY.

This project is a Streetscape project within the Neighborhood & Community Revitalization program (NCR). The subrecipient
agreement for this project was executed on June 4, 2015. Initial groundbreaking took place on May 04, 2015 completion is
anticipation by June 2016. The Façade Improvements project is currently in the design phase. The award amount is
$1,335,258. The total amount disbursed to date for this project is $342,705.

Activity Progress Narrative:

NCR EDA STREETSCAPE UN KEANSBURG-R3Activity Title:

Project Number:

S01EconRevR3

Project Title:

Economic Revitalization

$342,705.94$0.00KEANSBURG BOROUGH

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

0/1# of Non-business Organizations 0

$0.00     Program Funds Drawdown $342,705.94
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$845,000.00

Urgent Need LITTLE EGG HARBOR TOWNSHIP

Total Projected Budget from All Sources

Match Contributed

$845,000.00

$0.00

$0.00

$0.00

$845,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NCR-EDA-STREETSCAPE-UN-LITTLE EGG
HARBOR-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This NCR Streetscape project involves the construction of sidewalks along Mathistown Road and Radio Road, which is
designed to create and enhance safe areas for pedestrian usage along the roadways.

Location Description:

Mathistown and Radio Roads, Little Egg Harbor, NJ 08087

This project is a Streetscape project within the Neighborhood & Community Revitalization program (NCR). The subrecipient
agreement for this project was executed on December 16, 2015. The construction procurement is in progress and bidding is
anticipated to begin in April 2016. Construction is expected to begin in May 2016 and to be completed October 2016. The
award amount is $845,000.

Activity Progress Narrative:

NCR EDA STREETSCAPE UN LITTLE EGG
HARBOR R3

Activity Title:

Project Number:

S01EconRevR3

Project Title:

Economic Revitalization

$0.00$0.00LITTLE EGG HARBOR TOWNSHIP

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Public Facilities 0

0/1# of Non-business Organizations 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$675,000.00

Urgent Need New Jersey Economic Development Authority

Total Projected Budget from All Sources

Match Contributed

$675,000.00

$0.00

$0.00

$0.00

$675,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NCR-EDA-STREETSCAPE-UN-LONG BRANCH-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Streetscape improvements and storm damage repairs within the Brighton Avenue Business District at the intersection of
Second and Brighton Avenues.  The project scope includes the development of safer illuminated sidewalk surfaces, the
elimination of electrical code issues, improvements of ADA ramp/crosswalk access, elimination of tripping hazards, and to
address flooding issues at crosswalks.

Location Description:

LONG BRANCH.

Activity Progress Narrative:

RECONSTRUCTION/REHABILITATION OF PUBLIC
FACILI R3

Activity Title:

Project Number:

S01EconRevR3

Project Title:

Economic Revitalization

$0.00$0.00New Jersey Economic Development Authority

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

RECONSTRUCTION/
REHABILITATION OF

PUBLIC FACILI R2

NCR-EDA-
STREETSCAPE-UN-
LONG BRANCH-R2

S01EconRevR2
Rehabilitation/reconstru
ction of public facilities

New Jersey Department of
Community Affairs

General Account

EDA PI ACCOUNT
Program Income Account:
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This project is a Streetscape project within the Neighborhood & Community Revitalization program (NCR). The subrecipient
agreement for this project was executed on January 13, 2015. The General Contractor contract award has been issued and
construction commenced in March 2016. Construction is schedule to continue into June 2016. The award amount is $750,000.
Disbursements have not yet been made.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

0/1# of Non-business Organizations 0

0/0# of Elevated Structures 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$335,664.00

Urgent Need New Jersey Economic Development Authority

Total Projected Budget from All Sources

Match Contributed

$335,664.00

$0.00

$0.00

$0.00

$335,664.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NCR-EDA-STREETSCAPE-UN-MARGATE-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Streetscape improvements to include the installation of concrete and brick pavers, ADA compliant crosswalks with detectable
warning surfaces, decorative street lights with hanging planters, and street trees with decorative tree grates.

Location Description:

MARGATE.

This project is a Streetscape project within the Neighborhood & Community Revitalization program (NCR). The subrecipient
agreement for this project was executed on January 29, 2015 and is in the construction phase. Construction commenced on
September 28, 2015, it is scheduled to continue into April 2016. The award amount is

Activity Progress Narrative:

RECONSTRUCTION/REHABILITATION OF PUBLIC
FACILI R3

Activity Title:

Project Number:

S01EconRevR3

Project Title:

Economic Revitalization

$0.00$0.00New Jersey Economic Development Authority

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

RECONSTRUCTION/
REHABILITATION OF

PUBLIC FACILI R2

NCR-EDA-
STREETSCAPE-UN-

MARGATE-R2
S01EconRevR2

Rehabilitation/reconstru
ction of public facilities

New Jersey Department of
Community Affairs

General Account

EDA PI ACCOUNT
Program Income Account:

293

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



$354,664. Disbursements have not yet been made.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

0/1# of Non-business Organizations 0

0/0# of Elevated Structures 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$760,108.00

Urgent Need New Jersey Economic Development Authority

Total Projected Budget from All Sources

Match Contributed

$760,108.00

$0.00

$0.00

$0.00

$760,108.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NCR-EDA-STREETSCAPE-UN-NEPTUNE-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Township of Neptune is proposing to continue to construct the streetscape of approximately 1500LF within the Midtown
section of the community along West Lake Avenue beginning at the intersection of West Lake Avenue and Route 35 and
ending approximately 150ft east of Myrtle Avenue. The proposed improvements will include site clearing, milling and paving,
installation of decorative lighting, bollards, trash receptacles, recycling containers, benches, bicycle racks, planters, crosswalks,
traffic striping, concrete paver sidewalks and crosswalks, curbing, and tree plantings.

Location Description:

NEPTUNE.

Activity Progress Narrative:

RECONSTRUCTION/REHABILITATION OF PUBLIC
FACILI R3

Activity Title:

Project Number:

S01EconRevR3

Project Title:

Economic Revitalization

$0.00$0.00New Jersey Economic Development Authority

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

RECONSTRUCTION/
REHABILITATION OF

PUBLIC FACILI R2

NCR-EDA-
STREETSCAPE-UN-

NEPTUNE-R2
S01EconRevR2

Rehabilitation/reconstru
ction of public facilities

New Jersey Department of
Community Affairs

General Account

EDA PI ACCOUNT
Program Income Account:
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This project is a Streetscape project within the Neighborhood & Community Revitalization program (NCR). The subrecipient
agreement for this project was executed on January 7, 2015, and re-bidding in April 2016. The General Contractor may be
selected in April 2016. Construction is scheduled for April 2016, with possible completion in July 2016. The award amount is
$800,114.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

0/1# of Non-business Organizations 0

0/0# of Elevated Structures 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$340,000.00

Urgent Need New Jersey Economic Development Authority

Total Projected Budget from All Sources

Match Contributed

$340,000.00

$0.00

$0.00

$0.00

$340,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NCR-EDA-STREETSCAPE-UN-OCEANPORT-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Borough of Oceanport is seeking funding to make streetscape improvements to East Main Street from Lake Drive to the
county bridge.  The proposed project is the third phase of streetscape improvements being made to East Main Street.  Specific
improvements include road paving, the widening of new brick paver sidewalks, crosswalks, decorative lighting, and street trees.

Location Description:

OCEANPORT.

This project is a Streetscape project within the Neighborhood & Community Revitalization program (NCR). The subrecipient
agreement for this project was executed January 21, 2015 and the design phase is complete.

Activity Progress Narrative:

RECONSTRUCTION/REHABILITATION OF PUBLIC
FACILI R3

Activity Title:

Project Number:

S01EconRevR3

Project Title:

Economic Revitalization

$0.00$0.00New Jersey Economic Development Authority

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

RECONSTRUCTION/
REHABILITATION OF

PUBLIC FACILI R2

NCR-EDA-
STREETSCAPE-UN-

OCEANPORT-R2
S01EconRevR2

Rehabilitation/reconstru
ction of public facilities

New Jersey Department of
Community Affairs

General Account

EDA PI ACCOUNT
Program Income Account:
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Construction bidding is currently underway. The award amount is $390,000.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

0/1# of Non-business Organizations 0

0/0# of Elevated Structures 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$949,899.00

Urgent Need New Jersey Economic Development Authority

Total Projected Budget from All Sources

Match Contributed

$949,899.00

$0.00

$0.00

$0.00

$949,899.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NCR-EDA-STREETSCAPE-UN-SEA ISLE CITY-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The project includes landscape and lighting improvements along Landis Avenue from 43rd Street to 39th Street in the City's
central business district.  Improvements include the installation of decorative sidewalk pavers, crosswalks, streetlights, bollards,
benches, bike racks, and landscaping including trees and shrubs.

Location Description:

SEA ISLE CITY.

This project is a Streetscape project within the Neighborhood & Community Revitalization program (NCR). The

Activity Progress Narrative:

RECONSTRUCTION/REHABILITATION OF PUBLIC
FACILI R3

Activity Title:

Project Number:

S01EconRevR3

Project Title:

Economic Revitalization

$0.00$0.00New Jersey Economic Development Authority

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

RECONSTRUCTION/
REHABILITATION OF

PUBLIC FACILI R2

NCR-EDA-
STREETSCAPE-UN-
SEA ISLE CITY-R2

S01EconRevR2
Rehabilitation/reconstru
ction of public facilities

New Jersey Department of
Community Affairs

General Account

EDA PI ACCOUNT
Program Income Account:
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subrecipient agreement for this project was executed January 7, 2015. Construction contract has been awarded and
groundbreaking took place January 4, 2016. Construction expected to continue through April 22, 2016. The award amount is
$999,894.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

0/1# of Non-business Organizations 0

0/0# of Elevated Structures 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$600,047.00

Urgent Need TOMS RIVER

Total Projected Budget from All Sources

Match Contributed

$600,047.00

$0.00

$0.00

$0.00

$600,047.00

$38,686.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NCR-EDA-STREETSCAPE-UN-TOMS RIVER-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$30,573.65

Total Funds Expended

Responsible Organization:

$8,113.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This NCR Streetscape project is to install streetscape improvements along Route 166, this project will develop a cohesive
streetscape design providing a safe and efficient access for the community residents and businesses.

Location Description:

Route 166 between Admiral Ave and Herflicker Blvd., South Toms River, NJ 08757.

This project is a Streetscape project within the Neighborhood & Community Revitalization program (NCR). The subrecipient
agreement for this project was executed on March 20, 2015. The construction procurement is in progress and re-bidding is
anticipated in April 2016. Construction is expected to begin in April 2016 and to be completed July 2016. The award amount is
$600,047. To date, $30,573.65 has been disbursed for professional services.

Activity Progress Narrative:

NCR EDA STREETSCAPE UN TOMS RIVER R3Activity Title:

Project Number:

S01EconRevR3

Project Title:

Economic Revitalization

$38,686.65$8,113.00New Jersey Department of Community Affairs

$0.00$0.00TOMS RIVER

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $30,573.65
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Public Facilities 0

0/1# of Non-business Organizations 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,745,837.00

Low/Mod New Jersey Economic Development Authority

Total Projected Budget from All Sources

Match Contributed

$9,745,837.00

$0.00

$0.00

$0.00

$9,745,837.00

$40,858.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NCR-EDA-STREETSCAPE/D&I INFRA-LMI-R3

$56,834.25

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$117,659.47

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The EDA will utilize CDBG-DR funds to support main street revitalization projects in order to advance the recovery of economic
activity in the commercial corridors of storm-impacted communities. The program will offer financial assistance to support
improvements such as streetscapes, lighting sidewalks, fa&ccedil;ade, code-related and other physical upgrades to commercial
areas with an urgent need of such assistance.

Location Description:

Keansburgh; Hoboken; Asbury Park; Sea Bright; Cape May; Point Pleasant; Beach Haven; Lacey; Somers Point; Tuckerton;
Keyport; Carlstadt; Brigantine City; South Toms River; Little Egg Harbor.

The Neighborhood and Community Revitalization Program (NCR) currently consists of two subprograms: The

Activity Progress Narrative:

RECONSTRUCTION/REHABILITATION OF PUBLIC
FACILI R3

Activity Title:

Project Number:

S01EconRevR3

Project Title:

Economic Revitalization

$40,858.54$0.00New Jersey Economic Development Authority

$56,834.25     Program Funds Drawdown $117,659.47

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

RECONSTRUCTION/
REHABILITATION OF

PUBLIC FACILI R2

NCR-EDA-
STREETSCAPE/D&I

INFRA-LMI-R2
S01EconRevR2

Rehabilitation/reconstru
ction of public facilities

New Jersey Department of
Community Affairs

General Account

EDA PI ACCOUNT
Program Income Account:
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Streetscape Program and the Development & Public Improvement Program (D&I). The Streetscape Program consists of 15
unique construction related projects. At the end of first quarter of 2016, all of these projects have received their Authority to Use
Grant Funds from HUD and all have executed their subrecipient agreements. Thus far $1,088,910.56 has been disbursed on
projects currently underway with the remaining projects breaking ground in the spring/summer of 2016. The D&I Program
consists of 20 construction related projects with 2 completed (Seaside Heights and Seaside Park). Of the remaining 18
projects, all have received their AUGF from HUD and 13 of those projects have executed their subrecipient agreements. Thus
far $4,754,966.34 has been disbursed on projects currently underway in Jersey City, Cape May, Keyport and Beach Haven with
the remaining projects either recently breaking ground or starting in the spring/summer of 2016. As the subrecipient
agreements are executed, an individual activity is established for each project.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,459,579.00

Urgent Need New Jersey Economic Development Authority

Total Projected Budget from All Sources

Match Contributed

$1,459,579.00

($8,613,050.00)

$0.00

$0.00

$2,612,587.00

$503,548.22

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NCR-EDA-STREETSCAPE/D&I INFRA-UN-R3

$409,208.44

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

($8,613,050.00)

To Date

06/01/2015

Area (  )

$773,139.68

Total Funds Expended

Responsible Organization:

$435,017.80

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The EDA will utilize CDBG-DR funds to support main street revitalization projects in order to advance the recovery of economic
activity in the commercial corridors of storm-impacted communities. The program will offer financial assistance to support
improvements such as streetscapes, lighting sidewalks, fa&ccedil;ade, code-related and other physical upgrades to commercial
areas with an urgent need of such assistance.

Location Description:

Keansburgh; Hoboken; Asbury Park; Sea Bright; Cape May; Point Pleasant; Beach Haven; Lacey; Somers Point; Tuckerton;
Keyport; Carlstadt; Brigantine City; South Toms River; Little Egg Harbor.

The Neighborhood and Community Revitalization Program (NCR) currently consists of two subprograms: The

Activity Progress Narrative:

RECONSTRUCTION/REHABILITATION OF PUBLIC
FACILI R3

Activity Title:

Project Number:

S01EconRevR3

Project Title:

Economic Revitalization

$503,548.22$435,017.80New Jersey Economic Development Authority

$409,208.44     Program Funds Drawdown $773,139.68

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

RECONSTRUCTION/
REHABILITATION OF

PUBLIC FACILI R2

NCR-EDA-
STREETSCAPE/D&I

INFRA-UN-R2
S01EconRevR2

Rehabilitation/reconstru
ction of public facilities

New Jersey Department of
Community Affairs

General Account

EDA PI ACCOUNT
Program Income Account:
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Streetscape Program and the Development & Public Improvement Program (D&I). The Streetscape Program consists of 15
unique construction related projects. At the end of first quarter of 2016, all of these projects have received their Authority to Use
Grant Funds from HUD and all have executed their subrecipient agreements. Thus far $1,088,910.56 has been disbursed on
projects currently underway with the remaining projects breaking ground in the spring/summer of 2016. The D&I Program
consists of 20 construction related projects with 2 completed (Seaside Heights and Seaside Park). Of the remaining 18
projects, all have received their Authority to Use Grant Funds from HUD and 13 of those projects have executed their
subrecipient agreements. Thus far $4,754,966.34 has been disbursed on projects currently underway in Jersey City, Cape May,
Keyport and Beach Haven with the remaining projects either recently breaking ground or starting in the spring/summer of 2016.
As the subrecipient agreements are executed, an individual activity is established for each project.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,500,000.00

Low/Mod New Jersey Economic Development Authority

Total Projected Budget from All Sources

Match Contributed

$12,500,000.00

$0.00

$0.00

$0.00

$12,500,000.00

$46,351.72

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SBG-EDA-LMI-R3

($20,834.71)

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( Person )

$47,946.25

Total Funds Expended

Responsible Organization:

($22,954.59)

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

To assist impacted small businesses in New Jersey in the short term, NJEDA will offer access to capital through low-cost loans
to credit-worthy businesses.  The products offered will be in the form of direct loans to businesses through NJEDA. The loans
are intended to assist businesses that suffered physical damage as a result of Superstorm Sandy as well as spur economic
revitalization by providing funding for expansion and business relocation into storm-impacted areas. (LMI) 

Location Description:

Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union.

GRANTS/RECOV LOANS LMI R3Activity Title:

Project Number:

S01EconRevR3

Project Title:

Economic Revitalization

$46,351.72($22,954.59)New Jersey Economic Development Authority

($20,834.71)     Program Funds Drawdown $47,946.25

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

GRANTS/RECOV
LOANS TO SMALL

BUSINESS EDA LMI
R1

SBG-EDA-LMI-R1S01EconRevR1
Econ. development or
recovery activity that
creates/retains jobs

New Jersey Economic
Development Authority

EDA PI ACCOUNT

GRANTS/RECOV
LOANS LMI R2

SBG-EDA-LMI-R2S01EconRevR2
Econ. development or
recovery activity that
creates/retains jobs

New Jersey Economic
Development Authority

EDA PI ACCOUNT

EDA PI ACCOUNT
Program Income Account:
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Permanent Jobs Created 0 0 0

56 341/153 56/0 397/153# of Permanent Jobs Retained 341 397 100.00

The Stronger NJ Business Grant Program overall has approved 1,142 small businesses for recovery assistance totaling
$56,695,426 with 1,119 of these businesses receiving at least one disbursement totaling $53,694,759. The EDA continues to
undertake surveys to assist businesses to account for those that qualify for LMI jobs. As of the end of the first quarter of 2016,
as a result of the data evaluation and reclassification efforts of the EDA, 80 Grants totaling funding in the amount $4,094,803,
previously classified under the Urgent Need National Objective have been reclassified as LMI with over 280 jobs being
retained. The EDA is continuing to work with the NJ Department of Community Affairs (NJDCA) to make additional changes
within the system to identify and record the LMI benefit in subsequent QPRs.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

100/25# of Businesses 100
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,000,000.00

Urgent Need New Jersey Economic Development Authority

Total Projected Budget from All Sources

Match Contributed

$10,000,000.00

$0.00

$0.00

$0.00

$10,000,000.00

$6,133,815.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SBG-EDA-UN-R3

$1,329,442.42

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( Person )

$6,132,539.14

Total Funds Expended

Responsible Organization:

$1,325,769.91

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

The Stronger NJ Business Grant Program provides $50,000 grants to eligible businesses for working capital or construction-
related needs.

Location Description:

Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union.

The Stronger NJ Business Grant Program overall has approved 1,142 small businesses for recovery assistance totaling
$56,695,426 with 1,119 of these businesses receiving at least one disbursement totaling $53,694,759.

Activity Progress Narrative:

GRANTS/RECOV LOANS UN R3Activity Title:

Project Number:

S01EconRevR3

Project Title:

Economic Revitalization

$6,133,815.84$1,325,769.91New Jersey Economic Development Authority

$1,329,442.42     Program Funds Drawdown $6,132,539.14

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

GRANTS/RECOV
LOANS TO SMALL
BUSINESS EDA UN

R1

SBG-EDA-UN-R1S01EconRevR1
Econ. development or
recovery activity that
creates/retains jobs

New Jersey Economic
Development Authority

EDA PI ACCOUNT

GRANTS/RECOV
LOANS UN R2

SBG-EDA-UN-R2S01EconRevR2
Econ. development or
recovery activity that
creates/retains jobs

New Jersey Economic
Development Authority

EDA PI ACCOUNT

EDA PI ACCOUNT
Program Income Account:
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1293/1258# of Permanent Jobs Created 0 1226 0.00

0 0/0 0/0 1993/2055# of Permanent Jobs Retained 0 1866 0.00

The EDA continues to undertake surveys to assist businesses to account for those that qualify for LMI jobs. As of the end of the
first quarter of 2016, as a result of the data evaluation and reclassification efforts of the EDA, 80 Grants totaling funding in the
amount $4,094,803, previously classified under the Urgent Need National Objective have been reclassified as LMI with over
280 jobs being retained. Nevertheless, this reclassification resulted in a drop in UN assisted businesses, which is the cause for
the negative numbers of businesses assisted within this first quarter QPR. Furthermore, as the EDA evaluates the job surveys
provided by the businesses, the EDA is updating the Jobs Created and Retained, thus additional jobs created and retained
were verified this quarter. The EDA is continuing to work with the NJ Department of Community Affairs (NJDCA) to make
additional changes within the system to identify and record the LMI benefit in subsequent QPRs.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

936/1160# of Businesses 844

310

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,881,091.23

Low/Mod New Jersey Economic Development Authority

Total Projected Budget from All Sources

Match Contributed

$15,881,091.23

($14,118,908.77)

$0.00

$0.00

$15,000,000.00

$1,428,149.34

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SBL-EDA-LMI-R3

$355,445.99

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

($15,000,000.00)

To Date

06/01/2015

Direct ( Person )

$928,145.31

Total Funds Expended

Responsible Organization:

$853,579.29

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

To assist impacted small businesses in New Jersey in the short term, NJEDA will offer access to capital through low-cost loans
to credit-worthy businesses.  The products offered will be in the form of direct loans to businesses through NJEDA. The loans
are intended to assist businesses that suffered physical damage as a result of Superstorm Sandy as well as spur economic
revitalization by providing funding for expansion and business relocation into storm-impacted areas. (LMI)

Location Description:

Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union.

DIRECT LOANS FOR SMALL BUSINESSES EDA
LMI R3

Activity Title:

Project Number:

S01EconRevR3

Project Title:

Economic Revitalization

$1,428,149.34$853,579.29New Jersey Economic Development Authority

$355,445.99     Program Funds Drawdown $928,145.31

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

DIRECT LOANS FOR
SMALL BUSINESSES

EDA LMI R1
SBL-EDA-LMI-R1S01EconRevR1

Econ. development or
recovery activity that
creates/retains jobs

New Jersey Economic
Development Authority

EDA PI ACCOUNT

DIRECT LOANS FOR
SMALL BUSINESSES

EDA LMI R2
SBL-EDA-LMI-R2S01EconRevR2

Econ. development or
recovery activity that
creates/retains jobs

New Jersey Economic
Development Authority

EDA PI ACCOUNT

EDA PI ACCOUNT
Program Income Account:

311

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 34/1 0/0 34/1# of Permanent Jobs Created 34 34 100.00

0 269/222 0/221 269/443# of Permanent Jobs Retained 269 269 100.00

The Stronger NJ Business Loan Program has approved 101applications cumulatively totaling $73,484,133 in assistance to
businesses throughout the State. Additionally, 81 of those applicants have received one or more award disbursements totaling
$49,504,962. The EDA continues to undertake surveys to assist businesses to account for those that qualify for LMI jobs. As of
the end of the first quarter of 2016, as a result of the data evaluation and reclassification efforts of the EDA, 4 businesses,
previously classified under the Urgent Need National Objective have been reclassified as LMI. The EDA is continuing to work
with the NJ Department of Community Affairs (NJDCA) to make additional changes within the system to identify and record the
LMI benefit in subsequent QPRs.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Other Funding Sources Amount

Anticipated Program Income $881,091.23

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of buildings (non-residential) 0

14/28# of Businesses 3
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,778,239.33

Urgent Need New Jersey Economic Development Authority

Total Projected Budget from All Sources

Match Contributed

$24,778,239.33

$15,278,239.33

$0.00

$0.00

$24,500,000.00

$11,389,935.51

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SBL-EDA-UN-R3

$3,862,256.93

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$15,000,000.00

To Date

06/01/2015

Direct ( Person )

$10,621,441.61

Total Funds Expended

Responsible Organization:

$4,630,575.00

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

To assist impacted small businesses in New Jersey in the short term, NJEDA will offer access to capital through low-cost loans
to credit-worthy businesses.  The products offered will be in the form of direct loans to businesses through NJEDA. The loans
are intended to assist businesses that suffered physical damage as a result of Superstorm Sandy as well as spur economic
revitalization by providing funding for expansion and business relocation into storm-impacted areas.  (UN)

Location Description:

Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union.

DIRECT LOANS FOR SMALL BUSINESSES EDA
UN R3

Activity Title:

Project Number:

S01EconRevR3

Project Title:

Economic Revitalization

$11,389,935.51$4,630,575.00New Jersey Economic Development Authority

$3,862,256.93     Program Funds Drawdown $10,621,441.61

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

DIRECT LOANS FOR
SMALL BUSINESSES

EDA UN R1
SBL-EDA-UN-R1S01EconRevR1

Econ. development or
recovery activity that
creates/retains jobs

New Jersey Economic
Development Authority

EDA PI ACCOUNT

DIRECT LOANS FOR
SMALL BUSINESSES

EDA UN R2
SBL-EDA-UN-R2S01EconRevR2

Econ. development or
recovery activity that
creates/retains jobs

New Jersey Economic
Development Authority

EDA PI ACCOUNT

EDA PI ACCOUNT
Program Income Account:
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 144/534# of Permanent Jobs Created 0 88 0.00

0 0/0 0/0 440/923# of Permanent Jobs Retained 0 426 0.00

The Stronger NJ Business Loan Program has approved 101 applications cumulatively totaling $73,484,133 in assistance to
businesses throughout the State. Additionally, award disbursements have been made on 81 of those applications totaling
$49,504,962.  The EDA continues to undertake surveys to assist businesses to account for those that qualify for LMI jobs. As of
the end of the first quarter of 2016, as a result of the data evaluation and reclassification efforts of the EDA, 4 businesses,
previously classified under the Urgent Need National Objective have been reclassified as LMI. Nevertheless, this
reclassification resulted in a drop in UN assisted businesses, which is the cause for the negative numbers of businesses
assisted within this first quarter QPR. Furthermore, as the EDA evaluates the job surveys provided by the businesses, the EDA
is updating the Jobs Created and Retained, thus additional jobs created and retained were verified this quarter. The EDA is
continuing to work with the NJ Department of Community Affairs (NJDCA) to make additional changes within the system to
identify and record the LMI benefit in subsequent QPRs.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Other Funding Sources Amount

Anticipated Program Income $278,239.33

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

39/91# of Businesses 27

S01GovEntR1 / Support For Governmental EntitiesProject # / Title:

Grantee Activity Number:

Activity Status:

CODE-DCA-LMI-R1

Activitiy Category:

CODE ENFORCEMENT DCA LMI R1Activity Title:
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Projected Start Date:

Benefit Type:

Overall

$498,521.82

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$498,521.82

$0.00

$0.00

$0.00

$498,521.82

$498,521.82

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Area (  )

$498,521.82

Total Funds Expended

Responsible Organization:

$120,914.89

Code enforcement Under Way

Activity Description:

Ensuring that homes are built safer and up to code is necessary to effectively repair and rebuild New Jersey’s housing sector. 
Funds will support home necessary inspections and related activities.  In some cases, a home may require more than one
inspection.

Location Description:

Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union

Actuals that were previously reported have been moved to subsequent rounds. Funds have been adjusted to reconcile to
voucher revisions completed in prior quarters.

Activity Progress Narrative:

Project Number:

S01GovEntR1

Project Title:

Support For Governmental Entities

$498,521.82$120,914.89New Jersey Department of Community Affairs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Building Inspections -2153

$0.00     Program Funds Drawdown $498,521.82
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Cases closed 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,107,975.48

Urgent Need New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$2,107,975.48

$0.00

$0.00

$0.00

$2,107,975.48

$2,107,975.48

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CODE-DCA-UN-R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Area (  )

$2,107,975.48

Total Funds Expended

Responsible Organization:

($120,914.89)

Code enforcement Under Way

Activity Description:

Ensuring that homes are built safer and up to code is necessary to effectively repair and rebuild New Jersey’s housing sector. 
Funds will support home necessary inspections and related activities.  In some cases, a home may require more than one
inspection.

Location Description:

Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union

Actuals that were previously reported have been moved to subsequent rounds. Funds have been adjusted to reconcile to
voucher revisions completed in prior quarters.

Activity Progress Narrative:

CODE ENFORCEMENT DCA UN R1Activity Title:

Project Number:

S01GovEntR1

Project Title:

Support For Governmental Entities

$2,107,975.48($120,914.89)New Jersey Department of Community Affairs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Building Inspections -65497

$0.00     Program Funds Drawdown $2,107,975.48
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Cases closed 0 -53159 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,209.19

Urgent Need UNION BEACH BOROUGH

Total Projected Budget from All Sources

Match Contributed

$38,209.19

$0.00

$0.00

$0.00

$38,209.19

$38,209.19

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CODE-ZONING SUPPORT-DCA-1350-UN-R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Area (  )

$38,209.19

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Ensuring that homes are built safer and up to code is necessary to effectively repair and rebuild New Jersey's housing sector. 
Funds will support home necessary inspections and related activities.  In some cases, a home may require more than one
inspection.

Location Description:

MONMOUTH COUNTY.

Actuals that were previously reported have been moved to subsequent rounds.

Activity Progress Narrative:

ZONING SUPPORT DCA UNION BEACH BORO UN
R1

Activity Title:

Project Number:

S01GovEntR1

Project Title:

Support For Governmental Entities

$38,209.19$0.00UNION BEACH BOROUGH

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Non-business Organizations -1

$0.00     Program Funds Drawdown $38,209.19
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$42,088.63

Urgent Need BRICK TOWNSHIP

Total Projected Budget from All Sources

Match Contributed

$42,088.63

$0.00

$0.00

$0.00

$42,088.63

$42,088.63

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CODE-ZONING SUPPORT-DCA-1507-UN-R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Area (  )

$42,088.63

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Ensuring that homes are built safer and up to code is necessary to effectively repair and rebuild New Jersey's housing sector. 
Funds will support home necessary inspections and related activities.  In some cases, a home may require more than one
inspection.

Location Description:

OCEAN COUNTY.

Actuals that were previously reported have been moved to subsequent rounds.

Activity Progress Narrative:

ZONING SUPPORT DCA BRICK TWP UN R1Activity Title:

Project Number:

S01GovEntR1

Project Title:

Support For Governmental Entities

$42,088.63$0.00BRICK TOWNSHIP

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Non-business Organizations -1

$0.00     Program Funds Drawdown $42,088.63
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,482.56

Urgent Need Toms River

Total Projected Budget from All Sources

Match Contributed

$50,482.56

$0.00

$0.00

$0.00

$50,482.56

$50,482.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CODE-ZONING SUPPORT-DCA-1508-UN-R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Area (  )

$50,482.56

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Ensuring that homes are built safer and up to code is necessary to effectively repair and rebuild New Jersey's housing sector. 
Funds will support home necessary inspections and related activities.  In some cases, a home may require more than one
inspection.

Location Description:

OCEAN COUNTY.

Actuals that were previously reported have been moved to subsequent rounds.

Activity Progress Narrative:

ZONING SUPPORT DCA TOMS RIVER TWP UN R1Activity Title:

Project Number:

S01GovEntR1

Project Title:

Support For Governmental Entities

$50,482.56$0.00Toms River

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Non-business Organizations -1

$0.00     Program Funds Drawdown $50,482.56
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$41,637.36

Urgent Need LAVALLETTE BOROUGH

Total Projected Budget from All Sources

Match Contributed

$41,637.36

$0.00

$0.00

$0.00

$41,637.36

$41,637.36

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CODE-ZONING SUPPORT-DCA-1516-UN-R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Area (  )

$41,637.36

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Ensuring that homes are built safer and up to code is necessary to effectively repair and rebuild New Jersey's housing sector. 
Funds will support home necessary inspections and related activities.  In some cases, a home may require more than one
inspection.

Location Description:

OCEAN COUNTY.

Actuals that were previously reported have been moved to subsequent rounds.

Activity Progress Narrative:

ZONING SUPPORT DCA LAVALLETTE BORO UN
R1

Activity Title:

Project Number:

S01GovEntR1

Project Title:

Support For Governmental Entities

$41,637.36$0.00LAVALLETTE BOROUGH

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Non-business Organizations -1

$0.00     Program Funds Drawdown $41,637.36
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,440.50

Urgent Need LITTLE EGG HARBOR TOWNSHIP

Total Projected Budget from All Sources

Match Contributed

$15,440.50

$0.00

$0.00

$0.00

$15,440.50

$15,440.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CODE-ZONING SUPPORT-DCA-1517-UN-R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Area (  )

$15,440.50

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Ensuring that homes are built safer and up to code is necessary to effectively repair and rebuild New Jersey's housing sector. 
Funds will support home necessary inspections and related activities.  In some cases, a home may require more than one
inspection.

Location Description:

OCEAN COUNTY.

Actuals that were previously reported have been moved to subsequent rounds.

Activity Progress Narrative:

ZONING SUPPORT DCA LITTLE EGG HARBOR
TWP UN R1

Activity Title:

Project Number:

S01GovEntR1

Project Title:

Support For Governmental Entities

$15,440.50$0.00LITTLE EGG HARBOR TOWNSHIP

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Non-business Organizations -1

$0.00     Program Funds Drawdown $15,440.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,641.55

Low/Mod SEASIDE PARK BOROUGH

Total Projected Budget from All Sources

Match Contributed

$6,641.55

$0.00

$0.00

$0.00

$6,641.55

$6,641.55

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CODE-ZONING SUPPORT-DCA-1528-LMI-R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Area (  )

$6,641.55

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Ensuring that homes are built safer and up to code is necessary to effectively repair and rebuild New Jersey's housing sector. 
Funds will support home necessary inspections and related activities.  In some cases, a home may require more than one
inspection.

Location Description:

OCEAN COUNTY.

Actuals that were previously reported have been moved to subsequent rounds.

Activity Progress Narrative:

ZONING SUPPORT DCA SEASIDE PARK BORO
LMI R1

Activity Title:

Project Number:

S01GovEntR1

Project Title:

Support For Governmental Entities

$6,641.55$0.00SEASIDE PARK BOROUGH

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Non-business Organizations -1

$0.00     Program Funds Drawdown $6,641.55
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,497,707.00

Low/Mod Atlantic City

Total Projected Budget from All Sources

Match Contributed

$7,497,707.00

$0.00

$0.00

$0.00

$7,497,707.00

$7,497,707.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

EPS-DCA-LMI-R1-ATLANTIC CITY

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

01/01/2013

Area (  )

$7,497,707.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Financial Assistance will be made available to local governments where Community Disaster Loans are unavailable or
insufficient to allow for the continuation of critical/essential public services.

Location Description:

Atlantic City

Actuals that were previously reported have been moved to subsequent rounds.

Activity Progress Narrative:

PUBLIC SERVICES DCA  LMI R1 ATLANTIC CITYActivity Title:

Project Number:

S01GovEntR1

Project Title:

Support For Governmental Entities

$0.00$0.00Atlantic City

$7,497,707.00$0.00New Jersey Department of Community Affairs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Non-business Organizations -1

$0.00     Program Funds Drawdown $7,497,707.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$279,837.00

Low/Mod TOMS RIVER BOE

Total Projected Budget from All Sources

Match Contributed

$279,837.00

$0.00

$0.00

$0.00

$279,837.00

$279,837.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

EPS-DCA-LMI-R1-TOMS RIVER BOE

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/30/2014

$0.00

To Date

07/01/2013

Area (  )

$279,837.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

FINANCIAL ASSISTANCE PROVIDED TO SCHOOL DISTRICTS TO SUPPORT TEACHERS SALARIES AT THE SOUTH
TOMS ROVER ELEMENTARY SCHOOL.

Location Description:

BOROUGH OF SOUTH TOMS RIVER, OCEAN COUNTY.

Actuals that were previously reported have been moved to subsequent rounds.

Activity Progress Narrative:

EPS DCA LMI R1 - S TOMS RIVER ELEM SCHOOLActivity Title:

Project Number:

S01GovEntR1

Project Title:

Support For Governmental Entities

$0.00$0.00New Jersey Department of Community Affairs

$279,837.00$0.00TOMS RIVER BOE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Non-business Organizations -2

$0.00     Program Funds Drawdown $279,837.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,775,799.00

Low/Mod Atlantic City

Total Projected Budget from All Sources

Match Contributed

$6,775,799.00

$0.00

$0.00

$0.00

$6,775,799.00

$6,775,799.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

EPS-DCA-LMI-R1B-ATLANTIC CITY

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Area (  )

$6,775,799.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Financial Assistance will be made available to local governments where Community Disaster Loans are unavailable or
insufficient to allow for the continuation of critical/essential public services.

Location Description:

Atlantic City.

Actuals that were previously reported have been moved to subsequent rounds.

Activity Progress Narrative:

PUBLIC SERVICES EPS DCA LMI R1B ATLANTIC
CITY

Activity Title:

Project Number:

S01GovEntR1

Project Title:

Support For Governmental Entities

$6,775,799.00$0.00Atlantic City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Non-business Organizations -1

$0.00     Program Funds Drawdown $6,775,799.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,288,937.00

Urgent Need OCEAN COUNTY

Total Projected Budget from All Sources

Match Contributed

$7,288,937.00

$0.00

$0.00

$0.00

$7,288,937.00

$7,288,937.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

EPS-DCA-UN-R1-OCEAN COUNTY

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

01/01/2013

Area (  )

$7,288,937.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Financial Assistance will be made available to local governments where Community Disaster Loans are
unavailable or insufficient to allow for the continuation of critical/essential public services.

Location Description:

Ocean County

Actuals that were previously reported have been moved to subsequent rounds.

Activity Progress Narrative:

PUBLIC SERVICES UN R1 OCEAN COUNTYActivity Title:

Project Number:

S01GovEntR1

Project Title:

Support For Governmental Entities

$0.00$0.00New Jersey Department of Community Affairs

$7,288,937.00$0.00OCEAN COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Non-business Organizations -1

$0.00     Program Funds Drawdown $7,288,937.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$84,208.00

Urgent Need PINELAND BOE

Total Projected Budget from All Sources

Match Contributed

$84,208.00

$0.00

$0.00

$0.00

$84,208.00

$84,208.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

EPS-DCA-UN-R1-PINELANDS BOE

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/30/2014

$0.00

To Date

07/01/2013

 (  )

$84,208.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Completed

Activity Description:

Financial Assistance will be made available to local governments where Community Disaster Loans are
unavailable or insufficient to allow for the continuation of critical/essential public services.

Location Description:

OCEAN COUNTY

Pinelands Regional Board of Education received 100% of its allocation to address the impacts of Sandy on the community. 
The national objective of Urgent Need has been met with respect to Pinelands Regional Board of Education and this item has
been closed out.

Activity Progress Narrative:

PUBLIC SERVICES EPS DCA UN R1 PINELANDS
BOE

Activity Title:

Project Number:

S01GovEntR1

Project Title:

Support For Governmental Entities

$0.00$0.00New Jersey Department of Community Affairs

$84,208.00$0.00PINELAND BOE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $84,208.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/5# of Non-business Organizations 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,075,000.00

Urgent Need SEA BRIGHT

Total Projected Budget from All Sources

Match Contributed

$1,075,000.00

$0.00

$0.00

$0.00

$1,075,000.00

$1,075,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

EPS-DCA-UN-R1-SEA BRIGHT

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

01/01/2013

Area (  )

$1,075,000.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Financial Assistance will be made available to local governments where Community Disaster Loans are
unavailable or insufficient to allow for the continuation of critical/essential public services.

Location Description:

Sea Bright

Actuals that were previously reported have been moved to subsequent rounds.

Activity Progress Narrative:

PUBLIC SERVICES UN R1 SEA BRIGHTActivity Title:

Project Number:

S01GovEntR1

Project Title:

Support For Governmental Entities

$0.00$0.00New Jersey Department of Community Affairs

$1,075,000.00$0.00SEA BRIGHT

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Non-business Organizations -1

$0.00     Program Funds Drawdown $1,075,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,510,417.00

Urgent Need Toms River

Total Projected Budget from All Sources

Match Contributed

$15,510,417.00

$0.00

$0.00

$0.00

$15,510,417.00

$15,510,417.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

EPS-DCA-UN-R1-TOMS RIVER

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

01/13/2013

Area (  )

$15,510,417.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Financial Assistance will be made available to local governments where Community Disaster Loans are unavailable or
insufficient to allow for the continuation of critical/essential public services.

Location Description:

Toms River

Actuals that were previously reported have been moved to subsequent rounds.

Activity Progress Narrative:

PUBLIC SERVICES DCA UN R1 TOMS RIVERActivity Title:

Project Number:

S01GovEntR1

Project Title:

Support For Governmental Entities

$0.00$0.00New Jersey Department of Community Affairs

$15,510,417.00$0.00Toms River

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Non-business Organizations -1

$0.00     Program Funds Drawdown $15,510,417.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,220,163.00

Urgent Need TOMS RIVER BOE

Total Projected Budget from All Sources

Match Contributed

$12,220,163.00

$0.00

$0.00

$0.00

$12,220,163.00

$12,220,163.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

EPS-DCA-UN-R1-TOMS RIVER BOE

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/30/2014

$0.00

To Date

07/01/2013

Area (  )

$12,220,163.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Financial Assistance will be made available to local governments where Community Disaster Loans are unavailable or
insufficient to allow for the continuation of critical/essential public services.

Location Description:

OCEAN COUNTY
 

Actuals that were previously reported have been moved to subsequent rounds.

Activity Progress Narrative:

PUBLIC SERVICES EPS DCA UN R1 TOMS RIVER
BOE

Activity Title:

Project Number:

S01GovEntR1

Project Title:

Support For Governmental Entities

$0.00$0.00New Jersey Department of Community Affairs

$12,220,163.00$0.00TOMS RIVER BOE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Non-business Organizations -3

$0.00     Program Funds Drawdown $12,220,163.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,002,827.00

Urgent Need SEA BRIGHT

Total Projected Budget from All Sources

Match Contributed

$1,002,827.00

$0.00

$0.00

$0.00

$1,002,827.00

$1,002,827.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

EPS-DCA-UN-R1B-SEA BRIGHT

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Area (  )

$1,002,827.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Financial Assistance will be made available to local governments where Community Disaster Loans are unavailable or
insufficient to allow for the continuation of critical/essential public services.

Location Description:

SEA BRIGHT, MONMOUTH COUNTY.

Actuals that were previously reported have been moved to subsequent rounds.

Activity Progress Narrative:

PUBLIC SERVICES UN R1B SEA BRIGHTActivity Title:

Project Number:

S01GovEntR1

Project Title:

Support For Governmental Entities

$1,002,827.00$0.00SEA BRIGHT

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Non-business Organizations -1

$0.00     Program Funds Drawdown $1,002,827.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

S01GovEntR2 / Support For Governmental EntitiesProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$612.23

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources $612.23

$0.00

$130,905.96

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CODE-DCA-LMI-R2

$349.81

Jan 1 thru Mar 31, 2016

Activitiy Category:

N/A

07/28/2016

$0.00

To Date

07/29/2014

Area (  )

$612.23

Responsible Organization:

Code enforcement Under Way

CODE ENFORCEMENT LMI R2Activity Title:

Project Number:

S01GovEntR2

Project Title:

Support For Governmental Entities

$349.81     Program Funds Drawdown $612.23
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Match Contributed $0.00

$0.00

$612.23

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $523.73

Activity Description:

Ensuring that homes are built safer and up to code is necessary to effectively repair and rebuild New Jersey&rsquo;s housing
sector.  Funds will support home necessary inspections and related activities.  In some cases, a home may require more than
one inspection.

Location Description:

NINE SANDY-IMPACTED COUNTIES.

This is a continuation of Round 1 activity. Expenditures are reported in Round 2 and Round 3 for Low/Moderate Income
communities Keansburg and Seaside Heights. Metrics for this quarter are reported in Round 3. Financial figures reported in this
round represent adjustments made to accurately reflect LMI.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$612.23$523.73New Jersey Department of Community Affairs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Building Inspections -390

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$632,705.98

Urgent Need New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$632,705.98

$0.00

$0.00

$0.00

$654,094.04

$632,705.98

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CODE-DCA-UN-R2

$12,826.83

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

$0.00

To Date

07/29/2014

Area (  )

$632,705.98

Total Funds Expended

Responsible Organization:

$12,652.91

Code enforcement Under Way

Activity Description:

Ensuring that homes are built safer and up to code is necessary to effectively repair and rebuild New Jersey&rsquo;s housing
sector.  Funds will support home necessary inspections and related activities.  In some cases, a home may require more than
one inspection.

Location Description:

NINE SANDY-IMPACTED COUNTIES.

Expenditures for urgent need inspections performed in the quarter are reported in both Round 2 and Round 3. Metrics are
reported in Round 3.

Activity Progress Narrative:

CODE ENFORCEMENT R2Activity Title:

Project Number:

S01GovEntR2

Project Title:

Support For Governmental Entities

$632,705.98$12,652.91New Jersey Department of Community Affairs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Building Inspections -10368

$12,826.83     Program Funds Drawdown $632,705.98
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,183.70

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$1,183.70

($1,457.85)

$0.00

$0.00

$1,183.70

$1,183.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CODE-ZONING SUPPORT-DCA-LMI-R2

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

($1,457.85)

To Date

07/29/2014

Area (  )

$1,183.70

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Ensuring that homes are built safer and up to code is necessary to effectively repair and rebuild New Jersey's housing sector. 
Funds will support home necessary inspections and related activities.  In some cases, a home may require more than one
inspection.

Location Description:

NINE SANDY-IMPACTED COUNTIES

Activity Progress Narrative:

ZONING LMI R2Activity Title:

Project Number:

S01GovEntR2

Project Title:

Support For Governmental Entities

$1,183.70$0.00New Jersey Department of Community Affairs

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $1,183.70
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,734.76

Urgent Need New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$4,734.76

($46,908.59)

$0.00

$0.00

$4,734.76

$4,734.76

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CODE-ZONING SUPPORT-DCA-UN-R2

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

($46,908.59)

To Date

07/29/2014

Area (  )

$4,734.76

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Ensuring that homes are built safer and up to code is necessary to effectively repair and rebuild New Jersey's housing sector. 
Funds will support home necessary inspections and related activities.  In some cases, a home may require more than one
inspection.

Location Description:

NINE SANDY-IMPACTED COUNTIES.

Activity Progress Narrative:

ZONING UN R2Activity Title:

Project Number:

S01GovEntR2

Project Title:

Support For Governmental Entities

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $4,734.76
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,905,000.00

Low/Mod SEASIDE HEIGHTS

Total Projected Budget from All Sources

Match Contributed

$2,905,000.00

$0.00

$0.00

$0.00

$2,905,000.00

$2,905,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

EPS-DCA-LMI-R2-SEASIDE HEIGHTS

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

$0.00

To Date

07/29/2014

Area (  )

$2,905,000.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Financial Assistance will be made available to local governments where Community Disaster Loans are unavailable or
insufficient to allow for the continuation of critical/essential public services.

Location Description:

SEASIDE HEIGHTS, OCEAN COUNTY.

Actuals that were previously reported have been moved to subsequent rounds.

Activity Progress Narrative:

PUBLIC SERVICES LMI R2 SEASIDE HEIGHTSActivity Title:

Project Number:

S01GovEntR2

Project Title:

Support For Governmental Entities

$2,905,000.00$0.00SEASIDE HEIGHTS

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Non-business Organizations -1

$0.00     Program Funds Drawdown $2,905,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$331,722.41

Low/Mod TOMS RIVER BOE

Total Projected Budget from All Sources

Match Contributed

$331,722.41

$0.00

$0.00

$0.00

$331,722.41

$331,722.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

EPS-DCA-LMI-R2-TOMS RIVER REG BOE

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

$0.00

To Date

07/29/2014

Area (  )

$331,722.41

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

FINANCIAL ASSISTANCE PROVIDED TO SCHOOL DISTRICTS TO SUPPORT TEACHERS SALARIES AT THE SOUTH
TOMS ROVER ELEMENTARY SCHOOL.

Location Description:

BOROUGH OF SOUTH TOMS RIVER, OCEAN COUNTY.

Actuals that were previously reported have been moved to subsequent rounds.

Activity Progress Narrative:

PUBLIC SERVICES LMI R2 TOMS RIVER REG BOEActivity Title:

Project Number:

S01GovEntR2

Project Title:

Support For Governmental Entities

$331,722.41$0.00TOMS RIVER BOE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Non-business Organizations -2

$0.00     Program Funds Drawdown $331,722.41
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,750,000.00

Urgent Need BRICK TOWNSHIP

Total Projected Budget from All Sources

Match Contributed

$3,750,000.00

$0.00

$0.00

$0.00

$3,750,000.00

$3,750,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

EPS-DCA-UN-R2-BRICK TWP

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

$0.00

To Date

07/29/2014

Area (  )

$3,750,000.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Financial Assistance will be made available to local governments where Community Disaster Loans are unavailable or
insufficient to allow for the continuation of critical/essential public services.

Location Description:

BRICK TOWNSHIP, OCEAN COUNTY.

Actuals that were previously reported have been moved to subsequent rounds.

Activity Progress Narrative:

PUBLIC SERVICES UN R2 BRICK TWPActivity Title:

Project Number:

S01GovEntR2

Project Title:

Support For Governmental Entities

$3,750,000.00$0.00BRICK TOWNSHIP

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Non-business Organizations -2

$0.00     Program Funds Drawdown $3,750,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,216,702.00

Urgent Need OCEAN COUNTY

Total Projected Budget from All Sources

Match Contributed

$9,216,702.00

$0.00

$0.00

$0.00

$9,216,702.00

$9,216,702.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

EPS-DCA-UN-R2-OCEAN COUNTY

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

$0.00

To Date

07/29/2014

Area (  )

$9,216,702.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Financial Assistance will be made available to local governments where Community Disaster Loans are unavailable or
insufficient to allow for the continuation of critical/essential public services.

Location Description:

OCEAN COUNTY

Actuals that were previously reported have been moved to subsequent rounds.

Activity Progress Narrative:

PUBLIC SERVICES UN R2 OCEAN COUNTYActivity Title:

Project Number:

S01GovEntR2

Project Title:

Support For Governmental Entities

$9,216,702.00$0.00OCEAN COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Non-business Organizations -2

$0.00     Program Funds Drawdown $9,216,702.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,489.00

Urgent Need SEASIDE PARK

Total Projected Budget from All Sources

Match Contributed

$200,489.00

$0.00

$0.00

$0.00

$200,489.00

$200,489.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

EPS-DCA-UN-R2-SEASIDE PARK

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

$0.00

To Date

07/29/2014

Area (  )

$200,489.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Financial Assistance will be made available to local governments where Community Disaster Loans are unavailable or
insufficient to allow for the continuation of critical/essential public services.

Location Description:

SEASIDE PARK, OCEAN COUNTY.

Actuals that were previously reported have been moved to subsequent rounds.

Activity Progress Narrative:

PUBLIC SERVICES UN R2 SEASIDE PARKActivity Title:

Project Number:

S01GovEntR2

Project Title:

Support For Governmental Entities

$200,489.00$0.00SEASIDE PARK

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Non-business Organizations -1

$0.00     Program Funds Drawdown $200,489.00

364

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,668,277.59

Urgent Need TOMS RIVER BOE

Total Projected Budget from All Sources

Match Contributed

$8,668,277.59

$0.00

$0.00

$0.00

$8,668,277.59

$8,668,277.59

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

EPS-DCA-UN-R2-TOMS RIVER REG BOE

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

$0.00

To Date

07/29/2014

Area (  )

$8,668,277.59

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Financial Assistance will be made available to local governments where Community Disaster Loans are unavailable or
insufficient to allow for the continuation of critical/essential public services.

Location Description:

TOMS RIVER REGIONAL BOARD OF EDUCATION, OCEAN COUNTY.

Actuals that were previously reported have been moved to subsequent rounds.

Activity Progress Narrative:

PUBLIC SERVICES UN R2 TOMS RIVER REG BOEActivity Title:

Project Number:

S01GovEntR2

Project Title:

Support For Governmental Entities

$8,668,277.59$0.00TOMS RIVER BOE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Non-business Organizations -2

$0.00     Program Funds Drawdown $8,668,277.59
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,095,291.00

Urgent Need Toms River

Total Projected Budget from All Sources

Match Contributed

$10,095,291.00

$0.00

$0.00

$0.00

$10,095,291.00

$10,095,291.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

EPS-DCA-UN-R2-TOMS RIVER TWP

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

$0.00

To Date

07/29/2014

Area (  )

$10,095,291.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Financial Assistance will be made available to local governments where Community Disaster Loans are unavailable or
insufficient to allow for the continuation of critical/essential public services.

Location Description:

TOMS RIVER TWP., OCEAN COUNTY.

Actuals that were previously reported have been moved to subsequent rounds.

Activity Progress Narrative:

PUBLIC SERVICES UN R2 TOMS RIVER TWPActivity Title:

Project Number:

S01GovEntR2

Project Title:

Support For Governmental Entities

$10,095,291.00$0.00Toms River

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Non-business Organizations -2

$0.00     Program Funds Drawdown $10,095,291.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$47,197.52

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$47,197.52

$0.00

$0.00

$0.00

$94,506.52

$47,197.52

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

USD-DCA-LMI-R2

$925.06

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

$0.00

To Date

07/29/2014

Area (  )

$47,197.52

Total Funds Expended

Responsible Organization:

($7,247.75)

Clearance and Demolition Under Way

Activity Description:

Numerous homes were knocked off their foundations, were left in a state of dilapidation or disrepair, or were made a fire hazard
or danger to public health or welfare.  This program will provide funding to identify unsafe structures, damaged by Superstorm
Sandy, in need of demolition; to demolish unsafe structures; to remove debris; and, to perform any additional activities or
address other costs ancillary or related to demolitions.

Location Description:

NINE SANDY-IMPACTED COUNTIES.

Please see narrative in Round 3 for activities this quarter. Funds have been adjusted to reconclie State systems.

Activity Progress Narrative:

UNSAFE STRUCTURE LMI R2Activity Title:

Project Number:

S01GovEntR2

Project Title:

Support For Governmental Entities

$47,197.52($7,247.75)New Jersey Department of Community Affairs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$925.06     Program Funds Drawdown $47,197.52
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$270,133.08

Urgent Need New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$270,133.08

$0.00

$0.00

$0.00

$270,216.10

$264,582.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

USD-DCA-UN-R2

$2,775.14

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

$0.00

To Date

07/29/2014

Area (  )

$270,133.08

Total Funds Expended

Responsible Organization:

$5,397.67

Clearance and Demolition Under Way

Activity Description:

Numerous homes were knocked off their foundations, were left in a state of dilapidation or disrepair, or were made a fire hazard
or danger to public health or welfare.  This program will provide funding to identify unsafe structures, damaged by Superstorm
Sandy, in need of demolition; to demolish unsafe structures; to remove debris; and, to perform any additional activities or
address other costs ancillary or related to demolitions.

Location Description:

NINE SANDY-IMPACTED COUNTIES.

Please see narrative in Round 3 for activities this quarter. Funds have been adjusted to reconclie State systems.

Activity Progress Narrative:

UNSAFE STRUCTURE UN R2Activity Title:

Project Number:

S01GovEntR2

Project Title:

Support For Governmental Entities

$264,582.80$5,397.67New Jersey Department of Community Affairs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$2,775.14     Program Funds Drawdown $270,133.08
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

S01GovEntR3 / Support For Governmental EntitiesProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$525,000.00

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources $525,000.00

$0.00

$525,000.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CODE-DCA-LMI-R3

$19,670.55

Jan 1 thru Mar 31, 2016

Activitiy Category:

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$99,713.23

Responsible Organization:

Code enforcement Under Way

CODE ENFORCEMENT LMI R3Activity Title:

Project Number:

S01GovEntR3

Project Title:

Support For Governmental Entities

$19,670.55     Program Funds Drawdown $99,713.23
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Match Contributed $0.00

$0.00

$99,713.23

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $16,687.56

Activity Description:

Ensuring that homes are built safer and up to code is necessary to effectively repair and rebuild New Jersey's housing sector. 
Funds will support home necessary inspections and related activities.  In some cases, a home may require more than one
inspection.

Location Description:

Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union.

The Round 3 expenditures reflect the total number of inspections performed by the DCA's Toms River Codes Office for the LMI
communities of Keansburg (424) and Seaside Heights (247) this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$99,713.23$16,687.56New Jersey Department of Community Affairs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9091/10367# of Building Inspections 8243

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

CODE
ENFORCEMENT

DCA LMI R1
CODE-DCA-LMI-R1S01GovEntR1Code enforcement

New Jersey Department of
Community Affairs

General Account

CODE
ENFORCEMENT LMI

R2
CODE-DCA-LMI-R2S01GovEntR2Code enforcement

New Jersey Department of
Community Affairs

General Account
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,575,000.00

Urgent Need New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$1,575,000.00

$0.00

$0.00

$0.00

$1,575,000.00

$556,490.38

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CODE-DCA-UN-R3

$180,748.14

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$556,490.38

Total Funds Expended

Responsible Organization:

$153,901.32

Code enforcement Under Way

Activity Description:

Ensuring that homes are built safer and up to code is necessary to effectively repair and rebuild New Jersey's housing sector. 
Funds will support home necessary inspections and related activities.  In some cases, a home may require more than one
inspection.

Location Description:

Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union.

The total number of building inspections performed by the DCA Toms River Office for the quarter is 4680. The following is a
breakdown by municipality: Brick 1,162; Lavallette 844; Little Egg Harbor 817; Mantoloking 69;

Activity Progress Narrative:

CODE ENFORCEMENT UN R3Activity Title:

Project Number:

S01GovEntR3

Project Title:

Support For Governmental Entities

$556,490.38$153,901.32New Jersey Department of Community Affairs

$180,748.14     Program Funds Drawdown $556,490.38

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

CODE
ENFORCEMENT

DCA UN R1
CODE-DCA-UN-R1S01GovEntR1Code enforcement

New Jersey Department of
Community Affairs

General Account

CODE
ENFORCEMENT R2

CODE-DCA-UN-R2S01GovEntR2Code enforcement
New Jersey Department of

Community Affairs
General Account
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Manasquan 90; Point Pleasant Beach 53; Point Pleasant Boro 117; Toms River 280; Union Beach 1,092; and Ventnor 156.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

86462/93304# of Building Inspections 73547

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000.00

Low/Mod WEST WILDWOOD BOROUGH

Total Projected Budget from All Sources

Match Contributed

$1,000.00

$0.00

$0.00

$0.00

$1,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CODE-ZONING SUPPORT-DCA-0513-LMI-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Ensuring that homes are built safer and up to code is necessary to effectively repair and rebuild New Jersey's housing sector. 
Funds will support home necessary inspections and related activities.  In some cases, a home may require more than one
inspection.

Location Description:

CAPE MAY COUNTY.

There are no expenditures this quarter for the Borough of West Wildwood.

Activity Progress Narrative:

ZONING SUPPORT DCA W.WILDWOOD BORO LMI
R3

Activity Title:

Project Number:

S01GovEntR3

Project Title:

Support For Governmental Entities

$0.00$0.00WEST WILDWOOD BOROUGH

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

ZONING SUPPORT
DCA W.WILDWOOD

BORO LMI R2

CODE-ZONING
SUPPORT-DCA-0513-

LMI-R2
S01GovEntR2Public services

WEST WILDWOOD
BOROUGH

General Account
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Cases opened 0 0 0

0 0/0 0/0 0/0# of Cases closed 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Non-business Organizations 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$14,450.00

Urgent Need HIGHLANDS BOROUGH

Total Projected Budget from All Sources

Match Contributed

$14,450.00

$0.00

$0.00

$0.00

$4,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CODE-ZONING SUPPORT-DCA-1319-UN-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Ensuring that homes are built safer and up to code is necessary to effectively repair and rebuild New Jersey's housing sector. 
Funds will support home necessary inspections and related activities.  In some cases, a home may require more than one
inspection.

Location Description:

HIGHLANDS BORO, MONMOUTH COUNTY.

There were no new expenditures to report this quarter.

Activity Progress Narrative:

ZONING SUPPORT DCA HIGHLANDS BORO UN R3Activity Title:

Project Number:

S01GovEntR3

Project Title:

Support For Governmental Entities

$0.00$0.00HIGHLANDS BOROUGH

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

ZONING SUPPORT
DCA HIGHLANDS

BORO UN R2

CODE-ZONING
SUPPORT-DCA-1319-

UN-R2
S01GovEntR2Public servicesHIGHLANDS BOROUGH General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Non-business Organizations 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,766.55

Low/Mod KEANSBURG BOROUGH

Total Projected Budget from All Sources

Match Contributed

$30,766.55

$0.00

$0.00

$0.00

$30,766.55

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CODE-ZONING SUPPORT-DCA-1323-LMI-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Ensuring that homes are built safer and up to code is necessary to effectively repair and rebuild New Jersey's housing sector. 
Funds will support home necessary inspections and related activities.  In some cases, a home may require more than one
inspection.

Location Description:

MONMOUTH COUNTY

There were no new expenditures to report this quarter.

Activity Progress Narrative:

ZONING SUPPORT DCA KEANSBURG BORO LMI
R3

Activity Title:

Project Number:

S01GovEntR3

Project Title:

Support For Governmental Entities

$0.00$0.00KEANSBURG BOROUGH

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

ZONING SUPPORT
DCA KEANSBURG

BORO LMI R2

CODE-ZONING
SUPPORT-DCA-1323-

LMI-R2
S01GovEntR2Public servicesKEANSBURG BOROUGH General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Non-business Organizations 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,007.12

Urgent Need LITTLE SILVER BOROUGH

Total Projected Budget from All Sources

Match Contributed

$5,007.12

$0.00

$0.00

$0.00

$8,546.32

$5,007.12

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CODE-ZONING SUPPORT-DCA-1325-UN-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$5,007.12

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Ensuring that homes are built safer and up to code is necessary to effectively repair and rebuild New Jersey's housing sector. 
Funds will support home necessary inspections and related activities.  In some cases, a home may require more than one
inspection.

Location Description:

MONMOUTH COUNTY.

There are no expenditures for this activity quarter and we do not anticipate any further requests for reimbursement.

Activity Progress Narrative:

ZONING SUPPORT DCA LITTLE SILVER BORO UN
R3

Activity Title:

Project Number:

S01GovEntR3

Project Title:

Support For Governmental Entities

$5,007.12$0.00LITTLE SILVER BOROUGH

$0.00     Program Funds Drawdown $5,007.12

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

ZONING SUPPORT
DCA LITTLE SILVER

BORO UN R2

CODE-ZONING
SUPPORT-DCA-1325-

UN-R2
S01GovEntR2Public servicesLITTLE SILVER BOROUGH General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Non-business Organizations 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$93,844.70

Urgent Need OCEANPORT BOROUGH

Total Projected Budget from All Sources

Match Contributed

$93,844.70

$93,844.70

$0.00

$0.00

$93,844.70

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CODE-ZONING SUPPORT-DCA-1338-UN-R3

$26,894.70

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$93,844.70

To Date

06/01/2015

Area (  )

$26,894.70

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

ENSURING THAT HOMES ARE BUILT SAFER AND UP TO CODE IS NECESSARY TO EFFECTIVELY REPAIR AND
REBUILD NEW JERSEY'S HOUSING SECTOR.  FUNDS WILL SUPPORT HOME NECESSARY INSPECTIONS AND
RELATED ACTIVITIES.  IN SOME CASES, A HOME MAY REQUIRE MORE THAN ONE INSPECTION.

Location Description:

OCEANPORT BOROUGH, MONMOUTH COUNTY NJ

This expense reflects a prior quarter adjustment for a payment to Oceanport Borough.

Activity Progress Narrative:

ZONING SUPPORT DCA OCEANPORT BOROUGH
UN R3

Activity Title:

Project Number:

S01GovEntR3

Project Title:

Support For Governmental Entities

$0.00$0.00OCEANPORT BOROUGH

No Accomplishments Performance Measures

Accomplishments Performance Measures

$26,894.70     Program Funds Drawdown $26,894.70
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$41,642.00

Urgent Need SEA BRIGHT BOROUGH

Total Projected Budget from All Sources

Match Contributed

$41,642.00

$0.00

$0.00

$0.00

$14,254.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CODE-ZONING SUPPORT-DCA-1342-UN-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Ensuring that homes are built safer and up to code is necessary to effectively repair and rebuild New Jersey's housing sector. 
Funds will support home necessary inspections and related activities.  In some cases, a home may require more than one
inspection.

Location Description:

MONMOUTH COUNTY.

There were no expenditures this quarter for this activity.

Activity Progress Narrative:

ZONING SUPPORT DCA SEA BRIGHT BORO UN
R3

Activity Title:

Project Number:

S01GovEntR3

Project Title:

Support For Governmental Entities

$0.00$0.00SEA BRIGHT BOROUGH

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

ZONING SUPPORT
DCA SEA BRIGHT

BORO UN R2

CODE-ZONING
SUPPORT-DCA-1342-

UN-R2
S01GovEntR2Public servicesSEA BRIGHT BOROUGH General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Non-business Organizations 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$108,386.66

Urgent Need UNION BEACH BOROUGH

Total Projected Budget from All Sources

Match Contributed

$108,386.66

$100,000.00

$0.00

$0.00

$108,386.66

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CODE-ZONING SUPPORT-DCA-1350-UN-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$100,000.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Ensuring that homes are built safer and up to code is necessary to effectively repair and rebuild New Jersey's housing sector. 
Funds will support home necessary inspections and related activities.  In some cases, a home may require more than one
inspection.

Location Description:

MONMOUTH COUNTY.

Activity Progress Narrative:

ZONING SUPPORT DCA UNION BEACH BORO UN
R3

Activity Title:

Project Number:

S01GovEntR3

Project Title:

Support For Governmental Entities

$0.00$0.00UNION BEACH BOROUGH

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

ZONING SUPPORT
DCA UNION BEACH

BORO UN R1

CODE-ZONING
SUPPORT-DCA-1350-

UN-R1
S01GovEntR1Public servicesUNION BEACH BOROUGH General Account

ZONING SUPPORT
DCA UNION BEACH

BORO UN R2

CODE-ZONING
SUPPORT-DCA-1350-

UN-R2
S01GovEntR2Public servicesUNION BEACH BOROUGH General Account
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There are no expenditures to report this quarter.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Non-business Organizations 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$138,165.37

Urgent Need BRICK TOWNSHIP

Total Projected Budget from All Sources

Match Contributed

$138,165.37

$103,777.35

$0.00

$0.00

$138,165.37

$65,998.08

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CODE-ZONING SUPPORT-DCA-1507-UN-R3

$33,634.98

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/07/2017

$103,777.35

To Date

06/01/2015

Area (  )

$65,998.08

Total Funds Expended

Responsible Organization:

$33,634.98

Public services Under Way

Activity Description:

Ensuring that homes are built safer and up to code is necessary to effectively repair and rebuild New Jersey's housing sector. 
Funds will support home necessary inspections and related activities.  In some cases, a home may require more than one
inspection.

Location Description:

OCEAN COUNTY.

Brick Township was reimbursed this quarter for the salaries and benefits of administrative staff who provided zoning assistance
to the residents of Brick Township.

Activity Progress Narrative:

ZONING SUPPORT DCA BRICK TWP UN R3Activity Title:

Project Number:

S01GovEntR3

Project Title:

Support For Governmental Entities

$65,998.08$33,634.98BRICK TOWNSHIP

$33,634.98     Program Funds Drawdown $65,998.08

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

ZONING SUPPORT
DCA BRICK TWP UN

R1

CODE-ZONING
SUPPORT-DCA-1507-

UN-R1
S01GovEntR1Public servicesBRICK TOWNSHIP General Account

ZONING SUPPORT
DCA BRICK TWP UN

R2

CODE-ZONING
SUPPORT-DCA-1507-

UN-R2
S01GovEntR2Public servicesBRICK TOWNSHIP General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$134,400.58

Urgent Need Toms River

Total Projected Budget from All Sources

Match Contributed

$134,400.58

$0.00

$0.00

$0.00

$38,582.44

$34,215.72

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CODE-ZONING SUPPORT-DCA-1508-UN-R3

$19,553.49

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$34,215.72

Total Funds Expended

Responsible Organization:

$19,553.49

Public services Under Way

Activity Description:

Ensuring that homes are built safer and up to code is necessary to effectively repair and rebuild New Jersey's housing sector. 
Funds will support home necessary inspections and related activities.  In some cases, a home may require more than one
inspection.

Location Description:

OCEAN COUNTY.

Activity Progress Narrative:

ZONING SUPPORT DCA TOMS RIVER TWP UN R3Activity Title:

Project Number:

S01GovEntR3

Project Title:

Support For Governmental Entities

$34,215.72$19,553.49Toms River

$19,553.49     Program Funds Drawdown $34,215.72

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

ZONING SUPPORT
DCA TOMS RIVER

TWP UN R1

CODE-ZONING
SUPPORT-DCA-1508-

UN-R1
S01GovEntR1Public servicesToms River General Account

ZONING SUPPORT
DCA TOMS RIVER

TWP UN R2

CODE-ZONING
SUPPORT-DCA-1508-

UN-R2
S01GovEntR2Public servicesToms River General Account

394

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Toms River Township was reimbursed this quarter for the salaries and benefits of an assistant zoning officer and a clerk who
provided zoning assistance to the residents of Toms River Township.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Non-business Organizations 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$74,633.70

Urgent Need LAVALLETTE BOROUGH

Total Projected Budget from All Sources

Match Contributed

$74,633.70

$0.00

$0.00

$0.00

$74,633.70

$66,630.15

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CODE-ZONING SUPPORT-DCA-1516-UN-R3

$9,025.92

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$66,630.15

Total Funds Expended

Responsible Organization:

$9,025.92

Public services Under Way

Activity Description:

Ensuring that homes are built safer and up to code is necessary to effectively repair and rebuild New Jersey's housing sector. 
Funds will support home necessary inspections and related activities.  In some cases, a home may require more than one
inspection.

Location Description:

OCEAN COUNTY.

Activity Progress Narrative:

ZONING SUPPORT DCA LAVALLETTE BORO UN
R3

Activity Title:

Project Number:

S01GovEntR3

Project Title:

Support For Governmental Entities

$66,630.15$9,025.92LAVALLETTE BOROUGH

$9,025.92     Program Funds Drawdown $66,630.15

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

ZONING SUPPORT
DCA LAVALLETTE

BORO UN R1

CODE-ZONING
SUPPORT-DCA-1516-

UN-R1
S01GovEntR1Public servicesLAVALLETTE BOROUGH General Account

ZONING SUPPORT
DCA LAVALLETTE

BORO UN R2

CODE-ZONING
SUPPORT-DCA-1516-

UN-R2
S01GovEntR2Public servicesLAVALLETTE BOROUGH General Account
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Lavallette Borough was reimbursed $9,025.92 this quarter for the salaries and benefits of zoning support staff who served the
residents of the Borough.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$26,016.50

Urgent Need LITTLE EGG HARBOR TOWNSHIP

Total Projected Budget from All Sources

Match Contributed

$26,016.50

$0.00

$0.00

$0.00

$26,016.50

$7,150.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CODE-ZONING SUPPORT-DCA-1517-UN-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$7,150.50

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Ensuring that homes are built safer and up to code is necessary to effectively repair and rebuild New Jersey's housing sector. 
Funds will support home necessary inspections and related activities.  In some cases, a home may require more than one
inspection.

Location Description:

OCEAN COUNTY.

Activity Progress Narrative:

ZONING SUPPORT DCA LITTLE EGG HARBOR
TWP UN R3

Activity Title:

Project Number:

S01GovEntR3

Project Title:

Support For Governmental Entities

$7,150.50$0.00LITTLE EGG HARBOR TOWNSHIP

$0.00     Program Funds Drawdown $7,150.50

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

ZONING SUPPORT
DCA LITTLE EGG
HARBOR TWP UN

CODE-ZONING
SUPPORT-DCA-1517-

UN-R1
S01GovEntR1Public services

LITTLE EGG HARBOR
TOWNSHIP

General Account

ZONING SUPPORT
DCA LITTLE EGG
HARBOR TWP UN

CODE-ZONING
SUPPORT-DCA-1517-

UN-R2
S01GovEntR2Public services

LITTLE EGG HARBOR
TOWNSHIP

General Account
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There were no reimbursements made this quarter.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Non-business Organizations 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$84,483.20

Urgent Need MANTOLOKING BOROUGH

Total Projected Budget from All Sources

Match Contributed

$84,483.20

$84,483.20

$0.00

$0.00

$84,483.20

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CODE-ZONING SUPPORT-DCA-1520-UN-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$84,483.20

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Direct assistance to Zoning Office, i.e. extend the hours of existing staff up to the municipality’s normal full time work day, hire
additional technical and administrative staff, pay for supplies and equipment costing less than $5,000 as permitted per OMB
A87.

Location Description:

Mantoloking Borough, Ocean County.

There are no expenditures to report for Mantoloking this quarter.

Activity Progress Narrative:

ZONING SUPPORT DCA MANTOLOKING
BOROUGH UN R3

Activity Title:

Project Number:

S01GovEntR3

Project Title:

Support For Governmental Entities

$0.00$0.00MANTOLOKING BOROUGH

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,586.55

Low/Mod SEASIDE PARK BOROUGH

Total Projected Budget from All Sources

Match Contributed

$40,586.55

$0.00

$0.00

$0.00

$5,586.55

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CODE-ZONING SUPPORT-DCA-1528-LMI-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Ensuring that homes are built safer and up to code is necessary to effectively repair and rebuild New Jersey's housing sector. 
Funds will support home necessary inspections and related activities.  In some cases, a home may require more than one
inspection.

Location Description:

Ocean County.

Activity Progress Narrative:

ZONING SUPPORT DCA SEASIDE PARK BORO
LMI R3

Activity Title:

Project Number:

S01GovEntR3

Project Title:

Support For Governmental Entities

$0.00$0.00SEASIDE PARK BOROUGH

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

ZONING SUPPORT
DCA SEASIDE PARK

BORO LMI R1

CODE-ZONING
SUPPORT-DCA-1528-

LMI-R1
S01GovEntR1Public servicesSEASIDE PARK BOROUGH General Account

ZONING SUPPORT
DCA SEASIDE PARK

BORO LMI R2

CODE-ZONING
SUPPORT-DCA-1528-

LMI-R2
S01GovEntR2Public servicesSEASIDE PARK BOROUGH General Account
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There were no reimbursements made this quarter.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Non-business Organizations 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$67,646.90

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$67,646.90

($100,000.00)

$0.00

$0.00

$102,646.90

$3,054.67

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CODE-ZONING SUPPORT-DCA-LMI-R3

$1,843.33

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

($100,000.00)

To Date

06/01/2015

Area (  )

$3,054.67

Total Funds Expended

Responsible Organization:

$1,843.33

Code enforcement Under Way

Activity Description:

Ensuring that homes are built safer and up to code is necessary to effectively repair and rebuild New Jersey's housing sector. 
Funds will support home necessary inspections and related activities.  In some cases, a home may require more than one
inspection.

Location Description:

COUNTIES: ATLANTIC, BERGEN, CAPE MAY, ESSEX, HUDSON, MIDDLESEX, MONMOUTH, OCEAN & UNION.

This actvity reflects the funds set aside for those projects that are pending signed agreements. Individual activites will be
established and funds will be shifted accordingly. Expenditures in this quarter reflect prior round

Activity Progress Narrative:

CODE ZONING SUPPORT LMI R3Activity Title:

Project Number:

S01GovEntR3

Project Title:

Support For Governmental Entities

$3,054.67$1,843.33New Jersey Department of Community Affairs

$1,843.33     Program Funds Drawdown $3,054.67

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

CODE ZONING
SUPPORT DCA LMI

R1

CODE-ZONING
SUPPORT-DCA-LMI-

R1
S01GovEntR1Public services

New Jersey Department of
Community Affairs

General Account

ZONING LMI R2
CODE-ZONING

SUPPORT-DCA-LMI-
R2

S01GovEntR2Public services
New Jersey Department of

Community Affairs
General Account
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adjustments.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$138,970.17

Urgent Need New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$138,970.17

($282,105.25)

$0.00

$0.00

$269,087.11

$56,086.99

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CODE-ZONING SUPPORT-DCA-UN-R3

($6,910.63)

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

($282,105.25)

To Date

06/01/2015

Area (  )

$23,318.68

Total Funds Expended

Responsible Organization:

$21,198.45

Code enforcement Under Way

Activity Description:

Ensuring that homes are built safer and up to code is necessary to effectively repair and rebuild New Jersey's housing sector. 
Funds will support home necessary inspections and related activities.  In some cases, a home may require more than one
inspection.

Location Description:

COUNTIES: ATLANTIC, BERGEN, CAPE MAY, ESSEX, HUDSON, MIDDLESEX, MONMOUTH, OCEAN & UNION.

This actvity reflects the funds set aside for those projects that are pending signed agreements.
Individual activites will be established and funds will be shifted accordingly. Expenditures in this

Activity Progress Narrative:

CODE ZONING SUPPORT UN R3Activity Title:

Project Number:

S01GovEntR3

Project Title:

Support For Governmental Entities

$56,086.99$21,198.45New Jersey Department of Community Affairs

($6,910.63)     Program Funds Drawdown $23,318.68

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

CODE ZONING
SUPPORT DCA UN

R1

CODE-ZONING
SUPPORT-DCA-UN-R1S01GovEntR1Public services

New Jersey Department of
Community Affairs

General Account

ZONING UN R2
CODE-ZONING

SUPPORT-DCA-UN-R2S01GovEntR2Public services
New Jersey Department of

Community Affairs
General Account
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quarter reflect prior round adjustments.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

407
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,253,341.55

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$1,253,341.55

$0.00

$0.00

$0.00

$1,253,341.55

$90,076.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

EPS-DCA-LMI-R3

$897.03

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$99,935.11

Total Funds Expended

Responsible Organization:

$833.69

Public services Under Way

Activity Description:

FINANCIAL ASSISTANCE WILL BE MADE AVAILABLE TO LOCAL GOVERNMENTS WHERE COMMUNITY DISASTER
LOANS ARE UNAVAILABLE OR INSUFFICIENT TO ALLOW FOR THE CONTINUATION OF CRITICAL / ESSENTIAL
PUBLIC SERVICES.

Location Description:

COUNTIES: ATLANTIC, BERGEN, CAPE MAY, ESSEX, HUDSON, MIDDLESEX, MONMOUTH, OCEAN, AND UNION.

This is a general category. All Round 3 Subrecipient Agreements have been executed.

Activity Progress Narrative:

EPS DCA LMI R3Activity Title:

Project Number:

S01GovEntR3

Project Title:

Support For Governmental Entities

$90,076.95$833.69New Jersey Department of Community Affairs

No Accomplishments Performance Measures

Accomplishments Performance Measures

$897.03     Program Funds Drawdown $99,935.11
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$14,805,000.00

Low/Mod Atlantic City

Total Projected Budget from All Sources

Match Contributed

$14,805,000.00

$0.00

$0.00

$0.00

$14,805,000.00

$14,805,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

EPS-DCA-LMI-R3-ATLANTIC CITY

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$14,805,000.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Financial Assistance will be made available to local governments where Community Disaster Loans are unavailable or
insufficient to allow for the continuation of critical/essential public services.

Location Description:

ATLANTIC CITY, ATLANTIC COUNTY.

Atlantic City and its residents continue to experience ongoing substantial impact from the effects of Superstorm Sandy. In June
2015, Atlantic City was awarded an Essential Services Grant of $14,805,000 that enables the City to continue providing
services such as public safety services to its population, furthering the recovery process. 100

Activity Progress Narrative:

EPS DCA LMI R3 ATLANTIC CITYActivity Title:

Project Number:

S01GovEntR3

Project Title:

Support For Governmental Entities

$14,805,000.00$0.00Atlantic City

$0.00     Program Funds Drawdown $14,805,000.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

PUBLIC SERVICES
DCA  LMI R1

ATLANTIC CITY

EPS-DCA-LMI-R1-
ATLANTIC CITY

S01GovEntR1Public servicesAtlantic City General Account

PUBLIC SERVICES
EPS DCA LMI R1B

ATLANTIC CITY

EPS-DCA-LMI-R1B-
ATLANTIC CITY

S01GovEntR1Public servicesAtlantic City General Account
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percent of grant funds have been disbursed to Atlantic City.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/3# of Non-business Organizations 4

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$437,062.00

Low/Mod HIGHLANDS BOROUGH

Total Projected Budget from All Sources

Match Contributed

$437,062.00

$0.00

$0.00

$0.00

$437,062.00

$437,062.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

EPS-DCA-LMI-R3-HIGHLANDS

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$437,062.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Financial Assistance will be made available to local governments where Community Disaster Loans are unavailable or
insufficient to allow for the continuation of critical/essential public services. This activity is utilizing the upper quartile exception.
The Monmouth County upper quartile exception percentage is 36.76% The LMI benefit for this activity is calculated as 46.47%,
which meets the allowable threshold for Monmouth County to be considered LMI.

Location Description:

BOROUGH OF HIGHLANDS, MONMOUTH COUNTY

Highlands and its residents continue to experience ongoing substantial impact from the effects of Superstorm Sandy. In June
2015, Highlands was awarded an Essential Services Grant of $437,062 that enables the Borough to continue providing
services such as public safety, sanitation and public works to its population, furthering the recovery process. 100 percent of
grant funds have been disbursed to Highlands.

Activity Progress Narrative:

PUBLIC SERVICES LMI R3 HIGHLANDSActivity Title:

Project Number:

S01GovEntR3

Project Title:

Support For Governmental Entities

$437,062.00$0.00HIGHLANDS BOROUGH

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $437,062.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/1# of Non-business Organizations 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,175,961.00

Low/Mod KEANSBURG BOROUGH

Total Projected Budget from All Sources

Match Contributed

$1,175,961.00

$0.00

$0.00

$0.00

$1,175,961.00

$1,175,961.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

EPS-DCA-LMI-R3-KEANSBURG

$214,712.12

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$1,175,961.00

Total Funds Expended

Responsible Organization:

$214,712.12

Public services Under Way

Activity Description:

Financial Assistance will be made available to local governments where Community Disaster Loans are unavailable or
insufficient to allow for the continuation of critical/essential public services.

Location Description:

Keansburg Borough, Monmouth County.

The Borough of Keansburg and its residents continue to experience ongoing substantial impact from the effects of Superstorm
Sandy. In June 2015, Keansburg was awarded an Essential Services Grant of $1,175,961 that enables the Borough to continue
providing services such as public safety, sanitation and public works to its population, furthering the recovery process. As of the
first quarter of 2016, 100 percent of Keansburg's grant award has been disbursed.

Activity Progress Narrative:

EPS DCA LMI R3 KEANSBURGActivity Title:

Project Number:

S01GovEntR3

Project Title:

Support For Governmental Entities

$1,175,961.00$214,712.12KEANSBURG BOROUGH

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Non-business Organizations 1

$214,712.12     Program Funds Drawdown $1,175,961.00

414

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

415
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$535,892.00

Low/Mod BOROUGH OF MOONACHIE

Total Projected Budget from All Sources

Match Contributed

$535,892.00

$0.00

$0.00

$0.00

$535,892.00

$535,892.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

EPS-DCA-LMI-R3-MOONACHIE

$535,892.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$535,892.00

Total Funds Expended

Responsible Organization:

$535,892.00

Public services Under Way

Activity Description:

Financial Assistance will be made available to local governments where Community Disaster Loans are unavailable or
insufficient to allow for the continuation of critical/essential public services.

Location Description:

MOONACHIE BOROUGH BERGEN COUNTY.

Moonachie and its residents continue to experience ongoing substantial impact from the effects of Superstorm Sandy. In June
2015, Moonachie was awarded an Essential Services Grant of $535,892 that enabled the Borough to continue providing
services such as public safety, sanitation and public works services to its population, furthering the recovery process. 100
percent of grant funds have been disbursed to Moonachie as of the first quarter of 2016.

Activity Progress Narrative:

EPS DCA LMI R3 MOONACHIEActivity Title:

Project Number:

S01GovEntR3

Project Title:

Support For Governmental Entities

$535,892.00$535,892.00BOROUGH OF MOONACHIE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Non-business Organizations 1

$535,892.00     Program Funds Drawdown $535,892.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

417
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,178,750.00

Low/Mod SEASIDE HEIGHTS

Total Projected Budget from All Sources

Match Contributed

$2,178,750.00

$0.00

$0.00

$0.00

$2,178,750.00

$2,033,035.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

EPS-DCA-LMI-R3-SEASIDE HEIGHTS

$2,033,035.78

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$2,033,035.78

Total Funds Expended

Responsible Organization:

$2,033,035.78

Public services Under Way

Activity Description:

Financial Assistance will be made available to local governments where Community Disaster Loans are unavailable or
insufficient to allow for the continuation of critical/essential public services.

Location Description:

SEASIDE HEIGHTS BOROUGH, OCEAN COUNTY.

Seaside Heights and its residents continue to experience ongoing substantial impact from the effects of Superstorm Sandy. In
June 2015, Seaside Heights was awarded an Essential Services Grant of$2,178,750 that enables the Borough to continue
providing services such as public safety, sanitation and public works to its population, furthering the recovery process. Over 93
percent of grant funds have been disbursed to Seaside Heights as of the first quarter of 2016.

Activity Progress Narrative:

EPS DCA LMI R3 SEASIDE HEIGHTSActivity Title:

Project Number:

S01GovEntR3

Project Title:

Support For Governmental Entities

$2,033,035.78$2,033,035.78SEASIDE HEIGHTS

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Non-business Organizations 2

$2,033,035.78     Program Funds Drawdown $2,033,035.78

418

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

419
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

Low/Mod SEASIDE HEIGHTS BOROUGH BOE

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$200,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

EPS-DCA-LMI-R3-SEASIDE HEIGHTS BOE

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Financial Assistance will be made available to local governments where Community Disaster Loans are unavailable or
insufficient to allow for the continuation of critical/essential public services.

Location Description:

SEASIDE HEIGHTS BOROUGH, OCEAN COUNTY.

Pupils, educators and the school in Seaside Heights School District, a district which serves the
Borough of Seaside Heights located in Ocean County, continue to be substantially impacted by the ongoing effects of
Superstorm Sandy. Due to continued need, in June 2015 the Seaside Heights board of Education was awarded a $200,000
Essential Services Grant to maintain education services. No funds were disbursed this quarter.

Activity Progress Narrative:

EPS DCA LMI R3 SEASIDE HEIGHTS HEIGHTS
BOE

Activity Title:

Project Number:

S01GovEntR3

Project Title:

Support For Governmental Entities

$0.00$0.00SEASIDE HEIGHTS BOROUGH BOE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Non-business Organizations 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

421
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$244,311.80

Low/Mod TOMS RIVER BOE

Total Projected Budget from All Sources

Match Contributed

$244,311.80

$0.00

$0.00

$0.00

$244,311.80

$244,311.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

EPS-DCA-LMI-R3-TOMS RIVER REGIONAL BOE

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$244,311.80

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Financial Assistance will be made available to local governments where Community Disaster Loans are unavailable or
insufficient to allow for the continuation of critical/essential public services.

Location Description:

TOMS RIVER, OCEAN COUNTY.

Toms River Regional Board of Education, located in Ocean County, is located in one of the most impacted sections of the
State. Schools, pupils and educators continue to be  substantially impacted by the ongoing effects of Superstorm Sandy. Due to
continued need, the Toms River Regional Board of Education was awarded a total of

Activity Progress Narrative:

EPS DCA LMI R3 TOMS RIVER REGIONAL BOEActivity Title:

Project Number:

S01GovEntR3

Project Title:

Support For Governmental Entities

$244,311.80$0.00TOMS RIVER BOE

$0.00     Program Funds Drawdown $244,311.80

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

EPS DCA LMI R1 - S
TOMS RIVER ELEM

SCHOOL

EPS-DCA-LMI-R1-
TOMS RIVER BOE

S01GovEntR1Public servicesTOMS RIVER BOE General Account

PUBLIC SERVICES
LMI R2 TOMS RIVER

REG BOE

EPS-DCA-LMI-R2-
TOMS RIVER REG

S01GovEntR2Public servicesTOMS RIVER BOE General Account
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$7,342,361 in Essential Services Grants in June 2015 for the second round to fund teachers. A total of $244,311.80 is classified
as Low-Moderate Income area benefit with the balance classified as Urgent Need. The Urgent Need and LMI portions of the
total grant award are subject to individual Subrecipient Agreements executed by the parties. 100 percent of LMI-attributable
funds have been disbursed to the Toms River Regional Board of Education.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/6# of Non-business Organizations 6

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,805,095.75

Urgent Need New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$1,805,095.75

$0.00

$0.00

$0.00

$1,805,095.75

$161,814.12

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

EPS-DCA-UN-R3

$3,824.15

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$151,955.96

Total Funds Expended

Responsible Organization:

$3,554.13

Public services Under Way

Activity Description:

FINANCIAL ASSISTANCE WILL BE MADE AVAILABLE TO LOCAL GOVERNMENTS WHERE COMMUNITY DISASTER
LOANS ARE UNAVAILABLE OR INSUFFICIENT TO ALLOW FOR THE CONTINUATION OF CRITICAL / ESSENTIAL
PUBLIC SERVICES.

Location Description:

COUNTIES: ATLANTIC, BERGEN, CAPE MAY, ESSEX, HUDSON, MIDDLESEX, MONMOUTH, OCEAN, AND UNION.

This is a general category. All Round 3 Subrecipient Agreements have been executed.

Activity Progress Narrative:

EPS DCA UN R3Activity Title:

Project Number:

S01GovEntR3

Project Title:

Support For Governmental Entities

$161,814.12$3,554.13New Jersey Department of Community Affairs

$3,824.15     Program Funds Drawdown $151,955.96

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

EPS DCA UN R2EPS-DCA-UN-R2S01GovEntR2Public services
New Jersey Department of

Community Affairs
General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Non-business Organizations 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,134,230.75

Urgent Need BRICK TOWNSHIP

Total Projected Budget from All Sources

Match Contributed

$2,134,230.75

$0.00

$0.00

$0.00

$2,134,230.75

$2,134,230.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

EPS-DCA-UN-R3-BRICK TWP

$2,134,230.75

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$2,134,230.75

Total Funds Expended

Responsible Organization:

$2,134,230.75

Public services Under Way

Activity Description:

Financial Assistance will be made available to local governments where Community Disaster Loans are unavailable or
insufficient to allow for the continuation of critical/essential public services.

Location Description:

Brick Township located in Ocean County.

Brick Township and its residents continue to experience ongoing substantial impact from the effects of Superstorm Sandy. In
June 2015, Brick Township was awarded an Essential Services Grant of $2,134,230.75 that enables the Township to continue
providing services such as public safety, sanitation and public works services to its population, furthering the recovery process.
100 percent of grant funds have been disbursed to Brick Township as of the first quarter of 2016.

Activity Progress Narrative:

EPS DCA UN R3 BRICK TWPActivity Title:

Project Number:

S01GovEntR3

Project Title:

Support For Governmental Entities

$2,134,230.75$2,134,230.75BRICK TOWNSHIP

$2,134,230.75     Program Funds Drawdown $2,134,230.75

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

PUBLIC SERVICES
UN R2 BRICK TWP

EPS-DCA-UN-R2-
BRICK TWP

S01GovEntR2Public servicesBRICK TOWNSHIP General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Non-business Organizations 3

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$86,430.75

Urgent Need Downe Township

Total Projected Budget from All Sources

Match Contributed

$86,430.75

$0.00

$0.00

$0.00

$86,430.75

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

EPS-DCA-UN-R3-DOWNE

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Financial Assistance will be made available to local governments where Community Disaster Loans are unavailable or
insufficient to allow for the continuation of critical/essential public services.

Location Description:

DOWNE TOWNSHIP, CUMBERLAND COUNTY

Downe Township and its residents continue to experience ongoing substantial impact from the effects of Superstorm Sandy. In
June 2015, Downe Township was awarded an Essential Services
Grant of $86,430.75 that enables the Township to continue providing services such as sanitation
and public works services to its population, furthering the recovery process. No reimbursements
were made this quarter.

Activity Progress Narrative:

EPS DCA UN R3 DOWNEActivity Title:

Project Number:

S01GovEntR3

Project Title:

Support For Governmental Entities

$0.00$0.00Downe Township

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Non-business Organizations 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$608,473.50

Urgent Need LAVALLETTE BOROUGH

Total Projected Budget from All Sources

Match Contributed

$608,473.50

$0.00

$0.00

$0.00

$608,473.50

$608,473.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

EPS-DCA-UN-R3-LAVALLETTE

$40,772.78

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$608,473.50

Total Funds Expended

Responsible Organization:

$40,772.78

Public services Under Way

Activity Description:

Financial Assistance will be made available to local governments where Community Disaster Loans are unavailable or
insufficient to allow for the continuation of critical/essential public services.

Location Description:

LAVALLETTE BOROUGH, OCEAN COUNTY.

Lavallette and its residents continue to experience ongoing substantial impact from the effects of
Superstorm Sandy. In June 2015, Lavallette was awarded an Essential Services Grant of $608,473.50 to enable the Borough to
continue providing services such as public safety,  sanitation and public works to its population, furthering the recovery process.
100 percent grant funds have been disbursed to Lavallette as of the first quarter of 2016.

Activity Progress Narrative:

EPS DCA UN R3 LAVALLETTEActivity Title:

Project Number:

S01GovEntR3

Project Title:

Support For Governmental Entities

$608,473.50$40,772.78LAVALLETTE BOROUGH

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Non-business Organizations 3

$40,772.78     Program Funds Drawdown $608,473.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,687,618.00

Urgent Need OCEAN COUNTY

Total Projected Budget from All Sources

Match Contributed

$6,687,618.00

$0.00

$0.00

$0.00

$6,687,618.00

$6,687,618.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

EPS-DCA-UN-R3-OCEAN COUNTY

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$6,687,618.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Financial Assistance will be made available to local governments where Community Disaster Loans are unavailable or
insufficient to allow for the continuation of critical/essential public services.

Location Description:

OCEAN COUNTY

Ocean County contains many communities which were substantially impacted by Superstorm Sandy. In June 2015, Ocean
County was awarded an Essential Services Grant of $6,687,618 that enables the County to continue providing services such as
public safety, sanitation and public works services to its population, furthering the recovery process. 100 percent of grant funds
have been disbursed to Ocean County.

Activity Progress Narrative:

EPS DCA UN R3 OCEAN COUNTYActivity Title:

Project Number:

S01GovEntR3

Project Title:

Support For Governmental Entities

$6,687,618.00$0.00OCEAN COUNTY

$0.00     Program Funds Drawdown $6,687,618.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

PUBLIC SERVICES
UN R1 OCEAN

EPS-DCA-UN-R1-
OCEAN COUNTY

S01GovEntR1Public servicesOCEAN COUNTY General Account

PUBLIC SERVICES
UN R2 OCEAN

EPS-DCA-UN-R2-
OCEAN COUNTY

S01GovEntR2Public servicesOCEAN COUNTY General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/5# of Non-business Organizations 2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$732,648.50

Urgent Need SEA BRIGHT BOROUGH

Total Projected Budget from All Sources

Match Contributed

$732,648.50

$0.00

$0.00

$0.00

$732,648.50

$488,431.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

EPS-DCA-UN-R3-SEA BRIGHT

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$488,431.84

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Financial Assistance will be made available to local governments where Community Disaster Loans are unavailable or
insufficient to allow for the continuation of critical/essential public services.

Location Description:

SEA BRIGHT, MONMOUTH COUNTY.

Sea Bright and its residents continue to experience ongoing substantial impact from the effects of
Superstorm Sandy. In June 2015, Sea Bright was awarded an Essential Services Grant of $732,648.50 that enables the
Borough to continue providing services such as public safety, sanitation and public works to its population, furthering the
recovery process. As of the first  quarter of 2016, approximately two-thirds of the Borough's grant

Activity Progress Narrative:

EPS DCA UN R3 SEA BRIGHTActivity Title:

Project Number:

S01GovEntR3

Project Title:

Support For Governmental Entities

$488,431.84$0.00SEA BRIGHT BOROUGH

$0.00     Program Funds Drawdown $488,431.84

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

PUBLIC SERVICES
UN R1 SEA BRIGHT

EPS-DCA-UN-R1-SEA
BRIGHT

S01GovEntR1Public servicesSEA BRIGHT General Account

PUBLIC SERVICES
UN R1B SEA

EPS-DCA-UN-R1B-SEA
BRIGHT

S01GovEntR1Public servicesSEA BRIGHT General Account
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funds had been disbursed.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Non-business Organizations 3

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,098,049.20

Urgent Need TOMS RIVER BOE

Total Projected Budget from All Sources

Match Contributed

$7,098,049.20

$0.00

$0.00

$0.00

$7,098,049.20

$7,098,049.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

EPS-DCA-UN-R3-TOMS RIVER REGIONAL BOE

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$7,098,049.20

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Financial Assistance will be made available to local governments where Community Disaster Loans are unavailable or
insufficient to allow for the continuation of critical/essential public services.

Location Description:

TOMS RIVER, OCEAN COUNTY.

Toms River Regional Board of Education, located in Ocean County, is located in one of the most
impacted sections of the State. Schools, pupils and educators continue to be substantially impacted by the ongoing effects of
Superstorm Sandy. Due to continued need, the Toms River Regional Board of Education was awarded a

Activity Progress Narrative:

EPS DCA UN R3 TOMS RIVER REGIONAL BOEActivity Title:

Project Number:

S01GovEntR3

Project Title:

Support For Governmental Entities

$7,098,049.20$0.00TOMS RIVER BOE

$0.00     Program Funds Drawdown $7,098,049.20

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

PUBLIC SERVICES
EPS DCA UN R1

TOMS RIVER BOE

EPS-DCA-UN-R1-
TOMS RIVER BOE

S01GovEntR1Public servicesTOMS RIVER BOE General Account

PUBLIC SERVICES
UN R2 TOMS RIVER

REG BOE

EPS-DCA-UN-R2-
TOMS RIVER REG

S01GovEntR2Public servicesTOMS RIVER BOE General Account
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total of $7,342,361 in Essential Services Grants in June 2015 to fund teachers. A total of $7,098,049.20 is classified as Urgent
Need with the balance classified as Low-Moderate Income area benefit. The Urgent Need and LMI portions of the total grant
award are subject to individual Subrecipient Agreements executed by the parties. 100 percent of Urgent Need funds have been
disbursed to Toms River Regional Board of Education.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/15# of Non-business Organizations 12

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,673,345.00

Urgent Need Toms River

Total Projected Budget from All Sources

Match Contributed

$7,673,345.00

$0.00

$0.00

$0.00

$7,673,345.00

$7,673,345.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

EPS-DCA-UN-R3-TOMS RIVER TWP

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$7,673,345.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Financial Assistance will be made available to local governments where Community Disaster Loans are unavailable or
insufficient to allow for the continuation of critical/essential public services.

Location Description:

TOMS RIVER TWP, OCEAN COUNTY.

Toms River Township and its residents continue to experience ongoing substantial impact from the effects of Superstorm
Sandy. In June 2015, Toms River Township was awarded an Essential Services Grant of $7,673,345 that enables the
Township to continue providing services such as public safety, sanitation and public works to its

Activity Progress Narrative:

EPS DCA UN R3 TOMS RIVER TWPActivity Title:

Project Number:

S01GovEntR3

Project Title:

Support For Governmental Entities

$7,673,345.00$0.00Toms River

$0.00     Program Funds Drawdown $7,673,345.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

PUBLIC SERVICES
DCA UN R1 TOMS

RIVER

EPS-DCA-UN-R1-
TOMS RIVER

S01GovEntR1Public servicesToms River General Account

PUBLIC SERVICES
UN R2 TOMS RIVER

EPS-DCA-UN-R2-
TOMS RIVER TWP

S01GovEntR2Public servicesToms River General Account
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population, furthering the recovery process. 100 percent of grant funds have been disbursed to Toms River Township.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Non-business Organizations 2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,500,000.00

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$5,500,000.00

$0.00

$0.00

$0.00

$5,500,000.00

$194,479.08

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

USD-DCA-LMI-R3

$82,398.36

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$194,479.08

Total Funds Expended

Responsible Organization:

$79,655.65

Clearance and Demolition Under Way

Activity Description:

Numerous homes were knocked off their foundations, were left in a state of dilapidation or disrepair, or were made a fire hazard
or danger to public health or welfare.  This program will provide funding to identify unsafe structures, damaged by Superstorm
Sandy, in need of demolition; to demolish unsafe structures; to remove debris; and, to perform any additional activities or
address other costs ancillary or related to demolitions.

Location Description:

NINE SANDY-IMPACTED COUNTIES.

One house was demolished in Seaside Heights Borough this quarter. Work continues on approximately 80

Activity Progress Narrative:

UNSAFE STRUCTURE LMI R3Activity Title:

Project Number:

S01GovEntR3

Project Title:

Support For Governmental Entities

$194,479.08$79,655.65New Jersey Department of Community Affairs

$82,398.36     Program Funds Drawdown $194,479.08

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

HOUSING UNSAFE
STRUCTURE DEMO
PROG DCA LMI R1

USD-DCA-LMI-R1S01GovEntR1
Clearance and

Demolition
New Jersey Department of

Community Affairs
General Account

UNSAFE
STRUCTURE LMI R2

USD-DCA-LMI-R2S01GovEntR2
Clearance and

Demolition
New Jersey Department of

Community Affairs
General Account
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properties.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/40# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$16,500,000.00

Urgent Need New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$16,500,000.00

$0.00

$0.00

$0.00

$16,500,000.00

$435,200.68

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

USD-DCA-UN-R3

$185,959.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$426,318.10

Total Funds Expended

Responsible Organization:

$184,400.27

Clearance and Demolition Under Way

Activity Description:

Numerous homes were knocked off their foundations, were left in a state of dilapidation or disrepair, or were made a fire hazard
or danger to public health or welfare.  This program will provide funding to identify unsafe structures, damaged by Superstorm
Sandy, in need of demolition; to demolish unsafe structures; to remove debris; and, to perform any additional activities or
address other costs ancillary or related to demolitions.

Location Description:

NINE SANDY-IMPACTED COUNTIES.

A total of 10 properties were demolished this quarter: five (5) in Lavallette, three (3) in Seaside Park Borough, and

Activity Progress Narrative:

UNSAFE STRUCTURE UN R3Activity Title:

Project Number:

S01GovEntR3

Project Title:

Support For Governmental Entities

$435,200.68$184,400.27New Jersey Department of Community Affairs

$185,959.00     Program Funds Drawdown $426,318.10

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

HOUSING UNSAFE
STRUCTURE DEMO
PROG DCA UN R1

USD-DCA-UN-R1S01GovEntR1
Clearance and

Demolition
New Jersey Department of

Community Affairs
General Account

UNSAFE
STRUCTURE UN R2

USD-DCA-UN-R2S01GovEntR2
Clearance and

Demolition
New Jersey Department of

Community Affairs
General Account
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two (2) in Toms River Township. Work continues on approximately 80 active properties.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/50# of Properties 10

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

S01HmHsgR1 / Homeowner HousingProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Low/Mod New Jersey Department of Community Affairs

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

HRP-DCA-LMI-R1

Activitiy Category:

05/12/201505/13/2013

Direct ( HouseHold )

Responsible Organization:

Residential Location Incentive Grants - (Waiver only) Under Way

HOUSING RESETTLEMENT PROGRAM DCA LMI
R1

Activity Title:

Project Number:

S01HmHsgR1

Project Title:

Homeowner Housing
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Overall

$79,571,838.00

Total Projected Budget from All Sources

Match Contributed

$79,571,838.00

$0.00

$0.00

$0.00

$79,571,838.00

$79,568,679.30

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

$0.00

$0.00

N/A

$0.00

To Date

$79,571,838.00

Total Funds Expended $0.00

Activity Description:

Many Sandy-impacted homeowner had significant property damage to their residences and have suffered diminished property
values. Moreover, some homeowners whose residences were substantially damaged by the storm will be required to elevate
their residences. Additionally, with the passage of the Biggert-Waters Flood Insurance Act, flood insurance premiums for many
are likely to rise, particularly for residences not above FEMA’s base flood elevation. All of these costs threaten to force
homeowners, and particularly LMI households, to leave their communities. The Homeowner Resettlement program is targeted
to alleviate some of the pressures facing homeowners impacted by Superstorm Sandy.

Location Description:

Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union

Actuals that were previously reported have been moved to subsequent rounds. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$79,568,679.30$0.00New Jersey Department of Community Affairs

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

-3186 0/0 0/0 0/0# of Households -4180 -7366 0

-3186 0/0 0/0 0/0# Owner Households -4180 -7366 0

$0.00     Program Funds Drawdown $79,571,838.00
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$117,621,763.27

Urgent Need New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$117,621,763.27

$0.00

$0.00

$0.00

$117,621,763.27

$117,624,917.98

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HRP-DCA-UN-R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Direct ( HouseHold )

$117,621,763.27

Total Funds Expended

Responsible Organization:

$0.00

Residential Location Incentive Grants - (Waiver only) Under Way

Activity Description:

Many Sandy-impacted homeowner had significant property damage to their residences and have suffered diminished property
values. Moreover, some homeowners whose residences were substantially damaged by the storm will be required to elevate
their residences. Additionally, with the passage of the Biggert-Waters Flood Insurance Act, flood insurance premiums for many
are likely to rise, particularly for residences not above FEMA’s base flood elevation. All of these costs threaten to force
homeowners, and particularly LMI households, to leave their communities. The Homeowner Resettlement program is targeted
to alleviate some of the pressures facing homeowners impacted by Superstorm Sandy.

Location Description:

Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union
 

Actuals that were previously reported have been moved to subsequent rounds.

Activity Progress Narrative:

HOUSING RESETTLEMENT PROGRAM DCA UN R1Activity Title:

Project Number:

S01HmHsgR1

Project Title:

Homeowner Housing

$117,624,917.98$0.00New Jersey Department of Community Affairs

$0.00     Program Funds Drawdown $117,621,763.27
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 -11162 0

0 0/0 0/0 0/0# Owner Households 0 -11162 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$227,829,928.37

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$227,829,928.37

$0.00

$0.00

$0.00

$227,829,928.37

$227,639,740.07

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RREM-DCA-LMI-R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Direct ( HouseHold )

$227,829,928.37

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The RREM program will provide grant awards to eligible homeowners for activities necessary to restore their storm-damaged
homes, including rehabilitation, reconstruction, elevation and/or other mitigation activities. The program will also provide
reimbursement for eligible expenses incurred prior to the implementation of this program. (LMI) (SF)  Round 1   05/13/13-
05/12/15

Location Description:

Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union

Actuals that were previously reported have been moved to subsequent rounds.

Activity Progress Narrative:

RREM DCA LMI R1Activity Title:

Project Number:

S01HmHsgR1

Project Title:

Homeowner Housing

$227,639,740.07$0.00New Jersey Department of Community Affairs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties -806

0/0# of Substantially Rehabilitated -749

$0.00     Program Funds Drawdown $227,829,928.37
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Elevated Structures -658

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units -806

0/0# of Singlefamily Units -806

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

-406 0/0 0/0 0/0# of Households -400 -806 0

-406 0/0 0/0 0/0# Owner Households -400 -806 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$176,063,866.23

Urgent Need New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$176,063,866.23

$0.00

$0.00

$0.00

$176,063,866.23

$176,254,058.52

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RREM-DCA-UN-R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Direct ( HouseHold )

$176,063,866.23

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The RREM program will provide grant awards to eligible homeowners for activities necessary to restore their storm-damaged
homes, including rehabilitation, reconstruction, elevation and/or other mitigation activities. The program will also provide
reimbursement for eligible expenses incurred prior to the implementation of this program. (UN) (SF) Round 1   05/13/13-
05/12/15

Location Description:

Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union

Actuals that were previously reported have been moved to subsequent rounds.

Activity Progress Narrative:

RREM DCA UN R1Activity Title:

Project Number:

S01HmHsgR1

Project Title:

Homeowner Housing

$176,254,058.52$0.00New Jersey Department of Community Affairs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties -700

0/0# of Substantially Rehabilitated -641

$0.00     Program Funds Drawdown $176,063,866.23
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Elevated Structures -606

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units -700

0/0# of Singlefamily Units -700

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 -700 0

0 0/0 0/0 0/0# Owner Households 0 -700 0

S01HmHsgR2 / Homeowner HousingProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

Low/Mod NEW JERSEY DEPARTMENT OF ENVIRONMENTAL

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

BAB-DEP-LMI-R2

Jan 1 thru Mar 31, 2016

Activitiy Category:

07/29/2016

To Date

07/28/2014

Area (  )

Responsible Organization:

Clearance and Demolition Under Way

BLUE ACRES BUYOUT PROGRAM LMI R2Activity Title:

Project Number:

S01HmHsgR2

Project Title:

Homeowner Housing
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$847,798.90

Total Projected Budget from All Sources

Match Contributed

$847,798.90

($1,452,201.10)

$0.00

$0.00

$847,798.90

$832,259.93

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$234,122.04

$0.00

$0.00 $0.00

$0.00

N/A

($1,452,201.10)
$791,666.09

Total Funds Expended $88,932.87

Activity Description:

Acquisition in support of demolition. The funding is being provided to buyout flood-prone properties and convert them to create
open areas that can help absord flood waters in future stoms, making the state more resilient to future weather events. 
Buyouts may also allow communicities to create, or add to, to local park lands, or expland wetlands, forest and wildlife
advantagement areas. Round 1 - Activation 2  07/29/2014 - 07/28/2016.

Location Description:

Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union.

Please see Round 3 narrative for activity this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$832,259.93$88,932.87NEW JERSEY DEPARTMENT OF ENVIRONMENTAL

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$234,122.04     Program Funds Drawdown $791,666.09
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,009,884.84

Urgent Need NEW JERSEY DEPARTMENT OF ENVIRONMENTAL

Total Projected Budget from All Sources

Match Contributed

$4,009,884.84

($3,140,501.16)

$0.00

$0.00

$4,009,498.84

$3,949,823.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BAB-DEP-UN-R2

$915,764.87

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

($3,140,501.16)

To Date

07/29/2014

Area (  )

$3,888,107.15

Total Funds Expended

Responsible Organization:

$839,466.88

Clearance and Demolition Under Way

Activity Description:

Acquisition in support of demolition. The funding is being provided to buyout flood-prone properties and convert them to create
open areas that can help absord flood waters in future stoms, making the state more resilient to future weather events. Buyouts
may also allow communicities to create, or add to, to local park lands, or expland wetlands, forest and wildlife advantagement
areas. Round 1 - Activation 2 07/29/2014 - 07/28/2016.

Location Description:

Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union.

Please see Round 3 narrative for activity this quarter.

Activity Progress Narrative:

BLUE ACRES BUYOUT PROGRAM UN R2Activity Title:

Project Number:

S01HmHsgR2

Project Title:

Homeowner Housing

$3,949,823.81$839,466.88NEW JERSEY DEPARTMENT OF ENVIRONMENTAL

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$915,764.87     Program Funds Drawdown $3,888,107.15
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod NEW JERSEY DEPARTMENT OF ENVIRONMENTAL

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BURA-DEP-LMI-R2

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

RELAOCATION PAYMENTS AND ASSISTANCE.

Location Description:

NINE IMPACTED COUNTIES.

Activity Progress Narrative:

BURA DEP LMI R2Activity Title:

Project Number:

S01HmHsgR2

Project Title:

Homeowner Housing

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need NEW JERSEY DEPARTMENT OF ENVIRONMENTAL

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BURA-DEP-UN-R2

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

RELAOCATION PAYMENTS AND ASSISTANCE.

Location Description:

NINE IMPACTED COUNTIES.

Activity Progress Narrative:

BURA DEP UN R2Activity Title:

Project Number:

S01HmHsgR2

Project Title:

Homeowner Housing

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$106,000.00

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$106,000.00

$0.00

$0.00

$0.00

$106,000.00

$106,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HRB-DCA-LMI-R2

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

$0.00

To Date

07/29/2014

Direct ( HouseHold )

$106,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Funds will target LMI households that may have been eligible for RREM assistance but did not submit an application during the
RREM application period.  Round 1 - Activation 2 07/29/2014 - 07/28/2016.

Location Description:

Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union.

Please see Round 3.

Activity Progress Narrative:

HOMEOWNERS REBUILDING / LMI PRGM LMI R2Activity Title:

Project Number:

S01HmHsgR2

Project Title:

Homeowner Housing

$106,000.00$0.00New Jersey Department of Community Affairs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties -6

0/0# of Substantially Rehabilitated 0

0/0# of Elevated Structures 0

$0.00     Program Funds Drawdown $106,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units -6

0/6# of Singlefamily Units -6

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

-4 0/0 0/0 0/0# of Households -2 -6 0

-4 0/0 0/0 0/0# Owner Households -2 -6 0

461

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$892,365.02

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$892,365.02

($212,896.16)

$0.00

$0.00

$892,365.02

$1,000,025.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HRP-DCA-LMI-R2

$10,490.92

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

($212,896.16)

To Date

07/29/2014

Direct ( HouseHold )

$892,365.02

Total Funds Expended

Responsible Organization:

$240.92

Residential Location Incentive Grants - (Waiver only) Under Way

Activity Description:

Many Sandy-impacted homeowner had significant property damage to their residences and have suffered diminished property
values. Moreover, some homeowners whose residences were substantially damaged by the storm will be required to elevate
their residences. Additionally, with the passage of the Biggert-Waters Flood Insurance Act, flood insurance premiums for many
are likely to rise, particularly for residences not above FEMA’s base flood elevation. All of these costs threaten to force
homeowners, and particularly LMI households, to leave their communities. The Homeowner Resettlement program is targeted
to alleviate some of the pressures facing homeowners impacted by Superstorm Sandy.

Location Description:

COUNTIES: ATLANTIC, BERGEN, CAPE MAY, ESSEX, HUDSON, MIDDLESEX, MONMOUTH, OCEAN, AND UNION.

See Round 3 for narrative.

Activity Progress Narrative:

HOUSING RESETTLEMENT PROGRAM DCA LMI
R2

Activity Title:

Project Number:

S01HmHsgR2

Project Title:

Homeowner Housing

$1,000,025.56$240.92New Jersey Department of Community Affairs

$10,490.92     Program Funds Drawdown $892,365.02
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties -9

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

-4 0/0 0/0 0/0# of Households -5 -9 0

-4 0/0 0/0 0/0# Owner Households -5 -9 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$673,638.95

Urgent Need New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$673,638.95

($131,773.29)

$0.00

$0.00

$673,638.95

$565,978.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HRP-DCA-UN-R2

$210.80

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

($131,773.29)

To Date

07/29/2014

Direct ( HouseHold )

$673,638.95

Total Funds Expended

Responsible Organization:

$210.80

Residential Location Incentive Grants - (Waiver only) Under Way

Activity Description:

Many Sandy-impacted homeowner had significant property damage to their residences and have suffered diminished property
values. Moreover, some homeowners whose residences were substantially damaged by the storm will be required to elevate
their residences. Additionally, with the passage of the Biggert-Waters Flood Insurance Act, flood insurance premiums for many
are likely to rise, particularly for residences not above FEMA’s base flood elevation. All of these costs threaten to force
homeowners, and particularly LMI households, to leave their communities. The Homeowner Resettlement program is targeted
to alleviate some of the pressures facing homeowners impacted by Superstorm Sandy.

Location Description:

COUNTIES: ATLANTIC, BERGEN,CAPE MAY, ESSEX, HUDSON, MIDDLESEX, MONOUTH,OCEAN AND UNION.

See Round 3 for narrative.

Activity Progress Narrative:

HOUSING RESETTLEMENT PROGRAM DCA UN R2Activity Title:

Project Number:

S01HmHsgR2

Project Title:

Homeowner Housing

$565,978.41$210.80New Jersey Department of Community Affairs

$210.80     Program Funds Drawdown $673,638.95
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties -9

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 -9 0

0 0/0 0/0 0/0# Owner Households 0 -9 0

465

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$145,531,565.48

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$145,531,565.48

$3,705,054.43

$0.00

$0.00

$142,982,655.37

$136,473,375.11

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RREM-DCA-LMI-R2

$23,217,469.31

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

$3,705,054.43

To Date

07/29/2014

Direct ( HouseHold )

$135,073,092.91

Total Funds Expended

Responsible Organization:

$23,660,258.13

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The RREM program will provide grant awards to eligible homeowners for activities necessary to restore their storm-damaged
homes, including rehabilitation, reconstruction, elevation and/or other mitigation activities. The RREM program will provide
grant awards to eligible homeowners for activities necessary to restore their storm-damaged homes, including rehabilitation,
reconstruction, elevation and/or other mitigation activities. The program will also provide reimbursement for eligible expenses
incurred prior to the implementation of this program. (LMI) (SF) Round 1, Activation 2 07/29/14-07/28/16.

Location Description:

COUNTIES: ATLANTIC, BERGEN, CAPE MAY, ESSEX, HUDSON, MIDDLESEX, MONMOUTH, OCEAN, AND UNION.

Please see Round 3.

Activity Progress Narrative:

RREM DCA LMI R2Activity Title:

Project Number:

S01HmHsgR2

Project Title:

Homeowner Housing

$136,473,375.11$23,660,258.13New Jersey Department of Community Affairs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$23,217,469.31     Program Funds Drawdown $135,073,092.91
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Properties -57

0/0# of Substantially Rehabilitated -57

0/0# of Elevated Structures -39

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units -57

0/0# of Singlefamily Units -57

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

-27 0/0 0/0 0/0# of Households -30 -57 0

-27 0/0 0/0 0/0# Owner Households -30 -57 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,834,283.43

Urgent Need New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$200,834,283.43

$5,133,234.53

$0.00

$0.00

$198,097,900.17

$189,208,116.69

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RREM-DCA-UN-R2

$31,314,035.62

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

$5,133,234.53

To Date

07/29/2014

Direct ( HouseHold )

$187,188,269.18

Total Funds Expended

Responsible Organization:

$32,232,065.90

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The RREM program will provide grant awards to eligible homeowners for activities necessary to restore their storm-damaged
homes, including rehabilitation, reconstruction, elevation and/or other mitigation activities. The RREM program will provide
grant awards to eligible homeowners for activities necessary to restore their storm-damaged homes, including rehabilitation,
reconstruction, elevation and/or other mitigation activities. The program will also provide reimbursement for eligible expenses
incurred prior to the implementation of this program. (UN) (SF)  Round 1, Activation 2   07/29/14-07/28/16.

 

Location Description:

COUNTIES: ATLANTIC, BERGEN, CAPE MAY, ESSEX, HUDSON, MIDDLESEX, MONMOUTH, OCEAN, AND UNION.

Please see Round 3.

Activity Progress Narrative:

RREM DCA UN R2Activity Title:

Project Number:

S01HmHsgR2

Project Title:

Homeowner Housing

$189,208,116.69$32,232,065.90New Jersey Department of Community Affairs

$31,314,035.62     Program Funds Drawdown $187,188,269.18
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties -217

0/0# of Substantially Rehabilitated -217

0/0# of Elevated Structures -155

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units -217

0/0# of Singlefamily Units -217

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 -217 0

0 0/0 0/0 0/0# Owner Households 0 -217 0

S01HmHsgR3 / Homeowner HousingProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

BAB-DEP-LMI-R3

Activitiy Category:

06/01/201706/01/2015

Area (  )

Responsible Organization:

Clearance and Demolition Under Way

BLUE ACRES BUYOUT PROGRAM LMI R3Activity Title:

Project Number:

S01HmHsgR3

Project Title:

Homeowner Housing
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Overall

$12,375,000.00

Low/Mod NEW JERSEY DEPARTMENT OF ENVIRONMENTAL

Total Projected Budget from All Sources

Match Contributed

$12,375,000.00

$0.00

$0.00

$0.00

$12,375,000.00

$360,337.46

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$249,809.32

$0.00

$0.00

Jan 1 thru Mar 31, 2016

$0.00

$0.00

N/A

$0.00

To Date

$249,809.32

Total Funds Expended $360,337.46

Activity Description:

Acquisition in support of demolition. The funding is being provided to buyout flood-prone properties and convert them to create
open areas that can help absord flood waters in future stoms, making the state more resilient to future weather events. 
Buyouts may also allow communicities to create, or add to, to local park lands, or expland wetlands, forest and wildlife
advantagement areas. Round 3   06/01/2015-06/01/2017.

Location Description:

Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union.

In the Township of Old Bridge, it has been determined that 21 out of the 29 flood-prone properties included in the Blue Acres
Buyout Program are located in an area to meet the LMI area benefit. Offers have been made on all 21 properties. Out of the 21
offers that have been made, 18 offers were accepted, 1 property owner has requested an appraisal appeal, and the other 2
property owners have yet to make a decision. 6 properties were purchased during the first quarter 2016, totaling $556K in
acquisition costs. To date, 10 properties have been purchased, totaling $959K in acquisition costs. These properties will still
need to be demolished. Purchase agreements for the other accepted offers, totaling approximately $947K, have been sent to
the sellers.

Activity Progress Narrative:

$360,337.46$360,337.46NEW JERSEY DEPARTMENT OF ENVIRONMENTAL

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/62# of Properties 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$249,809.32     Program Funds Drawdown $249,809.32
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,125,000.00

Urgent Need NEW JERSEY DEPARTMENT OF ENVIRONMENTAL

Total Projected Budget from All Sources

Match Contributed

$37,125,000.00

$0.00

$0.00

$0.00

$37,125,000.00

$288,851.93

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BAB-DEP-UN-R3

$288,851.93

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$288,851.93

Total Funds Expended

Responsible Organization:

$288,851.93

Clearance and Demolition Under Way

Activity Description:

Acquisition in support of demolition. The funding is being provided to buyout flood-prone properties and convert them to create
open areas that can help absord flood waters in future stoms, making the state more resilient to future weather events. 
Buyouts may also allow communicities to create, or add to, to local park lands, or expland wetlands, forest and wildlife
advantagement areas. Round 3   06/01/2015-06/01/2017.

Location Description:

Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union.

In the City of Linden, 39 flood-prone properties included in the Blue Acres Buyout Program, do not meet the LMI threshold.
During the first quarter 2016, 1 additional property owner was made an offer by the New Jersey Department of Environmental
Protection to purchase his/her property, and 1 additional property owner has accepted his/her offer. 7 out of the 9 properties
that have tenants identified have been made offers. The other 2 offers for properties with tenants will not be made until
compliance has been fully met under the Uniform Relocation Assistance and Real Property Acquisition Policies Act (URA). Out
of the 36 offers that have been made, 24 offers were accepted, 5 offers have been rejected, 2 property owners have requested
an appraisal appeal, 3 property owners are unresponsive, and 2 property owners have yet to make a decision. 4 properties
were purchased during the first quarter 2016 for a total of $857K. To date, 14 properties have been purchased, totaling $3.25
million in acquisition costs. These properties will still need to be demolished. Purchase agreements for the other accepted
offers, totaling approximately $2.3 million, have been sent to sellers.

Activity Progress Narrative:

BLUE ACRES BUYOUT PROGRAM UN R3Activity Title:

Project Number:

S01HmHsgR3

Project Title:

Homeowner Housing

$288,851.93$288,851.93NEW JERSEY DEPARTMENT OF ENVIRONMENTAL

$288,851.93     Program Funds Drawdown $288,851.93
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In the Township of Old Bridge, 8 properties among the 29 flood-prone properties included in the Blue Acres Buyout Program,
do not meet the LMI threshold. During the first quarter 2016, 2 more property owners have accepted his/her offer. Out of the 8
offers that have been made, 6 offers have been accepted and 2 property owners are explicitly not interested. 1 property was
purchased during the first quarter 2016, totaling $203K in acquisition costs. To date, 3 properties have been purchased, totaling
$524K in acquisition costs. These properties will still need to be demolished. Purchase agreements for the other accepted
offers, totaling approximately $393K, have been sent to sellers.
In the City of Rahway, 31 flood-prone properties included in the Blue Acres Buyout Program, do not meet the LMI threshold.
During the first quarter 2016, 23 additional property owners were made offers by the New Jersey Department of Environmental
Protection to purchase his/her property, and 21 property owners have accepted his/her offer. Out of the 28 offers that have
been made, 21 offers were accepted, 1 offer has been rejected, 4 property owners have requested an appraisal appeal, and 2
property owners have yet to make a decision. Purchase agreements for the 21 accepted offers, totaling approximately $5.2
million, have been sent to sellers.
An Authorization to Use Grant Funds (AUGF) was issued on December 8, 2015 for the Borough of New Milford (50 properties).
The MOU with the Borough of New Milford for the acquisition of 50 properties with CDBG-DR grant monies under Disaster
Record-NJ-4086 was fully executed on December 15, 2015. 37 properties have been determined to be primary residences
eligible for CDBG-DR grant funding. 29 Duplication of Benefit reviews have been completed in New Milford. All properties in this
area are determined to have an area benefit that does not meet the LMI threshold.
A Request for Release of Funds (RROF) was submitted on March 24, 2016 for the Township of Ocean (14 properties). The
MOU with the Township of Ocean for the acquisition of 14 properties with CDBG-DR grant monies under Disaster Record-NJ-
4086 was fully executed on January 25, 2016. 10 properties have been determined to be primary residences eligible for CDBG-
DR grant funding. All properties in this area are determined to have an area benefit that does not meet the LMI threshold.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$125,000.00

Low/Mod NEW JERSEY DEPARTMENT OF ENVIRONMENTAL

Total Projected Budget from All Sources

Match Contributed

$125,000.00

$0.00

$0.00

$0.00

$125,000.00

$16,652.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BURA-DEP-LMI-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$16,652.00

Disposition Under Way

Activity Description:

RELAOCATION PAYMENTS AND ASSISTANCE.

Location Description:

NINE IMPACTED COUNTIES.

Four tenants in the LMI Benefit area of Old Bridge, Middlesex County, NJ, were displaced because of property acquisition by
the Sandy Blue Acres Bout Program. They received relocation  assistance payments under the Uniform Relocation Assistance
and Real Properties Acquisition Policies Act (URA) totaling $16, 652.00 this quarter.

Activity Progress Narrative:

BURA DEP LMI R3Activity Title:

Project Number:

S01HmHsgR3

Project Title:

Homeowner Housing

$16,652.00$16,652.00NEW JERSEY DEPARTMENT OF ENVIRONMENTAL

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

1 3/11 1/10 4/21# of Households 3 4 100.00

0 0/10 0/10 0/20# Owner Households 0 0 0

1 3/1 1/0 4/1# Renter Households 3 4 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$125,000.00

Urgent Need NEW JERSEY DEPARTMENT OF ENVIRONMENTAL

Total Projected Budget from All Sources

Match Contributed

$125,000.00

$0.00

$0.00

$0.00

$125,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BURA-DEP-UN-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

RELAOCATION PAYMENTS AND ASSISTANCE.

Location Description:

NINE IMPACTED COUNTIES.

Three tenants in Linden City and 1 tenant in the City of Rahway received their Notice of Relocation
Eligibility/90 Day notice under the Uniform Relocation Assistance and Real Property Acquisition Policies Act (URA). No tenant
relocation payments were made this quarter. In Old Bridge Township, there are no tenants in the 8 properties included in the
non-LMI category.

Activity Progress Narrative:

BURA DEP UN R3Activity Title:

Project Number:

S01HmHsgR3

Project Title:

Homeowner Housing

$0.00$0.00NEW JERSEY DEPARTMENT OF ENVIRONMENTAL

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,925,000.00

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$37,925,000.00

$0.00

$0.00

$0.00

$37,925,000.00

$18,581,804.04

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HRB-DCA-LMI-R3

$10,551,442.28

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$18,578,248.16

Total Funds Expended

Responsible Organization:

$10,516,999.59

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Funds will target LMI households that may have been eligible for RREM assistance but did not submit an application during the
RREM application period.

Location Description:

Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union.

Through March 31, 2016, 296 homeowners in the LMI Program had signed their grant agreements and more than 95 percent of
homeowners have completed inspections of their property. There were 105 grants signed in the first quarter of 2016. Through
March 31, 2016 more than $17 million of CDBG-DR funding was disbursed, 99 projects were issued NTPs, and there are 28
grant agreements left to sign. More than 92 applicants are getting ready to begin construction. The State of New Jersey
anticipates that nearly all LMI Program grant award agreements will be

Activity Progress Narrative:

HRB DCA LMI R3Activity Title:

Project Number:

S01HmHsgR3

Project Title:

Homeowner Housing

$18,581,804.04$10,516,999.59New Jersey Department of Community Affairs

$10,551,442.28     Program Funds Drawdown $18,578,248.16

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

HOMEOWNERS
REBUILDING / LMI

PRGM LMI R2
HRB-DCA-LMI-R2S01HmHsgR2

Rehabilitation/reconstru
ction of residential

structures

New Jersey Department of
Community Affairs

General Account
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signed by the end of the second quarter of 2016. Five projects were completed and more than $9.4 million was expended in the
first quarter.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/300# of Properties 3

1/300# of Substantially Rehabilitated 1

1/300# of Elevated Structures 1

This Report Period Cumulative Actual Total / Expected

Total Total

6/300# of Housing Units 3

6/300# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

1 3/150 3/150 6/300# of Households 2 3 100.00

1 3/150 3/150 6/300# Owner Households 2 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,847,863.00

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$3,847,863.00

$0.00

$0.00

$0.00

$3,847,863.00

$2,596,082.24

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HRP-DCA-LMI-R3

$689.50

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$2,596,082.24

Total Funds Expended

Responsible Organization:

($42,501.18)

Residential Location Incentive Grants - (Waiver only) Under Way

Activity Description:

Many Sandy-impacted homeowner had significant property damage to their residences and have suffered diminished property
values. Moreover, some homeowners whose residences were substantially damaged by the storm will be required to elevate
their residences. Additionally, with the passage of the Biggert-Waters Flood Insurance Act, flood insurance premiums for many
are likely to rise, particularly for residences not above FEMA's base flood elevation. All of these costs threaten to force
homeowners, and particularly LMI households, to leave their communities. The Homeowner Resettlement program is targeted
to alleviate some of the pressures facing homeowners impacted by Superstorm Sandy.

Location Description:

HRP DCA LMI R3Activity Title:

Project Number:

S01HmHsgR3

Project Title:

Homeowner Housing

$2,596,082.24($42,501.18)New Jersey Department of Community Affairs

$689.50     Program Funds Drawdown $2,596,082.24

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

HOUSING
RESETTLEMENT

PROGRAM DCA LMI
R1

HRP-DCA-LMI-R1S01HmHsgR1
Residential Location

Incentive Grants -
(Waiver only)

New Jersey Department of
Community Affairs

General Account

HOUSING
RESETTLEMENT

PROGRAM DCA LMI
R2

HRP-DCA-LMI-R2S01HmHsgR2
Residential Location

Incentive Grants -
(Waiver only)

New Jersey Department of
Community Affairs

General Account

480

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



COUNTIES: ATLANTIC, BERGEN, CAPE MAY, ESSEX, HUDSON, MIDDLESEX, MONOUTH, OCEAN AND UNION.

Expenditures for this quarter represent program delivery and direct program costs, which supported efforts to process final
supporting documentation and submit approvals.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

3688 4209/4167 3699/3717 7908/7884# of Households 4201 7889 100.00

3688 4209/4167 3699/3717 7908/7884# Owner Households 4201 7889 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,047,863.00

Urgent Need New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$2,047,863.00

$0.00

$0.00

$0.00

$2,047,863.00

$1,699,774.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HRP-DCA-UN-R3

$1,034.24

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$1,700,074.37

Total Funds Expended

Responsible Organization:

$181,832.72

Residential Location Incentive Grants - (Waiver only) Under Way

Activity Description:

Many Sandy-impacted homeowner had significant property damage to their residences and have suffered diminished property
values. Moreover, some homeowners whose residences were substantially damaged by the storm will be required to elevate
their residences. Additionally, with the passage of the Biggert-Waters Flood Insurance Act, flood insurance premiums for many
are likely to rise, particularly for residences not above FEMA's base flood elevation. All of these costs threaten to force
homeowners, and particularly LMI households, to leave their communities. The Homeowner Resettlement program is targeted
to alleviate some of the pressures facing homeowners impacted by Superstorm Sandy.

Location Description:

HRP DCA UN R3Activity Title:

Project Number:

S01HmHsgR3

Project Title:

Homeowner Housing

$1,699,774.37$181,832.72New Jersey Department of Community Affairs

$1,034.24     Program Funds Drawdown $1,700,074.37

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

HOUSING
RESETTLEMENT

PROGRAM DCA UN
R1

HRP-DCA-UN-R1S01HmHsgR1
Residential Location

Incentive Grants -
(Waiver only)

New Jersey Department of
Community Affairs

General Account

HOUSING
RESETTLEMENT

PROGRAM DCA UN
R2

HRP-DCA-UN-R2S01HmHsgR2
Residential Location

Incentive Grants -
(Waiver only)

New Jersey Department of
Community Affairs

General Account
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COUNTIES: ATLANTIC, BERGEN, CAPE MAY, ESSEX, HUDSON, MIDDLESEX, MONOUTH, OCEAN AND UNION.

Expenditures for this quarter represent program delivery costs and a reclassification of funds to the RREM Program.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 10662/10484# of Households 0 10662 0.00

0 0/0 0/0 10662/10484# Owner Households 0 10662 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$75,000.00

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$75,000.00

$0.00

$0.00

$0.00

$75,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HUR-DCA-LMI-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

RELOCATION PAYMENTS AND ASSISTANCE.

Location Description:

NINE IMPACTED COUNTIES.

At this point, no LMI Homeowner Rebuilding Program projects have triggered the Uniform Relocation Act to provide
displacement funding to residents.

Activity Progress Narrative:

HUR DCA LMI R3Activity Title:

Project Number:

S01HmHsgR3

Project Title:

Homeowner Housing

$0.00$0.00New Jersey Department of Community Affairs

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$226,271,286.67

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$226,271,286.67

($71,104.23)

$0.00

$0.00

$226,271,286.67

$96,289,614.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RREM-DCA-LMI-R3

$5,341,548.63

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

($71,104.23)

To Date

06/01/2015

Direct ( HouseHold )

$96,298,202.96

Total Funds Expended

Responsible Organization:

$5,660,872.50

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The RREM program will provide grant awards to eligible homeowners for activities necessary to restore their storm-damaged
homes, including rehabilitation, reconstruction, elevation and/or other mitigation activities. The RREM program will provide
grant awards to eligible homeowners for activities necessary to restore their storm-damaged homes, including rehabilitation,
reconstruction, elevation and/or other mitigation activities. The program will also provide reimbursement for eligible expenses
incurred prior to the implementation of this program. (LMI) (SF)

Location Description:

COUNTIES: ATLANTIC, BERGEN, CAPE MAY, ESSEX, HUDSON, MIDDLESEX, MONMOUTH, OCEAN, AND UNION.

Activity Progress Narrative:

RREM DCA LMI R3Activity Title:

Project Number:

S01HmHsgR3

Project Title:

Homeowner Housing

$96,289,614.40$5,660,872.50New Jersey Department of Community Affairs

$5,341,548.63     Program Funds Drawdown $96,298,202.96

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

RREM DCA LMI R1RREM-DCA-LMI-R1S01HmHsgR1
Rehabilitation/reconstru

ction of residential
structures

New Jersey Department of
Community Affairs

General Account

RREM DCA LMI R2RREM-DCA-LMI-R2S01HmHsgR2
Rehabilitation/reconstru

ction of residential
structures

New Jersey Department of
Community Affairs

General Account
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Riding the momentum from the previous quarter, another 632 RREM projects completed construction during the first quarter of
2016. The total number of completed homes in 2015 through the first quarter of 2016 has increased to 2,990. At this point in
time, 99% of eligible applicants have signed a grant award agreement with the RREM Program. We are nearing the end of our
grant signings. A total of 99 grants were signed in the first quarter bringing the total number of grants signed to 7,723. The
focus of the RREM Program will be to get all eligible applicants past the grant signing stage and into construction. We have
approximately 73 grants left to sign and anticipate the majority of the remaining grants to be signed by 4/30/2016. Over 3,933
projects are in construction at this point and almost another 783 are preparing to start construction activities. The efforts of this
vigorous RREM Program activity has resulted in $755M of Community Development.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1348/3900# of Properties 1077

1075/2836# of Substantially Rehabilitated 918

1187/2997# of Elevated Structures 960

This Report Period Cumulative Actual Total / Expected

Total Total

1348/3900# of Housing Units 1077

1348/3900# of Singlefamily Units 1077

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

533 677/1950 671/1950 1348/3900# of Households 544 1077 100.00

533 677/1950 671/1950 1348/3900# Owner Households 544 1077 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$314,649,699.57

Urgent Need New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$314,649,699.57

($102,320.73)

$0.00

$0.00

$314,649,699.57

$130,840,295.22

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RREM-DCA-UN-R3

$6,936,469.96

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

($102,320.73)

To Date

06/01/2015

Direct ( HouseHold )

$130,642,479.84

Total Funds Expended

Responsible Organization:

$7,260,424.05

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The RREM program will provide grant awards to eligible homeowners for activities necessary to restore their storm-damaged
homes, including rehabilitation, reconstruction, elevation and/or other mitigation activities. The RREM program will provide
grant awards to eligible homeowners for activities necessary to restore their storm-damaged homes, including rehabilitation,
reconstruction, elevation and/or other mitigation activities. The program will also provide reimbursement for eligible expenses
incurred prior to the implementation of this program. (UN) (SF)

Location Description:

COUNTIES: ATLANTIC, BERGEN, CAPE MAY, ESSEX, HUDSON, MIDDLESEX, MONMOUTH, OCEAN, AND UNION.

Activity Progress Narrative:

RREM DCA UN R3Activity Title:

Project Number:

S01HmHsgR3

Project Title:

Homeowner Housing

$130,840,295.22$7,260,424.05New Jersey Department of Community Affairs

$6,936,469.96     Program Funds Drawdown $130,642,479.84

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

RREM DCA UN R1RREM-DCA-UN-R1S01HmHsgR1
Rehabilitation/reconstru

ction of residential
structures

New Jersey Department of
Community Affairs

General Account

RREM DCA UN R2RREM-DCA-UN-R2S01HmHsgR2
Rehabilitation/reconstru

ction of residential
structures

New Jersey Department of
Community Affairs

General Account
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Riding the momentum from the previous quarter, another 632 RREM projects completed construction during the first quarter of
2016. The total number of completed homes in 2015 through the first quarter of 2016 has increased to 2,990. At this point in
time, 99% of eligible applicants have signed a grant award agreement with the RREM Program. We are nearing the end of our
grant signings. A total of 99 grants were signed in the first quarter bringing the total number of grants signed to 7,723. The
focus of the RREM Program will be to get all eligible applicants past the grant signing stage and into construction. We have
approximately 73 grants left to sign and anticipate the majority of the remaining grants to be signed by 4/30/2016. Over 3,933
projects are in construction at this point and almost another 783 are preparing to start construction activities. The efforts of this
vigorous RREM Program activity has resulted in $755M of Community Development Block Grant – Disaster Recovery (CDBG-
DR) funding being disbursed to eligible applicants.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1642/3900# of Properties 1227

1324/2834# of Substantially Rehabilitated 996

1430/2997# of Elevated Structures 1120

This Report Period Cumulative Actual Total / Expected

Total Total

1642/3900# of Housing Units 1227

1642/3900# of Singlefamily Units 1227

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/1950 0/1950 1642/3900# of Households 0 1227 0.00

0 0/1950 0/1950 1642/3900# Owner Households 0 1227 0.00

489

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$100,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RUR-DCA-LMI-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

RELAOCATION PAYMENTS AND ASSISTANCE.

Location Description:

NINE IMPACTED COUNTIES.

The RREM Program has not triggered any funding for displaced Residents under the Uniform Relocation Act. At this point, no
funds have been expended.

Activity Progress Narrative:

RUR DCA LMI R3Activity Title:

Project Number:

S01HmHsgR3

Project Title:

Homeowner Housing

$0.00$0.00New Jersey Department of Community Affairs

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$100,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RUR-DCA-UN-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

RELAOCATION PAYMENTS AND ASSISTANCE.

Location Description:

NINE IMPACTED COUNTIES.

The RREM Program has not triggered any funding for displaced residents under the Uniform Relocation Act. At This point, no
funds have been expended.

Activity Progress Narrative:

RUR DCA UN R3Activity Title:

Project Number:

S01HmHsgR3

Project Title:

Homeowner Housing

$0.00$0.00New Jersey Department of Community Affairs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

S01InfrastructureR2 / InfrastructureProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$282,571.81

Low/Mod New Jersey Economic Development Authority

Total Projected Budget from All Sources $282,571.81

($38,128.19)

$0.00

$282,571.81

$282,571.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ERB-EDA-LMI-R2

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

N/A

07/28/2016

($38,128.19)

To Date

07/29/2014

Area (  )

$282,571.81

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

NJ ENERGY RESILIENCE BANK LMI R2Activity Title:

Project Number:

S01InfrastructureR2

Project Title:

Infrastructure

$0.00     Program Funds Drawdown $282,571.81

EDA PI ACCOUNT
Program Income Account:
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Match Contributed $0.00$0.00

Activity Description:

New Jersey Economic Development Agency will use $200 million in CDBG-DR funds for grants to eligible applicants (initially
water and wastewater treatment facilities  will be prioritized), that will build energy resilience by ensuring the availability of a
highly reliable power supply in the event that a large electrical grid fails ( due to storm, or any other incapacitating event). 

Location Description:

ATLANTIC, BERGEN, CAPE MAY, ESSEX, HUDSON, MIDDLESEX, MONMOUTH, OCEAN, UNION.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Public Facilities 0

0/0# of Elevated Structures 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,346,159.17

Urgent Need New Jersey Economic Development Authority

Total Projected Budget from All Sources

Match Contributed

$2,346,159.17

($11,277.04)

$0.00

$0.00

$2,346,159.17

$2,346,159.17

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ERB-EDA-UN-R2

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

($11,277.04)

To Date

07/29/2014

Area (  )

$2,346,159.17

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

New Jersey Economic Development Agency will use $200 million in CDBG-DR funds for grants to eligible applicants (initially
water and wastewater treatment facilities  will be prioritized), that will build energy resilience by ensuring the availability of a
highly reliable power supply in the event that a large electrical grid fails ( due to storm, or any other incapacitating event).

Location Description:

ATLANTIC, BERGEN, CAPE MAY, ESSEX, HUDSON, MIDDLESEX, MONMOUTH, OCEAN, UNION.

Activity Progress Narrative:

NJ ENERGY RESILIENCE BANK UN R2Activity Title:

Project Number:

S01InfrastructureR2

Project Title:

Infrastructure

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $2,346,159.17

EDA PI ACCOUNT
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,850.00

Low/Mod NEW JERSEY DEPARTMENT OF ENVIRONMENTAL

Total Projected Budget from All Sources

Match Contributed

$5,850.00

($27,419.70)

$0.00

$0.00

$5,850.00

$5,850.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

FHRA-DEP-LMI-R2

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

($27,419.70)

To Date

07/29/2014

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

New Jersey Department of Environmental Protection (NJDEP) will use $50 million in CDBG-DR funds for an easement
acquisition program to support Army Corps’ efforts to implement flood risk reduction measures.

Location Description:

ATLANTIC, BERGEN, CAPE MAY, ESSEX, HUDSON, MIDDLESEX, MONMOUTH, OCEAN, UNION.

Activity Progress Narrative:

FLOOD HAZARD RISK ACQUISITION LMI R2Activity Title:

Project Number:

S01InfrastructureR2

Project Title:

Infrastructure

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$17,550.00

Urgent Need NEW JERSEY DEPARTMENT OF ENVIRONMENTAL

Total Projected Budget from All Sources

Match Contributed

$17,550.00

($86,680.30)

$0.00

$0.00

$17,550.00

$17,550.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

FHRA-DEP-UN-R2

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

($86,680.30)

To Date

07/29/2014

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

New Jersey Department of Environmental Protection (NJDEP) will use $50 million in CDBG-DR funds for an easement
acquisition program to support Army Corps’ efforts to implement flood risk reduction measures.

Location Description:

ATLANTIC, BERGEN, CAPE MAY, ESSEX, HUDSON, MIDDLESEX, MONMOUTH, OCEAN, UNION.

Activity Progress Narrative:

FLOOD HAZARD RISK ACQUISITION UN R2Activity Title:

Project Number:

S01InfrastructureR2

Project Title:

Infrastructure

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$82,577.44

Low/Mod NEW JERSEY DEPARTMENT OF ENVIRONMENTAL

Total Projected Budget from All Sources

Match Contributed

$82,577.44

($24,553.78)

$0.00

$0.00

$82,321.22

$82,577.44

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

FHRI-DEP-LMI-R2

$8,901.24

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

($24,553.78)

To Date

07/29/2014

Area (  )

$82,321.22

Total Funds Expended

Responsible Organization:

$7,746.78

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

New Jersey Department of Environmental Protection (NJDEP) will use $50 million in CDBG-DR funds for competitive grants to
eligible local government entities for eligible flood hazard risk reduction and resiliency infrastructure measure improvements or
projects.

Location Description:

ATLANTIC, BERGEN, CAPE MAY, HUDSON, ESSEX, MONMOUTH, MIDDLESEX, OCEAN, UNION,

Please see narrative in Round 3.

Activity Progress Narrative:

FLOOD HAZARD RISK INFRASTRUCTURE LMI R2Activity Title:

Project Number:

S01InfrastructureR2

Project Title:

Infrastructure

$82,577.44$7,746.78NEW JERSEY DEPARTMENT OF ENVIRONMENTAL

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Public Facilities 0

0/0# of Elevated Structures 0

$8,901.24     Program Funds Drawdown $82,321.22
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$247,732.29

Urgent Need NEW JERSEY DEPARTMENT OF ENVIRONMENTAL

Total Projected Budget from All Sources

Match Contributed

$247,732.29

($82,636.49)

$0.00

$0.00

$247,988.51

$247,732.29

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

FHRI-DEP-UN-R2

$26,703.70

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

($82,636.49)

To Date

07/29/2014

Area (  )

$246,963.67

Total Funds Expended

Responsible Organization:

$23,240.31

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

New Jersey Department of Environmental Protection (NJDEP) will use $50 million in CDBG-DR funds for competitive grants to
eligible local government entities for eligible flood hazard risk reduction and resiliency infrastructure measure improvements or
projects.

Location Description:

ATLANTIC, BERGEN, CAPE MAY, ESSEX, HUDSON, MIDDLESEX, MONMOUTH, OCEAN, UNION.

Please see narrative in Round 3.

Activity Progress Narrative:

FLOOD HAZARD RISK INFRASTRUCTURE UN R2Activity Title:

Project Number:

S01InfrastructureR2

Project Title:

Infrastructure

$247,732.29$23,240.31NEW JERSEY DEPARTMENT OF ENVIRONMENTAL

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Public Facilities 0

0/0# of Elevated Structures 0

$26,703.70     Program Funds Drawdown $246,963.67
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

S01InfrastructureR3 / InfrastructureProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,200,000.00

Low/Mod New Jersey Economic Development Authority

Total Projected Budget from All Sources $2,200,000.00

$0.00

$2,200,000.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ERB-EDA-LMI-R3

$109,892.73

Jan 1 thru Mar 31, 2016

Activitiy Category:

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$368,527.26

Responsible Organization:

Rehabilitation/reconstruction of public facilities Under Way

NJ ENERGY RESILIENCE BANK LMI R3Activity Title:

Project Number:

S01InfrastructureR3

Project Title:

Infrastructure

$109,892.73     Program Funds Drawdown $368,527.26

EDA PI ACCOUNT
Program Income Account:
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Match Contributed $0.00

$0.00

$368,560.26

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $109,877.40

Activity Description:

New Jersey Economic Development Agency will use $200 million in CDBG-DR funds for grants to eligible applicants (initially
water and wastewater treatment facilities  will be prioritized), that will build energy resilience by ensuring the availability of a
highly reliable power supply in the event that a large electrical grid fails ( due to storm, or any other incapacitating event).

Location Description:

ATLANTIC, BERGEN, CAPE MAY, ESSEX, HUDSON, MIDDLESEX, MONMOUTH, OCEAN, UNION.

The extensive damage and outages caused by Superstorm Sandy prompted the State of New Jersey to prioritize its efforts to
minimize the potential impacts of future major power outages and increase energy resiliency. The New Jersey Economic
Development Authority (NJEDA) committed $200 million in Community Development Block Grant-Disaster Recovery (CDBG-
DR) funding for the Energy Resilience Bank (ERB) to assist critical facilities with securing resilient energy technologies that will
make them and by extension, the communities they serveless vulnerable to future severe weather events and other
emergencies. ERB has made available the intake form for Wastewater and Water Treatment Plants applicants in October 2014
and Hospitals and Healthcare Facilities in November 2015. Through the first quarter 2016, 7 intake forms have been submitted
across the Wastewater and Water Treatment as well as the Hospital and Healthcare sector.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$368,560.26$109,877.40New Jersey Economic Development Authority

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

NJ ENERGY
RESILIENCE BANK

LMI R2
ERB-EDA-LMI-R2

S01InfrastructureR2
Rehabilitation/reconstru
ction of public facilities

New Jersey Economic
Development Authority

EDA PI ACCOUNT
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$17,800,000.00

Urgent Need New Jersey Economic Development Authority

Total Projected Budget from All Sources

Match Contributed

$17,800,000.00

$0.00

$0.00

$0.00

$17,800,000.00

$2,628,862.44

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ERB-EDA-UN-R3

$266,545.88

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$2,593,719.92

Total Funds Expended

Responsible Organization:

$299,889.71

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

New Jersey Economic Development Agency will use $200 million in CDBG-DR funds for grants to eligible applicants (initially
water and wastewater treatment facilities  will be prioritized), that will build energy resilience by ensuring the availability of a
highly reliable power supply in the event that a large electrical grid fails ( due to storm, or any other incapacitating event).

Location Description:

ATLANTIC, BERGEN, CAPE MAY, ESSEX, HUDSON, MIDDLESEX, MONMOUTH, OCEAN, UNION.

The extensive damage and outages caused by Superstorm Sandy prompted the State of New Jersey to prioritize its efforts to
minimize the potential impacts of future major power outages and increase energy resiliency. The New Jersey Economic
Development Authority (NJEDA) committed $200 million in Community Development Block Grant-

Activity Progress Narrative:

NJ ENERGY RESILIENCE BANK UN R3Activity Title:

Project Number:

S01InfrastructureR3

Project Title:

Infrastructure

$2,628,862.44$299,889.71New Jersey Economic Development Authority

$266,545.88     Program Funds Drawdown $2,593,719.92

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

NJ ENERGY
RESILIENCE BANK

UN R2
ERB-EDA-UN-R2

S01InfrastructureR2
Rehabilitation/reconstru
ction of public facilities

New Jersey Economic
Development Authority

EDA PI ACCOUNT

EDA PI ACCOUNT
Program Income Account:
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Disaster Recovery (CDBG-DR) funding for the Energy Resilience Bank (ERB) to assist critical facilities with securing resilient
energy technologies that will make them and by extension, the communities they serveless vulnerable to future severe weather
events and other emergencies. ERB has made available the intake form for Wastewater and Water Treatment Plants applicants
in October 2014 and Hospitals and Healthcare Facilities in November 2015. Through the first quarter 2016, 7 intake forms have
been submitted across the Wastewater and Water Treatment as well as the Hospital and Healthcare sector.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$16,000,000.00

Urgent Need Department of Treasury

Total Projected Budget from All Sources

Match Contributed

$16,000,000.00

$0.00

$0.00

$0.00

$16,000,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

FEMA MATCH-OMB-DEBRIS REMOVAL-UN-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Debris removal Under Way

Activity Description:

This program will provide critical funding support to eligible applicants (State agencies and local government entities) for some,
or all, of the FEMA required non-federal match for FEMA eligible and funded programs (FEMA Public Assistance (PA) and
other FEMA funded recovery programs). Eligible FEMA Category A Debris Removal activities provide a public service to the
communities affected by Superstorm Sandy; the match provides funding for an unmet need based on cost share for work
performed to remove various debris and vegetation from sites under state agency jurisdictions.

Location Description:

9 MOST IMPACTED COUNTIES.

FEMA MATCH OMB DEBRIS REMOVAL UN R3Activity Title:

Project Number:

S01InfrastructureR3

Project Title:

Infrastructure

$0.00$0.00Department of Treasury

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

FEMA MATCH OMB
DEBRIS REMOVAL

UN R1

FEMA MATCH-OMB-
DEBRIS REMOVAL-

UN-R1
S01GovEntR1Debris removalDepartment of Treasury General Account

FEMA MATCH OMB
DEBRIS REMOVAL

UN R2

FEMA MATCH-OMB-
DEBRIS REMOVAL-

UN-R2

S01InfrastructureR2
Debris removalDepartment of Treasury General Account
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During this quarter, FEMA projects for Category A (debris removal) were monitored for eligible
match payments with CDBG funds. 17 total FEMA Project Worksheets were identified as closed out and an updated funds
request package is being prepared for final payments on those projects.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Properties 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Low/Mod Department of Treasury

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$0.00

$0.00

$1,000,000.00

$16,651.68

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

FEMA MATCH-OMB-LMI-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$16,651.68

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

FEMA Match, ONA, Other Needs Assistance, is a FEMA Individual Assistance program that provides basic services to
individuals mpacted by disasters.  The program is subject to a non-federal cost share.   The cost share is provided through the
NJ Department of Treasury, Office of Budget and Management.

Location Description:

NINE IMPACTED-SANDY COUNTIES.

FEMA Categories C through G Project Worksheets that would meet the LMI requirements were monitored for eligible match
payments with CDBG funds. None were closed out and ready for payment this quarter.

Activity Progress Narrative:

FEMA MATCH OMB LMI R3Activity Title:

Project Number:

S01InfrastructureR3

Project Title:

Infrastructure

$16,651.68$0.00Department of Treasury

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Non-business Organizations 0

$0.00     Program Funds Drawdown $16,651.68
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/576 0/575 0/1152# of Cases opened 0 0 0

0 0/576 0/575 0/1152# of Cases closed 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000,000.00

Low/Mod Department of Treasury

Total Projected Budget from All Sources

Match Contributed

$2,000,000.00

$0.00

$0.00

$0.00

$2,000,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

FEMA MATCH-OMB-RECON/REHAB-LMI-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This program will provide critical funding support to eligible applicants (State agencies and local government entities) for some,
or all, of the FEMA required non-federal match for FEMA eligible and funded programs (FEMA Public Assistance (PA) and
other FEMA funded recovery programs). Eligible FEMA Cat. C-G permanent work includes activities in the communities
affected by Superstorm Sandy; the match provide program provides funding for an unmet need based on cost share. The Cat.
C-G activities provide assistance where there is an unmet need or LMI population, and includes work on increasing
infrastructure resilience and repairing damaged public facilities such as public utilities, roadways and parks.

Location Description:

9 MOST IMPACTED COUNTIES

Activity Progress Narrative:

FEMA MATCH OMB R3 RECON/REHAB LMIActivity Title:

Project Number:

S01InfrastructureR3

Project Title:

Infrastructure

$0.00$0.00Department of Treasury

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

FEMA MATCH OMB
R2 RECON/REHAB

LMI

FEMA MATCH-OMB-
R2-RECON/REHAB-

LMI

S01InfrastructureR2
Rehabilitation/reconstru
ction of public facilitiesDepartment of Treasury General Account
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FEMA Categories C through G Project Worksheets that would meet the LMI requirements were monitored for eligible match
payments with CDBG funds. None were closed out and ready for payment this quarter.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Public Facilities 0

0/1# of Elevated Structures 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,000,000.00

Urgent Need Department of Treasury

Total Projected Budget from All Sources

Match Contributed

$7,000,000.00

$0.00

$0.00

$0.00

$7,000,000.00

$384,045.68

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

FEMA MATCH-OMB-RECON/REHAB-UN-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$384,045.68

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

FEMA Match ;ndash; ONA ;ndash; Other Needs Assistance;rdquo; is a FEMA Individual Assistance program that provides
basic services to individuals mpacted by disasters.  The program is subject to a non-federal cost share.   The cost share is
provided through the NJ Department of Treasury, Office of Budget and Management.

Location Description:

9 MOST IMPACTED COUNTIES

FEMA projects for Category C through G (permanent work) were monitored for eligible match payments with CDBG funds. A
total of 17 Project Worksheets were found to be closed out and an updated funds request package is being

Activity Progress Narrative:

FEMA MATCH OMB R3 RECON/REHAB UNActivity Title:

Project Number:

S01InfrastructureR3

Project Title:

Infrastructure

$384,045.68$0.00Department of Treasury

$0.00     Program Funds Drawdown $384,045.68

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

FEMA MATCH OMB
R1 RECON/REHAB

UN

FEMA Match-OMB-R1-
RECON/REHAB-UNS01GovEntR1

Rehabilitation/reconstru
ction of public facilitiesDepartment of Treasury General Account

FEMA MATCH OMB
R2 RECON/REHAB

UN

FEMA Match-OMB-R2-
RECON/REHAB-UN

S01InfrastructureR2
Rehabilitation/reconstru
ction of public facilitiesDepartment of Treasury General Account
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assembled.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/22# of Public Facilities 0

0/4# of Elevated Structures 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,000,000.00

Urgent Need Department of Treasury

Total Projected Budget from All Sources

Match Contributed

$4,000,000.00

$0.00

$0.00

$0.00

$4,000,000.00

$166,844.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

FEMA MATCH-OMB-UN-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2015

$0.00

To Date

06/01/2015

 (  )

$166,844.37

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

FEMA Match ;ndash; ONA ;ndash; Other Needs Assistance;rdquo; is a FEMA Individual Assistance program that provides
basic services to individuals mpacted by disasters.  The program is subject to a non-federal cost share.   The cost share is
provided through the NJ Department of Treasury, Office of Budget and Managemen

Location Description:

NINE IMPACTED-SANDY COUNTIES. 

During this quarter, FEMA projects for Category B (emergency protective services) were monitored for eligible match payments
with CDBG funds. 17 Project Worksheets were identified as closed out an updated funds request package is being assembled
to make final payments on these projects.

Activity Progress Narrative:

FEMA MATCH OMB UN R3Activity Title:

Project Number:

S01InfrastructureR3

Project Title:

Infrastructure

$166,844.37$0.00Department of Treasury

$0.00     Program Funds Drawdown $166,844.37

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

FEMA MATCH OMB
UN R1

FEMA MATCH-OMB-
UN-R1

S01GovEntR1Public servicesDepartment of Treasury General Account

FEMA MATCH OMB
UN R2

FEMA MATCH-OMB-
UN-R2

S01InfrastructureR2
Public servicesDepartment of Treasury General Account
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/10364# of Cases opened 0 0 0

0 0/0 0/0 0/10364# of Cases closed 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/22# of Non-business Organizations 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000,000.00

Urgent Need New Jersey Department of Transportation

Total Projected Budget from All Sources

Match Contributed

$6,000,000.00

$0.00

$0.00

$0.00

$6,000,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

FHA-DOT IMPROVEMENT-UN-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Relocation/adjustment of existing telecommunications facilities, electrical facilities, sewer facilities, cable facilities, water
facilities and gas facilities as necessary for DOT road construction program.

Location Description:

Lavellette, Seaside Heights, Seaside Park, Bay Head, Mantoloking, Brick, Toms River, Berkeley.

This activity includes project expenses for relocation of, or adjustment to, utilities along the Route 35 road repair project. This
includes existing telecommunications, electrical, sewer, cable, water and gas facilities. No cost-share reimbursements were
made this quarter for this expense type.

Activity Progress Narrative:

FHA DOT IMPROVEMENT UN R3Activity Title:

Project Number:

S01InfrastructureR3

Project Title:

Infrastructure

$0.00$0.00New Jersey Department of Transportation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/66000# of Linear feet of Public 0

$0.00     Program Funds Drawdown $0.00

519

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,030,656.31

Low/Mod New Jersey Department of Transportation

Total Projected Budget from All Sources

Match Contributed

$18,030,656.31

$0.00

$0.00

$0.00

$17,500,000.00

$15,519,270.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

FHA-DOT-LMI-R3

$15,519,270.58

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$15,519,270.58

Total Funds Expended

Responsible Organization:

$15,519,270.58

Construction/reconstruction of streets Under Way

Activity Description:

THIS PROGRAM WILL PROVIDE CRITICAL FUNDING SUPPORT FOR THE NJ DEPARTMENT OF TRANSPORTATION'S
(NJDOT) NON-FEDERAL MATCH PORTION (20%) OF ROUTE 35 REHABILITATION AND RECONSTRUCTION EFFORTS.
THE FEDERAL HIGHWAY ADMINISTRATION (FHWA) WILL FUND THE 80% OF THE ROUTE 35 PROJECT THROUGH
SANDY SUPPLEMENTAL FUNDING.

Location Description:

LAVALLETTE, SEASIDE HEIGHTS AND SEASIDE PARK IN OCEAN COUNTY.

The program continues to prepare reimbursement invoices for New Jersey's cost-share of the Route 35 Federal Highway
Administration project. Reimbursement this quarter in the amount of $15,519,270.58 reflects the State share of work completed
between Mile Post 0-4 which is an LMI area.

Activity Progress Narrative:

FHA DOT FEDERAL HIGHWAY ADMINISTRATION
LMI R3

Activity Title:

Project Number:

S01InfrastructureR3

Project Title:

Infrastructure

$15,519,270.58$15,519,270.58New Jersey Department of Transportation

$15,519,270.58     Program Funds Drawdown $15,519,270.58
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$41,639,343.69

Urgent Need New Jersey Department of Transportation

Total Projected Budget from All Sources

Match Contributed

$41,639,343.69

$0.00

$0.00

$0.00

$42,170,000.00

$30,889,736.29

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

FHA-DOT-UN-R3

$30,147,480.67

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$30,889,736.29

Total Funds Expended

Responsible Organization:

$30,147,480.67

Construction/reconstruction of streets Under Way

Activity Description:

THIS PROGRAM WILL PROVIDE CRITICAL FUNDING SUPPORT FOR THE NJ DEPARTMENT OF TRANSPORTATION'S
(NJDOT) NON-FEDERAL MATCH PORTION (20%) OF ROUTE 35 REHABILITATION AND RECONSTRUCTION EFFORTS.
THE FEDERAL HIGHWAY ADMINISTRATION (FHWA) WILL FUND THE 80% OF THE ROUTE 35 PROJECT THROUGH
SANDY SUPPLEMENTAL FUNDING.

Location Description:

BAY HEAD, MANTOLOKING, BRICK, TOMS RIVER, LAVALLETTE, BERKELEY, SEASIDE PARK & SEASIDE HEIGHTS IN
OCEAN COUNTY.

The program continues to prepare reimbursement invoices for New Jersey's cost-share of the Route
35 Federal Highway Administration project. Reimbursement this quarter in the amount of $30,147,480.67 reflects the State
share of work completed.

Activity Progress Narrative:

FHA DOT FEDERAL HIGHWAY ADMINISTRATION
UN R3

Activity Title:

Project Number:

S01InfrastructureR3

Project Title:

Infrastructure

$30,889,736.29$30,147,480.67New Jersey Department of Transportation

$30,147,480.67     Program Funds Drawdown $30,889,736.29
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod NEW JERSEY DEPARTMENT OF ENVIRONMENTAL

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

FHRA-DEP-LMI-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

New Jersey Department of Environmental Protection (NJDEP) will use $50 million in CDBG-DR funds for an easement
acquisition program to support Army Corps efforts to implement flood risk reduction measures.

Location Description:

ATLANTIC, BERGEN, CAPE MAY, ESSEX, HUDSON, MIDDLESEX, MONMOUTH, OCEAN, UNION.

Based on a recent court decision, the Department is moving forward with the condemnation of approximately 30 properties and
should have final documentation and the acquisition of the easement area in the next quarter.

Activity Progress Narrative:

FLOOD HAZARD RISK ACQUISITION LMI R3Activity Title:

Project Number:

S01InfrastructureR3

Project Title:

Infrastructure

$0.00$0.00NEW JERSEY DEPARTMENT OF ENVIRONMENTAL

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

FLOOD HAZARD
RISK ACQUISITION

LMI R2
FHRA-DEP-LMI-R2

S01InfrastructureR2
Acquisition - buyout of
residential properties

NEW JERSEY
DEPARTMENT OF
ENVIRONMENTAL

General Account

525

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,900,000.00

Urgent Need NEW JERSEY DEPARTMENT OF ENVIRONMENTAL

Total Projected Budget from All Sources

Match Contributed

$19,900,000.00

$0.00

$0.00

$0.00

$19,900,000.00

$5,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

FHRA-DEP-UN-R3

$5,500.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$5,500.00

Total Funds Expended

Responsible Organization:

$5,500.00

Acquisition - buyout of residential properties Under Way

Activity Description:

New Jersey Department of Environmental Protection (NJDEP) will use $50 million in CDBG-DR funds for an easement
acquisition program to support Army Corps efforts to implement flood risk reduction measures.

Location Description:

ATLANTIC, BERGEN, CAPE MAY, ESSEX, HUDSON, MIDDLESEX, MONMOUTH, OCEAN, UNION.

Based on a recent court decision, the Department is moving forward with the condemnation of approximately 30 properties and
should have final documentation and the acquisition of the easement area in the next quarter.

Activity Progress Narrative:

FLOOD HAZARD RISK ACQUISITION UN R3Activity Title:

Project Number:

S01InfrastructureR3

Project Title:

Infrastructure

$5,500.00$5,500.00NEW JERSEY DEPARTMENT OF ENVIRONMENTAL

$5,500.00     Program Funds Drawdown $5,500.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

FLOOD HAZARD
RISK ACQUISITION

UN R2
FHRA-DEP-UN-R2

S01InfrastructureR2
Acquisition - buyout of
residential properties

NEW JERSEY
DEPARTMENT OF
ENVIRONMENTAL

General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/261# of Properties 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,990,000.00

Low/Mod NEW JERSEY DEPARTMENT OF ENVIRONMENTAL

Total Projected Budget from All Sources

Match Contributed

$1,990,000.00

$0.00

$0.00

$0.00

$1,990,000.00

$185.79

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

FHRI-DEP-LMI-R3

$185.79

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$185.79

Total Funds Expended

Responsible Organization:

$185.79

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

New Jersey Department of Environmental Protection (NJDEP) will use $50 million in CDBG-DR funds for competitive grants to
eligible local government entities for eligible flood hazard risk reduction and resiliency infrastructure measure improvements or
projects.

Location Description:

ATLANTIC, BERGEN, CAPE MAY, HUDSON, ESSEX, MONMOUTH, MIDDLESEX, OCEAN, UNION.

Construction on the Spring Lake outfall was ongoing through the first quarter. Technical Assistance was provided to Spring
Lake on recordkeeping requirements. Subrecipient  Agreements were signed for Brigantine, Belmar, and

Activity Progress Narrative:

FLOOD HAZARD RISK INFRASTRUCTURE LMI R3Activity Title:

Project Number:

S01InfrastructureR3

Project Title:

Infrastructure

$185.79$185.79NEW JERSEY DEPARTMENT OF ENVIRONMENTAL

$185.79     Program Funds Drawdown $185.79

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

FLOOD HAZARD
RISK

INFRASTRUCTURE
LMI R2

FHRI-DEP-LMI-R2
S01InfrastructureR2

Rehabilitation/reconstru
ction of public facilities

NEW JERSEY
DEPARTMENT OF
ENVIRONMENTAL

General Account
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Atlantic City. The Subrecipient Agreement for Little Ferry is awaiting final signatures. Brigantine, Little Ferry, Belmar, and
Atlantic City are still undergoing environmental review.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Public Facilities 0

0/0# of Non-business Organizations 0

0/1# of Elevated Structures 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$17,910,000.00

Urgent Need NEW JERSEY DEPARTMENT OF ENVIRONMENTAL

Total Projected Budget from All Sources

Match Contributed

$17,910,000.00

$0.00

$0.00

$0.00

$17,910,000.00

$557.38

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

FHRI-DEP-UN-R3

$557.38

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$557.38

Total Funds Expended

Responsible Organization:

$557.38

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

New Jersey Department of Environmental Protection (NJDEP) will use $50 million in CDBG-DR funds for competitive grants to
eligible local government entities for eligible flood hazard risk reduction and resiliency infrastructure measure improvements or
projects.

Location Description:

ATLANTIC, BERGEN, CAPE MAY, ESSEX, HUDSON, MIDDLESEX, MONMOUTH, OCEAN, UNION.

Construction on the Spring Lake outfall was ongoing through the first quarter. Technical Assistance was provided to Spring
Lake on recordkeeping requirements. Subrecipient Agreements were signed for Brigantine, Belmar, and Atlantic City. The
Subrecipient Agreement for Little Ferry is awaiting final signatures. Brigantine, Little Ferry, Belmar,

Activity Progress Narrative:

FLOOD HAZARD RISK INFRASTRUCTURE UN R3Activity Title:

Project Number:

S01InfrastructureR3

Project Title:

Infrastructure

$557.38$557.38NEW JERSEY DEPARTMENT OF ENVIRONMENTAL

$557.38     Program Funds Drawdown $557.38

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

FLOOD HAZARD
RISK

INFRASTRUCTURE
UN R2

FHRI-DEP-UN-R2
S01InfrastructureR2

Rehabilitation/reconstru
ction of public facilities

NEW JERSEY
DEPARTMENT OF
ENVIRONMENTAL

General Account
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and Atlantic City are still undergoing environmental review.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Public Facilities 0

0/0# of Non-business Organizations 0

0/1# of Elevated Structures 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,378,000.00

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$4,378,000.00

$0.00

$0.00

$0.00

$4,400,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NFCS-DEP-LMI-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Using Community Development Block Grant-Disaster Recovery (CDBG-DR) funds, the New Jersey Department of
Environmental Protection (NJDEP) will use funds to cover the 20% required non-federal match for the EPA program to
complete the repair and restoration of wastewater treatment systems and water supply systems, as well as increasing the
resiliency and durability of the these systems to help mitigate future risk and loss.

Location Description:

NINE MOST IMPACTED COUNTIES WITHIN NEW JERSEY.

No projects have been funded to date. One Drinking Water project by Passaic Valley Water
Commission will have a contract ready for Authorization to Advertise in April 2016.

Activity Progress Narrative:

NON FEDERAL COST SHARE WATER
WATERWASTE-LMI-R3

Activity Title:

Project Number:

S01InfrastructureR3

Project Title:

Infrastructure

$0.00$0.00New Jersey Department of Community Affairs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$23,482,000.00

Urgent Need New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$23,482,000.00

$0.00

$0.00

$0.00

$23,600,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NFCS-DEP-UN-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Using Community Development Block Grant-Disaster Recovery (CDBG-DR) funds, the New Jersey Department of
Environmental Protection (NJDEP) will use funds to cover the 20% required non-federal match for the EPA program to
complete the repair and restoration of wastewater treatment systems and water supply systems, as well as increasing the
resiliency and durability of the these systems to help mitigate future risk and loss.

Location Description:

THE NINE MOST IMPACTED COUNTIES IN NEW JERSEY.

No projects have been funded to date. One Drinking Water project by Passaic Valley Water
Commission will have a contract ready for Authorization to Advertise in April 2016.

Activity Progress Narrative:

NON-FEDERAL COST SHARE WATER
WATERWASTE-UN-R3

Activity Title:

Project Number:

S01InfrastructureR3

Project Title:

Infrastructure

$0.00$0.00New Jersey Department of Community Affairs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

S01RebByDesR3 / Rebuild By DesignProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod NEW JERSEY DEPARTMENT OF ENVIRONMENTAL

Total Projected Budget from All Sources $0.00

$0.00

$0.00

Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RBD-DEP-HOBOKEN/HUDSON-LMI-R3

Jan 1 thru Mar 31, 2016

Activitiy Category:

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

Responsible Organization:

Rehabilitation/reconstruction of a public improvement Under Way

RBD DEP HOBOKEN/HUDSON LMI R3Activity Title:

Project Number:

S01RebByDesR3

Project Title:

Rebuild By Design
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received

Total Funds Drawdown $0.00

$0.00

$0.00 $0.00

$0.00

$0.00

Total Funds Expended $0.00

Activity Description:

The Hudson River project, known as the “Resist, Delay, Store, Discharge” project, is a comprehensive urban water strategy that
would deploy programmed hard infrastructure and soft landscape for coastal defense (resist); generate policy
recommendations, guidelines and urban infrastructure to slow rainwater runoff (delay); develop a circuit of interconnected green
infrastructure to store and direct excess rainwater (store); and deploy water pumps and alternative routes to support drainage
(discharge). As proposed, a variety of flood risk reduction infrastructure will be built along the Hudson River in order to reduce
flood waters, including at Weehawken Cove (to protect Hoboken, Weehawken and critical regional utilities) and by the Hoboken
Ferry Terminal. Along Hoboken’s downtown thoroughfare, green infrastructure measures, such as permeable paving and rain
gardens, would help manage the city’s surface water and reduce the risk of flash flooding from rain while enhancing the
cityscape. Along NJ Transit’s Hudson-Bergen Light Rail, otherwise discrete rainwater storage initiatives would be connected to
make a “green circuit.” This system would serve as the foundations of a parallel green drainage infrastructure that would reduce
the risk of flash flooding from rain, filtering and cleaning storm water and serving as a park for the community. A feasibility study
will be completed to determine the final scope of the project and area benefiting.

Location Description:

HOBOKEN, JERSEY CITY & WEEHAWKEN IN HUDSON COUNTY.

All expenditures for this quarter are captured in the Hoboken RBD Urgent Need category.
The RBD Hudson River Project is currently performing a Feasibility Study and Environmental Impact
Statement (EIS). The project is studying three Build Alternatives that have been advanced from Five Concepts shown to the
public in December 2015. Based on comments received from the public and project area stakeholders, the Concepts were re-
evaluated using the project Screening Criteria with additional focus on items that were viewed by the public and stakeholders
as more important criteria. As a result, the Five Concepts were reduced to Three Build Alternatives that had differences from
the original Concepts. The Three Alternatives were introduced to the public at a Community Meeting on February 18, 2016. The
project team is currently performing engineering, including computer storm surge and rainfall modeling and preliminary Benefit-
Cost Analysis (BCA). This work will allow the team to generate information needed to determine the Preferred Alternative.
During the previous quarter, All State Power Vac was contracted using an existing NJDEP contract (Non-Emergency Remedial
Action Services Contract) to remove drums of well drilling spoils that were generated during monitoring well installation and
geotechnical boring work. Also contracted was Louis Berger/Hill JV (Joint Venture) as the Construction Management Firm. This
contract was engaged through DPMC Project #J0334-00, Term Contract CMF-003 Rebuild By Design Hudson River Project,
Work Order No. 01, Feasibility Study/EIS Phase. Berger/Hill is expected to review work developed during the Feasibility
Study/EIS Phase for quality assurance and compliance with regulations. Additionally, they will perform additional services
needed to supplement the project not included in other contracts.

Activity Progress Narrative:

$0.00$0.00NEW JERSEY DEPARTMENT OF ENVIRONMENTAL

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/13200# of Linear feet of Public 0

0/0# of Elevated Structures 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,497,500.00

Urgent Need NEW JERSEY DEPARTMENT OF ENVIRONMENTAL

Total Projected Budget from All Sources

Match Contributed

$9,497,500.00

$0.00

$0.00

$0.00

$9,497,500.00

$1,157,592.53

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RBD-DEP-HOBOKEN/HUDSON-UN-R3

$691,157.17

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$1,157,600.53

Total Funds Expended

Responsible Organization:

$683,426.97

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Hudson River project, known as the “Resist, Delay, Store, Discharge” project, is a comprehensive urban water strategy that
would deploy programmed hard infrastructure and soft landscape for coastal defense (resist); generate policy
recommendations, guidelines and urban infrastructure to slow rainwater runoff (delay); develop a circuit of interconnected green
infrastructure to store and direct excess rainwater (store); and deploy water pumps and alternative routes to support drainage
(discharge). As proposed, a variety of flood risk reduction infrastructure will be built along the Hudson River in order to reduce
flood waters, including at Weehawken Cove (to protect Hoboken, Weehawken and critical regional utilities) and by the Hoboken
Ferry Terminal. Along Hoboken’s downtown thoroughfare, green infrastructure measures, such as permeable paving and rain
gardens, would help manage the city’s surface water and reduce the risk of flash flooding from rain while enhancing the
cityscape. Along NJ Transit’s Hudson-Bergen Light Rail, otherwise discrete rainwater storage initiatives would be connected to
make a “green circuit.” This system would serve as the foundations of a parallel green drainage infrastructure that would reduce
the risk of flash flooding from rain, filtering and cleaning storm water and serving as a park for the community. A feasibility study
will be completed to determine the final scope of the project and area benefiting.

Location Description:

HOBOKEN, JERSEY CITY & WEEHAWKEN IN HUDSON COUNTY.

The RBD Hudson River Project is currently performing a Feasibility Study and Environmental Impact
Statement (EIS). The project is studying three Build Alternatives that have been advanced from Five Concepts shown

Activity Progress Narrative:

RBD DEP HOBOKEN/HUDSON UN R3Activity Title:

Project Number:

S01RebByDesR3

Project Title:

Rebuild By Design

$1,157,592.53$683,426.97NEW JERSEY DEPARTMENT OF ENVIRONMENTAL

$691,157.17     Program Funds Drawdown $1,157,600.53
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to the public in December 2015. Based on comments received from the public and project area stakeholders, the Concepts
were re-evaluated using the project Screening Criteria with additional focus on items that were viewed by the public and
stakeholders as more important criteria. As a result, the Five Concepts were reduced to Three Build Alternatives that had
differences from the original Concepts. The Three Alternatives were introduced to the public at a Community Meeting on
February 18, 2016. The project team is currently performing engineering, including computer storm surge and rainfall modeling
and preliminary Benefit-Cost Analysis (BCA). This work will allow the team to generate information needed to determine the
Preferred Alternative. During the previous quarter, All State Power Vac was contracted using an existing NJDEP contract (Non-
Emergency Remedial Action Services Contract) to remove drums of well drilling spoils that were generated during monitoring
well installation and geotechnical boring work. Also contracted was Louis Berger/Hill JV (Joint Venture) as the Construction
Management Firm. This contract was engaged through DPMC Project #J0334-00, Term Contract CMF-003 Rebuild By Design
Hudson River Project, Work Order No. 01, Feasibility Study/EIS Phase. Berger/Hill is expected to review work developed during
the Feasibility Study/EIS Phase for quality assurance and compliance with regulations. Additionally, they will perform additional
services needed to supplement the project not included in other contracts.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod NEW JERSEY DEPARTMENT OF ENVIRONMENTAL

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RBD-DEP-MEADOWLANDS-LMI-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The “New Meadowlands” project proposes an integrated vision of protecting, connecting and growing the Meadowlands. The
project as proposed consists of two principle pieces of new infrastructure: the “Meadowpark” and the “Meadowband.” The
Meadowpark is a large natural reserve made accessible to the public that will also offer flood risk reduction. It would connect
and expand marshland restoration efforts. Around and across the Meadowpark, the team proposes an intricate system of
berms and marshes.  These will protect against ocean surges and collect rainfall, reducing sewer overflows in adjacent towns.
The Meadowband, a raised berm that could potentially include transportation across the top, lies at the edge of the
Meadowpark. It offers flood protection, connections between towns and wetlands, and will provide opportunities for towns to
grow. A feasibility study will be completed to determine the final scope of the project and area benefiting.

Location Description:

KEARNY, LITTLE FERRY, MOONACHIE, SOUTH HACKENSACK, SECAUCUS & TETERBORO IN BERGEN & HUDSON
COUNTIES.

The Executive Steering Committee (ESC) shares project updates and solicits input regarding the
Rebuild by Design Meadowlands (RBDM) project. During the first quarter, the ESC met on February
4th and March 14th. The first Citizen Advisory Group meeting was held on March 23rd at the Robert Craig School in
Moonachie; approximately 60 people were in attendance, including members of the public from the five municipalities. The
Citizen’s Outreach Plan was finalized on March 24th. It has been posted on the NJDEP website

Activity Progress Narrative:

RBD DEP MEADOWLANDS LMI R3Activity Title:

Project Number:

S01RebByDesR3

Project Title:

Rebuild By Design

$0.00$0.00NEW JERSEY DEPARTMENT OF ENVIRONMENTAL

$0.00     Program Funds Drawdown $0.00
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for a 30-day public comment period. During the first quarter, AECOM and their sub-consultants have been conducting analyses
on various flood reduction methods that could be realistically implemented for the project area and vicinity with the available
funding. Depending upon the results of the ongoing preliminary cost estimating, engineering feasibility analyses, and
associated alternatives’ development processes, the boundaries of the project area may change; the project area also may vary
based on the alternatives being considered. AECOM and their sub-consultants have also initiated the EIS/NEPA process. A
Notice of Intent (NOI) will be finalized in the second quarter of 2016. The Draft Public Scoping Document should also be
completed for public comment in the second quarter of 2016. The State released a second RFP on October 22, 2015, seeking
Construction Management Firms to assist NJDEP in managing the two RBD projects and other flood mitigation and
environmental infrastructure projects within the State. On January 4, 2016, the State issued a Recommendation of Award to
five (5) qualified firms. The State will release a mini-bid to the list of qualified CMFs seeking bids for the CMF contract for the
RBDM project. The State anticipates awarding the CMF contract in the second quarter of 2016. Through an existing
Department of Treasury pool of qualified Integrity Monitors, an engagement query was released on December 18, 2015,
seeking bids for a contract to act as the Integrity Monitor for both the New Meadowlands and Hudson River RBD projects. Bids
were due to Treasury on February 5, 2016 and awards are expected in the second quarter of 2016.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

0/0# of Elevated Structures 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,985,000.00

Urgent Need NEW JERSEY DEPARTMENT OF ENVIRONMENTAL

Total Projected Budget from All Sources

Match Contributed

$3,985,000.00

$0.00

$0.00

$0.00

$3,985,000.00

$200,746.09

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RBD-DEP-MEADOWLANDS-UN-R3

$5,717.80

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$198,912.85

Total Funds Expended

Responsible Organization:

$5,642.84

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The “New Meadowlands” project proposes an integrated vision of protecting, connecting and growing the Meadowlands. The
project as proposed consists of two principle pieces of new infrastructure: the “Meadowpark” and the “Meadowband.” The
Meadowpark is a large natural reserve made accessible to the public that will also offer flood risk reduction. It would connect
and expand marshland restoration efforts. Around and across the Meadowpark, the team proposes an intricate system of
berms and marshes.  These will protect against ocean surges and collect rainfall, reducing sewer overflows in adjacent towns.
The Meadowband, a raised berm that could potentially include transportation across the top, lies at the edge of the
Meadowpark. It offers flood protection, connections between towns and wetlands, and will provide opportunities for towns to
grow. A feasibility study will be completed to determine the final scope of the project and area benefiting.

Location Description:

KEARNY, LITTLE FERRY, MOONACHIE, SOUTH HACKENSACK, SECAUCUS & TETERBORO IN BERGEN  & HUDSON
COUNTIES.

The Executive Steering Committee (ESC) shares project updates and solicits input regarding the Rebuild by Design
Meadowlands (RBDM) project. During the first quarter, the ESC met on February 4th and March 14th. The first Citizen Advisory
Group meeting was held on March 23rd at the Robert Craig School in Moonachie; approximately 60 people were in attendance,
including members of the public from the five municipalities. The Citizen’s Outreach Plan was finalized on March 24th. It has
been posted on the NJDEP website for a 30-day public comment period.

Activity Progress Narrative:

RBD DEP MEADOWLANDS UN R3Activity Title:

Project Number:

S01RebByDesR3

Project Title:

Rebuild By Design

$200,746.09$5,642.84NEW JERSEY DEPARTMENT OF ENVIRONMENTAL

$5,717.80     Program Funds Drawdown $198,912.85
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During the first quarter, AECOM and their sub-consultants have been conducting analyses on various flood reduction methods
that could be realistically implemented for the project area and vicinity with the available funding. Depending upon the results of
the ongoing preliminary cost estimating, engineering feasibility analyses, and associated alternatives’ development processes,
the boundaries of the project area may change; the project area also may vary based on the alternatives being considered.
AECOM and their sub-consultants have also initiated the EIS/NEPA process. A Notice of Intent (NOI) will be finalized in the
second quarter of 2016. The Draft Public Scoping Document should also be completed for public comment in the second
quarter of 2016. The State released a second RFP on October 22, 2015, seeking Construction Management Firms to assist
NJDEP in managing the two RBD projects and other flood mitigation and environmental infrastructure projects within the State.
On January 4, 2016, the State issued a Recommendation of Award to five (5) qualified firms. The State will release a mini-bid to
the list of qualified CMFs seeking bids for the CMF contract for the RBDM project. The State anticipates awarding the CMF
contract in the second quarter of 2016. Through an existing Department of Treasury pool of qualified Integrity Monitors, an
engagement query was released on December 18, 2015, seeking bids for a contract to act as the Integrity Monitor for both the
New Meadowlands and Hudson River RBD projects. Bids were due to Treasury on February 5, 2016 and awards are expected
in the second quarter of 2016.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

S01RentHsgR1 / Rental HousingProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

INCLL-DCA-LMI-R1

Activitiy Category:

05/12/201505/13/2013

Affordable Rental Housing Under Way

INCENTIVE FOR LANDLORDS DCA LMI R1Activity Title:

Project Number:

S01RentHsgR1

Project Title:

Rental Housing
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Overall

$3,603,537.99

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$3,603,537.99

$0.00

$0.00

$0.00

$3,603,537.99

$3,603,537.99

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

$0.00

$0.00

N/A

$0.00

To Date

Direct ( HouseHold )

$3,603,537.99

Total Funds Expended

Responsible Organization:

$0.00

Activity Description:

Superstorm Sandy significantly reduced rental stock in New Jersey, placing upward pressure on rental prices and making rental
housing less affordable. This program supports the needs of displaced LMI households by making rental housing more
affordable. Incentive payments will be provided to qualified rental property owners to subsidize the cost of rents.

Location Description:

Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union

Actuals that were previously reported have been moved to subsequent rounds.

Activity Progress Narrative:

$3,603,537.99$0.00New Jersey Department of Community Affairs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties -36

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units -429

0/0# of Multifamily Units -429

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

-48 0/0 0/0 0/0# of Households -381 -429 0

-48 0/0 0/0 0/0# Renter Households -381 -429 0

$0.00     Program Funds Drawdown $3,603,537.99
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$805,500.00

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$805,500.00

$0.00

$0.00

$0.00

$805,500.00

$805,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NEP-DCA-0013-LMI-R1-279 SECOND STREET

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Direct ( HouseHold )

$805,500.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

6 LMI MULTI-FAMILY UNITS IN ELIZABETH, UNION COUNTY.

Location Description:

279 SECOND STREET, ELIZABETH, NJ.

Actuals that were previously reported have been moved to subsequent rounds.

Activity Progress Narrative:

NEIGHBORHOOD ENHANCEMENT PROG DCA LMI
(BLIGHT) R1

Activity Title:

Project Number:

S01RentHsgR1

Project Title:

Rental Housing

$805,500.00$0.00New Jersey Department of Community Affairs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties -1

$0.00     Program Funds Drawdown $805,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units -6

0/0# of Multifamily Units -6

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households -6 -6 0

0 0/0 0/0 0/0# Renter Households -6 -6 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,104,300.00

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$1,104,300.00

$0.00

$0.00

$0.00

$1,104,300.00

$1,104,300.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NEP-DCA-0014-LMI-R1-1175 MARY STREET

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

01/27/2016

$0.00

To Date

05/13/2013

Direct ( HouseHold )

$1,104,300.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Completed

Activity Description:

6 LMI Multi-family units in Elizabeth, Union County.

Location Description:

1175 MARY STREET, ELIZABETH, NJ.

The project milestones are complete and the project is closed out.

Activity Progress Narrative:

NEIGHBORHOOD ENHANCEMENT PROG DCA LMI
(BLIGHT) R1

Activity Title:

Project Number:

S01RentHsgR1

Project Title:

Rental Housing

$1,104,300.00$0.00New Jersey Department of Community Affairs

$0.00     Program Funds Drawdown $1,104,300.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

NEIGHBORHOOD
ENHANCEMENT
PROG DCA LMI

(BLIGHT) R2

NEP-DCA-0014-LMI-
R2-1175 MARY

STREET
S01RentHsgR2

Affordable Rental
Housing

New Jersey Department of
Community Affairs

General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,499,077.48

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$12,499,077.48

$0.00

$0.00

$0.00

$12,499,077.48

$12,499,077.48

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SHBA-HMFA-LMI-R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Direct ( HouseHold )

$12,499,077.48

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Superstorm Sandy depleted both owner-occupied and rental housing stock, causing rents to increase. The Sandy Home Buyer
Assistance program will provide low and moderate income households the opportunity to purchase a home by providing
financial incentives to do so. The program will not only provide an affordable alternative to leasing, but will create a market for
rebuilt and restored homes. (LMI) (SF) Round 1   05/13/13-05/12/15

Location Description:

Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union

Actuals that were previously reported have been moved to subsequent rounds.

Activity Progress Narrative:

SANDY HOME BUYER ASSISTANCE PROGRAM
HMFA LMI R1

Activity Title:

Project Number:

S01RentHsgR1

Project Title:

Rental Housing

$12,499,077.48$0.00New Jersey Housing Mortgage Finance Agency

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $12,499,077.48
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Housing Units -237

0/0# of Singlefamily Units -237

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households -239 -239 0

0 0/0 0/0 0/0# Owner Households -239 -239 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,800,000.00

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$1,800,000.00

$0.00

$0.00

$0.00

$1,800,000.00

$1,800,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SNH-HMFA-02845-LMI-R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Direct ( HouseHold )

$1,800,000.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

18 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN OCEAN COUNTY.

Location Description:

TOMS RIVER TOWNSHIP, OCEAN COUNTY.

Freedom Village at Toms River expended their CDBG-DR SNH funds in 2014. Construction is
complete and leasing is currently underway.  The total project cost is funded
through leveraging the CDBG-DR Funds with tax credits and/or private financing.

Activity Progress Narrative:

FREEDOM VILLAGE AT TOMS RIVER LMI R1Activity Title:

Project Number:

S01RentHsgR1

Project Title:

Rental Housing

$1,800,000.00$0.00New Jersey Housing Mortgage Finance Agency

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

$0.00     Program Funds Drawdown $1,800,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

10/18# of Housing Units 10

10/18# of Multifamily Units 10

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 10/18 0/0 10/18# of Households 10 10 100.00

0 10/18 0/0 10/18# Renter Households 10 10 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500,000.00

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$1,500,000.00

$0.00

$0.00

$0.00

$1,500,000.00

$1,500,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SNH-HMFA-02850-LMI-R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Direct ( HouseHold )

$1,500,000.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

15 LMI MULTI-FAMILY UNITS IN MIDDLESEX COUNTY.

Location Description:

EDISON TOWNSHIP-MIDDLESEX COUNTY.

Kilmer I Property expended their project funds 2014. The construction is completed and leasing is currently underway The total
project cost is funded through leveraging the CDBG-DR funds with tax credits and/or private financing.

Activity Progress Narrative:

KILMER HOMES PHASE I R1Activity Title:

Project Number:

S01RentHsgR1

Project Title:

Rental Housing

$1,500,000.00$0.00New Jersey Housing Mortgage Finance Agency

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $1,500,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

12/15# of Housing Units 5

12/15# of Multifamily Units 5

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 12/15 0/0 12/15# of Households 5 5 100.00

0 12/15 0/0 12/15# Renter Households 5 5 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500,000.00

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$1,500,000.00

$0.00

$0.00

$0.00

$1,500,000.00

$1,500,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SNH-HMFA-02851-LMI-R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Direct ( HouseHold )

$1,500,000.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

15 LMI MULTI-FAMILY UNITS IN MIDDLESEX COUNTY.

Location Description:

EDISON TOWNSHIP, MIDDLESEX COUNTY.

Kilmer II Property expended their CDBG-DR SNH Funds in 2014. Construction is complete and leasing is currently underway.
The total project cost is funded through leveraging the CDBG-DR Funds with tax credits and/or private financing.

Activity Progress Narrative:

KILMER HOMES PHASE II R1Activity Title:

Project Number:

S01RentHsgR1

Project Title:

Rental Housing

$1,500,000.00$0.00New Jersey Housing Mortgage Finance Agency

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

$0.00     Program Funds Drawdown $1,500,000.00

557

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

14/15# of Housing Units 14

14/15# of Multifamily Units 14

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 14/15 0/0 14/15# of Households 14 14 100.00

0 14/15 0/0 14/15# Renter Households 14 14 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$500,000.00

$500,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SNH-HMFA-02858-LMI-R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Direct ( HouseHold )

$500,000.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

5 LMI MULTI-FAMILY UNITS IN HUDSON COUNTY.

Location Description:

JERSEY CITY - HUDSON COUNTY.

Ocean Green Property has completed drawing down their CDBG-DR SNH Funds. Construction is completed. Approved
residents have moved into the available Special Needs units. The total project cost is funded through leveraging the CDBG-DR
funds with tax credits and/or private financing.

Activity Progress Narrative:

OCEAN GREEN SENIOR APARTMENTS R1Activity Title:

Project Number:

S01RentHsgR1

Project Title:

Rental Housing

$500,000.00$0.00New Jersey Housing Mortgage Finance Agency

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

$0.00     Program Funds Drawdown $500,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 5

5/5# of Multifamily Units 5

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 5/5 0/0 5/5# of Households 5 5 100.00

0 5/5 0/0 5/5# Renter Households 5 5 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$664,433.00

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$664,433.00

$0.00

$0.00

$0.00

$664,433.00

$664,433.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SNH-HMFA-02931-LMI-R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Direct ( HouseHold )

$664,433.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

3 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN UNION COUNTY.

Location Description:

PLAINFIELD CITY, UNION COUNTY.

Actuals that were previously reported have been moved to subsequent rounds.

Activity Progress Narrative:

CRANFORD BENJAMIN HOMES LMI R1Activity Title:

Project Number:

S01RentHsgR1

Project Title:

Rental Housing

$664,433.00$0.00New Jersey Housing Mortgage Finance Agency

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 3

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $664,433.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/3# of Housing Units 3

3/3# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 3/3 0/0 3/3# of Households 3 3 100.00

0 3/3 0/0 3/3# Renter Households 3 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$415,071.00

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$415,071.00

$0.00

$0.00

$0.00

$415,071.00

$415,071.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SNH-HMFA-02953-LMI-R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Direct ( HouseHold )

$415,071.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

1 LMI UNIT OF AFFORDABLE RENTAL HOUSING IN BERGEN COUNTY.

Location Description:

GARFIELD, BERGEN COUNTY.

Actuals that were previously reported have been moved to subsequent rounds.

Activity Progress Narrative:

SHERMAN AVE SUPPORTIVE HOUSING LMI R1Activity Title:

Project Number:

S01RentHsgR1

Project Title:

Rental Housing

$415,071.00$0.00New Jersey Housing Mortgage Finance Agency

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $415,071.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Housing Units 4

4/4# of Singlefamily Units 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 4/4 0/0 4/4# of Households 4 4 100.00

0 4/4 0/0 4/4# Renter Households 4 4 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$25,767,242.12

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$25,767,242.12

$0.00

$0.00

$0.00

$25,767,242.12

$25,767,242.12

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SRP-DCA-LMI-R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Direct ( HouseHold )

$25,767,242.12

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The fund will provide zero interest forgivable loans to existing and new owners of rental properties with 1 to 25 units requiring
significant rehabilitation. This program will produce additional rental units in areas facing severe shortages. (limited to 1-4 units)
(LMI) (SF) Round 1   05/13/13-05/12/15

Location Description:

Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union

Actuals that were previously reported have been moved to subsequent rounds.

Activity Progress Narrative:

SMALL RENTAL PROPERTIES DCA LMI MF R1Activity Title:

Project Number:

S01RentHsgR1

Project Title:

Rental Housing

$25,767,242.12$0.00New Jersey Department of Community Affairs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties -49

0/0# of Substantially Rehabilitated -13

0/0# of Elevated Structures -15

$0.00     Program Funds Drawdown $25,767,242.12
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units -59

0/0# of Singlefamily Units -59

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

-6 0/0 0/0 0/0# of Households -33 -39 0

-6 0/0 0/0 0/0# Renter Households -33 -39 0

S01RentHsgR2 / Rental HousingProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources $1,476,379.28

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

INCLL-DCA-LMI-R2

Jan 1 thru Mar 31, 2016

Activitiy Category:

N/A

07/28/2016

To Date

07/29/2014

Direct ( HouseHold )

Responsible Organization:

Affordable Rental Housing Under Way

INCENTIVES FOR LANDLORDS LMI R2Activity Title:

Project Number:

S01RentHsgR2

Project Title:

Rental Housing
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$1,476,379.28

Match Contributed

($77,760.72)

$0.00

$0.00

$1,476,379.28

$1,476,379.28

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$2,727.82

$0.00

$0.00 $0.00

$0.00

($77,760.72)
$1,476,379.28

Total Funds Expended $2,727.82

Activity Description:

Superstorm Sandy significantly reduced rental stock in New Jersey, placing upward pressure on rental prices and making rental
housing less affordable. This program supports the needs of displaced LMI households by making rental housing more
affordable. Incentive payments will be provided to qualified rental property owners to subsidize the cost of rents.

Location Description:

Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union.

Please see narrative in Round 3 for activities this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$1,476,379.28$2,727.82New Jersey Department of Community Affairs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties -79

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units -79

0/0# of Singlefamily Units -79

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

-5 0/0 0/0 0/0# of Households -74 -79 0

-5 0/0 0/0 0/0# Renter Households -74 -79 0

$2,727.82     Program Funds Drawdown $1,476,379.28
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,142,794.04

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$4,142,794.04

$0.00

$0.00

$0.00

$4,142,794.04

$4,142,794.04

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LMF-HMFA-02589-LMI-R2

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

($0.44)

To Date

07/29/2014

Direct ( HouseHold )

$4,142,794.04

Total Funds Expended

Responsible Organization:

($0.44)

Affordable Rental Housing Under Way

Activity Description:

76 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN HUDSON COUNTY.

Location Description:

JERSEY CITY, HUDSON COUNTY.

Activity Progress Narrative:

GLENNVIEW TOWNHOUSES PHASE II LMI R2Activity Title:

Project Number:

S01RentHsgR2

Project Title:

Rental Housing

$4,142,794.04($0.44)New Jersey Housing Mortgage Finance Agency

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $4,142,794.04

569

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$657,203.32

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$657,203.32

$0.00

$0.00

$0.00

$657,203.32

$657,203.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LMF-HMFA-02845-LMI-R2

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

$0.00

To Date

07/29/2014

Direct ( HouseHold )

$657,203.32

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

54 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN OCEAN COUNTY.

Location Description:

TOMS RIVER TOWNSHIP, OCEAN COUNTY.

Freedom Village at Toms River Round 2 funds are fully disbursed and construction is complete. Residents are occupying the
units and 18 are being reported on this quarter. The total project cost is funded through leveraging the CDBG-DR funds with tax
credits and/or private funding.

Activity Progress Narrative:

FREEDOM VILLAGE AT TOMS RIVER LMI R2Activity Title:

Project Number:

S01RentHsgR2

Project Title:

Rental Housing

$657,203.32$0.00New Jersey Housing Mortgage Finance Agency

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

$0.00     Program Funds Drawdown $657,203.32
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

18/72# of Housing Units 18

18/72# of Multifamily Units 18

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 18/72 0/0 18/72# of Households 18 18 100.00

0 18/72 0/0 18/72# Renter Households 18 18 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LMF-HMFA-02858-LMI-R2

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

$0.00

To Date

07/29/2014

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

53 LMI MULTI FAMILY UNITS IN HUDSON COUNTY.

Location Description:

JERSEY CITY, HUDSON COUNTY.

Ocean GreenRound 1 and Round 2 funds are fully disbursed. Property has completed drawing down
their CDBG-DR LMF funding. Construction is completed and Leasing up is underway. The total project cost is funded through
leveraging the CDBG-DR funds with tax credits and/or private financing.

Activity Progress Narrative:

OCEAN GREEN SENIOR APARTMENTS R2Activity Title:

Project Number:

S01RentHsgR2

Project Title:

Rental Housing

$0.00$0.00New Jersey Housing Mortgage Finance Agency

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

39/44# of Housing Units 39

39/44# of Multifamily Units 39

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 39/44 0/0 39/44# of Households 39 39 100.00

0 39/44 0/0 39/44# Renter Households 39 39 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$52,918.00

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$52,918.00

$0.00

$0.00

$0.00

$52,918.00

$52,918.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LMF-HMFA-02859-LMI-R2

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

$0.00

To Date

07/29/2014

Direct ( HouseHold )

$52,918.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

91 LMI UNITS OF AFFORDABLE HOUSING WITHIN ATLANTIC CITY, ATLANTIC COUNTY.

Location Description:

ATLANTIC CITY, ATLANTIC COUNTY.

Carolina Crescent and Connecticut Crescent Project - Construction is complete and all 88 units are occupied. The total project
cost is funded through leveraging the CDBG-DR Funds with tax credits and/or private financing.

Activity Progress Narrative:

CAROLINA & CONNECTICUT CRESCENT LMI R2Activity Title:

Project Number:

S01RentHsgR2

Project Title:

Rental Housing

$52,918.00$0.00New Jersey Housing Mortgage Finance Agency

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $52,918.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

88/89# of Housing Units 0

88/89# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 88/89 0/0 88/89# of Households 0 0 100.00

0 88/89 0/0 88/89# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$461,024.14

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$461,024.14

$0.00

$0.00

$0.00

$461,024.14

$461,024.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LMF-HMFA-02883-LMI-R2

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

$0.00

To Date

07/29/2014

Direct ( HouseHold )

$461,024.14

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

84 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN ATLANTIC COUNTY.

Location Description:

PLEASANTVILLE, ATLANTIC COUNTY.

Actuals that were previously reported have been moved to subsequent rounds.

Activity Progress Narrative:

MILAN & MAINActivity Title:

Project Number:

S01RentHsgR2

Project Title:

Rental Housing

$461,024.14$0.00New Jersey Housing Mortgage Finance Agency

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties -1

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $461,024.14
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Housing Units -50

0/0# of Multifamily Units -50

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households -50 -50 0

0 0/0 0/0 0/0# Renter Households -50 -50 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$146,339.03

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$146,339.03

$0.00

$0.00

$0.00

$146,339.03

$146,339.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LMF-HMFA-02884-LMI-R2

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

$0.00

To Date

07/29/2014

Direct ( HouseHold )

$146,339.03

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

46 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN ATLANTIC COUNTY.

Location Description:

PLEASANTVILLE, ATLANTIC COUNTY.

Actuals that were previously reported have been moved to subsequent rounds.

Activity Progress Narrative:

MILAN & MAINActivity Title:

Project Number:

S01RentHsgR2

Project Title:

Rental Housing

$146,339.03$0.00New Jersey Housing Mortgage Finance Agency

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $146,339.03
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households -3 -3 0

0 0/0 0/0 0/0# Renter Households -3 -3 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,043,472.26

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$3,043,472.26

$0.00

$0.00

$0.00

$3,043,472.26

$3,043,472.26

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LMF-HMFA-02885-LMI-R2

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

$0.00

To Date

07/29/2014

Direct ( HouseHold )

$3,043,472.26

Total Funds Expended

Responsible Organization:

$0.44

Affordable Rental Housing Under Way

Activity Description:

91 LMI Units of affordable rental housing in Essex County.

Location Description:

Bellevile Tonship, Essex County.

Activity Progress Narrative:

FRANKLIN MANOR LMI R2Activity Title:

Project Number:

S01RentHsgR2

Project Title:

Rental Housing

$3,043,472.26$0.44New Jersey Housing Mortgage Finance Agency

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $3,043,472.26
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

582

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,904,428.00

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$3,904,428.00

$0.00

$0.00

$0.00

$3,904,428.00

$3,904,428.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LMF-HMFA-02915-LMI-R2

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

$0.00

To Date

07/29/2014

Direct ( HouseHold )

$3,904,428.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

84 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN HUDSON COUNTY.

Location Description:

JERSEY CITY, HUDSON COUNTY.

A HARRY MOORE - This property financially closed on CDBG-DR funds in the last quarter of 2014. This project started to draw
down funds in the first quarter of 2015 and expended all CDBG-DR funds in the third quarter of 2015. Construction has started
and is over 97% completed. Construction will continue through the first half of 2016. The total development cost is funded
through leveraging the CDBG-DR funds with tax credits and/or private funding.

Activity Progress Narrative:

A.HARRY MOORE PHASE IV LMI R2Activity Title:

Project Number:

S01RentHsgR2

Project Title:

Rental Housing

$3,904,428.00$0.00New Jersey Housing Mortgage Finance Agency

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $3,904,428.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$888,369.53

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$888,369.53

$707.53

$0.00

$0.00

$888,369.53

$888,369.53

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LMF-HMFA-DEL-R2

$707.53

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

$707.53

To Date

07/29/2014

Direct ( HouseHold )

$888,369.53

Total Funds Expended

Responsible Organization:

$707.53

Affordable Rental Housing Under Way

Activity Description:

Delivery costs associated to provide multiple funding mechanisms to facilitate the creation of quality, affordable housing units to
help New Jersey recover from the loss of multi-family housing.

Location Description:

9 COUNTIES.

HMFA has financially closed on 42 CDBG-DR loans. Payroll, legal notices and translations are captured as program delivery
expenses.

Activity Progress Narrative:

HMFA MF DELIVERY COSTS R2Activity Title:

Project Number:

S01RentHsgR2

Project Title:

Rental Housing

$888,369.53$707.53New Jersey Housing Mortgage Finance Agency

No Accomplishments Performance Measures

Accomplishments Performance Measures

$707.53     Program Funds Drawdown $888,369.53
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$0.00

($651,499.89)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LMF-HMFA-LMI-R2

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

($651,499.89)

To Date

07/29/2014

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

To provide multiple funding mechanisms to facilitate the creation of quality, affordable housing units to help New Jersey recover
from the loss of multi-family housing. (LMI) Round 2

Location Description:

NINE SANDY-IMPACTED COUNTIES.

Activity Progress Narrative:

LMF MULTI FAMILY LMI R2Activity Title:

Project Number:

S01RentHsgR2

Project Title:

Rental Housing

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$122,700.00

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$122,700.00

$0.00

$267,792.00

$0.00

$122,700.00

$122,700.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NEP-DCA-0014-LMI-R2-1175 MARY STREET

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

01/27/2016

$0.00

To Date

07/29/2014

Direct ( HouseHold )

$122,700.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Completed

Activity Description:

6 LMI Multi-family units in Elizabeth, Union County.

Location Description:

1175 MARY STREET, ELIZABETH, NJ.

The project milestones are complete and the project is closed out.

Activity Progress Narrative:

NEIGHBORHOOD ENHANCEMENT PROG DCA LMI
(BLIGHT) R2

Activity Title:

Project Number:

S01RentHsgR2

Project Title:

Rental Housing

$122,700.00$0.00New Jersey Department of Community Affairs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $122,700.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

6/6# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/6 5/0 6/6# of Households 0 0 100.00

0 1/6 5/0 6/6# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$311,000.00

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$311,000.00

($85,468.50)

$0.00

$0.00

$311,000.00

$311,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NEP-DCA-0065-LMI-R2-OAKWOOD AVENUE
REDEVELOPMENT

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

($85,468.50)

To Date

07/29/2014

Direct ( HouseHold )

$311,000.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

7 MULTI-FAMILY UNITS IN ORANGE, ESSEX COUNTY.

Location Description:

OAKWOOD AVENUE, ORANGE, NJ.

Activity Progress Narrative:

NEIGHBORHOOD ENHANCEMENT PROG DCA LMI
(BLIGHT) R2

Activity Title:

Project Number:

S01RentHsgR2

Project Title:

Rental Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $311,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Multifamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$155,757.00

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$155,757.00

($59,563.00)

$0.00

$0.00

$155,757.00

$155,757.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NEP-DCA-0078-LMI-R2-82 FIRST STREET

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

($59,563.00)

To Date

07/29/2014

Direct ( HouseHold )

$155,757.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

6 LMI MULTI-FAMILY UNITS IN ELIZABETH, UNION COUNTY.

Location Description:

82 FIRST STREET, ELIZABETH, NJ.

Activity Progress Narrative:

NEIGHBORHOOD ENHANCEMENT PROG DCA LMI
(BLIGHT) R2

Activity Title:

Project Number:

S01RentHsgR2

Project Title:

Rental Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $155,757.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Multifamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,712,541.67

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$2,712,541.67

$145,031.50

$0.00

$0.00

$2,854,134.00

$2,712,541.67

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NEP-DCA-LMI-R2

$4,560.55

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

$145,031.50

To Date

07/29/2014

Direct ( HouseHold )

$2,712,541.67

Total Funds Expended

Responsible Organization:

$4,030.91

Affordable Rental Housing Under Way

Activity Description:

The Neighborhood Enhancement Program will provide zero percent loans to eligible nonprofit and for-profit developers to
purchase and rehabilitate foreclosed, vacant or abandoned properties in targeted communities. The program will support efforts
to develop a mixed-income model of rebuilding to prevent concentrations of poverty and rebuild strong neighborhoods. The
program will encourage development of affordable rental or homeownership housing in the nine most impacted counties as well
as areas deemed priority areas throughout the State.  The program is designed to alleviate the shortage of rental and for-sale
housing and potential blight caused by the storm. Listed in Action Plan as Blight Reduction Pilot Program.

Location Description:

NINE SANDY-IMPACTED COUNTIES.

Occupancy measures will be detailed in Round 3 narrative.

Activity Progress Narrative:

Neighborhood Enhancement Program LMI R2Activity Title:

Project Number:

S01RentHsgR2

Project Title:

Rental Housing

$2,712,541.67$4,030.91New Jersey Department of Community Affairs

$4,560.55     Program Funds Drawdown $2,712,541.67
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$464,195.45

Low/Mod New Jersey Redevelopement Authority

Total Projected Budget from All Sources

Match Contributed

$464,195.45

($128,304.55)

$0.00

$0.00

$464,195.45

$464,195.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

PREDEV-NJRA-R2

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

($128,304.55)

To Date

07/29/2014

Area (  )

$464,195.45

Total Funds Expended

Responsible Organization:

$0.00

Capacity building for nonprofit or public entities Under Way

Activity Description:

The fund would provide financing to assist nonprofit developers to cover the pre-development costs of properties for housing
development.

Location Description:

Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union.

Activity Progress Narrative:

PREDEVELOPMENT FUND R2Activity Title:

Project Number:

S01RentHsgR2

Project Title:

Rental Housing

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $464,195.45

NJRA PI ACCOUNT
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,815,000.00

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$2,815,000.00

$0.00

$0.00

$0.00

$2,815,000.00

$2,815,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SHBA-HMFA-LMI-R2

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

$0.00

To Date

07/29/2014

Direct ( HouseHold )

$2,815,000.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Superstorm Sandy depleted both owner-occupied and rental housing stock, causing rents to increase. The Sandy Home Buyer
Assistance program will provide low and moderate income households the opportunity to purchase a home by providing
financial incentives to do so. The program will not only provide an affordable alternative to leasing, but will create a market for
rebuilt and restored homes. (LMI) (SF) Round 1 - Activation 2  07/29/14-07/28/16.

Location Description:

Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union.

Actuals that were previously reported have been moved to subsequent rounds.

Activity Progress Narrative:

SANDY HOME BUYER ASSISTANCE PROGRAM
HMFA LMI R2

Activity Title:

Project Number:

S01RentHsgR2

Project Title:

Rental Housing

$2,815,000.00$0.00New Jersey Housing Mortgage Finance Agency

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $2,815,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Housing Units -51

0/0# of Singlefamily Units -51

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households -51 -51 0

0 0/0 0/0 0/0# Owner Households -51 -51 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,020.02

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$4,020.02

$0.00

$0.00

$0.00

$4,020.02

$4,020.02

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SNH-HMFA-02463-LMI-R2

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

$0.00

To Date

07/29/2014

Direct ( HouseHold )

$4,020.02

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

8 LMI UNITS AFFORDABLE RENTAL HOUSING WITHIN OCEAN COUNTY.

Location Description:

OCEAN COUNTY.

Capstan Supportive Housing:  Construction on this project is complete and management began to identify eligible applicants. 
Leasing occupants is underway. The total project cost is funded through leveraging the CDBG-DR funds with tax credits and/or
private financing.

Activity Progress Narrative:

CAPSTAN SUPPOTIVE HOUSING R2Activity Title:

Project Number:

S01RentHsgR2

Project Title:

Rental Housing

$4,020.02$0.00New Jersey Housing Mortgage Finance Agency

$0.00     Program Funds Drawdown $4,020.02

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

CAPSTAN
SUPPOTIVE
HOUSING R1

SNH-HMFA-02463-LMI-
R1

S01RentHsgR1
Affordable Rental

Housing
New Jersey Housing

Mortgage Finance Agency
General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/8# of Housing Units 0

1/8# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/8 0/0 1/8# of Households 0 0 100.00

0 1/8 0/0 1/8# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$82,495.57

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$82,495.57

($555.11)

$0.00

$0.00

$82,495.57

$82,495.57

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SNH-HMFA-02669-LMI-R2

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

($555.11)

To Date

07/29/2014

Direct ( HouseHold )

$82,495.57

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

6 LMI UNITS OF AFFORDABLE RENTAL HOUSING WITHIN ESSEX COUNTY.

Location Description:

ESSEX COUNTY.

Activity Progress Narrative:

HIGH STREET HEIGHTS R2Activity Title:

Project Number:

S01RentHsgR2

Project Title:

Rental Housing

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $82,495.57
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$140,326.30

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$140,326.30

$0.00

$0.00

$0.00

$140,326.30

$140,326.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SNH-HMFA-02722-LMI-R2

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

$0.00

To Date

07/29/2014

Direct ( HouseHold )

$140,326.30

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

4 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN HUDSON COUNTY.

Location Description:

JERSEY CITY,HUDSON COUNTY.

The Danforth II project completed construction and eligible residents have started to occupy units.
The total project cost is funded through leveraging the CDBG-DR Funds with tax credits and/or
private funding. No reimbursements were made this quarter.

Activity Progress Narrative:

DANFORTH SUPPORTIVE HOUSING II LMI R2Activity Title:

Project Number:

S01RentHsgR2

Project Title:

Rental Housing

$140,326.30$0.00New Jersey Housing Mortgage Finance Agency

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $140,326.30
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

606

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$116,730.94

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$116,730.94

$0.00

$0.00

$0.00

$116,730.94

$116,730.94

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SNH-HMFA-02888-LMI-R2

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

$0.00

To Date

07/29/2014

Direct ( HouseHold )

$116,730.94

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

6 LMI UNITS OF AFFORDABLE RENTAL HOUSING WITHIN ESSEX COUNTY.

Location Description:

ESSEX COUNTY.

Activity Progress Narrative:

ALPHA DRIVE SUPPORTIVE HOUSING R2Activity Title:

Project Number:

S01RentHsgR2

Project Title:

Rental Housing

$116,730.94$0.00New Jersey Housing Mortgage Finance Agency

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $116,730.94
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SNH-HMFA-02956-LMI-R2

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

$0.00

To Date

07/29/2014

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

2 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN HUDSON COUNTY. 

Location Description:

JERSEY CITY, HUDSON COUNTY.

This project will not receive CDBG-DR funding and this activity will be canceled.

Activity Progress Narrative:

UNION STREET SUPPORTIVE HOUSING LMI R2Activity Title:

Project Number:

S01RentHsgR2

Project Title:

Rental Housing

$0.00$0.00New Jersey Housing Mortgage Finance Agency

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$55,228.86

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$55,228.86

$0.00

$0.00

$0.00

$55,228.86

$55,228.86

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SNH-HMFA-02974-LMI-R2

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

$0.00

To Date

07/29/2014

Direct ( HouseHold )

$55,228.86

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

4 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN BERGEN COUNTY.

Location Description:

BERGEN COUNTY.

Pascack Road this is a continuation of a Round 1 activity. The total award for this project has been
expended and there will be no further reimbursements. Construction is now complete and the
property is pending occupancy. Leasing performance measures will be reported once occupied.
The total project cost was funded through leveraging the CDBG-DR funds with tax credits and/or
private financing.

Activity Progress Narrative:

PASCACK ROAD LMI R2Activity Title:

Project Number:

S01RentHsgR2

Project Title:

Rental Housing

$55,228.86$0.00New Jersey Housing Mortgage Finance Agency

$0.00     Program Funds Drawdown $55,228.86

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

PASCACK ROAD LMI
R1

SNH-HMFA-02974-LMI-
R1

S01RentHsgR1
Affordable Rental

Housing
New Jersey Housing

Mortgage Finance Agency
General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$233,145.24

Urgent Need New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$233,145.24

($12,597.98)

$0.00

$0.00

$233,145.24

$233,145.24

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SNH-HMFA-DEL-R2

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

($12,597.98)

To Date

07/29/2014

Direct ( HouseHold )

$233,145.24

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Delivery cost associated with the special needs housing program.

Location Description:

9 COUNTIES.

Activity Progress Narrative:

HMFA DELIVERY COSTActivity Title:

Project Number:

S01RentHsgR2

Project Title:

Rental Housing

$233,145.24$0.00New Jersey Housing Mortgage Finance Agency

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $233,145.24
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,672,891.88

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$4,672,891.88

$0.00

$0.00

$0.00

$5,500,000.00

$4,672,891.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SRP-DCA-LMI-R2

$171,591.53

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

$0.00

To Date

07/29/2014

Direct ( HouseHold )

$4,672,891.88

Total Funds Expended

Responsible Organization:

$169,164.11

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The fund will provide zero interest forgivable loans to existing and new owners of rental properties with 1 to 25 units requiring
significant rehabilitation. This program will produce additional rental units in areas facing severe shortages. (limited to 1-4 units)
(LMI) (SF) Round 2.  

Location Description:

NINE SANDY-IMPACTED COUNTIES.

Please refer to narrative for Round 3.

Activity Progress Narrative:

SMALL RENTAL PROPERTIES LMI R2Activity Title:

Project Number:

S01RentHsgR2

Project Title:

Rental Housing

$4,672,891.88$169,164.11New Jersey Department of Community Affairs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties -39

0/0# of Substantially Rehabilitated -24

0/0# of Elevated Structures -16

$171,591.53     Program Funds Drawdown $4,672,891.88

615

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units -39

0/0# of Singlefamily Units -39

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

-9 0/0 0/0 0/0# of Households -30 -39 0

-9 0/0 0/0 0/0# Renter Households -30 -39 0

S01RentHsgR3 / Rental HousingProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources $10,000,000.00

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

INCLL-DCA-LMI-R3

Jan 1 thru Mar 31, 2016

Activitiy Category:

N/A

06/01/2017

To Date

06/01/2015

Direct ( HouseHold )

Responsible Organization:

Affordable Rental Housing Under Way

INCENTIVES FOR LANDLORDS LMI R3Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing
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$10,000,000.00

Match Contributed

$0.00

$0.00

$0.00

$10,000,000.00

$4,105,667.46

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$1,318,693.40

$0.00

$0.00 $0.00

$0.00

$0.00
$4,083,164.46

Total Funds Expended $1,312,265.19

Activity Description:

Superstorm Sandy significantly reduced rental stock in New Jersey, placing upward pressure on rental prices and making rental
housing less affordable. This program supports the needs of displaced LMI households by making rental housing more
affordable. Incentive payments will be provided to qualified rental property owners to subsidize the cost of rents.

Location Description:

Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union.

Landlord Incentive Program has 91 projects totaling 603 units approved and under contract.

Activity Progress Narrative:

$4,105,667.46$1,312,265.19New Jersey Department of Community Affairs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties -83

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units -83

0/0# of Singlefamily Units -83

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

54 480/536 57/55 537/591# of Households 400 454 100.00

54 480/536 57/55 537/591# Renter Households 400 454 100.00

$1,318,693.40     Program Funds Drawdown $4,083,164.46

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

INCENTIVE FOR
LANDLORDS DCA

LMI R1
INCLL-DCA-LMI-R1S01RentHsgR1

Affordable Rental
Housing

New Jersey Department of
Community Affairs

General Account

INCENTIVES FOR
LANDLORDS LMI R2

INCLL-DCA-LMI-R2S01RentHsgR2
Affordable Rental

Housing
New Jersey Department of

Community Affairs
General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000,000.00

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$6,000,000.00

$6,000,000.00

$0.00

$0.00

$6,000,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LMF-HMFA-00369-LMI-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$6,000,000.00

To Date

06/01/2015

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

209 PUBLIC HOUSING AUTHORITY (PHA) UNITS OF AFFORDABLE RENTAL HOUSING IN MONMOUTH COUNTY, NJ.

Location Description:

50 BEERS AVENUE, KEYPORT BOROUGH, NJ.

Keyport Legion Apartments. This project is a HUD assisted property which was included in the funding set aside for the
rehabilitation of Public Housing Authorities impacted by Sandy. This project received its CDBG-DR financing but hasnot made
their first request for reimbursement.

Activity Progress Narrative:

PHA - KEYPORT LEGION APARTMENTS LMI R3Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$0.00$0.00New Jersey Housing Mortgage Finance Agency

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$17,927.15

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$17,927.15

$0.00

$0.00

$0.00

$17,927.15

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LMF-HMFA-02508-LMI-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

80 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN CAPE MAY COUNTY.

Location Description:

MIDDLE TOWNSHIP, CAPE MAY COUNTY.

Green Heron Pointe. Construction is complete and units are 100% occupied. All metrics have been reported.

Activity Progress Narrative:

GREEN HERON POINT LMI R3Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$0.00$0.00New Jersey Housing Mortgage Finance Agency

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

GREEN HERON
POINT LMI R1

LMF-HMFA-02508-LMI-
R1

S01RentHsgR1
Affordable Rental

Housing
New Jersey Housing

Mortgage Finance Agency
General Account

GREEN HERON
POINT LMI R2

LMF-HMFA-02508-LMI-
R2

S01RentHsgR2
Affordable Rental

Housing
New Jersey Housing

Mortgage Finance Agency
General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

80/80# of Housing Units 48

80/80# of Multifamily Units 48

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 80/40 0/40 80/80# of Households 48 48 100.00

0 80/40 0/40 80/80# Renter Households 48 48 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$312,460.04

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$312,460.04

$0.00

$0.00

$0.00

$312,460.04

$312,460.04

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LMF-HMFA-02589-LMI-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$312,460.04

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

56 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN HUDSON COUNTY.

Location Description:

JERSEY CITY, HUDSON COUNTY.

Glennview Townhouse Phase II. Constuction on this property is 91% complete and should continue through 2016. The total
project cost is funded through leveraging the CDBG-DR Funds with tax credits and/or private financing.

Activity Progress Narrative:

GLENNVIEW TOWNHOUSES PHASE II LMI R3Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$312,460.04$0.00New Jersey Housing Mortgage Finance Agency

$0.00     Program Funds Drawdown $312,460.04

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

GLENNVIEW
TOWNHOUSES
PHASE II LMI R1

LMF-HMFA-02589-LMI-
R1

S01RentHsgR1
Affordable Rental

Housing
New Jersey Housing

Mortgage Finance Agency
General Account

GLENNVIEW
TOWNHOUSES
PHASE II LMI R2

LMF-HMFA-02589-LMI-
R2

S01RentHsgR2
Affordable Rental

Housing
New Jersey Housing

Mortgage Finance Agency
General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,855,093.76

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$4,855,093.76

$0.00

$0.00

$0.00

$4,855,093.76

$981,957.79

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LMF-HMFA-02599-LMI-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$981,957.79

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

76 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN OCEAN COUNTY.

Location Description:

OCEAN TOWNSHIP, OCEAN COUNTY.

The Willows at Waretown. The project construction is 100% complete and 40 units have been occupied.

Activity Progress Narrative:

WILLOWS AT WARETOWN LMI R3Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$981,957.79$0.00New Jersey Housing Mortgage Finance Agency

$0.00     Program Funds Drawdown $981,957.79

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

WILLOWS AT
WARETOWN LMI R1

LMF-HMFA-02599-LMI-
R1

S01RentHsgR1
Affordable Rental

Housing
New Jersey Housing

Mortgage Finance Agency
General Account

WILLOWS AT
WARETOWN LMI R2

LMF-HMFA-02599-LMI-
R2

S01RentHsgR2
Affordable Rental

Housing
New Jersey Housing

Mortgage Finance Agency
General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

40/76# of Housing Units 40

40/76# of Multifamily Units 40

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 40/76 0/0 40/76# of Households 40 40 100.00

0 40/76 0/0 40/76# Renter Households 40 40 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,501,505.75

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$1,501,505.75

$0.00

$0.00

$0.00

$1,501,505.75

$911,736.92

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LMF-HMFA-02683-LMI-R3

$848,622.87

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$911,736.92

Total Funds Expended

Responsible Organization:

$848,622.87

Affordable Rental Housing Under Way

Activity Description:

58 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN HUDSON COUNTY.

Location Description:

ATLANTIC CITY, ATLANTIC COUNTY.

This is a continuation of a Round 1 and 2 activity. Project financially closed on the CDBG-DR funds in the fourth quarter of 2014
and started to draw down on them. Construction is completed and all eligible residence have moved in. The total project cost is
funded through leveraging the CDBG-DR Funds with tax credits and/or private financing.

Activity Progress Narrative:

BEACHVIEW RESIDENCE LMI R3Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$911,736.92$848,622.87New Jersey Housing Mortgage Finance Agency

$848,622.87     Program Funds Drawdown $911,736.92

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

BEACHVIEW
RESIDENCE LMI R1

LMF-HMFA-02683-LMI-
R1

S01RentHsgR1
Affordable Rental

Housing
New Jersey Housing

Mortgage Finance Agency
General Account

BEACHVIEW
RESIDENCE LMI R2

LMF-HMFA-02683-LMI-
R2

S01RentHsgR2
Affordable Rental

Housing
New Jersey Housing

Mortgage Finance Agency
General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

57/58# of Housing Units 57

57/58# of Multifamily Units 57

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 57/58 0/0 57/58# of Households 57 57 100.00

0 57/58 0/0 57/58# Renter Households 57 57 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,317,744.37

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$1,317,744.37

$0.00

$0.00

$0.00

$1,317,744.37

$1,317,744.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LMF-HMFA-02772-LMI-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$1,317,744.37

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

90 LMI UNTIS OF AFFORDABLE RENTAL HOUSING IN ATLANTIC COUNTY.

Location Description:

ATLANTIC CITY, ATLANTIC COUNTY.

DANFORTH SUPPORTIVE HOUSING II. This is a continuation of the Round 1 and Round 2 activity. Project financially closed
on CDBG-DR funds in the fourth quarter of 2014. Developer started to draw down CDBG-DR funds in the

Activity Progress Narrative:

THE MEADOWS (ATLANTIC CITY HOPE VI) LMI R3Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$1,317,744.37$0.00New Jersey Housing Mortgage Finance Agency

$0.00     Program Funds Drawdown $1,317,744.37

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

THE MEADOWS
(ATLANTIC CITY
HOPE VI) LMI R1

LMF-HMFA-02772-LMI-
R1

S01RentHsgR1
Affordable Rental

Housing
New Jersey Housing

Mortgage Finance Agency
General Account

THE MEADOWS
(ATLANTIC CITY
HOPE VI) LMI R2

LMF-HMFA-02772-LMI-
R2

S01RentHsgR2
Affordable Rental

Housing
New Jersey Housing

Mortgage Finance Agency
General Account

629
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first quarter of 2015 and has finished drawing down the funds. Construction is over 88% completed and will continue through
the second quarter of 2016. The total project cost is funded through leveraging the CDBG-DR Funds with tax credits and/or
private financing.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

630
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,658,850.57

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$1,658,850.57

$1,625,182.27

$0.00

$0.00

$1,658,850.57

$302,429.57

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LMF-HMFA-02836-LMI-R3

$291,783.86

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$1,625,182.27

To Date

06/01/2015

Direct ( HouseHold )

$302,429.57

Total Funds Expended

Responsible Organization:

$291,783.86

Affordable Rental Housing Under Way

Activity Description:

32 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN MONMOUTH COUNTY.

Location Description:

HOWELL TOWNSHIP, MONMOUTH COUNTY.

AKABE VILLAGE. This is a continuation of a Round 1 and Round 2 activity. This property will continue to draw down Round 3
funds. This property financially closed on CDBG-DR funds in the third quarter of 2014 and started to draw down funds in the
fourth quarter of 2014. Construction is complete. All 32 units are rented to eligible CDBG-DR

Activity Progress Narrative:

AKABE VILLAGE APARTMENTS LMI R3Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$302,429.57$291,783.86New Jersey Housing Mortgage Finance Agency

$291,783.86     Program Funds Drawdown $302,429.57

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

AKABE VILLAGE
APARTMENTS LMI

R1

LMF-HMFA-02836-LMI-
R1

S01RentHsgR1
Affordable Rental

Housing
New Jersey Housing

Mortgage Finance Agency
General Account

AKABE VILLAGE
APARTMENTS LMI

R2

LMF-HMFA-02836-LMI-
R2

S01RentHsgR2
Affordable Rental

Housing
New Jersey Housing

Mortgage Finance Agency
General Account
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residents. The total project cost is funded through leveraging the CDBG-DR funds with the tax credits and/or private financing.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

32/32# of Housing Units 32

32/32# of Multifamily Units 32

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 32/32 0/0 32/32# of Households 32 32 100.00

0 32/32 0/0 32/32# Renter Households 32 32 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,169,772.00

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$1,169,772.00

$0.00

$0.00

$0.00

$1,169,772.00

$841,272.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LMF-HMFA-02840-LMI-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$841,272.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

21 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN BERGEN COUNTY.

Location Description:

15 WINTERBURN PLACE EDGEWATER BOROUGH, BERGEN COUNTY.

Winterburn Gardens. Project construction is 52 percent complete. Construction will continue through 2016. The total project
cost is funded through leveraging the CDBG-DR funds with tax credits and/or private financing.

Activity Progress Narrative:

WINTERBURN GARDENSActivity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$841,272.00$0.00New Jersey Housing Mortgage Finance Agency

$0.00     Program Funds Drawdown $841,272.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

WINTERBURN
GARDENS

LMF-HMFA-02840-LMI-
R2

S01RentHsgR2
Affordable Rental

Housing
New Jersey Housing

Mortgage Finance Agency
General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LMF-HMFA-02844-LMI-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

93 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN ESSEX COUNTY.

Location Description:

BLOOMFIELD, ESSEX COUNTY.

Heritage Village at Bloomfield. Construction is complete on this project and eligible applicants are being identified for
occupancy of the available units.

Activity Progress Narrative:

HERITAGE VILLAGE AT BLOOMFIELD LMI R3Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$0.00$0.00New Jersey Housing Mortgage Finance Agency

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

HERITAGE VILLAGE
AT BLOOMFIELD LMI

R1

LMF-HMFA-02844-LMI-
R1

S01RentHsgR1
Affordable Rental

Housing
New Jersey Housing

Mortgage Finance Agency
General Account

HERITAGE VILLAGE
AT BLOOMFIELD LMI

R2

LMF-HMFA-02844-LMI-
R2

S01RentHsgR2
Affordable Rental

Housing
New Jersey Housing

Mortgage Finance Agency
General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LMF-HMFA-02853-LMI-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

75 LMI Units of affordable rental housing in Hudson County.

Location Description:

JERSEY CITY, HUDSON COUNTY.

Catherine Todd Senior Living. Construction on this project is 90% complete.

Activity Progress Narrative:

CATHERINE TODD SENIOR LIVING CENTER LMI
R3

Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$0.00$0.00New Jersey Housing Mortgage Finance Agency

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

CATHERINE TODD
SENIOR LIVING
CENTER LMI R1

LMF-HMFA-02853-LMI-
R1

S01RentHsgR1
Affordable Rental

Housing
New Jersey Housing

Mortgage Finance Agency
General Account

CATHERINE TODD
SENIOR LIVING
CENTER LMI R2

LMF-HMFA-02853-LMI-
R2

S01RentHsgR2
Affordable Rental

Housing
New Jersey Housing

Mortgage Finance Agency
General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

638
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,885,997.08

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$2,885,997.08

$0.00

$0.00

$0.00

$2,611,184.34

$2,156,764.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LMF-HMFA-02854-LMI-R3

$975,970.87

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$2,156,764.00

Total Funds Expended

Responsible Organization:

$975,970.87

Affordable Rental Housing Under Way

Activity Description:

41 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN ESSEX COUNTY.

Location Description:

CITY OF ORANGE, ESSEX COUNTY.

Walter G. Alexander Phase III Project - This project is over 44% constructed and efforts will continue through 2016. The total
project cost is funded through leveraging the CDBG-DR funds with tax  credits and/or private financing.

Activity Progress Narrative:

WALTER G ALEXANDER LMI R3Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$2,156,764.00$975,970.87New Jersey Housing Mortgage Finance Agency

$975,970.87     Program Funds Drawdown $2,156,764.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

WALTER G
ALEXANDER LMI R2

LMF-HMFA-02854-LMI-
R2

S01RentHsgR2
Affordable Rental

Housing
New Jersey Housing

Mortgage Finance Agency
General Account

639
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

640
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,738,353.56

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$1,738,353.56

$0.00

$0.00

$0.00

$1,738,353.56

$1,738,353.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LMF-HMFA-02864-LMI-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$1,738,353.56

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Affordable Senior Rental Housing.

Location Description:

187-199 Walnut Street Northvale Borough Bergen County.

Northvale Senior Residence - Construction on this project is 79% completed and efforts will continue through the first half of
2016. The total project cost is funded through leveraging the CDBG-DR Funds with tax credits and/or private financing.

Activity Progress Narrative:

NORTHVALE SENIOR RESIDENCEActivity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$1,738,353.56$0.00New Jersey Housing Mortgage Finance Agency

$0.00     Program Funds Drawdown $1,738,353.56

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

NORTHVALE
SENIOR RESIDENCE

LMF-HMFA-02864-LMI-
R2

S01RentHsgR2
Affordable Rental

Housing
New Jersey Housing

Mortgage Finance Agency
General Account

641
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

642
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,400,000.00

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$3,400,000.00

$3,400,000.00

$0.00

$0.00

$3,400,000.00

$706,145.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LMF-HMFA-02873-LMI-R3

$706,145.30

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$3,400,000.00

To Date

06/01/2015

Direct ( HouseHold )

$706,145.30

Total Funds Expended

Responsible Organization:

$706,145.30

Affordable Rental Housing Under Way

Activity Description:

47 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN ESSEX COUNTY, NJ.

Location Description:

999 BROAD STREET ESSEX COUNTY, NEWARK NJ.

The 999 Broad Phase I - Construction has started and is 60% completed.

Activity Progress Narrative:

999 BROAD PHASE IActivity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$706,145.30$706,145.30New Jersey Housing Mortgage Finance Agency

No Accomplishments Performance Measures

Accomplishments Performance Measures

$706,145.30     Program Funds Drawdown $706,145.30

643
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

644
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,896,885.50

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$9,896,885.50

$0.00

$0.00

$0.00

$9,896,885.50

$6,562,630.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LMF-HMFA-02874-LMI-R3

$2,598,526.63

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$6,562,630.00

Total Funds Expended

Responsible Organization:

$2,598,526.63

Affordable Rental Housing Under Way

Activity Description:

93 LMI UNITS OF AFFORABLE RENTAL HOUSING IN MONMOUTH COUNTY.

Location Description:

OCEAN TOWNSHIP, MONMOUTH COUNTY.

Heritage Village at Oakhurst - The project is now over 64% complete and efforts will continue through 2016. The project has
was reimbursed this quarter for construction in the amount of $2,598,526.63. The total project cost is funded through leveraging
the CDBG-DR funds with tax credits and/or private financing.

Activity Progress Narrative:

HERITAGE VILLAGE AT OAKHURST LMI R3Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$6,562,630.00$2,598,526.63New Jersey Housing Mortgage Finance Agency

$2,598,526.63     Program Funds Drawdown $6,562,630.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

HERITAGE VILLAGE
AT OAKHURST LMI

R2

LMF-HMFA-02874-LMI-
R2

S01RentHsgR2
Affordable Rental

Housing
New Jersey Housing

Mortgage Finance Agency
General Account

645
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/93# of Housing Units 0

0/93# of Multifamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

646
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,716,423.51

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$3,716,423.51

$0.00

$0.00

$0.00

$3,716,423.51

$3,716,423.51

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LMF-HMFA-02878-LMI-R3

$499,525.17

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$3,716,423.51

Total Funds Expended

Responsible Organization:

$499,525.17

Affordable Rental Housing Under Way

Activity Description:

70 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN MIDDLESEX COUNTY.

Location Description:

PERTH AMBOY, MIDDLESEX COUNTY. 

The Residences at Willow Pond Village - Construction on this project is 85% completed and will be continuing through 2016.
The total project cost is funded through leveraging the CDBG-DR funds with private financing.

Activity Progress Narrative:

THE RESIDENCES AT WILLOW POND VILLAGE
LMI R3

Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$3,716,423.51$499,525.17New Jersey Housing Mortgage Finance Agency

$499,525.17     Program Funds Drawdown $3,716,423.51

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

THE RESIDENCES
AT WILLOW POND
VILLAGE LMI R1

LMF-HMFA-02878-LMI-
R1

S01RentHsgR1
Affordable Rental

Housing
New Jersey Housing

Mortgage Finance Agency
General Account

THE RESIDENCES
AT WILLOW POND
VILLAGE LMI R2

LMF-HMFA-02878-LMI-
R2

S01RentHsgR2
Affordable Rental

Housing
New Jersey Housing

Mortgage Finance Agency
General Account

647

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/70# of Housing Units 0

0/0# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

648

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$540,852.50

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$540,852.50

$0.00

$0.00

$0.00

$540,852.50

$540,852.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LMF-HMFA-02879-LMI-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$540,852.50

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

91 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN ESSEX COUNTY.

Location Description:

ESSEX COUNTY.

999 Broad Phase II - The projects CDBG-DR funds are fully disbursed, construction is complete, units are occupied and metrics
have been reported. The total project cost was funded through leveraging the CDBG-DR Funds with tax credits and/or private
financing.

Activity Progress Narrative:

BROAD PHASE II LMI R3Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$540,852.50$0.00New Jersey Housing Mortgage Finance Agency

$0.00     Program Funds Drawdown $540,852.50

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

BROAD PHASE II
LMI R1

LMF-HMFA-02879-LMI-
R1

S01RentHsgR1
Affordable Rental

Housing
New Jersey Housing

Mortgage Finance Agency
General Account

BROAD PHASE II
LMI R2

LMF-HMFA-02879-LMI-
R2

S01RentHsgR2
Affordable Rental

Housing
New Jersey Housing

Mortgage Finance Agency
General Account

649

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

74/74# of Housing Units 0

74/74# of Multifamily Units 74

0/0# of Singlefamily Units -74

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 74/74 0/0 74/74# of Households 0 0 100.00

0 74/74 0/0 74/74# Renter Households 0 0 100.00

650

Community Development Systems
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,709,061.21

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$1,709,061.21

$0.00

$0.00

$0.00

$1,709,061.21

$1,041,349.94

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LMF-HMFA-02883-LMI-R3

$1,041,349.94

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$1,041,349.94

Total Funds Expended

Responsible Organization:

$1,041,349.94

Affordable Rental Housing Under Way

Activity Description:

53 MIXED INCOME LMI UNITS OF AFFORDABLE RENTAL HOUSING WITHIN ATLANTIC COUNTY.

Location Description:

PLEASANTVILLE, ATLANTIC COUNTY.

Pleasantville Mixed Income/Center City Mixed Income - The construction is 100% completed and fully occupied. The total
project cost is funded through leveraging the CDBG-DR Funds with tax credits and/or private financing.

Activity Progress Narrative:

MILAN & MAINActivity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$1,041,349.94$1,041,349.94New Jersey Housing Mortgage Finance Agency

$1,041,349.94     Program Funds Drawdown $1,041,349.94

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

MILAN & MAIN
LMF-HMFA-02883-LMI-

R1
S01RentHsgR1

Affordable Rental
Housing

New Jersey Housing
Mortgage Finance Agency

General Account

MILAN & MAIN
LMF-HMFA-02883-LMI-

R2
S01RentHsgR2

Affordable Rental
Housing

New Jersey Housing
Mortgage Finance Agency

General Account

651

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

50/50# of Housing Units 50

50/50# of Multifamily Units 50

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 50/50 0/0 50/50# of Households 50 50 100.00

0 50/50 0/0 50/50# Renter Households 50 50 100.00

652
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,833,687.94

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$1,833,687.94

$0.00

$0.00

$0.00

$1,833,687.94

$1,172,710.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LMF-HMFA-02884-LMI-R3

$323,101.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$1,172,710.75

Total Funds Expended

Responsible Organization:

$323,101.00

Affordable Rental Housing Under Way

Activity Description:

46 MIXED USE LMI UNITS OF AFFORDABLE RENTAL HOUSING IN ATLANTIC COUNTY.

Location Description:

PLEASANTVILLE, ATLANTIC COUNTY.

Pleasantville Mixed Use/Center City Mixed Use - Construction is complete, units are occupied and metrics reported. The total
project cost is funded through leveraging CDBG-DR funds with tax credits and/or private financing.

Activity Progress Narrative:

MILAN & MAINActivity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$1,172,710.75$323,101.00New Jersey Housing Mortgage Finance Agency

$323,101.00     Program Funds Drawdown $1,172,710.75

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

MILAN & MAIN
LMF-HMFA-02884-LMI-

R1
S01RentHsgR1

Affordable Rental
Housing

New Jersey Housing
Mortgage Finance Agency

General Account

MILAN & MAIN
LMF-HMFA-02884-LMI-

R2
S01RentHsgR2

Affordable Rental
Housing

New Jersey Housing
Mortgage Finance Agency

General Account

653

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

46/46# of Housing Units 46

46/46# of Multifamily Units 46

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 46/46 0/0 46/46# of Households 46 46 100.00

0 46/46 0/0 46/46# Renter Households 46 46 100.00

654
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,622,119.01

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$5,622,119.01

$0.00

$0.00

$0.00

$5,622,119.01

$2,678,100.98

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LMF-HMFA-02885-LMI-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$2,678,100.98

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

86 LMI Units of affordable rental housing in Essex County.

Location Description:

Bellevile Tonship, Essex County.

FRANKLIN MANOR - Construction is over 94% completed and is expected to continue through the first half of 2016. The total
project cost is funded through leveraging the CDBG-DR funds with tax credits and/or private financing.

Activity Progress Narrative:

FRANKLIN MANOR LMI R3Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$2,678,100.98$0.00New Jersey Housing Mortgage Finance Agency

$0.00     Program Funds Drawdown $2,678,100.98

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

FRANKLIN MANOR
LMI R1

LMF-HMFA-02885-LMI-
R1

S01RentHsgR1
Affordable Rental

Housing
New Jersey Housing

Mortgage Finance Agency
General Account

FRANKLIN MANOR
LMI R2

LMF-HMFA-02885-LMI-
R2

S01RentHsgR2
Affordable Rental

Housing
New Jersey Housing

Mortgage Finance Agency
General Account

655

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

656
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,253,624.00

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$8,253,624.00

$0.00

$0.00

$0.00

$8,253,624.00

$1,087,216.47

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LMF-HMFA-02927-LMI-R3

$1,087,216.47

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$1,087,216.47

Total Funds Expended

Responsible Organization:

$1,087,216.47

Affordable Rental Housing Under Way

Activity Description:

319 PUBLIC HOUSING AUTHORITY (PHA) UNITS OF AFFORDABLE RENTAL HOUSING IN HUDSON COUNTY, NEW
JERSEY.

Location Description:

200 COLDEN STREET, JERSEY CITY, NJ.

This project received financing through the set aside for Public Housing Authorities that were Sandy
impacted. Construction on the repairs has started and is 7% complete. They received reimbursement of $1,087,216.47 this
quarter.

Activity Progress Narrative:

PHA-BOOKER T WASHINGTON APTS LMI R3Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$1,087,216.47$1,087,216.47New Jersey Housing Mortgage Finance Agency

No Accomplishments Performance Measures

Accomplishments Performance Measures

$1,087,216.47     Program Funds Drawdown $1,087,216.47

657
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

658
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Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,849,580.00

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$7,849,580.00

$7,849,580.00

$0.00

$0.00

$7,849,580.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LMF-HMFA-02941-LMI-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$7,849,580.00

To Date

06/01/2015

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

70 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN OCEAN COUNTY, NJ.

Location Description:

50 LACEY ROAD, MANCHESTER, NJ.

Manchester Senior Housing - This project will be closing on their CDBG-DR financing in the second quarter of 2016.

Activity Progress Narrative:

MANCHESTER SENIOR HOUSING LMI R3Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$0.00$0.00New Jersey Housing Mortgage Finance Agency

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

659

Community Development Systems
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

660
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$14,250,000.00

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$14,250,000.00

$14,250,000.00

$0.00

$0.00

$14,250,000.00

$551,877.48

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LMF-HMFA-02970-LMI-R3

$551,877.48

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$14,250,000.00

To Date

06/01/2015

Direct ( HouseHold )

$551,877.48

Total Funds Expended

Responsible Organization:

$551,877.48

Affordable Rental Housing Under Way

Activity Description:

80 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN OCEAN COUNTY, NJ.

Location Description:

227 MASSACHUSETTS AVENUE, TOMS RIVER TOWNSHIP, NJ.

Meadow Green Senior - This project received their CDBG-DR financing this quarter. Construction has just begun and efforts
should continue through 2016.

Activity Progress Narrative:

MEADOW GREEN SENIOR HOUSING LMI R3Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$551,877.48$551,877.48New Jersey Housing Mortgage Finance Agency

No Accomplishments Performance Measures

Accomplishments Performance Measures

$551,877.48     Program Funds Drawdown $551,877.48

661
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

662
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Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,508,000.00

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$10,508,000.00

$10,508,000.00

$0.00

$0.00

$10,508,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LMF-HMFA-02981-LMI-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$10,508,000.00

To Date

06/01/2015

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

72 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN ATLANTIC COUNTY, NJ.

Location Description:

701-705 SOUTH NEW ROAD, ABSECON CITY, NJ.

Clayton Mill Run - Construction is 9% complete and efforts are expected to continue through 2016.

Activity Progress Narrative:

ABSECON FAMILY HOUSING / CLAYTON MILL
RUN LMI R3

Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$0.00$0.00New Jersey Housing Mortgage Finance Agency

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

663

Community Development Systems
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

664
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,454,217.00

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$7,454,217.00

$7,454,217.00

$0.00

$0.00

$7,454,217.00

$625,482.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LMF-HMFA-03013-LMI-R3

$625,482.89

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$7,454,217.00

To Date

06/01/2015

Direct ( HouseHold )

$625,482.89

Total Funds Expended

Responsible Organization:

$625,482.89

Affordable Rental Housing Under Way

Activity Description:

70 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN OCEAN COUNTY, NJ.

Location Description:

10 SOUTH MAIN STREET BARNEGAT TOWNSHIP, NJ.

Barnegat Senior Project - Construction has started and is 12% complete.

Activity Progress Narrative:

BARNEGAT SENIOR APARTMENTS LMI R3Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$625,482.89$625,482.89New Jersey Housing Mortgage Finance Agency

No Accomplishments Performance Measures

Accomplishments Performance Measures

$625,482.89     Program Funds Drawdown $625,482.89

665
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

666
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,120,000.00

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$9,120,000.00

$9,120,000.00

$0.00

$0.00

$9,120,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LMF-HMFA-03045-LMI-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$9,120,000.00

To Date

06/01/2015

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

76 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN ATLANTIC COUNTY, NJ.

Location Description:

2720 FIRE ROAD EGG HARBOR TOWNSHIP, NJ. ATLANTIC COUNTY, NJ.

Egg Harbor Family - This project received their CDBG-DR financing this quarter. Construction has begun and is 5% complete.
Efforts are expected to continue through most of 2016.

Activity Progress Narrative:

EGG HARBOR TOWNSHIP FAMILY LMI R3Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$0.00$0.00New Jersey Housing Mortgage Finance Agency

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

667

Community Development Systems
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

668

Community Development Systems
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,533,192.00

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$18,533,192.00

$18,533,192.00

$0.00

$0.00

$18,533,192.00

$887,795.19

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LMF-HMFA-03055-LMI-R3

$887,795.19

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$18,533,192.00

To Date

06/01/2015

Direct ( HouseHold )

$887,795.19

Total Funds Expended

Responsible Organization:

$887,795.19

Affordable Rental Housing Under Way

Activity Description:

102 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN OCEAN COUNTY, NJ.

Location Description:

97 COXS CROW ROAD, TOMS RIVER TOWNSHIP, NJ.

Toms River Senior - Construction is 11% complete and efforts will continue through 2016.

Activity Progress Narrative:

TOMS RIVER SENIOR APARTMENTS LMI R3Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$887,795.19$887,795.19New Jersey Housing Mortgage Finance Agency

No Accomplishments Performance Measures

Accomplishments Performance Measures

$887,795.19     Program Funds Drawdown $887,795.19

669
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

670
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,844,550.00

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$18,844,550.00

$18,844,550.00

$0.00

$0.00

$18,844,550.00

$573,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LMF-HMFA-03099-LMI-R3

$573,500.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$18,844,550.00

To Date

06/01/2015

Direct ( HouseHold )

$573,500.00

Total Funds Expended

Responsible Organization:

$573,500.00

Affordable Rental Housing Under Way

Activity Description:

110 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN MONMOUTH COUNTY, NJ.

Location Description:

100 SHOAL HARBOUR COURT MIDDLETOWN, NJ.

Bayshore Village Property - This project received their CDBG-DR financing this quarter. Construction has begun and is 13%
complete. The total project cost is funded through leveraging the CDBG-DR Funds with tax credits and/or private financing.

Activity Progress Narrative:

BAYSHORE VILLAGE LMI R3Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$573,500.00$573,500.00New Jersey Housing Mortgage Finance Agency

No Accomplishments Performance Measures

Accomplishments Performance Measures

$573,500.00     Program Funds Drawdown $573,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000,000.00

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$6,000,000.00

$0.00

$0.00

$0.00

$6,000,000.00

$2,143,768.87

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LMF-HMFA-DEL-R3

$117,732.86

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$2,140,842.75

Total Funds Expended

Responsible Organization:

$120,658.98

Affordable Rental Housing Under Way

Activity Description:

PROGRAM DELIVERY COSTS.

Location Description:

9 COUNTIES.

Expenditures in this activity include the cost of producing Environmental Assessments, IT charges, and salaries for staff who
support the Large Multi-family projects at HMFA.

Activity Progress Narrative:

LMF HMFA DEL R3Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$2,143,768.87$120,658.98New Jersey Housing Mortgage Finance Agency

No Accomplishments Performance Measures

Accomplishments Performance Measures

$117,732.86     Program Funds Drawdown $2,140,842.75
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,450,104.05

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$1,450,104.05

($97,584,721.27)

$0.00

$0.00

$39,284,915.79

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LMF-HMFA-LMI-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

($97,584,721.27)

To Date

06/01/2015

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

To provide multiple funding mechanisms to facilitate the creation of quality, affordable housing units to help New Jersey recover
from the loss of multi-family housing. (LMI) Round 3.

Location Description:

NINE SANDY-IMPACTED COUNTIES.

No funds are drawn from this account.

Activity Progress Narrative:

LMF MULTI FAMILY LMI R3Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$0.00$0.00New Jersey Housing Mortgage Finance Agency

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,124,808.00

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$1,124,808.00

$0.00

$0.00

$0.00

$1,124,808.00

$379,951.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NEP-DCA-0010-LMI-R3- LONG BRANCH

$379,951.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$379,951.00

Total Funds Expended

Responsible Organization:

$379,951.00

Affordable Rental Housing Under Way

Activity Description:

5 LMI MULTI-FAMILY UNITS IN LONG BRANCH, MONMOUTH COUNTY

Location Description:

186 Monmouth Ave. and 373 Westwood, Long Branch, MONMOUTH COUNTY

This activity includes the acquisition of two property sites. Construction on both properties (1 two family and 1 three family) is
anticipated to commence in the Second Quarter of 2016.

Activity Progress Narrative:

NEP DCA 0010 LMI R3  LONG BRANCH NEP
SCATTERED SIT

Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$379,951.00$379,951.00New Jersey Department of Community Affairs

No Accomplishments Performance Measures

Accomplishments Performance Measures

$379,951.00     Program Funds Drawdown $379,951.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$550,500.00

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$550,500.00

$0.00

$0.00

$0.00

$550,500.00

$453,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NEP-DCA-0012-LMI-R3-313-315 SECOND STREET

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$453,000.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

6 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN UNION COUNTY.

Location Description:

313-315 SECOND STREET, ELIZABETH, NJ.

NEP DCA 0012 LMI R3 313-315 SECOND STREETActivity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$453,000.00$0.00New Jersey Department of Community Affairs

$0.00     Program Funds Drawdown $453,000.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

NEIGHBORHOOD
ENHANCEMENT
PROG DCA LMI

(BLIGHT) R1

NEP-DCA-0012-LMI-
R1-313-315 SECOND

STREET
S01RentHsgR1

Affordable Rental
Housing

New Jersey Department of
Community Affairs

General Account

NEIGHBORHOOD
ENHANCEMENT
PROG DCA LMI

(BLIGHT) R2

NEP-DCA-0012-LMI-
R2-313-315 SECOND

STREET
S01RentHsgR2

Affordable Rental
Housing

New Jersey Department of
Community Affairs

General Account
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Construction is 100 percent complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$89,500.00

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$89,500.00

$0.00

$580,217.00

$0.00

$89,500.00

$89,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NEP-DCA-0013-LMI-R3-279 SECOND STREET

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$89,500.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

6 LMI MULTI-FAMILY UNITS IN ELIZABETH, UNION COUNTY.

Location Description:

279 SECOND STREET, ELIZABETH, NJ.

Activity Progress Narrative:

NEIGHBORHOOD ENHANCEMENT PROG DCA LMI
(BLIGHT) R3

Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$89,500.00$0.00New Jersey Department of Community Affairs

$0.00     Program Funds Drawdown $89,500.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

NEIGHBORHOOD
ENHANCEMENT
PROG DCA LMI

(BLIGHT) R1

NEP-DCA-0013-LMI-
R1-279 SECOND

STREET
S01RentHsgR1

Affordable Rental
Housing

New Jersey Department of
Community Affairs

General Account

NEIGHBORHOOD
ENHANCEMENT
PROG DCA LMI

(BLIGHT) R2

NEP-DCA-0013-LMI-
R2-279 SECOND

STREET
S01RentHsgR2

Affordable Rental
Housing

New Jersey Department of
Community Affairs

General Account
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Project is 100 percent constructed, with all completion documentation received. The final expenditure was reported in prior
quarters. All occupancy information has been previously reported within the Quarter 4 2014 report.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 6

6/6# of Multifamily Units 6

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 6/3 0/3 6/6# of Households 6 6 100.00

0 6/3 0/3 6/6# Renter Households 6 6 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$445,040.00

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$445,040.00

$0.00

$0.00

$0.00

$445,040.00

$311,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NEP-DCA-0065-LMI-R3-OAKWOOD AVENUE
REDEVELOPMENT

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$311,000.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

7 MULTI-FAMILY UNITS IN ORANGE, ESSEX COUNTY.

Location Description:

OAKWOOD AVENUE, ORANGE, NJ.

NEIGHBORHOOD ENHANCEMENT PROG DCA LMI
(BLIGHT) R3

Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$311,000.00$0.00New Jersey Department of Community Affairs

$0.00     Program Funds Drawdown $311,000.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

NEIGHBORHOOD
ENHANCEMENT
PROG DCA LMI

(BLIGHT) R1

NEP-DCA-0065-LMI-
R1-OAKWOOD

AVENUE
REDEVELOPMENT

S01RentHsgR1
Affordable Rental

Housing
New Jersey Department of

Community Affairs
General Account

NEIGHBORHOOD
ENHANCEMENT
PROG DCA LMI

(BLIGHT) R2

NEP-DCA-0065-LMI-
R2-OAKWOOD

AVENUE
REDEVELOPMENT

S01RentHsgR2
Affordable Rental

Housing
New Jersey Department of

Community Affairs
General Account
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Construction is 100 % complete and residents have started leasing the units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

0/7# of Multifamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$127,500.00

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$127,500.00

$0.00

$0.00

$0.00

$127,500.00

$127,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NEP-DCA-0066-LMI-R3-BALLANTINE MANSION

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$127,500.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

7 LMI MULTI-FAMILY UNITS IN NEWARK, ESSEX COUNTY.

Location Description:

527-533 MT. PROSPECT STREET, NEWARK, NJ.

NEIGHBORHOOD ENHANCEMENT PROG DCA LMI
(BLIGHT) R3

Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$127,500.00$0.00New Jersey Department of Community Affairs

$0.00     Program Funds Drawdown $127,500.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

NEIGHBORHOOD
ENHANCEMENT
PROG DCA LMI

(BLIGHT) R1

NEP-DCA-0066-LMI-
R1-BALLANTINE

MANSION
S01RentHsgR1

Affordable Rental
Housing

New Jersey Department of
Community Affairs

General Account

NEIGHBORHOOD
ENHANCEMENT
PROG DCA LMI

(BLIGHT) R2

NEP-DCA-0066-LMI-
R2-BALLANTINE

MANSION
S01RentHsgR2

Affordable Rental
Housing

New Jersey Department of
Community Affairs

General Account
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Construction is 100 % complete and residents have started leasing the units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 0

7/7# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 2/4 5/3 7/7# of Households 0 0 100.00

0 2/4 5/3 7/7# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,118,965.00

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$1,118,965.00

$224,570.00

$0.00

$0.00

$1,118,965.00

$628,104.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NEP-DCA-0067-LMI-R3-MID TOWN SOUTH

$176,851.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$224,570.00

To Date

06/01/2015

Direct ( HouseHold )

$628,104.00

Total Funds Expended

Responsible Organization:

$176,851.00

Affordable Rental Housing Under Way

Activity Description:

New construction of 4 single family homes for rent.

Location Description:

1104 Harrison Ave, 230 W. Park, 621 Cresson Ave., 704 Cresson Ave. within the City of Pleasantville, ATLANTIC COUNTY.

Construction is 100 % complete.

Activity Progress Narrative:

NEP DCA 0067 LMI R3 MID TOWN SOUTHActivity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$628,104.00$176,851.00New Jersey Department of Community Affairs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$176,851.00     Program Funds Drawdown $628,104.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/0# of Multifamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$709,563.00

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$709,563.00

$0.00

$0.00

$0.00

$709,563.00

$467,271.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NEP-DCA-0078-LMI-R3-82 FIRST STREET

$155,757.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$467,271.00

Total Funds Expended

Responsible Organization:

$155,757.00

Affordable Rental Housing Under Way

Activity Description:

6 LMI MULTI-FAMILY UNITS IN ELIZABETH, UNION COUNTY.

Location Description:

82 FIRST STREET, ELIZABETH, NJ.

Construction is 85% complete.

Activity Progress Narrative:

NEIGHBORHOOD ENHANCEMENT PROG DCA LMI
(BLIGHT) R3

Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$467,271.00$155,757.00New Jersey Department of Community Affairs

$155,757.00     Program Funds Drawdown $467,271.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

NEIGHBORHOOD
ENHANCEMENT
PROG DCA LMI

(BLIGHT) R2

NEP-DCA-0078-LMI-
R2-82 FIRST STREET

S01RentHsgR2
Affordable Rental

Housing
New Jersey Department of

Community Affairs
General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0

0/6# of Multifamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$0.00

($642,758.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NEP-DCA-0082-LMI-R3-333 DODD STREET

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

($642,758.00)

To Date

06/01/2015

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Rehab/ Conversion of commercial condo into 5 housing units located at 333 Dodd St., East Orange.

Location Description:

333 Dodd St., East Orange, ESSEX COUNTY.

Project has been cancelled. No grant funds were expended.

Activity Progress Narrative:

NEP DCA 0082 LMI R3 333 DODD STREETActivity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$0.00$0.00New Jersey Department of Community Affairs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/5# of Housing Units 0

0/0# of Multifamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$453,952.00

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$453,952.00

$0.00

$0.00

$0.00

$453,952.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NEP-DCA-0086-LMI-R3-ALPINE APARTMENTS

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

NEIGHBORHOOD ENHANCEMENT PROG DCA LMI (BLIGHT) R2

Location Description:

NEP-DCA-0086-LMI-R2-ALPINE APARTMENTS

This project is 50% complete.

Activity Progress Narrative:

NEIGHBORHOOD ENHANCEMENT PROG DCA LMI
(BLIGHT) R2

Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$0.00$0.00New Jersey Department of Community Affairs

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

NEIGHBORHOOD
ENHANCEMENT
PROG DCA LMI

(BLIGHT) R2

NEP-DCA-0086-LMI-
R2-ALPINE

APARTMENTS
S01RentHsgR2

Affordable Rental
Housing

New Jersey Department of
Community Affairs

General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0

0/6# of Multifamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$499,500.00

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$499,500.00

$0.00

$0.00

$0.00

$499,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NEP-DCA-0153-LMI-R3-CLIFFSIDE PARK
CONDOMINIUMS

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

New construction of a 4 unit for sale condo complex located at 148 Oakwood Avenue, Cliffside Park.

Location Description:

148 Oakwood Avenue, Cliffside Park, BERGEN COUNTY.

Construction is 88% complete.

Activity Progress Narrative:

NEP DCA 0153 LMI R3 CLIFFSIDE PARK
CONDOMINIUMS

Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$0.00$0.00New Jersey Department of Community Affairs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/0# of Multifamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$792,390.00

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$792,390.00

$0.00

$0.00

$0.00

$792,390.00

$630,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NEP-DCA-0157-LMI-R3-HOUSING FOR ALL-
BLOOMFIELD

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$630,000.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Acquisition and rehab of 3 two family homes located at 78 Thomas St., 544 Broughton Ave., and 31 La France Avenue,
Bloomfield.

Location Description:

78 Thomas St., 544 Broughton Ave., and 31 La France Avenue, Bloomfield, ESSEX COUNTY.

Construction is complete.  Applicants have started to lease the units.

Activity Progress Narrative:

NEP DCA 0157 LMI R3 HOUSING FOR ALL
BLOOMFIELD

Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$630,000.00$0.00New Jersey Department of Community Affairs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

$0.00     Program Funds Drawdown $630,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0

0/0# of Multifamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

698

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$123,176.00

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$123,176.00

$0.00

$0.00

$0.00

$123,176.00

$92,921.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NEP-DCA-0224-LMI-R3-LAWRIE STREET

$30,254.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$92,921.00

Total Funds Expended

Responsible Organization:

$30,254.00

Affordable Rental Housing Under Way

Activity Description:

New construction of a single family for-sale home located at 440 Lawrie St., Perth Amboy.

Location Description:

440 Lawrie St., Perth Amboy, MIDDLEXSEX COUNTY.

Construction is 100% complete. Applicants have started to lease the units.

Activity Progress Narrative:

NEP DCA 0224 LMI R3 LAWRIE STREET HOME
OWNERSHIP P

Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$92,921.00$30,254.00New Jersey Department of Community Affairs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$30,254.00     Program Funds Drawdown $92,921.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Multifamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$133,919.00

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$133,919.00

$0.00

$0.00

$0.00

$133,919.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NEP-DCA-0225-LMI-R3-HABITAT HOME-
HIGHLAND PARK

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

New construction of single family homes for resale located at 236 South Tenth Ave. Highland Park.

Location Description:

236 South Tenth Ave. Highland Park, MIDDLESEX COUNTY.

Construction is 30 % complete.

Activity Progress Narrative:

NEP DCA 0225 LMI R3 HABITAT HOME HIGHLAND
PARK

Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$0.00$0.00New Jersey Department of Community Affairs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/0# of Multifamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$833,784.00

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$833,784.00

$0.00

$0.00

$0.00

$833,784.00

$250,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NEP-DCA-0226-LMI-R3-PIERCES WOODS

$250,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$250,000.00

Total Funds Expended

Responsible Organization:

$250,000.00

Affordable Rental Housing Under Way

Activity Description:

Rental project consisting of the new construction of six single family homes located at Baldwin, Nolan, Nixon and Latimar
Avenues, Berkeley Township.

Location Description:

Baldwin, Nolan, Nixon and Latimar Avenues, Berkeley Township, OCEAN COUNTY.

Construction is 8 % complete.

Activity Progress Narrative:

NEP DCA 0226 LMI R3 PIERCE'S WOODSActivity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$250,000.00$250,000.00New Jersey Department of Community Affairs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Properties 0

$250,000.00     Program Funds Drawdown $250,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0

0/0# of Multifamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$188,996.00

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$188,996.00

$0.00

$0.00

$0.00

$188,996.00

$170,096.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NEP-DCA-0227-LMI-R3-WAYNE STREET

$85,048.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$170,096.00

Total Funds Expended

Responsible Organization:

$85,048.00

Affordable Rental Housing Under Way

Activity Description:

Rehab of an existing building into 4 rental units located at 156-158 Wayne St., Perth Amboy.

Location Description:

156-158 Wayne St., Perth Amboy, MIDDLESEX COUNTY.

Construction is 100 % complete. Applicants have started leasing units.

Activity Progress Narrative:

NEP DCA 0227 LMI R3 WAYNE STREET
AFFORDABLE HOUSIN

Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$170,096.00$85,048.00New Jersey Department of Community Affairs

No Accomplishments Performance Measures

Accomplishments Performance Measures

$85,048.00     Program Funds Drawdown $170,096.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$600,000.00

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$600,000.00

$0.00

$0.00

$0.00

$600,000.00

$450,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NEP-DCA-0232-LMI-R3-DOLPHIN LLC

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$450,000.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

New construction of 3 units for rent located at 455 West Spicer Avenue and 442-444 West Garfield Avenue, Wildwood.

Location Description:

455 West Spicer Avenue and 442-444 West Garfield Avenue, Wildwood, ATLANTIC COUNTY.

Construction is 100 % complete.

Activity Progress Narrative:

NEP DCA 0232 LMI R3 DOLPHIN LLCActivity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$450,000.00$0.00New Jersey Department of Community Affairs

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $450,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$997,616.00

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$997,616.00

$0.00

$0.00

$0.00

$997,616.00

$897,616.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NEP-DCA-0233-LMI-R3-127 VALLEY ROAD

$897,616.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$897,616.00

Total Funds Expended

Responsible Organization:

$897,616.00

Affordable Rental Housing Under Way

Activity Description:

construction of 6 for sale condominium units located at 127 Valley Rd., Montclair.

Location Description:

127 Valley Rd., Montclair, ESSEX COUNTY.

Construction is 80 % complete.

Activity Progress Narrative:

NEP DCA 0233 LMI R3 127 VALLEY ROADActivity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$897,616.00$897,616.00New Jersey Department of Community Affairs

No Accomplishments Performance Measures

Accomplishments Performance Measures

$897,616.00     Program Funds Drawdown $897,616.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$14,610,791.00

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$14,610,791.00

$1,684,686.00

$0.00

$0.00

$14,610,791.00

$3,698,908.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NEP-DCA-LMI-R3

$1,438,765.97

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$1,684,686.00

To Date

06/01/2015

Direct ( HouseHold )

$3,698,852.34

Total Funds Expended

Responsible Organization:

$1,396,709.12

Affordable Rental Housing Under Way

Activity Description:

The Neighborhood Enhancement Program will provide zero percent loans to eligible nonprofit and for-profit developers to
purchase and rehabilitate foreclosed, vacant or abandoned properties in targeted communities. The program will support efforts
to develop a mixed-income model of rebuilding to prevent concentrations of poverty and rebuild strong neighborhoods. The
program will encourage development of affordable rental or homeownership housing in the nine most impacted counties as well
as areas deemed priority areas throughout the State.  The program is designed to alleviate the shortage of rental and for-sale
housing and potential blight caused by the storm. Listed in Action Plan as Blight Reduction Pilot Program.

Neighborhood Enhancement Program LMI R3Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$3,698,908.75$1,396,709.12New Jersey Department of Community Affairs

$1,438,765.97     Program Funds Drawdown $3,698,852.34

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

NEIGHBORHOOD
ENHANCEMENT
PROG DCA LMI

(BLIGHT) R1

NEP-DCA-LMI-R1S01RentHsgR1
Rehabilitation/reconstru

ction of residential
structures

New Jersey Department of
Community Affairs

General Account

Neighborhood
Enhancement

Program LMI R2
NEP-DCA-LMI-R2S01RentHsgR2

Affordable Rental
Housing

New Jersey Department of
Community Affairs

General Account

NEIGHBORHOOD
ENHANCEMENT
PROG DCA UN

(BLIGHT) R1

NEP-DCA-UN-R1S01RentHsgR1
Rehabilitation/reconstru

ction of residential
structures

New Jersey Department of
Community Affairs

General Account

711

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Location Description:

NINE SANDY-IMPACTED COUNTIES.

This activity had consisted of 14 grants / grantees. However, 3 grants have been canceled reducing the number of grants within
this activity to 11 grants. 1 grant project (Central Orange Village #2014-02325-0009) was previously reported as complete and
occupied by 7 households. This quarter 1 additional grant project ( 324 Fourth LLC # 2014-02325-0154 ) has been completed
and occupied by 4 households. The construction status of the remaining 9 projects are as follows: 7 are
100 % complete, 1 is 98 % complete, and 1 is 45 % complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/57# of Properties 5

This Report Period Cumulative Actual Total / Expected

Total Total

11/98# of Housing Units 11

11/98# of Singlefamily Units 11

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

4 2/98 9/0 11/98# of Households 0 4 100.00

4 2/98 9/0 11/98# Renter Households 0 4 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,657,761.28

Low/Mod New Jersey Redevelopement Authority

Total Projected Budget from All Sources

Match Contributed

$5,657,761.28

$257,761.28

$0.00

$257,761.28

$5,657,761.28

$508,040.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

PREDEV-NJRA-R3

$146,269.67

$257,761.28

$65,000.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$65,000.00

$0.00

N/A

06/01/2017

$257,761.28

To Date

06/01/2015

Area (  )

$571,735.49

Total Funds Expended

Responsible Organization:

$82,574.93

Capacity building for nonprofit or public entities Under Way

Activity Description:

The fund would provide financing to assist nonprofit developers to cover the pre-development costs of properties for housing
development.

Location Description:

Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union.

The expenditures included this quarter were for pre-development costs reimbursed for activities conducted by the Young Men’s
Christian Association of Plainfield (Plainfield YMCA) and Premier Community Development Corporation (Elmwood). Project
status reports received from United Cerebral Palsy Egg Harbor (Cape May and Egg Harbor), CDC

Activity Progress Narrative:

PREDEVELOPMENT FUND R3Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$508,040.75$82,574.93New Jersey Redevelopement Authority

$81,269.67     Program Funds Drawdown $506,735.49

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

PRE-DEVELOPMENT
FUND NJRA R1

PREDEV-NJRA-R1S01RentHsgR1
Capacity building for

nonprofit or public
entities

New Jersey
Redevelopement Authority

NJRA PI ACCOUNT

PREDEVELOPMENT
FUND R2

PREDEV-NJRA-R2S01RentHsgR2
Capacity building for

nonprofit or public
entities

New Jersey
Redevelopement Authority

NJRA PI ACCOUNT

NJRA PI ACCOUNT
Program Income Account:
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Properties Inc. (Dr. Lena Edwards and Fairmount/Newark), New Community Corporation (Manor) and Plainfield YMCA indicate
that all projects are still on track.

No Activity Locations found.

Activity Locations

Other Funding Sources Amount

Anticipated Program Income $257,761.28

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Non-business Organizations 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,410,923.00

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$6,410,923.00

$0.00

$0.00

$0.00

$6,410,923.00

$3,175,999.76

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SHBA-HMFA-LMI-R3

$306,124.69

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$3,175,999.76

Total Funds Expended

Responsible Organization:

$306,124.69

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Superstorm Sandy depleted both owner-occupied and rental housing stock, causing rents to increase. The Sandy Home Buyer
Assistance program will provide low and moderate income households the opportunity to purchase a home by providing
financial incentives to do so. The program will not only provide an affordable alternative to leasing, but will create a market for
rebuilt and restored homes. (LMI) (SF).

Location Description:

Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union.

SANDY HOME BUYER ASSISTANCE PROGRAM
HMFA LMI R3

Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$3,175,999.76$306,124.69New Jersey Housing Mortgage Finance Agency

$306,124.69     Program Funds Drawdown $3,175,999.76

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

SANDY HOME
BUYER

ASSISTANCE
PROGRAM HMFA

SHBA-HMFA-LMI-R1S01RentHsgR1
Homeownership

Assistance to low- and
moderate-income

New Jersey Housing
Mortgage Finance Agency

General Account

SANDY HOME
BUYER

ASSISTANCE
PROGRAM HMFA

SHBA-HMFA-LMI-R2S01RentHsgR2
Homeownership

Assistance to low- and
moderate-income

New Jersey Housing
Mortgage Finance Agency

General Account
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In the first quarter of 2016, 6 families received mortgages.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

341/345# of Housing Units 295

341/345# of Singlefamily Units 295

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 341/345 0/0 341/345# of Households 295 295 100.00

0 341/345 0/0 341/345# Owner Households 295 295 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,400,000.00

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$3,400,000.00

$3,400,000.00

$0.00

$0.00

$3,400,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SNH-HMFA-02660-LMI-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$3,400,000.00

To Date

06/01/2015

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

24 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN ESSEX COUNTY, NJ.

Location Description:

93-101 14TH AVENUE NEWARK, NJ.

A BETTER LIFE Project will be financially closing on their CDBG-DR Funds in the second quarter of
2016.

Activity Progress Narrative:

A BETTER LIFE LMI R3Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$0.00$0.00New Jersey Housing Mortgage Finance Agency

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,389.09

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$48,389.09

$0.00

$0.00

$0.00

$48,389.09

$4,238.96

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SNH-HMFA-02669-LMI-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$4,238.96

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

6 LMI UNITS OF AFFORDABLE RENTAL HOUSING WITHIN ESSEX COUNTY.

Location Description:

NEWARK, ESSEX COUNTY.

High Street Heights - Construction is 100% complete and eligible residents have begun to occupy units. The total project cost is
funded through leveraging the CDBG-DR funds with tax credits and/or private financing.

Activity Progress Narrative:

HIGH STREET HEIGHTS R3Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$4,238.96$0.00New Jersey Housing Mortgage Finance Agency

$0.00     Program Funds Drawdown $4,238.96

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

HIGH STREET
HEIGHTS R1

SNH-HMFA-02669-LMI-
R1

S01RentHsgR1
Affordable Rental

Housing
New Jersey Housing

Mortgage Finance Agency
General Account

HIGH STREET
HEIGHTS R2

SNH-HMFA-02669-LMI-
R2

S01RentHsgR2
Affordable Rental

Housing
New Jersey Housing

Mortgage Finance Agency
General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$459,097.29

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$459,097.29

$0.00

$0.00

$0.00

$459,097.29

$154,575.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SNH-HMFA-02687-LMI-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$154,575.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

24 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN ESSEX COUNTY.

Location Description:

NEWARK, ESSEX COUNTY.

This project financially closed on CDBG-DR Funds in the first quarter of 2015 and started to draw down on them in the second
quarter of 2015. Construction is completed and the screening of eligible CDBG-DR residents has started. Total developments
cost is funded through leveraging the CDBG-DR Funds with the tax credits and/or private funding.

Activity Progress Narrative:

MARY'S HOUSE LMI R3Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$154,575.00$0.00New Jersey Housing Mortgage Finance Agency

$0.00     Program Funds Drawdown $154,575.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

MARY'S HOUSE LMI
R2

SNH-HMFA-02687-LMI-
R2

S01RentHsgR2
Affordable Rental

Housing
New Jersey Housing

Mortgage Finance Agency
General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

722

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,060,651.04

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$1,060,651.04

$0.00

$0.00

$0.00

$1,060,651.04

$1,060,651.04

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SNH-HMFA-02709-LMI-R3

$351,341.26

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$1,060,651.04

Total Funds Expended

Responsible Organization:

$351,341.26

Affordable Rental Housing Under Way

Activity Description:

10 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN MIDDLESEX COUNTY.

Location Description:

NEW BRUNSWICK, MIDDLESEX COUNTY.

Dina's Dwelling - This is a continuation of the Round 1 and Round 2 activity. Property financially
closed in the end of 2014 and started to draw down their CDBG-DR Funds in the beginning of 2015.
Construction is 99% completed. The total project cost is funded through leveraging the CDBG-DR
funds with tax credits and/or private funding.

Activity Progress Narrative:

DINA'S DWELLING LMI R3Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$1,060,651.04$351,341.26New Jersey Housing Mortgage Finance Agency

$351,341.26     Program Funds Drawdown $1,060,651.04

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

DINA'S DWELLING
LMI R1

SNH-HMFA-02709-LMI-
R1

S01RentHsgR1
Affordable Rental

Housing
New Jersey Housing

Mortgage Finance Agency
General Account

DINA'S DWELLING
LMI R2

SNH-HMFA-02709-LMI-
R2

S01RentHsgR2
Affordable Rental

Housing
New Jersey Housing

Mortgage Finance Agency
General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$255,085.70

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$255,085.70

$0.00

$0.00

$0.00

$255,085.70

$164,528.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SNH-HMFA-02724-LMI-R3

$64,793.25

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$164,528.25

Total Funds Expended

Responsible Organization:

$64,793.25

Affordable Rental Housing Under Way

Activity Description:

4 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN HUDSON COUNTY.

Location Description:

JERSEY CITY, HUDSON COUNTY.

DANFORTH SUPPORTIVE HOUSING I - This is a continuation of a Round 2 activity. The project
financially closed on the CDBG-DR funds in the second quarter of 2015 and started to draw down
funds. Construction has started and is over 93% completed. The total project cost is funded
through leveraging the CDBG-DR Funds with tax credits and/or private funding.

Activity Progress Narrative:

DANFORTH SUPPORTIVE HOUSING 1 LMI R3Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$164,528.25$64,793.25New Jersey Housing Mortgage Finance Agency

$64,793.25     Program Funds Drawdown $164,528.25

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

DANFORTH
SUPPORTIVE

HOUSING 1 LMI R2

SNH-HMFA-02724-LMI-
R2

S01RentHsgR2
Affordable Rental

Housing
New Jersey Housing

Mortgage Finance Agency
General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,544.11

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$1,544.11

$0.00

$0.00

$0.00

$1,544.11

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SNH-HMFA-02888-LMI-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

6 LMI UNITS OF AFFORDABLE RENTAL HOUSING WITHIN ESSEX COUNTY.

Location Description:

ESSEX COUNTY.

Alpha Drive Project
Construction is complete and eligibleresidents have started to occupy units. The total project cost is funded through leveraging
the CDBG-DR Funds with private financing.

Activity Progress Narrative:

ALPHA DRIVE SUPPORTIVE HOUSING R3Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$0.00$0.00New Jersey Housing Mortgage Finance Agency

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

ALPHA DRIVE
SUPPORTIVE
HOUSING R1

SNH-HMFA-02888-LMI-
R1

S01RentHsgR1
Affordable Rental

Housing
New Jersey Housing

Mortgage Finance Agency
General Account

ALPHA DRIVE
SUPPORTIVE
HOUSING R2

SNH-HMFA-02888-LMI-
R2

S01RentHsgR2
Affordable Rental

Housing
New Jersey Housing

Mortgage Finance Agency
General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$36,203.63

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$36,203.63

$0.00

$0.00

$0.00

$36,203.63

$36,203.63

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SNH-HMFA-02893-LMI-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$36,203.63

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

4 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN ATLANTIC COUNTY.

Location Description:

BUENA VISTA TOWNSHIP, ATLANTIC COUNTY.

Landis Project
Construction is complete and eligible residents have begun to occupy units. The total project cost is funded through leveraging
the CDBG-DR Funds with private financing.

Activity Progress Narrative:

LANDIS AVENUE LMI R3Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$36,203.63$0.00New Jersey Housing Mortgage Finance Agency

$0.00     Program Funds Drawdown $36,203.63

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

LANDIS AVENUE LMI
R1

SNH-HMFA-02893-LMI-
R1

S01RentHsgR1
Affordable Rental

Housing
New Jersey Housing

Mortgage Finance Agency
General Account

LANDIS AVENUE LMI
R2

SNH-HMFA-02893-LMI-
R2

S01RentHsgR2
Affordable Rental

Housing
New Jersey Housing

Mortgage Finance Agency
General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$357,367.60

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$357,367.60

$0.00

$0.00

$0.00

$357,367.60

$357,367.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SNH-HMFA-02895-LMI-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$357,367.60

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

6 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN BERGEN COUNTY.

Location Description:

TENAFLY TOWNSHIP, BERGEN COUNTY.

Tenafly Project
Construction is complete and eligible residents will begin occupying units. The total project cost is funded through leveraging
the CDBG-DR Funds with tax credits and/or private financing.

Activity Progress Narrative:

TENAFLY SUPPORTIVE HOUSING LMI R3Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$357,367.60$0.00New Jersey Housing Mortgage Finance Agency

$0.00     Program Funds Drawdown $357,367.60

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

TENAFLY
SUPPORTIVE

HOUSING LMI R1

SNH-HMFA-02895-LMI-
R1

S01RentHsgR1
Affordable Rental

Housing
New Jersey Housing

Mortgage Finance Agency
General Account

TENAFLY
SUPPORTIVE

HOUSING LMI R2

SNH-HMFA-02895-LMI-
R2

S01RentHsgR2
Affordable Rental

Housing
New Jersey Housing

Mortgage Finance Agency
General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$715.07

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$715.07

$0.00

$0.00

$0.00

$715.07

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SNH-HMFA-02901-LMI-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

4 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN OCEAN COUNTY.

Location Description:

BRICK TOWNSHIP, OCEAN COUNTY.

ASHWOOD DRIVE This activity is a continuation of Round 2 activity. Round 2 funds will be fully disbursed, with additional
expenses in subsequent rounds. This project financially closed on their CDBG-DR Funds in the first quarter of 2015, and
started drawing down their funds in the second quarter of 2015. Construction is completed and the selection for eligible CDBG-
DR residents has started. The total project cost is funded through leveraging

Activity Progress Narrative:

ASHWOOD DRIVE SUPPORTIVE HOUSING LMI R3Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$0.00$0.00New Jersey Housing Mortgage Finance Agency

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

ASHWOOD DRIVE
SUPPORTIVE

HOUSING LMI R2

SNH-HMFA-02901-LMI-
R2

S01RentHsgR2
Affordable Rental

Housing
New Jersey Housing

Mortgage Finance Agency
General Account
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the CDBG-DR Funds with tax credits and/or private funding.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,773.38

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$118,773.38

$0.00

$0.00

$0.00

$118,773.38

$118,773.38

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SNH-HMFA-02902-LMI-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$118,773.38

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

4 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN MIDDLESEX COUNTY.

Location Description:

OLD BRIDGE, MIDDLESEX COUNTY.

TEXAS ROAD This activity is a continuation of the Round 2 activity. This project financially closed on their CDBG-DR Funds in
the first quarter of 2015, and started drawing down on their funds in the second quarter of 2015. Project is 99% completed and
construction is expected to be completed in the second quarter of 2016. The total project cost is funded through leveraging the
CDBG-DR Funds with private funding.

Activity Progress Narrative:

TEXAS ROAD SUPPORTIVE HOUSING R3Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$118,773.38$0.00New Jersey Housing Mortgage Finance Agency

$0.00     Program Funds Drawdown $118,773.38

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

TEXAS ROAD
SUPPORTIVE
HOUSING R2

SNH-HMFA-02902-LMI-
R2

S01RentHsgR2
Affordable Rental

Housing
New Jersey Housing

Mortgage Finance Agency
General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$597,873.42

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$597,873.42

$0.00

$0.00

$0.00

$597,873.42

$552,822.08

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SNH-HMFA-02903-LMI-R3

$552,822.08

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$552,822.08

Total Funds Expended

Responsible Organization:

$552,822.08

Affordable Rental Housing Under Way

Activity Description:

4 LMI AFFORDABLE RENTAL HOUSING UNITS IN BERGEN COUNTY.

Location Description:

MAHWAH, BERGEN COUNTY.

FRANKIE'S HOME - MAHWAH SUPPORTIVE HOUSING This is a continuation of the Round 2 activity. Property financially
closed on CDBG-DR funds in 2014 and started to draw down the funds in 2015. Construction is over 65% completed and will
continue through most of 2016. The total project cost is funded through leveraging the CDBG-DR funds with tax credits and/or
private financing.

Activity Progress Narrative:

FRANKIE'S HOME LMI R3Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$552,822.08$552,822.08New Jersey Housing Mortgage Finance Agency

$552,822.08     Program Funds Drawdown $552,822.08

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

FRANKIE'S HOME
LMI R1

SNH-HMFA-02903-LMI-
R1

S01RentHsgR1
Affordable Rental

Housing
New Jersey Housing

Mortgage Finance Agency
General Account

FRANKIE'S HOME
LMI R2

SNH-HMFA-02903-LMI-
R2

S01RentHsgR2
Affordable Rental

Housing
New Jersey Housing

Mortgage Finance Agency
General Account

737

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

738

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$217,175.12

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$217,175.12

$0.00

$0.00

$0.00

$217,175.12

$217,175.12

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SNH-HMFA-02968-LMI-R3

$1,211.92

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$217,175.12

Total Funds Expended

Responsible Organization:

$1,211.92

Affordable Rental Housing Under Way

Activity Description:

4 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN BERGAN COUNTY.

Location Description:

MAHWAH, BERGEN COUNTY.

Mountain Avenue This project financially closed on CDBG-DR Funds in the first quarter of 2015 and started to draw down on
them in the second quarter of 2015. Construction is over 91% completed and is expected to be completed by the middle of
2016. Total developments cost is funded through leveraging the CDBG-DR Funds with the tax credits and/or private funding.

Activity Progress Narrative:

MOUNTAIN AVE SUPPORTIVE HOUSING LMI R3Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$217,175.12$1,211.92New Jersey Housing Mortgage Finance Agency

$1,211.92     Program Funds Drawdown $217,175.12

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

MOUNTAIN AVE
SUPPORTIVE

HOUSING LMI R2

SNH-HMFA-02968-LMI-
R2

S01RentHsgR2
Affordable Rental

Housing
New Jersey Housing

Mortgage Finance Agency
General Account

739

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

740

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$95,573.82

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$95,573.82

$0.00

$0.00

$0.00

$95,573.82

$95,573.82

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SNH-HMFA-02969-LMI-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$95,573.82

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

4 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN BERGEN COUNTY.

Location Description:

MAHWAH, BERGEN COUNTY.

CHURCH STREET This is a continuation of Round 2 funds. This project financially closed on their CDBG-DR Funds in the first
quarter of 2015. Construction is 90% completed. This property is also being funded through Department of Developmental
Disabilities.

Activity Progress Narrative:

CHURCH STREET SUPPORTIVE HOUSING LMI R3Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$95,573.82$0.00New Jersey Housing Mortgage Finance Agency

$0.00     Program Funds Drawdown $95,573.82

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

CHURCH STREET
SUPPORTIVE

HOUSING LMI R1

SNH-HMFA-02969-LMI-
R1

S01RentHsgR1
Affordable Rental

Housing
New Jersey Housing

Mortgage Finance Agency
General Account

CHURCH STREET
SUPPORTIVE

HOUSING LMI R2

SNH-HMFA-02969-LMI-
R2

S01RentHsgR2
Affordable Rental

Housing
New Jersey Housing

Mortgage Finance Agency
General Account

741

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

742

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$433,615.00

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$433,615.00

$433,615.00

$0.00

$0.00

$433,615.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SNH-HMFA-02992-LMI-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$433,615.00

To Date

06/01/2015

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

4 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN ESSEX COUNTY, NJ.

Location Description:

191 LAUREL AVENUE, LIVINGSTON, NJ.

LAUREL AVENUE SUPPORTIVE HOUSING Project will be financially closing on their CDBG-DR Funds
in the middle of 2016.

Activity Progress Narrative:

LAUREL AVENUE SUPPORTIVE HOUSING LMI R3Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$0.00$0.00New Jersey Housing Mortgage Finance Agency

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

743

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

744

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,500,000.00

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$2,500,000.00

$2,500,000.00

$0.00

$0.00

$2,500,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SNH-HMFA-03011-LMI-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$2,500,000.00

To Date

06/01/2015

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

14 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN BERGEN COUNTY, NJ.

Location Description:

324 MAIN STREET, EMERSON BOROUGH, NJ.

EMERSON VETERANS SUPPORTIVE HOUSING Project financially closed in the first quarter of 2016,
but will not start drawing down funds until the second quarter of 2016. Construction will be starting
in the second quarter of 2016.

Activity Progress Narrative:

EMERSON VETERAN'S SH LMI R3Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$0.00$0.00New Jersey Housing Mortgage Finance Agency

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

745

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

746

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$197,845.50

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$197,845.50

$0.00

$0.00

$0.00

$197,845.50

$187,170.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SNH-HMFA-03017-LMI-R3

$89,181.80

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$187,170.50

Total Funds Expended

Responsible Organization:

$89,181.80

Affordable Rental Housing Under Way

Activity Description:

4 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN OCEAN COUNTY.

Location Description:

312 DIAMOND RD JACKSON, OCEAN COUNTY.

DIAMOND ROAD this is a continuation of Round 2 funds. Project financially closed on CDBG-DR
Funds in the third quarter of 2015, and started to draw down funds. Construction is completed and
the process of finding eligible residents has started.

Activity Progress Narrative:

DIAMOND ROAD LMI R3Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$187,170.50$89,181.80New Jersey Housing Mortgage Finance Agency

$89,181.80     Program Funds Drawdown $187,170.50

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

DIAMOND ROAD
SNH-HMFA-03017-LMI-

R2
S01RentHsgR2

Affordable Rental
Housing

New Jersey Housing
Mortgage Finance Agency

General Account

747
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

748

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$481,974.00

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$481,974.00

$0.00

$0.00

$0.00

$481,974.00

$66,565.21

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SNH-HMFA-03075-LMI-R3

$66,565.21

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$66,565.21

Total Funds Expended

Responsible Organization:

$41,585.00

Affordable Rental Housing Under Way

Activity Description:

4 BED UNIT OF SPECIAL NEEDS HOUSING.

Location Description:

1963 Mountainview Avenue UNION COUNTY NJ.

MOUNTAINVIEW SUPPORTIVE HOUSING Project financially closed on their CDBG-DR loan in the last
quarter of 2015. Construction is 9 percent completed and will continue through the first half of 2016.

Activity Progress Narrative:

Mountainview Supportive Housing LMI R3Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$66,565.21$41,585.00New Jersey Housing Mortgage Finance Agency

No Accomplishments Performance Measures

Accomplishments Performance Measures

$66,565.21     Program Funds Drawdown $66,565.21

749

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

750

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$586,865.00

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$586,865.00

$0.00

$0.00

$0.00

$586,865.00

$441,885.22

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SNH-HMFA-03076-LMI-R3

$161,573.50

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$441,885.22

Total Funds Expended

Responsible Organization:

$161,573.50

Affordable Rental Housing Under Way

Activity Description:

LMI UNIT OF AFFORDABLE RENTAL HOUSING IN BERGEN COUNTY

Location Description:

BOGOTA, BERGEN COUNTY

LINWOOD AVENUE SUPPORTIVE HOUSINGProject financially closed on their CDBG-DR Funds and started to draw them
down in the third quarter of 2015. Construction is 99 percent complete, and will be completed in the second quarter of 2016.
The total project cost is funded through leveraging the CDBG-DR Funds with additional private financing.

Activity Progress Narrative:

LINWOOD AVENUE SUPPORTIVE HOUSINGActivity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$441,885.22$161,573.50New Jersey Housing Mortgage Finance Agency

No Accomplishments Performance Measures

Accomplishments Performance Measures

$161,573.50     Program Funds Drawdown $441,885.22

751

Community Development Systems
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

752

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$579,918.00

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$579,918.00

$0.00

$0.00

$0.00

$579,918.00

$167,232.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SNH-HMFA-03102-LMI-R3

$167,232.35

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$167,232.35

Total Funds Expended

Responsible Organization:

$167,232.35

Affordable Rental Housing Under Way

Activity Description:

DEVELOPMENT OF SINGLE UNIT 4 BED COMPLEX.

Location Description:

202-204 CENTRAL AVE. HACKENSACK, BERGEN COUNTY.

CENTRAL AVENUE Property financially closed and started to draw down their CDBG-DR loan in the
first quarter of 2016. Construction will be continuing through 2016.

Activity Progress Narrative:

CENTRAL AVENUE LMI R3Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$167,232.35$167,232.35New Jersey Housing Mortgage Finance Agency

No Accomplishments Performance Measures

Accomplishments Performance Measures

$167,232.35     Program Funds Drawdown $167,232.35

753

Community Development Systems
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

754

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$608,697.00

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$608,697.00

$0.00

$0.00

$0.00

$608,697.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SNH-HMFA-03116-LMI-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

DEVELOPMENT OF SINGLE UNIT 4 BED COMPLEX.

Location Description:

148 WALNUT ST. NORTHVALE, BERGEN COUNTY.

WALNUT STREET Project will be financially closing on their CDBG-DR funds in the second quarter of
2016.

Activity Progress Narrative:

WALNUT STREET LMI R3Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$0.00$0.00New Jersey Housing Mortgage Finance Agency

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

755

Community Development Systems
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

756

Community Development Systems
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$602,186.00

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$602,186.00

$0.00

$0.00

$0.00

$602,186.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SNH-HMFA-03128-LMI-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

DEVELOPMENT OF SINGLE UNIT 4 BED COMPLEX.

Location Description:

95 HARRIS AVENUE SPOTSWOOD, MIDDLESEX COUNTY.

SPOTSWOOD Property should be closing on the CDBG-DR loan in the second quarter of 2016.

Activity Progress Narrative:

SPOTSWOOD LMI R3Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$0.00$0.00New Jersey Housing Mortgage Finance Agency

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

757

Community Development Systems
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

758

Community Development Systems
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,500,000.00

Urgent Need New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$2,500,000.00

$0.00

$0.00

$0.00

$2,500,000.00

$454,113.34

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SNH-HMFA-DEL-R3

$126,546.06

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$448,172.43

Total Funds Expended

Responsible Organization:

$132,486.97

Affordable Rental Housing Under Way

Activity Description:

delivery cost associated with the special needs housing program.

Location Description:

9 counties

Program Delivery includes expenses such as Environmental Assessments, legal notices, translation
services, and payroll.

Activity Progress Narrative:

HMFA DELIVERY COST R3Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$454,113.34$132,486.97New Jersey Housing Mortgage Finance Agency

$126,546.06     Program Funds Drawdown $448,172.43

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

HMFA DELIVERY
COST

SNH-HMFA-DEL-R1S01RentHsgR1
Affordable Rental

Housing
New Jersey Housing

Mortgage Finance Agency
General Account

HMFA DELIVERY
COST

SNH-HMFA-DEL-R2S01RentHsgR2
Affordable Rental

Housing
New Jersey Housing

Mortgage Finance Agency
General Account

759
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

760
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,985,193.23

Low/Mod New Jersey Housing Mortgage Finance Agency

Total Projected Budget from All Sources

Match Contributed

$3,985,193.23

($6,333,615.00)

$0.00

$0.00

$8,860,450.23

$23,246.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SNH-HMFA-LMI-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

($6,333,615.00)

To Date

06/01/2015

Direct ( HouseHold )

$23,246.10

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

1 LMI UNIT OF AFFORDABLE RENTAL HOUSING.

Location Description:

Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union.

There are 26 Special Needs projects that have received CDBG-DR loans.

Activity Progress Narrative:

SANDY SPECIAL NEEDS HOUSING LMI R3Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$23,246.10$0.00New Jersey Housing Mortgage Finance Agency

$0.00     Program Funds Drawdown $23,246.10

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

SPECIAL NEEDS
HOUSING HMFA LMI

R1
SNH-HMFA-LMI-R1S01RentHsgR1

Construction of new
housing

New Jersey Housing
Mortgage Finance Agency

General Account

SANDY SPECIAL
NEEDS HOUSING

LMI R2
SNH-HMFA-LMI-R2S01RentHsgR2

Affordable Rental
Housing

New Jersey Housing
Mortgage Finance Agency

General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$34,632,757.00

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$34,632,757.00

$0.00

$0.00

$0.00

$34,632,757.00

$10,821,569.96

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SRP-DCA-LMI-R3

$2,339,543.17

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$10,805,811.55

Total Funds Expended

Responsible Organization:

$2,315,738.04

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The fund will provide zero interest forgivable loans to existing and new owners of rental properties with 1 to 25 units requiring
significant rehabilitation. This program will produce additional rental units in areas facing severe shortages. (limited to 1-4 units)
(LMI) (SF)

Location Description:

NINE SANDY-IMPACTED COUNTIES.

The Landlord Rental Repair Program (LRRP) supports the rehabilitation of damaged rental
properties with 25 units or less by providing grants of up to $50,000 per unit, and requires that

Activity Progress Narrative:

SMALL RENTAL PROPERTIES LMI R3Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$10,821,569.96$2,315,738.04New Jersey Department of Community Affairs

$2,339,543.17     Program Funds Drawdown $10,805,811.55

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

SMALL RENTAL
PROPERTIES DCA

LMI MF R1
SRP-DCA-LMI-R1S01RentHsgR1

Rehabilitation/reconstru
ction of residential

structures

New Jersey Department of
Community Affairs

General Account

SMALL RENTAL
PROPERTIES LMI R2

SRP-DCA-LMI-R2S01RentHsgR2
Rehabilitation/reconstru

ction of residential
structures

New Jersey Department of
Community Affairs

General Account
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rehabilitated housing units be leased at affordable rates to LMI tenants. In the first quarter, the
LRRP successfully conducted the last outstanding grant signing. At this time, all LRRP projects are
either in construction or the LMI tenant leasing stage.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

178/501# of Properties 178

92/236# of Substantially Rehabilitated 92

68/236# of Elevated Structures 68

This Report Period Cumulative Actual Total / Expected

Total Total

241/775# of Housing Units 241

15/120# of Multifamily Units 15

226/655# of Singlefamily Units 226

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 194/700 0/75 194/775# of Households 194 194 100.00

0 194/700 0/75 194/775# Renter Households 194 194 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$100,000.00

$19,224.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SUR-DCA-LMI-R3

$19,224.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$19,224.00

Total Funds Expended

Responsible Organization:

$19,224.00

Disposition Under Way

Activity Description:

RELAOCATION PAYMENTS AND ASSISTANCE.

Location Description:

NINE IMPACTED COUNTIES.

LRRP (SRP) continues to process, interview and determine the eligibility status for residents who were potentially displaced
due to Superstorm Sandy. To date, two households have been processed for permanent displacement vouchers.

Activity Progress Narrative:

SUR DCA LMI R3Activity Title:

Project Number:

S01RentHsgR3

Project Title:

Rental Housing

$19,224.00$19,224.00New Jersey Department of Community Affairs

No Accomplishments Performance Measures

Accomplishments Performance Measures

$19,224.00     Program Funds Drawdown $19,224.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 2/5 0/5 2/10# of Households 2 2 100.00

0 2/5 0/5 2/10# Renter Households 2 2 100.00

S01SupSrvsR1 / Supportive ServicesProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,836.39

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources $5,836.39

$0.00

$0.00

$5,836.39

$5,836.39

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HCS-DCA-LMI-R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Area (  )

$5,836.39

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

HOUSING COUNSELING SERVICES DCA LMI R1Activity Title:

Project Number:

S01SupSrvsR1

Project Title:

Supportive Services

$0.00     Program Funds Drawdown $5,836.39
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Match Contributed $0.00$0.00

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-233 0/0 0/0 0/0# of Cases opened 0 -233 0

Activity Description:

DCA will provide housing counseling services through its’ existing network of HUD-certified housing counseling agencies.
These housing counseling agencies will provide comprehensive counseling services for both homeowners and renters in order
to identify all available homeowner and renter programs and other available resources and to assist with application processing
and housing counseling, all in one stop locations in all nine of the most impacted counties. The counseling shall include
financial literacy training, fair housing counseling including mobility counseling and fair housing rights, and any assistance
needed to resident of public and assisted housing that are required to be relocated.

Location Description:

9 COUNTIES

Actuals that were previously reported have been moved to subsequent rounds.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$5,836.39$0.00New Jersey Department of Community Affairs

No Accomplishments Performance Measures

Accomplishments Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,747,864.20

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$4,747,864.20

$0.00

$0.00

$0.00

$4,747,864.20

$4,747,864.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SSP-DCA-LMI-R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/12/2015

$0.00

To Date

05/13/2013

Direct ( HouseHold )

$4,747,864.20

Total Funds Expended

Responsible Organization:

$0.00

Rental Assistance (waiver only) Under Way

Activity Description:

Sandy Housing Choice Vouchers program provides rental assistance to households without housing as a result of Superstorm
Sandy. This assistance is a public service activity. Use of funds in this manner prevents homelessness amoung low income
residents in storm-impacted counties.

Location Description:

Atlantic County, Bergen County, Burlington County, Camden County, Cape May County, Cumberland County, Essex County,
Gloucester County, Hudson County, Mercer County, Middlesex County, Monmouth County, Ocean County, Passaic County,
Somerset County, Sussex County and Union County.

Actuals that were previously reported have been moved to subsequent rounds.

Activity Progress Narrative:

DCA HOMELESS HOUSING LMI R1Activity Title:

Project Number:

S01SupSrvsR1

Project Title:

Supportive Services

$4,747,864.20$0.00New Jersey Department of Community Affairs

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $4,747,864.20
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households -850 -850 0

S01SupSrvsR2 / Supportive ServicesProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,399.93

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources $9,399.93

$0.00

$0.00

$9,399.93

$9,399.93

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HCS-DCA-LMI-R2

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

N/A

07/28/2016

$0.00

To Date

07/29/2014

Direct ( Person )

$9,399.93

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

HCS DCA LMI R2Activity Title:

Project Number:

S01SupSrvsR2

Project Title:

Supportive Services

$0.00     Program Funds Drawdown $9,399.93

769

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Match Contributed $0.00$0.00

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-61 0/0 0/0 0/0# of Cases opened -141 -202 0

Activity Description:

DCA WILL PROVIDE HOUSING COUNSELING SERVICES THROUGH ITS EXISTING NETWORK OF HUD-CERTIFIED
HOUSING COUNSELING AGENCIES.  THESE HOUSING COUNSELING AGENCIES WILL PROVIDE COMPREHENSIVE
COUNSELING SERVICES FOR BOTH HOMEOWNERS AND RENTERS IN ORDER TO IDENTIFY ALL AVAILABLE
HOMEOWNER AND RENTER PROGRAMS AND OTHER AVAILABLE RESOURCES AND TO ASSIST WITH APPLICATION
PROCESSING AND HOUSING COUNSELING, ALL IN ONE STOP LOCATIONS IN ALL NINE OF THE MOST IMPACTED
COUNTIES.  THE COUNSELING SHALL INCLUDE FINANCIAL LITERACY TRAINING, FAIR HOUSING COUNSELING
INCLUDING MOBILITY COUNSELING AND FAIR HOUSING RIGHTS, AND ANY ASSISTANCE NEEDED TO RESIDENTS
OF PUBLIC AND ASSISTED HOUSING THAT ARE REQUIRED TO BE RELOCATED. 
 

Location Description:

9 COUNTIES.

Actuals that were previously reported have been moved to subsequent rounds.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$9,399.93$0.00New Jersey Department of Community Affairs

No Accomplishments Performance Measures

Accomplishments Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$180,245.76

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$180,245.76

$0.00

$0.00

$0.00

$265,000.00

$180,245.76

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LHR-DCA-LMI-R2

$2,495.69

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

$0.00

To Date

07/29/2014

Direct ( HouseHold )

$180,245.76

Total Funds Expended

Responsible Organization:

$2,495.69

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

This actvity provided funding for lead accessment, lead hazard reduction and clearance.  Homes targeted for hazard reduction
will be homes impacted by Superstorm Sandy. Round 1 - Activation 2 07/29/2014 - 07/28/2016.

Location Description:

Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union.

Please see narrative in Round 3 for activities this quarter.

Activity Progress Narrative:

LEAD HAZARD REDUCTION LMI R2Activity Title:

Project Number:

S01SupSrvsR2

Project Title:

Supportive Services

$180,245.76$2,495.69New Jersey Department of Community Affairs

No Accomplishments Performance Measures

Accomplishments Performance Measures

$2,495.69     Program Funds Drawdown $180,245.76
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$209,776.06

Urgent Need NEW JERSEY DEPARTMENT OF ENVIRONMENTAL

Total Projected Budget from All Sources

Match Contributed

$209,776.06

($305,286.94)

$0.00

$0.00

$210,161.99

$209,776.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SSP-DEP-UN-R2-MOSQUITO CONTROL

$14,404.30

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

($305,286.94)

To Date

07/29/2014

Area (  )

$209,776.06

Total Funds Expended

Responsible Organization:

$13,659.30

Public services Under Way

Activity Description:

TO PROVIDE FUNDING FOR THE CONTROL OF THE MOSQUITO POPULATION WITHIN THE NINE SANDY-IMPACTED
COUNTIES.

Location Description:

NINE SANDY-IMPACTED COUNTIES. 

Round 2 expenditures are now 100% disbursed. Please see narrative in Round 3.

Activity Progress Narrative:

Supportive Services DEPActivity Title:

Project Number:

S01SupSrvsR2

Project Title:

Supportive Services

$209,776.06$13,659.30NEW JERSEY DEPARTMENT OF ENVIRONMENTAL

$14,404.30     Program Funds Drawdown $209,776.06

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

SUPPORTIVE
SERVICES DEP

MOSQUITO
CONTROL UN R1

SSP-DEP-UN-R1-
MOSQUITO CONTROL

S01SupSrvsR1Public services
NEW JERSEY

DEPARTMENT OF
ENVIRONMENTAL

General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$203,092.27

Urgent Need New Jersey Department of Health and Senior Services

Total Projected Budget from All Sources

Match Contributed

$203,092.27

$0.00

$0.00

$0.00

$373,525.32

$203,092.27

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SSP-DOH-UN-R2-MOSQUITO SURVEILLANCE

$65,449.11

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/28/2016

$0.00

To Date

07/29/2014

Area (  )

$181,113.90

Total Funds Expended

Responsible Organization:

$12,545.65

Public services Under Way

Activity Description:

TO PROVIDE FUNDING FOR THE OUTREACH, EDUCATION AND TESTING OF MOSQUITO-BORNE VIRUSES.

Location Description:

NINE SANDY-IMPACTED COUNTIES.

The Department of Health implements two strategies in the Mosquito Surveillance Program. They include educational outreach
and laboratory testing of the mosquitoes. The expenditures this quarter reflect the cost of conducting these activities.

Activity Progress Narrative:

Supportive Services DOHActivity Title:

Project Number:

S01SupSrvsR2

Project Title:

Supportive Services

$203,092.27$12,545.65New Jersey Department of Health and Senior Services

$65,449.11     Program Funds Drawdown $181,113.90

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

SUPPORTIVE
SERVICES DOH

MOSQUITO
SURVEILLANCE

UNR1

SSP-DOH-UN-R1-
MOSQUITO

SURVEILLANCE
S01SupSrvsR1Public services

New Jersey Department of
Health and Senior Services

General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

S01SupSrvsR3 / Supportive ServicesProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,450,000.00

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources $2,450,000.00

$0.00

$2,450,000.00

Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HCS-DCA-LMI-R3

Jan 1 thru Mar 31, 2016

Activitiy Category:

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( Person )

Responsible Organization:

Public services Under Way

HCS DCA LMI R3Activity Title:

Project Number:

S01SupSrvsR3

Project Title:

Supportive Services
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Match Contributed $0.00

$0.00

$1,306,885.27

     Program Income Drawdown

Program Income Received

Total Funds Drawdown $197,932.26

$0.00

$0.00 $0.00

$0.00

$1,306,885.27

Total Funds Expended $197,402.79

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-40 245/3081 124/3080 369/6161# of Cases opened -149 -189 100.00

565 2258/2881 615/2881 2873/5762# of Cases closed 1964 2529 100.00

Activity Description:

DCA will provide housing counseling services through its existing network of HUD-certified housing counseling agencies. These
housing counseling agencies will provide comprehensive counseling services for both homeowners and renters in order to
identify all available homeowner and renter programs and other available resources and to assist with application processing
and housing counseling, all in one stop locations in all nine of the most impacted counties. The counseling shall include
financial literacy training, fair housing counseling including mobility counseling and fair housing rights, and any assistance
needed to resident of public and assisted housing that are required to be relocated.

Location Description:

NINE SANDY-IMPACTED COUNTIES.

This QPR reflects all data corrections or changes that were necessary to reconcile the data that was uploaded into the new
module. Income variances shown are reflective of data that may not have been available at the time of the data load. The
cumulative total for the number of applicants served is 925. All performance measures are reported in Round 3. 925
households received housing counseling services from contracted nonprofit organizations.

Activity Progress Narrative:

$1,306,885.27$197,402.79New Jersey Department of Community Affairs

No Accomplishments Performance Measures

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

252 673/852 252/428 925/1280# of Persons 673 925 100.00

$197,932.26     Program Funds Drawdown $1,306,885.27

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

HOUSING
COUNSELING

SERVICES DCA LMI
R1

HCS-DCA-LMI-R1S01SupSrvsR1Public services
New Jersey Department of

Community Affairs
General Account

HCS DCA LMI R2HCS-DCA-LMI-R2S01SupSrvsR2Public services
New Jersey Department of

Community Affairs
General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$230,000.00

Low/Mod HIGHLANDS BOROUGH

Total Projected Budget from All Sources

Match Contributed

$230,000.00

$0.00

$0.00

$0.00

$230,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LHR-DCA-LMI-BOH-R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

THIS ACTIVITY PROVIDES FUNDING FOR LEAD ACCESSMENT, LEAD HAZARD REDUCTION AND CLEARANCE.
HOMES TARGETED FOR HAZARD REDUCTION WILL BE HOMES IMPACTED BY SUPER STORM SANDY. 

Location Description:

HIGHLANDS BOROUGH, MONMOUTH COUNTY.

There have been no expenditures in this quarter for the Borough of Highlands. Highlands is continuing their outreach efforts to
find eligible program participants.

Activity Progress Narrative:

LEAD HAZARD REDUCTION BOROUGH OF
HIGHLANDS LMI R3

Activity Title:

Project Number:

S01SupSrvsR3

Project Title:

Supportive Services

$0.00$0.00HIGHLANDS BOROUGH

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

LEAD HAZARD
REDUCTION

BOROUGH OF
HIGHLANDS LMI R2

LHR-DCA-LMI-BOH-R2
S01SupSrvsR2

Rehabilitation/reconstru
ction of residential

structures
HIGHLANDS BOROUGH General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

780

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,770,000.00

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$1,770,000.00

$0.00

$0.00

$0.00

$1,770,000.00

$356,229.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LHR-DCA-LMI-R3

$189,190.56

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$356,229.30

Total Funds Expended

Responsible Organization:

$186,330.21

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

This actvity provided funding for lead accessment, lead hazard reduction and clearance.  Homes targeted for hazard reduction
will be homes impacted by Superstorm Sandy.

Location Description:

Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union.

The expenditures for this activity reflect the Lead Hazard Reduction Program (LHRP) Department of Community Affairs’ (DCA)
program delivery expenses, the cost of environmental reviews, program delivery expenses, and outreach and marketing
expenses for the LHRP subrecipients. Thus far, a total of 38 completed applications have been received. 1 is pending NJDEP
Tier 2 Environmental Review, 2 are pending lead evaluation services, 13 are pending eligibility review and 19 were determined
to be ineligible. Potential applicants are continuously being

Activity Progress Narrative:

LEAD HAZARD REDUCTION LMI R3Activity Title:

Project Number:

S01SupSrvsR3

Project Title:

Supportive Services

$356,229.30$186,330.21New Jersey Department of Community Affairs

$189,190.56     Program Funds Drawdown $356,229.30

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

LEAD HAZARD
REDUCTION LMI R2

LHR-DCA-LMI-R2S01SupSrvsR2
Rehabilitation/reconstru

ction of residential
structures

New Jersey Department of
Community Affairs

General Account

781

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



screened for eligibility and LHRP sub-recipients continue outreach to find qualified potential applicants. In this quarter, the
LHRP has provided 306 units of language assistance to Limited English Proficient (LEP) individuals in accordance with the
Voluntary Compliance Agreement (VCA).

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

782

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,000,000.00

Low/Mod New Jersey Department of Community Affairs

Total Projected Budget from All Sources

Match Contributed

$20,000,000.00

$0.00

$0.00

$0.00

$20,000,000.00

$996,470.31

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SSP-DCA-LMI-R3

$534,799.48

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Direct ( HouseHold )

$847,852.81

Total Funds Expended

Responsible Organization:

$574,489.16

Rental Assistance (waiver only) Under Way

Activity Description:

SANDY HOUSING CHOICE VOUCHERS PROGRAM PROVIDED RENTAL ASSISTANCE TO HOUSEHOLDS WITHOUT
HOUSING AS A RESULT OF SUPERSTORM SANDY. THIS ASSISTANCE IS A PUBLIC SERVICE ACTIVITY.  USE OF
FUNDS IN THIS MANNER PREVENTS HOMELESSNESS AMOUNG LOW INCOME RESIDENTS IN STORM-IMPACTED

Location Description:

9 Counties

The Tenant Based Rental Assistance (TBRA) program continues to approve applicants and issue
housing vouchers. This quarter, 56 new tenants received rental assistance bringing the total number
vouchers to 157. Current quarter reflect previous quarter metrics.

Activity Progress Narrative:

DCA HOMELESS HOUSING R3Activity Title:

Project Number:

S01SupSrvsR3

Project Title:

Supportive Services

$996,470.31$574,489.16New Jersey Department of Community Affairs

$534,799.48     Program Funds Drawdown $847,852.81

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

DCA HOMELESS
HOUSING LMI R1

SSP-DCA-LMI-R1S01SupSrvsR1
Rental Assistance

(waiver only)
New Jersey Department of

Community Affairs
General Account

DCA HOMELESS
HOUSING R2

SSP-DCA-LMI-R2S01SupSrvsR2
Rental Assistance

(waiver only)
New Jersey Department of

Community Affairs
General Account

783

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

17 966/975 17/975 983/1950# of Households 966 983 100.00

17 966/975 17/975 983/1950# Renter Households 966 983 100.00

784
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$945,250.00

Urgent Need NEW JERSEY DEPARTMENT OF ENVIRONMENTAL

Total Projected Budget from All Sources

Match Contributed

$945,250.00

$0.00

$0.00

$0.00

$945,250.00

$192,266.93

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SSP-DEP-UN-R3-MOSQUITO CONTROL

$192,266.93

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$0.00

To Date

06/01/2015

Area (  )

$192,266.93

Total Funds Expended

Responsible Organization:

$192,266.93

Public services Under Way

Activity Description:

TO PROVIDE FUNDING FOR THE CONTROL OF THE MOSQUITO POPULATION WITHIN THE NINE SANDY-IMPACTED
COUNTIES.

Location Description:

NINE SANDY-IMPACTED COUNTIES.

County Mosquito Control Agencies are continuing with their grant projects. Warren, Sussex, and Monmouth have been
reimbursed for elements of their project workplan. Requests for reimbursement from Hudson, Hunterdon, and Ocean are in
various stages of review. Most of  the insecticides requested by 15 counties were received and are in the process of being 
distributed. As soon as all product is delivered, each vendor will be paid out of Round 3 funds.  Sussex and Middlesex
completed aerial surveillance this quarter identifying Sandy created  mosquito habitats.

Activity Progress Narrative:

SUPPORTIVE SERVICES DEP MOSQUITO
CONTROL UN R3

Activity Title:

Project Number:

S01SupSrvsR3

Project Title:

Supportive Services

$192,266.93$192,266.93NEW JERSEY DEPARTMENT OF ENVIRONMENTAL

$192,266.93     Program Funds Drawdown $192,266.93

785

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

786
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$173,424.96

Urgent Need New Jersey Department of Health and Senior Services

Total Projected Budget from All Sources

Match Contributed

$173,424.96

$173,424.96

$0.00

$0.00

$173,424.96

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SSP-DOH-UN-R3-MOSQUITO SURVEILLANCE

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

$173,424.96

To Date

06/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

TO PROVIDE FUNDING FOR THE OUTREACH, EDUCATION AND TESTING OF MOSQUITO-BORNE VIRUSES.

Location Description:

Nine Sandy-Impacted Counties.

The Department of Health implements two strategies in the Mosquito Surveillance Program. They include educational outreach
and laboratory testing of the mosquitoes. The expenditures this quarter reflect the cost of conducting these activities. When
Round 2 funds are fully disbursed, all  expenditures will move to Round 3.

Activity Progress Narrative:

SUPPORTIVE SERVICES DOH MOSQUITO
SURVEILLANCE UNR3

Activity Title:

Project Number:

S01SupSrvsR3

Project Title:

Supportive Services

$0.00$0.00New Jersey Department of Health and Senior Services

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

787

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 94

Monitoring Visits 0 17

Audit Visits 0 0

Technical Assistance Visits 0 45

Monitoring/Technical Assistance Visits 0 32

Report/Letter Issued 0 18
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