BANISCH

ASSOCIATES INC
Planning and Design

February 16,2016
Mr. Corey Piasecki, PP/AICP, Regional Planner
New Jersey Highlands Council
100 North Road
Chester, NJ 07930

Re:  Chester Borough Plan Conformance
Dear Mr. Piasecki,

The following scope of work, timeline and budget is provided in connection with Chester Borough’s
Application for Municipal Plan Conformance Grant Reapplication.

Plan Conformance Elements/Work Products Timeline Budget Estimate
$

Module 5 —Model Highlands Master Plan — 30-days See Review and
utilizing the Highlands’ updated model Master Plan Recommendations
Element for Planning Area municipalities, prepare Report line item
municipal Master Plan element
Module 6 — Highlands Land Use Ordinance — 30-days See Review and
update the Highlands’ updated model Land Use Recommendations
Ordinance; supplement as may be indicated by local Report line item
master plan
Plan Conformance - Review and Recommendations 30-days 10,500
Report — Municipal Response

Estimated / Subtotals: 60-days 10,500

b Chester Borough would like to participate in the 3" Round Housing Plan Element and Fair Share
Plan update program once the Highlands Council determines that the Borough is eligible.

The “anticipated completion dates™ in the draft IPS are identified in number of days, not specific
completion dates. Please advise me if this is acceptable or if this should be revised.

Pursuant to Chester Borough’s recent reaffirmation of its intention to conform to the Highlands Regional
Master Plan, this letter identifies a draft scope of work, schedule and budget for Plan Conformance items
to be completed, as we understand the scope of required tasks at this time. Please review this draft scope
of work and advise if it is acceptable, or if any revisions may be required.

Thank you very much for your assistance in this matter.
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