
TOWNSHIP OF MONTVILLE,
MORRIS COUNTY, NEW JERSEY

HIGHLANDS IMPLEMENTATION PLAN SCHEDULE (REVISED)

3/2/12 1 1421  Highlands Council

MUNICIPAL IMPLEMENTATION PLAN AND SCHEDULE FOR 
PLAN CONFORMANCE BY TASK

FY2012 
Priority (√) or 

N/A

Approximate 
Budget

Anticipated 
Completion 

Date
Responsible Entity Status and Comments

1. Housing Element & Fair Share Plan (Module 3) $5,000
a. Modifications of municipally approved and adopted Housing 
Element and Fair Share Plan as applicable √ -- As needed

Planning Board, 
Governing Body

Amended Plan Conformance Grant. Highlands Council approval of scope of work required 
prior to initiation.  

b. Adoption of Implementing Ordinances √ --
Planning Board, 
Governing Body Amended Plan Conformance Grant

2. Highlands Environmental Resource Inventory (Module 4) – 
Adopted √ $2,000 60 days

Envl Comm., 
Planning Board Amended Plan Conformance Grant

3. Highlands Element of Municipal Master Plan (Module 5) – 
Adopted √ $3,000 60-90 days Planning Board Amended Plan Conformance Grant
a.  Highlands Master Plan Reexamination Report – Prepared and 
Adopted √ 60 days Planning Board Funded as a component of #3.

4.
Municipal Master Plan Elements (as applicable) FY 2012 Planning Board

2012 activities to be selected based upon priorities relevant to specific municipality. All others 
FY2012+

a. Land Use Plan Element Draft Land Use Plan Element prepared by Township in November 2010
b. Conservation Plan Element To be completed
c. Circulation Plan Element
d. Land Preservation and Land Stewardship Plan Element 
e. Agriculture Retention/Farmland Preservation Plan Element N/A Township does not have lands within Agricultural Resource Areas (ARAs)
f. Community Facilities Plan Element
g. Sustainable Economic Development Plan Element $10,000 Highlands Council approval of scope of work required prior to initiation.  
h. Historic Preservation Plan Element 
i. Septic System Yield Allocation (if applicable) Applicability to be determined

5.
Highlands Land Use Ordinances (Module 6) – Adopted √ $10,000 120 days

Planning Board, 
Governing Body

a. Adopt Checklist Ordinance √ $1,000 60-90 days
Planning Board, 
Governing Body

Amended Plan Conformance Grant; to be completed after adoption of Highlands 
Reexamination Report, #3a, above.

6. Zoning Map Update – Adopted (Update to reflect Highlands 
Overlay Zones, Districts) √ $5,000 120 days

Planning Board, 
Governing Body Amended Plan Conformance Grant 

7. Cluster Development 
a Municipal Cluster Development Plan 

TBD FY 2012-13 Planning Board
The Township does not have any Agricultural Resource Areas, thus cluster development is 
optional and may be utilized in residential zones.

b. Municipal Cluster Development Ordinance and Design Guidelines
TBD FY 2012-13

Planning Board, 
Governing Body

8. Resource Management Plans and Programs
a. Water Use and Conservation Management Plan TBD To be completed
b. Habitat Conservation and Management Plan √ $15,000 FY 2012+ Highlands Council approval of scope of work required prior to initiation.  
c. Stream Corridor Protection/Restoration Plan (optional) √ $35,000 FY 2012 Highlands Council approval of scope of work required prior to initiation.  
d. Wastewater Management Plan 

√ $3,000
NJDEP 
Schedule NJDEP Administrative Order 2010-03 (County WMP chapter )

e. Septic System Management/Maintenance Plan TBD FY 2012+ Health Board To be completed
f. Lake Restoration Management Plan (if applicable) TBD FY 2012+ To be completed
g. Scenic Resource Management Plan (optional) TBD FY 2012+ To be completed

h. Municipal Stormwater Management Plan TBD FY 2012+
Updates only as needed to incorporate RMP provisions; Plans are required under NJDEP 
regulations.

i. Regional Stormwater Management Plan (if applicable) N/A TBD FY 2012+
j. Land Preservation and Land Stewardship Program TBD FY 2012+ To be completed

9. Board of Health Ordinances
a. Septic System Maintenance TBD FY 2012+ Subsequent to release of model ordinance and completion of 8e
b. Potential Contaminant Source Management TBD FY 2012+ Subsequent to release of model ordinance
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10. Implementing Ordinances for Management Plans and Programs

a. Water Use and Conservation Management Plan Ordinance TBD * *Following completion of 8.a
b. Habitat Conservation and Management Plan Ordinance TBD * *Following completion of 8.b
c. Stream Corridor Ordinance TBD * *Following completion of 8.c
d. Lake Restoration Management Plan Ordinance TBD * *Following completion of 8.f
e. Tree Clearing Ordinance TBD FY 2012+
f. Right to Farm Ordinance (if applicable) TBD -- FY 2012 Governing Body Adoption of State model ordinance
g. Scenic Resource Mgmt Ordinance (if applicable) * *Folllowing completion of 8.g, if selected
h. Stormwater Mangement Ordinance * *Updates only, as needed to incorporate RMP provisions; following 8.i
i. Other Ordinance Provisions (specify) N/A TBD Local schedule

11. RMP Updates (optional)

a. TBD Local schedule
12. Map Adjustment Petition(s) (optional)

a. TBD Local schedule
13. Highlands Center Petition (optional)

a. Local schedule
14. Submission of Municipal Planning and Regulatory Documents 

and Supporting Materials (see Draft Consistency Review and 
Recommendations Report) √ 45 days 2009 Plan Conformance Grant

15. Discretionary Documents or Requests (financial and technical 
assistance requests from the municipality)
a. TBD Local schedule

16. Attendance at Highlands Council Training Sessions
a. Ordinance Administration: Application Procedures, Implementation, 
Enforcement √ $2,500 4-6 months Highlands Council

Land Use Administrator/Board Secretary, Zoning Officer,  Enforcement Officer, Property 
Inspector, Professionals

FY2012 Total Approximate Budget $91,500

This Plan will be altered over time, to reflect the municipality’s progress toward achieving Full Plan Conformance and to address funding and implementation tasks that carry forward into future years. All such changes will involve a
collaborative effort and agreement between the municipality and the Highlands Council. The Highlands Council may modify, in consultation with the municipality, the above deadlines for completion and may also reallocate the approximate
budget costs within the total amount approved. No timeframe will be considered to have begun, however, until the municipality has been provided the tools (including grant funding) with which to accomplish each component of the Plan
Conformance program.



Montville Township 3/2/2012
Account of Highlands Council Grant Awards

Type of Grant Status Resolution Date Grant Amount Tasks Payments
COAH Grant Closed October 6, 2005  $        7,500.00  Fair Share Plan  $        7,500.00 

Initial Assessment Closed December 18, 2008  $      15,000.00  IA Report  $      17,206.25 

Plan Conformance Executed December 18, 2008  $    100,000.00  Module 1 -   $      21,191.67 
 Module 2 -   $        7,187.50 
 Module 3 -   $        8,218.50 
 Module 4 -   $        1,906.25 
 Module 5 -   $        3,281.25 
 Module 6 -   $        3,148.75 
 Module 7 -   $      11,239.58 

Subtotal  $     56,173.50 

Grant Award Total 115,000.00$   Balance  $     43,826.50 

TOTAL REIMBURSEMENT AMOUNT  $      73,379.75 

Anticipated Expenses, Amended Plan Conformance Grant
Completion of Module 3 – Housing Plan 5,000.00$      Balance Forward 43,826.50$      
Completion of Module 4 – Finalize/Adopt ERI 2,000.00$      Module Completion Costs (2,897.83)$       
Completion of Module 5 – Highlands Element 3,000.00$      Municipal Response/Related Expenses (5,838.75)$       
Sustainable Economic Development Plan 10,000.00$    Estimate of Available Funds 35,089.92$      
Completion of Module 6 – Land Use Ordinances 10,000.00$    
Checklist Ordinance 1,000.00$      
Municipal Zoning Map Update 5,000.00$      
Habitat & Conservation Management Plan 15,000.00$    Amended Plan Conformance Grant
Stream Corridor Protection/Restoration Plan 35,000.00$    Anticipated Expenses 91,500.00$      
Wastewater Management Plan 3,000.00$      (35,089.92)$     
Highlands Council Training Sessions 2,500.00$      Estimated Total Need 56,500.00$      
TOTAL 91,500.00$    (This figure is rounded to the nearest hundred.)
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