BOROUGH OF BLOOMINGDALE
HIGHLANDS IMPLEMENTATION PLAN AND SCHEDULE

FY2012 . Anticipated .
- Approximate . Responsible
FINAL MUNICIPAL IMPLEMENTATION PLAN AND SCHEDULE | Priority () Budget Completion Enti Status and Comments
FOR PLAN CONFORMANCE BY TASK or N/A i Date v
1 Housing Element & Fair Share Plan (Module 3) $12,500
a. Modifications of municipally approved and adopted Housing Planning Board, [Plan Conformance Grant. Potential changes in applicable State laws and/or regulations acknowledged.
Element and Fair Share Plan (incl. COAH submittals) as applicable \ -- As needed Governing Body [Modifications as needed to retain compliance and ensure protection from legal challenge.
b. Adoption of Implementing Ordinances Planning Board,
V - As needed Governing Body [Amended Plan Conformance Grant
2. Highlands Environmental Resource Inventory (Module 4) — Envl Comm.,
Adopted \ $2,000 60 days Planning Board [Amended Plan Conformance Grant
3. Highlands Element of Municipal Master Plan (Module 5) —
Adopted V $3,000 60 days Planning Board [Amended Plan Conformance Grant
4. Municipal Master Plan Elements (as applicable)
FY 2012 Planning Board |FY 2012 activities to be selected based upon priotities relevant to specific municipality. All others FY2012+
a. Land Use Plan Element
b. Conservation Plan Element
c. Circulation Plan Element
d. Land Preservation and Land Stewardship Plan Element
e. Agriculture Retention/Farmland Preservation Plan Element N/A No Agricultural Resource Area
f. Community Facilities Plan Element
Development of plan to enhance and provide for sustained economic viability, in conjunction with 10a and 13a
below, and optimization of the Borough's limited growth capacity. Funding to be released upon approval of
o. Sustainable Economic Development Plan Element V $10,000 FY 2012+ scope of work by the Executive Director.
h. Historic Preservation Plan Element
i. Development Transfer Plan Element (optional)
j. Septic System Yield Allocation (if applicable)
Planning Board,
5. Highlands Land Use Ordinances (Module 6) — Adopted \ $10,000 120 days Governing Body |Amended Plan Conformance Grant
a. Adopt Planning Area Petition Ordinance V $500 60 days Governing Body [Amended Plan Conformance Grant
b. Adopt Checklist Ordinance \ $1,000 60 days Govemi;g Body |Amended Plan Conformance Grant
Zoning Map Update — Adopted (Update to reflect Highlands Planning Board,
6. Overlay Zones, Districts) \ $5,000 120 days Governing Body [Amended Plan Conformance Grant
7. Resource Management Plans and Programs
a. Water Use and Conservation Management Plan TBD
Development of municipal-wide plan to protect extensive areas of critical habitat within the Borough, to identify
species at risk, options for restoration where needed, and standards for mitigation of unavoidable impacts of
future development. Assistance to be provided by the Highlands Council. Funds to be released upon approval of
b. Habitat Consetvation and Management Plan V $15,000 FY 2012+ scope of work.
c. Stream Corridor Protection/Restoration Plan (optional) TBD FY 2012+
NJDEP
d. Wastewater Management Plan \ $5,000 Schedule NJDEP Administrative Order 2010-03 (Local WMP)
e. Septic System Management/Maintenance Plan TBD FY 2012+ Health Board
Phase 1 of development of Lake Management Plan(s) for Borough’s lakes and Lake Management Areas:
preliminary assessment of limnological status and environmental integrity to determine future needs for
protection/restoration. Assistance to be provided by the Highlands Council. Funding to be released upon
f. Lake Restoration Management Plan (if applicable) V $35,000 FY 2012+ approval of scope of work by the Executive Director.
2. Scenic Resource Management Plan (optional) TBD FY 2012+
h. Municipal Stormwater Management Plan (updates) TBD FY 2012+ Updates only as needed to incorporate RMP provisions; Plans are required under NJDEP regulations.
i. Regional Stormwater Management Plan (if applicable) TBD FY 2012+
j. Land Preservation and Land Stewardship Program TBD FY 2012+
k. Forest Stewardship Plan (optional) TBD FY 2012+
8. Board of Health Ordinances
a. Septic System Maintenance TBD FY 2012 Subsequent to release of final model ordinance and completion of 7e
b. Potential Contaminant Source Management TBD FY 2012 Subsequent to release of final model ordinance
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BOROUGH OF BLOOMINGDALE
HIGHLANDS IMPLEMENTATION PLAN AND SCHEDULE

FY2012 . Anticipated .
- Approximate . Responsible
FINAL MUNICIPAL IMPLEMENTATION PLAN AND SCHEDULE | Priority () Budget Completion Enti Status and Comments
FOR PLAN CONFORMANCE BY TASK or N/A g Date Yy
9.
Implementing Ordinances for Management Plans and Programs
a. Water Use and Conservation Management Plan Ordinance TBD * *Following completion of 7a
b. Habitat Conservation and Management Plan Ordinance TBD * *Following completion of 7b
c. Stream Corridor Ordinance TBD * *Following completion of 7c
d. Lake Restoration Management Plan Ordinance TBD * *Following completion of 7f
c. Tree Clearing Ordinance TBD FY 2012+
f. Right to Farm Ordinance (if applicable) - FY 2012 Governing Body [Adoption of State model ordinance
g. Transfer of Developments Right Ordinance (if applicable) TBD * *Following completion of 4i
h. Scenic Resource Mgmt Ordinance (if applicable) TBD * *Folllowing completion of 7g, if selected
i. Stormwater Management Ordinance TBD * *Updates only, as needed to incorporate RMP provisions; following 7h, 7i
h. Other Ordinance Provisions (specify) TBD Local schedule
10. Redevelopment and Brownfields Opportunities (optional)
In conjunction with 13a, below, analysis of redevelopment opportunities and potential designation, as
appropriate, of Highlands Redevelopment Area(s). Funds to be released upon approval of Scope of Work by the
a. Highlands Redevelopment Area Planning v $10,000 FY 2012 Executive Director of the Highlands Council.
In conjunction with 10a, above, analysis of specific properties, including Block 49 Lots 111 and 112 for potential
b. 'Horse Farm' Site Recevlopment Planning \ $10,000 FY2012 redevelopment, whether via Highlands Redevelopjment Area designation or other means.
11. RMP Updates (optional)
a. ‘TBD Local schedule
12. Map Adjustment Petition(s) (optional)
a. ‘TBD Local schedule
13. Highlands Center Planning (optional)
In conjunction with 10a, above, analysis of potential for Highlands Center designation. Funds to be released
a. V $10,000 FY 2012 upon approval of Scope of Work by the Executive Director of the Highlands Council.
14. Submission of Municipal Planning and Regulatory Documents
and Supporting Materials (See Consistency Review and
Recommendations Report, Section A) V 45 days Amended Plan Conformance Grant
a.
15. Discretionary Documents or Requests (financial and technical
assistance requests from the municipality)
a. Local schedule
16. Attendance at Highlands Council Training Sessions
a. Municipal Exemption Determinations \ $1,000 4-6 months | Highlands Council [Exemption Designees (e.g., Zoning Officer)
b. Ordinance Administration: Application Procedures, Implementation, Land Use Administrator/Board Sectetary, Zoning Officer, Enforcement Officer, Property Inspector,
Enforcement ~ $1,500 4-6 months Highlands Council [Professionals
2011-12 Total Approximate Budget $131,500
This Plan will be altered over time, to reflect the municipality’s progress toward completing all Plan Conformance activities and to address funding and implementation tasks that carry forward into future years. All such changes will involve a collaborative
effort and agreement between the municipality and the Highlands Council. Important in such considerations is the on-going recognition of the voluntary nature of Plan Conformance with respect to the municipality's Planning Area. The Highlands Council
may modify, in consultation with the municipality, the above deadlines for completion and may also reallocate the approximate budget costs within the total amount approved. No timeframe will be considered to have begun, however, until the municipality
has been provided the tools (including grant funding) with which to accomplish each component of the Plan Conformance program.
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Borough of Bloomingdale 9/6/2011
Account of Highlands Council Grant Awards
| Type of Grant Status Resolution Date | Grant Amount Tasks | Payments |
COAH Grant Executed October 6, 2005 $ 12,500.00 Fair Share Plan S -
Initial Assessment Closed April 16,2009 $ 15,000.00 IA Report S 14,623.75
Plan Conformance Executed December 18,2008 S 100,000.00 Module 1 - S 14,126.25
Module 2 - S 6,005.00
Module 3 - S 12,136.95
Module 4 - S 1,991.25
Module 5 - S 3,727.50
Module 6 - S 776.25
Module 7 - S 6,919.25
Subtotal S 45,682.45
Total Grant Awards S 127,500.00 Balance S 54,317.55
TOTAL REIMBURSEMENT AMOUNT $ 60,306.20
Anticipated Expenses, 2011-2012 Amended Plan Conformance Grant
Completion of Module 3 — COAH Certification* S 12,500.00 COAH Grant Balance Forward S 12,500.00
Completion of Module 4 — Finalize/Adopt ERI S 2,000.00 Plan Conformance Grant Balance Forward S 54,317.55
Completion of Module 5 — Highlands Element S 3,000.00 Estimated Municipal Response/Related Expenses $  7,500.00
Completion of Module 6 — Land Use Ordinances S 10,000.00 Estimated Pre-Hearing Accuracy Review Expenses S 500.00
Planning Area Petition & Checklist Ordinances S 1,500.00 Estimate of Available Funds $ 58,817.55
Municipal Zoning Map Update S 5,000.00
Wastewater Management Plan S 5,000.00 Amended Plan Conformance Grant
Master Plan Sustainable Economic Devel Plan S 10,000.00 Anticipated 2011-2012 Expenses $ 131,500.00
Habitat Conservation Management Plan S 15,000.00 S (58,817.55)
Lake Restoration Management Plan S 35,000.00 Estimated Total Need $ 72,700.00
Highlands Redevelopment Area Planning S 20,000.00
Highlands Center Designation Planning S 10,000.00
Highlands Council Training Sessions S 2,500.00
TOTAL $ 131,500.00

* Note: Funds to complete Module 3 will draw from the Borough's Non-Substantive Certification Grant (512,500). All future work conducted on finalizing the
Borough’s Fair Share Housing Plan should be billed to this grant program.
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