DRAFT revised Plan Implementation Agreement

July 2020
# |ACTIVITY LOCAL EFFORT STATE/COUNTY ASSISTANCE |TIME TABLE DELIVERABLE
1. General
After SPC adopts resolution
accepting Lakewood Biennial OPA will update State Plan Map and publish notice
1.0|Map Amendment OPA Review and Industrial Node of Map Amendment in NJ Register
NJDEP will complete review
and publish a notice of the
NJDEP consideration of SPPM changes  |Zoning changes and zoning map changes that reflect review findings within 90 days of
1.1]for use in CAFRA. SPC map changes NJDEP the SPPM changes NJ DEP publishes CAFRA consitency in NJ Register
Biennially, Lakewood Township shall submit a report,
including map ammendments to OPA and the public
concerning the terms of this PIA and related efforts 2 Years from previous SPC
1.2)Plan Endorsement biennial review pursuant to NJAC 5:85-7.12(c). OPA will provide a template resolution Biennial Review
Coordinate with planning efforts of adjoining
municipalities, the County and State and regional
planning efforts particularly concerning: regional
planning, transportation, economic development,
tourism, natural resource protection and open space and|County Planning Board, OPA, DOT,
1.3]Inter-governmental coordination recreation. DEP, NJ Transit Ongoing Include in biennial report




2.1

Master Plan
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Review and update Master Plan goals and objectives as
directed by the MLUL. The remaining elements need to
be updated to reflect the community vision that was
conducted as well as the Growth Management Plan and
including Center Boundaries, update:

C. Circulation

D. Housing

E. Historic Preservation

F. Community Facilities

G. Utilities

H. Economic Development

1. Conservation of Open Space

July 2020

Reexamination will be as

required by the M.LL.U.L.

Master Plan Rexamination. Any elements
updated should be sent to OPA when being
considered.

24

Community Facilities

Continue to teview the needs of community facilities to
determine the need for replacement or additions
including, but not limited to: schools, fire substations,
police station, highway department and recreational
facilities.

OPA and DEP

Ongoing

Report status update in the biennial review

25

Educational Programs

Encourage educational programs for conservation of
lands, historic resources, community facilities and local
businesses.

County

Report status update in the biennial review

2.6

Plan Review

Hstablish a continuing program for re-evaluating the
policies established by the L.and Use Plan Element

Ongoing

Report status update in the biennial review

3. Housing

3.

—_

Projected Need for Affordable Housing

In light of the Township's rapid growth and
development, and the concerns mentioned during
public review of the SGP, Lakewood will ensure that
they adhere to the Fair Housing Act.

Courts as well as Local, County, State,
Federal government if applicable.

Ongoing

Report status update in the biennial review

3.2

Rehabilitation

Consider partnering with Ocean County to utilize
resources like tax abatement and CDBG funding to
rehabilitate the aging housing stock.

Ocean County

2-3 years

Report status update in the biennial review
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Identify opportunities to create diverse housing mixture

July 2020

HMFA as well as Local, County, State,

3.3|Housing Mixture and affordable housing in the centers. Federal government as applicable. Ongoing Report status update in the biennial review
Ensure that any new sites identified for affordable
housing be free of environmental constraints that would
render them not developable as described in the
amended Draft Housing Element and Fair Share Plan  |Courts as well as Local, County, State,
3.4|Housing - Affordable Housing Sites and applicable regulations. Federal government as applicable. Ongoing Report status update in the biennial review

3.5

Ensure compliance with the affirmative
marketing requirements of N.J.A.C. 5:80-
26.1 et seq.

There were a number of public comments made during
the public comment period of the SGP that not all
affordable housing was marketed fairly. The biannual
report should address specific steps and programs being
taken to ensure that affordable housing is marketed
fairly is and how it is beimg .

Courts as well as Local, County, State,
Federal government if applicable.

Ongoing, To be reported in the
biannual review

Report status update in the biennial review

2.2

Impact Fees/Housing Trust

Implement provisions of the Unified Development
Ordinance to promote Township affordable housing
goals and the use of impact fees for authorized
development by the Township Committee.

Ongoing

Report status update in the biennial review

4. Oy

pen Space/Recreation

4.1

Open Space Plan & Update ROSI

Continually prioritize high value open space lands for
acquisition. Implement the Open Space Plan Element
of the Township Master Plan that identifies parcels for
potential acquisition.

Ocean County and DEP-Green Acres

Ongoing as acquisitions are
made or when plans change.

Report status update in the biennial review

Design, obtain funding and construct the trail network
and pedestrian linkages with assistance provided by

4.2|Pedestrian Linkages Environmental Commission. DOT, County Ongoing Report status update in the biennial review

4.3]Open Space Linkages Create linkages between open space and recreation sites. [DEP Ongoing Report status update in the biennial review
Create and implement a Non-contiguous Cluster

4.4]Non-contiguous Cluster Ordinance Ordinance that will preserve land in Lakewood. OPA and DEP 1.5 years Report status update in the biennial review
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Update the Natural Resource Inventory that was Ongoing as acquisitions are
produced during Plan Endorsement with assistance made and new environmental
5.1|Natural Resource Inventory provided by the Environmental Commission. DEP data is available. Report status update in the biennial review
Create and implement a Stream Corridor Protection
5.2]Stream Corridor Protection Plan Plan to protect waterways located within the Township. |DEP 2-5 years Report status update in the biennial review
6. Transportation and Circulation
Ensure that opportunities for growth do not impede the
Implement the Parking Study funded ability to construct and to effectively address parking.
6.15]through the OPA Smart Growth Grant Utilize best TOD and center-based design strategies. DOT & NJ TRANSIT 2-5 years Report status update in the biennial review
Wotk with NJDOT (and NJT where
service is involved) to specifically, adopt a
Complete Streets policy that recognizes
pedestrian and their needs to access transit,|As circulation plans are developed follow NJ DOT’s
jobs, and neighborhoods. The complete [policy to enable safe access and mobility of pedestrians,
streets approach begins with an bicyclists, transit users of all ages and abilities, in
understanding that land use and addition to motorists that should be developed with
transportation are integral to one another |context-sensitivity and a firm understanding that Land Lakewood adopted a Complete
and planning needs to operate with that ~ |Use and Circulation planning are integrated with the Streets policy on October 17,
6.2Junderstanding. other.; specifically, adopt a Complete Streets policy. DOT & NJ TRANSIT 2013 Report status update in the biennial review
Work with NJT to implement appropriate |Develop an implementable plan to improve regional
6.25|Express Bus service along Route 9. and local Bus service NJ TRANSIT 3 years Report status update in the biennial review
Develop and utilize best TOD and center-based design
6.3]TOD Development strategies whete approptiate. DOT & NJ TRANSIT 3 years Report status update in the biennial review
Continue to work and implement with NJTPA, NJ
DOT and Toms River to address access management  |DOT in conjunction with NJTPA's
6.4|Access Management planning along Route 9 and other state highways. Route 9 corridor study 3 years Report status update in the biennial review
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As part of the Circulation Plan update, incorporate a
strategy for dealing with retail, commercial or truck
freight traffic along state, county and municipal
roadways as it relates to existing and future land use

July 2020

DOT in conjunction with NJTPA's

Report status update in the biennial review

6.5]Goods movement patterns. Route 9 corridor study Ongoing
As part of the Circulation Plan update, incorporate a
strategy to utilize transportation demand management
(TDM) measures for trip reduction where applicable,  [NJTPA, Greater Mercer TMA, NJ
Transportation Demand Management such as ridesharing, vanpooling, transit and park-and- |[TRANSIT and DOT in conjunction
6.6](TDM) rides with NJTPA's Route 9 corridor study  |3-5 years Report status update in the biennial review
The Township will implement land use controls
consistent with the desirable typical section (DTS) for
Route 9 in the Access Code. The Township's HD
zoning along Route 9 south of downtown provides for
. . setbacks to help preserve a right of way for future Route
Transportation - Route 9 right of way 9 widening. Hg\x}jever, basedgon field (stervation, there
appears to be significant development close to the
highway. The Township shall provide copies of
variances and other provisions that have allowed for
encroaching development.
6.7 OPA and DOT Ongoing Report status update in the biennial review
Encourange economic development in and around the
airport; continue to explore the role the airport plays
and how it affects the Circulation Element of the
6.8]Airport Activities Master Plan. DOT Ongoing Report status update in the biennial review
Remain actively engaged with NJ Transit & Ocean
6.9|Mass Transit Improvements County to explore mass transit options. NJ Transit & Ocean County 1 - 2 years Report status update in the biennial review
Report status update in the biennial review,
including details of the implemenatation of
Transportion Improvement District (TID)
ordinance adopted June 8, 2017 for two sub-
districts (Ordin.# 2018-9) and the status of
adopting and implementing a TID study for the
entire Township. The status update should
include details of the money collected and the
6.9|Lakewood TID Implement the TID Lakewood, DOT Ongoing projects funded from that revenue source.
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7. Infrastructure

The Township will adopt a stormwater management
ordinance and implement its stormwater management

Completed. Stormwater regulations are a part of
the Unified

Development Ordinace. The Township has a
stormwater

7.1|Stormwater Management Plan program in accordance with NJDEP regulations. DEP and Ocean County 1 year management plan
Create and implement a Wellhead Protection Plan to Completed. Ordinance adopted in June 2017

7.2]Wellhead Protection Plan protect watet supply wells. DEP 2 years (Ord. #2017-26)

8. Economic Development

Continue to actively promote the UEZ programs

8.1|Utban Enterprise Zone (employment, financial, public safety). Ongoing Report status update in the biennial review
Manage the business development and retention
program in the Foreign Trade Zone, Industrial Park and

8.2]|Business Retention/ Expansion Cedar Bridge Corporate Campus. EDA Ongoing Report status update in the biennial review
Ensure that the evolving loan fund is promoting small
business development with assistance provided by the

8.3]Revolving Loan Fund Chamber of Commerce. EDA Ongoing Report status update in the biennial review
Maximize the net capture of visitors to State, County

8.4 Tourism and local open space areas. DEP Ongoing Report status update in the biennial review
Apply for public and private community development |JEDA, OPA, NPP, HUD, CDBG and

8.5]Financial Assistance grants DOT Ongoing Report status update in the biennial review
Identify further retail opportunities adjacent to the

8.6]Entertainment/retail /restaurant BlueClaws stadium. OPA, County 1 year Report status update in the biennial review
Promote the creation of a Farmers Market to promote

8.7|Farmers Market the Jersey Fresh brand in the Regional Center. DOA 1 year Report status update in the biennial review

9. Creating a Sense of Place

Build upon Lakewood’s economic and cultural identity
to establish a destination for Ocean County and
Monmouth Counties. Seeking guidance from Ocean

9.1|Strengthen Regional Center Identity County, State and Chamber of Commerce Ocean County, DOT, DEP and OPA  |Ongoing Report status update in the biennial review
Develop a streetscape design, which includes signage to

9.2|Streetscape Design identify the Center. DOT, Ocean County and OPA 1 year Report status update in the biennial review
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Publish an easy to use destination guide that lists events

July 2020

9.3|Destination Guide and places of interest to market the Regional Center Ocean County Ongoing Report status update in the biennial review
Encourage educational programs for conservation of
lands, historic resources, community facilities and local

9.4|Educational Programs businesses. SHPO Ongoing Report status update in the biennial review
Examine land uses around the proposed rail station and |NJ Transit—DOT, Transit Village

9.5] Transit Station propose transit-oriented development. Initiative, OPA 2-3 years Report status update in the biennial review




