Upper Township Planning and Implementation Agreement

This agreement was adopted by the State Planning Commission on February 21, 2007. The SPC made minor revisions on March 25, 2009

after considering the biennial review. These revisions are reflected below.

2/21/2007

Topic Item |Subtopic Activity (local action unless otherwise indicated) State/County Assistance Timetable
No.
General A1 CAFRA Center Submit drafts of all new and revised planning documents required by this PIAto  |OSG, DEP and Pinelands Commission |20 days prior to
Boundary, revised OSG, DEP and the Pinelands Commission. to provide technical assistance adoption by township.
planning area boundaries Completed 4/9/07
General A4 CAFRA Center Boundary |DEP to provide the requisite notice concerning designated center and revised DEP, Pinelands 5/23/2007 Completed
& revised planning area |[planning area boundaries in the NJ Register. As part of this process, the 4/2/2008
boundaries Pinelands Commission will provide general comment to DEP regarding the
petition per the MOU between the two agencies.
General A5 Plan Endorsement By February 21, 2009 and biennially thereafter, the Township shall submit a report 2/21/2009 and
review to OSG and the public concerning the terms of this PIA and related efforts biennially thereafter
pursuant to NJAC 5:85-7.12(c).
General A7 Revised Plan Once the new Plan Endorsement process is in place, the Township will have the |OSG and other state agencies 90-days-afternew-
Endorsement Process  |option to work with state agencies to outline an action plan and timetable to attain ideli
the new standard for the benefit of additional state assistance. This action plan are-adopted-This
may be merged with this PIA, due to overlapping activities. item will be revisited
in 2011.
General A8 Inter-governmental Coordinate with planning efforts of adjoining municipalities, the County and State |County Planning Board, OSG, DOT, Ongoing
coordination and regional planning efforts particularly concerning: regional planning, DEP
transportation, economic development, tourism, natural resource protection and
open space and recreation.
Land Use & Zoning (B1 Land Use Regulations Update zoning regulations to implement land use plan and support center-based |OSG, DEP, Pinelands Commission 4/22/2007 Completed
development. Eliminate discrepancies between the land use plan, zoning plan and 10/9/2007
CAFRA requirements to enable planning consistency. Provide preservation of the
environs through refined zoning standards, and development cluster and transfer
mechanisms.
Land Use & Zoning |B2 Stormwater Management |Adopt ordinance changes required to implement new Stormwater Management DEP Completed
Rules
Land Use & Zoning |B3 TDR Plan Create TDR plan element in coordination with County Smart Future project. OSG, SADC, County (subject to 2/20/2009

continued funding)




Housing C1 COAH Plan Finalize and adopt Housing Element and Fair Share Plan. Coordinate housing COAH 180 days after COAH
site selection with centers. Petition COAH for substantive certification. has finalized any
necessary rule and/or
guideline
amendments following
court decision.
Completed
12/22/2008.
Housing Cc2 Residential Design Incorporate housing design into design guidelines (K2) to support housing OSG (subject to funding) 6/22/2008— 9/30/2009
diversity and links to services and amenities.
Redevelopment B4 Beesley's-Point— 6/22/2008
Open Space & E1 Recreation and Open Prepare and adopt Recreation and Open Space Plan as updated Master Plan DEP Green Acres 2/20/2009 6/20/2010
Recreation Space Plan element. Use the Plan to prioritize open space and farmland preservation
acquisition efforts. Coordinate efforts with County Farmland Preservation plan.
Prioritize acquisition of open space in coordination with State and Federal
agencies and not-for-profit groups. Prepare Recreation and Open Space
Inventory (ROSI) and submit to NJDEP to enable funding.
Open Space & E2 Recreation and Open Target maintenance and enhancement of neighborhood-level parks and 0SG 2/20/2009 6/20/2010
Recreation Space Plan recreation facilities for Centers. Pedestrian and bicycle connections between
residential areas and these facilities shall be a key part of the strategy.
Environmental F1 Coastal Consistency The Township shall prepare a statement that addresses natural resource DEP technical assistance 4/7/2007 Completed
Resources Statement protection and coastal management demonstrating consistency of local plans and 3/30/2007
ordinances with the goals of the Coastal Zone Management Program.
Environmental F2 Local Environmental Adopt Environmental Review regulations to protect environmental sensitive lands |DEP technical assistance 4/7/2007 Completed
Resources Review as a condition of Plan Endorsement. Provide environmental maps for Township 3/30/2007
construction and zoning officials to use to identify critical land and to inform public.
Environmental F3 Dredging Undertake regional dredging effort, obtain funding for equipment, and identify spoil| County coordination of regional plan. 2/20/2009

Resources

sites as part of an overall regional plan.

DEP assistance with funding and site

selection.




Environmental F4 Threatened & Prepare Habitat Conservation Plan and protection measures to maintain habitat. |DEP technical assistance and funding |2/20/2010
Resources Endangered Species
Transportation & G1 Access Management Revise the Township's LDO to comply with the MLUL requirement that municipal |DOT technical assistance*. 4/7/2007 Completed
Circulation zoning to provide for the regulation of land adjacent to State highways in 10/7/2007
conformity with the State Highway Access Management Code.
Transportation & G2 Circulation Plan Prepare updated Circulation Plan Element of the Master Plan. This element shall |DOT technical assistance 2/20/2009 6/20/2010
Circulation justify investments proposed in other Transportation PIA items, including
alternative transportation modes.
Transportation & G3 Bicycle Paths Construct Petersburg /Woodbine /Tuckahoe bike path. Secure funding to design |DOT Transportation Enhancement 2/21/2012
Circulation and construct bike path to connect to Woodbine from Amanda's Field and funds, DOT Bicycle and Pedestrian
connecting north to Tuckahoe Village. funds*, DEP wetlands permits
Transportation & G4 Bicycle Paths Design and construct Palermo bike path along inactive NJTransit rail line from DOT Transportation Enhancement 2/21/2012
Circulation Route 9 to the Inland Waterway. funds, DOT Bicycle and Pedestrian
funds*, DEP wetlands permits
Transportation & G5 Tuckahoe rail station Construct Tuckahoe train station link to Main Street. In coordination with County,|[NJDOT Bike and Pedestrian funds; 2/20/2009
Circulation design and construct sidewalk improvements along Reading Avenue from Route [NJDOT Local Aid funds*.
50 to the Tuckahoe Train Station to support economic development efforts.
Transportation & G6 Routes 50 and 49 Construct Tuckahoe streetscape and Route 50 bridge improvements as key to DOT project currently under design. 2/20/2009
Circulation (Tuckahoe) revitalization of the Tuckahoe Village. Extend improvements to the section of Funds and fast track improvements to
Route 49 within Village center. support Tuckahoe Village economic
development efforts. Transportation
Enhancement and/or NJDOT Local Aid
for Centers of Place funds for to extend
streetscape improvements along Route
49 and to provide streetscape
enhancements in the Village.*
Transportation & G7 Beesley's Point Bridge |Cape May County to coordinate bridge improvements with Somers Point, DOT |DOT*, OSG 42/4/20067-Ongoing
Circulation and any related redevelopment activity {B4). Alternative funding mechanisms
may be explored in conjunction with state agencies if DOT funding does not exist
for the improvements.
Transportation & G8 Garden State Park - Exit [Cape May County to install full interchange at Exit 20 of the Garden State NJ Turnpike Authority funding 2/2420642 Ongoing

Circulation

20

Parkway. This is the highest priority Township transportation improvement project
to reduce congestion.

/DOT*/SJTPO TIP




Transportation & G9 Route 9 Implement Route 9 Cape May County Access Management Plan to reduce County to coordinate regional access 2/21/2012
Circulation congestion along corridor. plan with Cape May mainland
municipalities. DOT Local Planning
Assistance funds*.
Transportation & G10 Route 47/55 Implement Route 47/Route 55 Corridor Study improvements to reduce congestion |NJ Turnpike Authority funding Ongoing
Circulation (except a Route 55 bypass). /DOT*/SJTPO TIP
Transit H1 Regional Shuttle Service |Plan and implement regional shuttle service in coordination with mainland County to take lead in the regional 2/20/2010
municipalities campgrounds and County. Shuttle service will provide transit planning and implementation of a
service between campgrounds, mainland attractions and barrier island regional shuttle service between
destinations. This needs to be coordinated by the County. campgrounds and beaches and other
recreational activities in coordination
with the mainland municipalities.
Request funding through NJ Transit for
system planning and purchase of shuttle
vans (which can be used off season for
other transit services (seniors, van
pools, dial a ride programs); coordinate
with SJITPO on TIP.
Transit H2 Bus Service Pursue improved bus transit facilities to increase route headways, increase bus  |Coordinate between Twp, County, NJ  [2/21/2012
pickup locations, develop central transit locations coordinated with parking. Transit and DOT*
Transit H3 Rail Service Complete rail line between Cape May City and Tuckahoe Village. Excursion rail |Cape May Seashore Line shall take the |2/20/2014
service will support planned economic development activities around restored lead in this effort. DOT funds for rail line
Train Station and Tuckahoe Village. The retention of the rail spur to Beesley's improvements; Transportation
Point as part of redevelopment plan can further expand the excursion rail line Enhancement funds*
route thereby reducing vehicular traffic through Route 9 corridor.
Transit H4.1 Rail Service Conduct feasibility study for potential expansion of rail line from Tuckahoe to the |Municipalities, County and NJ Transit 2/20/2010
Atlantic City Rail Line. This rail line can provide connection to NJTransit/PATCO
service to Philadelphia and enable alternative travel modes, reducing congestion
for summer visitors. (The rail line is also part of the excursion rail line link from
Cape May to Tuckahoe Village.)
Transit H4.2  |Rail Service Depending on results of feasibility study, expand rail line connection from Municipalities, County and NJ Transit Long term
Tuckahoe to the AC Rail Line.
Infrastructure 11 Wastewater Prepare and submit a Wastewater Management Plan Amendment consistent with |Cape May County, NJDEP permits. 4/7/07-{contingent-on-
Management Plan the revised land use element and Centers & Planning Areas. The WMP will timetable-of
identify the areas the Township intends to encourage wastewater treatment coordination-with-
systems, namely portions of the two Town Centers, and areas that will be served BEPRP)- 1/20/2010

by individual septic systems.




Infrastructure 12 Community Package Promote private alternative sewer systems in Centers. Coordinate between larger |DEP Ongoing
Treatment Systems development or redevelopment area for joint infrastructure facilities.
Infrastructure 13 Sewer service on Expand sewer service area to include developed properties on Roosevelt Blvd. DEP permits for sewer extension to 2/21/2012
Roosevelt Blvd The Township agreed to exclude these properties from the Marmora Center in lieu|service existing development.
of extending public sewers to serve this area which has failing septic systems.
Consent Order provides for the sewer service area extension.
Infrastructure 14 Public Water Encourage water line extensions by New Jersey American Water Company within |DEP Ongoing
Centers to support increased development density and to improve fire
suppression capabilities. Work with utility to plan and improve waterline network.
Infrastructure 15 Gibson Bill Study Once water supply scenarios are presented, the Township shall work with DEP, |DEP, OSG, County, other stakeholders |2/21/2008
USGS, County and other municipalities to select the most feasible, cost-effective
solution.
Infrastructure 16 Southeastern New Continue to coordinate with DEP, USGS, County and other municipalities on DEP, OSG, County, other stakeholders |2/20/2010

Jersey Alternative Water
Supply Feasibility Study

regional water supply studies.




Economic J1 Tuckahoe Village Promote Tuckahoe Village Center Revitalization though coordinated planning OSG, Main Street NJ, historic 8/22/2009
Development Revitalization efforts with business and property owners. Develop plans for revitalization of preservation trust grants and revolving

Tuckahoe Village to support economic development initiatives including facade  |loan program. (subject to funding)

and rehabilitation grant program, wayfinding signs, coordinated marketing efforts,

etc. Evaluate land use and zoning for train station area.
Economic J2 Agriculture Prepare and adopt a Farmland Preservation Plan. Coordinate efforts with County |NJDA 2/20/2009 6/20/2010
Development Farmland Preservation plan.
Community Design / |K1 Design Charrettes Undertake design charettes for Seaville, Marmora/Palermo/Beesley's Point, OSG (subject to funding) 6/22/2008— 9/30/2009
Sense of Place Tuckahoe, and Petersburg Centers. Use design workshops to refine Vision for

zoning and design standards for Centers and planned Cores in Marmora and

Seaville.
Community Design / |K2 Design Guidelines Adopt design guidelines to support and enhance centers development. Provide |OSG (subject to funding) 6/22/2008— 9/30/2009
Sense of Place design guidelines suitable for each unique Township Center. Create user friendly

design guidebook to inform on guidelines. Incorporate guidelines into LDO.
Community Design / |K3 Walkable Neighborhoods|Create pedestrian friendly centers through appropriate site design standards. OSG, DOT* 6/22/2008— 9/30/2009
Sense of Place Amend land use regulations to provide for vehicular interconnections and

pedestrian facilities within centers.
Historic and Cultural [L1 Amendments to review |Develop procedures to ensure Historic Preservation Society input for any OSG, DEP 4/7/2007 Complete
Resources process development application or permit that affects identified historic properties. 3/20/2007
Historic and Cultural [L2 Amendments to review |Require a cultural resources assessment for identified historical properties as part |OSG, DEP 4/7/2007 Complete
Resources process of Environmental Review checklist. 3/20/2007
Historic and Cultural |L3 Historic Site Inventory Update existing historic properties inventory and include as updated section of OSG, DEP Completed
Resources Township Master Plan. Coordinate efforts with Upper Township Historic

Preservation Society.
Historic and Cultural |L4 Historic Preservation Update Historic Preservation Plan of the Master Plan. Coordinate efforts with OSG, DEP 6/22/2008 6/20/2010
Resources Plan Upper Township Historic Preservation Society.
Historic and Cultural [L5 Design Guidelines Promote awareness of historic resources of Township through design guidelines |OSG (subject to funding) 6/22/2008 6/20/2010

Resources

to encourage preservation and appropriate rehabilitation of properties and
compatible infill. Develop design guidelines in coordination with Historic
Preservation Society and as part of the proposed planning charettes for the
Tuckahoe and Petersburg villages. Adopt guidelines as part of LDO.




* When requested, NJDOT will give priority consideration to providing technical assistance consistent with program requirements and subject to the availability of state resources.



