Planning and Implementation Agreement (DRAFT)

2/21/2007

Topic Item |Twp [Subtopic Activity (local action unless otherwise indicated) State/County Timetable
No. PIA Assistance
No.

General A1 CAFRA Center Submit drafts of all new and revised planning documents required by this PIA |OSG, DEP and 20 days prior to
Boundary, revised to OSG, DEP and the Pinelands Commission. Pinelands adoption by township
planning area Commission to
boundaries provide technical

General A2 Management area Submit to the Pinelands Commission, with a copy to DEP and OSG, a DEP and the 4/22/2007
changes in Pinelands  |completed application to amend the certified master plan and land use Pinelands
National Reserve ordinances for that portion of the Township located within the Pinelands Commission will

National Reserve but not within the Pinelands Area. The submission shall be |coordinate their
consistent with the petition for plan endorsement and PIA approved by the respective reviews
State Planning Commission. All areas proposed to be Planning Area 5 in the

petition shall be proposed to be Forest Area and all areas proposed to be

Planning Area 2 or a designated center in the petition shall be proposed as a

Regional Growth Area or a Pinelands Village in the submission to the

Pinelands Commission. The submission to the Pinelands Commission shall

comply with N.J.S.A. 40:55D-142 concerning the proposed transferable

development rights program. The submission shall include all documents

adopted pursuant to this PIA as of the date of the submission to the Pinelands

Commission.

General A3 Management area Pinelands Commission to review submission (A2), including a public hearing, |Pinelands Within 120 days of
changes in Pinelands  |preparation of a report by the staff, review of the report by the Policy and submission in A2.
National Reserve Implementation Committee and then formal action by the Commission.

General Ad CAFRA Center DEP to provide the requisite notice concerning designated center and revised |DEP 5/23/2007
Boundary & revised planning area boundaries in the NJ Register
planning area
boundaries

General A5 Plan Endorsement By February 21, 2009 and biennially thereafter, the Township shall submit a 2/21/2009 and

review

report to OSG and the public concerning the terms of this PIA and related
efforts pursuant to NJAC 5:85-7.12(c).

biennially thereafter




General A6 Growth Projections Coordinate with OSG to develop a more realistic set of projections beyond the |OSG 3/23/2007
year 2014.
General A7 Revised Plan Once the new Plan Endorsement process is in place, the Township will have  |OSG and other 6/22/2007
Endorsement Process [the option to work with state agencies to outline an action plan and timetable to |state agencies
attain the new standard for the benefit of additional state assistance. This
action plan may be merged with this PIA, due to overlapping activities.
General A8 Inter-governmental Coordinate with planning efforts of adjoining municipalities, the County and County Planning  |Ongoing
coordination State and regional planning efforts particularly concerning: regional planning, [Board, OSG, DOT,
transportation, economic development, tourism, natural resource protection DEP
and open space and recreation.
Land Use & Zoning |B1 L2 Land Use Regulations |Update zoning regulations to implement land use plan and support center- OSG, DEP, 4/22/2007
based development. Eliminate discrepancies between the land use plan, Pinelands
zoning plan and CAFRA requirements to enable planning consistency. Provide |Commission
preservation of the environs through refined zoning standards, and
Land Use & Zoning |B2 Stormwater Adopt ordinance changes required to implement new Stormwater Management |DEP 4/22/2007
Management Rules
Land Use & Zoning |B3 C4 TDR Plan Create TDR plan element in coordination with County Smart Future project. OSG, SADC, 2/20/2009
County
Housing C1 H1 COAH Plan Finalize and adopt Housing Element and Fair Share Plan. Coordinate housing |COAH 8/22/2007
site selection with centers. Petition COAH for substantive certification.
Housing C2 Residential Design Incorporate housing design into design guidelines (K2) to support housing 0OSG 6/22/2008
diversity and links to services and amenities.
Redevelopment D1 Beesley's Point Investigate Beesley's Point redevelopment options to promote suitable mixed |OSG, DEP 2/20/2009

use waterfront based development in this Center. This effort will provide for
reutilization of this prime economic resource for the Township.




Open Space & E1 C1 Recreation and Open Prepare and adopt Recreation and Open Space Plan as updated Master Plan |DEP Green Acres [2/20/2009
Recreation Space Plan element. Use the Plan to prioritize open space and farmland preservation
acquisition efforts. Coordinate efforts with County Farmland Preservation plan.
Prioritize acquisition of open space in coordination with State and Federal
agencies and not-for-profit groups. Prepare Recreation and Open Space
Inventory (ROSI)+A12 and submit to NJDEP to enable funding.
Open Space & E2 Recreation and Open Target maintenance and enhancement of neighborhood-level parks and OSG 2/20/2009
Recreation Space Plan recreation facilities for Centers. Pedestrian and bicycle connections between
residential areas and these facilities shall be a key part of the strategy.
Environmental F1 Coastal Consistency The Township shall prepare a statement that addresses natural resource 4/7/2007
Resources Statement protection and coastal management demonstrating consistency of local plans
and ordinances with the goals of the Coastal Zone Management Program.
Environmental F2 Cc2 Local Environmental Adopt Environmental Review regulations to protect environmental sensitive DEP technical 4/7/2007
Resources Review lands as a condition of Plan Endorsement. Provide environmental maps for assistance
Township construction and zoning officials to use to identify critical land and to
inform public.
Environmental F3 T14R |Dredging Undertake regional dredging effort, obtain funding for equipment, and identify |County 2/20/2009
Resources spoil sites as part of an overall regional plan. coordination of
regional plan. DEP
assistance with
Environmental F4 C4 Threatened & Prepare Habitat Conservation Plan and protection measures to maintain DEP technical 2/20/2010
Resources Endangered Species habitat. assistance and
funding
Transportation & G1 T9 Access Management Revise the Township's LDO to comply with the MLUL requirement that DOT technical 4/7/2007
Circulation municipal zoning to provide for the regulation of land adjacent to State assistance®.
highways in conformity with the State Highway Access Management Code.
Transportation & G10 |T3R Route 47/55 Implement Route 47/Route 55 Corridor Study improvements to reduce NJHA funding Ongoing
Circulation congestion (except a Route 55 bypass). /DOT*/SJTPO TIP
Transportation & G2 T5 Circulation Plan Prepare updated Circulation Plan Element of the Master Plan. This element DOT technical 2/20/2009
Circulation shall justify investments proposed in other Transportation PIA items, including |assistance

alternative transportation modes.




Transportation & G3 T10 Bicycle Paths Construct Petersburg /Woodbine /Tuckahoe bike path. Secure funding to DOT 2/21/2012
Circulation design and construct bike path to connect to Woodbine from Amandas Field Transportation
and connecting north to Tuckahoe Village. Enhancement
funds, DOT Bicycle
and Pedestrian
Transportation & G4 T11 Bicycle Paths Design and construct Palermo bike path along inactive NJTransit rail line from |DOT 2/21/2012
Circulation Route 9 to the Inland Waterway. Transportation
Enhancement
funds, DOT Bicycle
Transportation & G5 T12 Tuckahoe rail station Construct Tuckahoe train station link to Main Street. In coordination with NJDOT Bike and  |2/20/2009
Circulation County, design and construct sidewalk improvements along Reading Avenue |Pedestrian funds;
from Route 50 to the Tuckahoe Train Station to support economic development|NJDOT Local Aid
efforts. funds®.
Transportation & G6 T13 Routes 50 and 49 Construct Tuckahoe streetscape and Route 50 bridge improvements as key to [DOT project 2/20/2009
Circulation (Tuckahoe) revitalization of the Tuckahoe Village. Extend improvements to the section of |currently under
Route 49 within Village center. design. Funds and
fast track
Transportation & G7 T2R Beesley's Point Bridge |Coordinate with Somers Point, DOT and any related redevelopment activity DOT*, OSG 2/20/2009
Circulation (D1).
Transportation & G8 T1R Garden State Park - Exit|Install full interchange at Exit 20 of the Garden State Parkway. This is the NJHA funding 2/21/2012
Circulation 20 highest priority Township transportation improvement project to reduce /DOT*/SJTPO TIP
congestion.
Transportation & G9 T8R Route 9 Implement Route 9 Cape May County Access Management Plan to reduce County to 2/21/2012

Circulation

congestion along corridor.

coordinate regional
access plan with
Cape May
mainland




Transit H1 T4R Regional Shuttle Service|Plan and implement regional shuttle service in coordination with mainland County to take lead|2/20/2010
municipalities campgrounds and County. Shuttle service will provide transit in the regional
service between campgrounds, mainland attractions and barrier island planning and
destinations. This needs to be coordinated by the County. implementation of
a regional shuttle
service between
campgrounds and
beaches and other
recreational
activities in
coordination with
the mainland
municipalities.
Request funding
i Lo ALl T it
Transit H2 Bus Service Pursue improved bus transit facilities to increase route headways, increase bus |[DOT* 2/21/2012
pickup locations, develop central transit locations coordinated with parking.
Transit H3 T7R Rail Service Complete rail line between Cape May City and Tuckahoe Village. Excursion rail|Cape May 2/20/2014
service will support planned economic development activities around restored |Seashore Line
Train Station and Tuckahoe Village. The retention of the rail spur to Beesley's |shall take the lead
Point as part of redevelopment plan can further expand the excursion rail line [in this effort. DOT
route thereby reducing vehicular traffic through Route 9 corridor. funds for rail line
improvements;
Transportation
Transit H4 T6R Rail Service Expand rail line connection from Tuckahoe to Hammonton. This rail line which [NJTransit shall Long term
will provide connection to the Atlantic City Rail Line and NJTransit/PATCO take the lead in this
service to Philadelphia should be forwarded to enable alternative travel modes |effort to promote
reducing congestion for summer visitors. (The rail line is also part of the extension of rail to
excursion rail line link from Cape May to Tuckahoe Village.) connect to Atlantic
Infrastructure 11 12 Wastewater Prepare Wastewater Management Plan Amendment to facilitate sewer service |Cape May County, |4/7/2007
Management Plan areas with the two Town Centers. NJDEP permits.
Infrastructure 12 Community Package Promote private alternative sewer systems in Centers. Coordinate between DEP Ongoing

Treatment Systems

larger development or redevelopment area for joint infrastructure facilities.




Infrastructure 13 | Sewer service on Expand sewer service area to include developed properties on Roosevelt Blvd. |DEP permits for 2/21/2012
Roosevelt Blvd The Township agreed to exclude these properties from the Marmora Center in |sewer extension to
lieu of extending public sewers to serve this area which has failing septic service existing
systems. Consent Order provides for the sewer service area extension. development.
Infrastructure 14 13 Public Water Encourage water line extensions by New Jersey American Water Company DEP Ongoing
within Centers to support increased development density and to improve fire
suppression capabilities. Work with utility to plan and improve waterline
network.
Infrastructure 15 Gibson Bill Study Once water supply scenarios are presented, the Township shall work with DEP,|DEP, OSG, 2/21/2008
USGS, County and other municipalities to select the most feasible, cost- County, other
effective solution. stakeholders
Infrastructure 16 Southeastern New Continue to coordinate with DEP, USGS, County and other municipalities on DEP, OSG, 2/20/2010
Jersey Alternative Water|regional water supply studies. County, other
Supply Feasibility Study stakeholders
Economic J1 L4 Tuckahoe Village Promote Tuckahoe Village Center Revitalization though coordinated planning [OSG, Main Street |8/22/2009
Development Revitalization efforts with business and property owners. Develop plans for revitalization of |NJ, historic
Tuckahoe Village to support economic development initiatives including fagcade |preservation trust
and rehabilitation grant program, wayfinding signs, coordinated marketing grants and
efforts, etc. revolving loan
program.
Economic J2 C3 Agriculture Prepare and adopt a Farmland Preservation Plan. Coordinate efforts with NJDA 2/20/2009
Development County Farmland Preservation plan.
Community Design |K1 Design Charrettes Undertake design charettes for Seaville, Marmora/Palermo/Beesley's Point, OSG 6/22/2008
/ Sense of Place Tuckahoe, and Petersburg Centers. Use design workshops to refine Vision for
zoning and design standards for Centers and planned Cores in Marmora and
Seaville.
Community Design |K2 L3 Design Guidelines Adopt design guidelines to support and enhance centers development. 0OSG 6/22/2008
/ Sense of Place Provide design guidelines suitable for each unique Township Center. Create
user friendly design guidebook to inform on guidelines. Incorporate guidelines
into LDO.
Community Design |K3 Walkable Create pedestrian friendly centers through appropriate site design standards. |[OSG, DOT* 6/22/2008
/ Sense of Place Neighborhoods Amend land use regulations to provide for vehicular interconnections and

pedestrian facilities within centers.




Historic and Cultural|L1 HP3 |Amendments to review |Develop procedures to ensure Historic Preservation Society input for any OSG, DEP 4/7/2007
Resources process development application or permit that affects identified historic properties.
Historic and Cultural|L2 Amendments to review |Require a cultural resources assessment for identified historical properties as |OSG, DEP 4/7/2007
Resources process part of Environmental Review checklist.
Historic and Cultural|L3 Historic Site Inventory [Update existing historic properties inventory and include as updated section of |OSG, DEP 2/21/2008
Resources Township Master Plan. Coordinate efforts with Upper Township Historic

Preservation Society.
Historic and Cultural|L4 HP1 Historic Preservation Update Historic Preservation Plan of the Master Plan. Coordinate efforts with |OSG, DEP 6/22/2008
Resources Plan Upper Township Historic Preservation Society.
Historic and Cultural|L5 HP2 Design Guidelines Promote awareness of historic resources of Township through design OSG 6/22/2008

Resources

guidelines to encourage preservation and appropriate rehabilitation of
properties and compatible infill. Develop design guidelines in coordination with

Historic Preservation Society and as part of the proposed planning charettes for|

* When requested, NJDOT will give priority consideration to providing technical assistance consistent with program requirements and subject to the availability of state resources.




